
007410008CONTRACT ID:

PROJECT: STP 2025(814)HES

CONTRACT:

06253039

PROJECTED AMOUNT: $1,021,498.20

CONTRACTOR:

HIGHWAY: FM 3024

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

*AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Roberto A. Jimenez, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0011

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/04/2025

ESTIMATE PAID:

 146
-23.00  0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/22/2025

$1,021,498.20

CONTRACT:

05/29/2026

AWARD AMOUNT: $1,021,498.20

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.04



0011Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$919,769.60 ITEM EARNINGS $887,313.60 $32,456.00 

$827,792.64 PARTICIPATING $29,210.40 

$91,976.96 NON-PARTICIPATING $3,245.60 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$887,313.60 $919,769.60 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$798,582.24 

$88,731.36 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$6,900.25

$32,456.00 

($25,555.75)

$6,900.25

0010Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $48,507.30 

PARTICIPATING $43,656.57 

NON-PARTICIPATING $4,850.73 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$25,555.75

$48,507.30 

($74,063.05)

$0.00

Note:  See Worked Performed Section for previous history.



0009Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($74,063.05)

PARTICIPATING ($66,656.75)

NON-PARTICIPATING ($7,406.30)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($74,063.05)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/22/2025

09/08/2025

 136

 0

 136

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  2  29

OTHER - SEE RMRKS 12

RAIN 7

SATURDAY 5

SUNDAY 5

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 RAIN

06/02/2026  1

06/03/2026  1 RAIN

06/04/2026  1

06/05/2026  1 RAIN

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 RAIN

06/09/2026  1

06/10/2026  1 RAIN

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

0011Estimate Number

PROJECT STP 2025(814)HES CONTROL 007410008

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05057001 TMA (STATIONARY)000 DAY  110.000 $110.00 1.0000085  11.00  11.00

06107126 IN RD IL (TY SA) 40T-10 (250W EQ) LED000 EA  4,738.000 $28,428.00 6.0000100  6.00  12.00

06287054 ELC SRV TY A 240/480 060(SS)SS(E)GC(O)000 EA  7,800.000 $7,800.00 1.0000125  1.00  2.00

96017001 MATERIAL ON HAND DOL  1.000 -$3,992.00-3,992.0000170  1,000.00  53,725.00

PROJECT STP 2025(814)HES CONTROL 008701111

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05057001 TMA (STATIONARY)000 DAY  110.000 $110.00 1.0000530  17.00  25.00

$32,456.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0010Estimate Number

PROJECT STP 2025(814)HES CONTROL 007410008

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96017001 MATERIAL ON HAND DOL  1.000 $3,992.00 3,992.0000170  1,000.00  53,725.00

PROJECT STP 2025(814)HES CONTROL 008701111

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05057001 TMA (STATIONARY)000 DAY  110.000 $110.00 1.0000530  17.00  25.00

PROJECT STP 2025(814)HES CONTROL 069101046

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN)000 LF  220.000 $10,560.00 48.0001285  48.00  48.00

04327005 RIPRAP (CONC)(CL B)000 CY  750.000 $1,575.00 2.1001290  2.10  2.10

05057001 TMA (STATIONARY)000 DAY  110.000 $770.00 7.0001310  17.00  10.00

06107126 IN RD IL (TY SA) 40T-10 (250W EQ) LED000 EA  4,738.000 $28,428.00 6.0001325  6.00  6.00

06207004 ELEC CONDR (NO.12) INSULATED000 LF  0.980 $3,072.30 3,135.0001340  3,135.00  3,135.00

$48,507.30TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0009Estimate Number

PROJECT STP 2025(814)HES CONTROL 007410008

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96017001 MATERIAL ON HAND DOL  1.000 -$80,664.45-80,664.4500170  1,000.00  53,725.00

PROJECT STP 2025(814)HES CONTROL 008701111

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05057001 TMA (STATIONARY)000 DAY  110.000 $110.00 1.0000530  17.00  25.00

06207004 ELEC CONDR (NO.12) INSULATED000 LF  0.980 $2,381.40 2,430.0000565  3,360.00  5,790.00

PROJECT STP 2025(814)HES CONTROL 027009032

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $2,680.00 0.6701105  1.00  1.00

PROJECT STP 2025(814)HES CONTROL 069101046

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05057001 TMA (STATIONARY)000 DAY  110.000 $110.00 1.0001310  17.00  10.00

PROJECT STP 2025(814)HES CONTROL 155001016

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $1,320.00 0.3301500  0.66  0.33

$-74,063.05TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

007410008PROJECT CONTROLSTP 2025(814)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  220.000  48.000  0.000  48.00  10,560.00

0065 04327005 000 RIPRAP (CONC)(CL B) CY  750.000  2.100  0.000  2.10  1,575.00

0070 05007001 000 MOBILIZATION LS  32,500.000  0.150  0.000  0.15  4,875.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  0.670  0.000  0.67  2,680.00

0085 05057001 000 TMA (STATIONARY) DAY  110.000  11.000  0.000  11.00  1,210.00

0100 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  4,738.000  6.000  0.000  12.00  56,856.00

0105 06187030 000 CONDT (PVC) (SCH 40) (2") LF  6.000  925.000  0.000  925.00  5,550.00

0110 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  305.000  0.000  305.00  8,540.00

0115 06207004 000 ELEC CONDR (NO.12) INSULATED LF  0.980  3,825.000  0.000  3,825.00  3,748.50

0120 06247002 000 GROUND BOX TY A (122311)W/APRON EA  964.000  4.000  0.000  4.00  3,856.00

0125 06287054 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(O) EA  7,800.000  1.000  0.000  2.00  15,600.00

0145 06827012 000 VEH SIG SEC (12")LED(YEL)(LENS ONLY) EA  265.000  8.000  0.000  8.00  2,120.00

0150 06827014 000 VEH SIG SEC (12")LED(RED)(LENS ONLY) EA  265.000  6.000  0.000  6.00  1,590.00

0155 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  6,500.000  7.000  0.000  7.00  45,500.00

0170 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  53,725.00  53,725.00

Category Subtotal $217,985.50

007411008PROJECT CONTROLSTP 2025(814)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0315 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  220.000  72.000  0.000  72.00  15,840.00

0320 04327005 000 RIPRAP (CONC)(CL B) CY  750.000  3.150  0.000  3.15  2,362.50

0325 05007001 000 MOBILIZATION LS  32,500.000  0.130  0.000  0.13  4,225.00

0330 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  1.000  0.000  1.00  4,000.00

0340 05057001 000 TMA (STATIONARY) DAY  110.000  17.000  0.000  12.00  1,320.00

0355 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  4,738.000  9.000  0.000  9.00  42,642.00

0360 06187030 000 CONDT (PVC) (SCH 40) (2") LF  6.000  1,430.000  0.000  1,350.00  8,100.00

0365 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  200.000  0.000  280.00  7,840.00

0370 06207004 000 ELEC CONDR (NO.12) INSULATED LF  0.980  5,055.000  0.000  5,055.00  4,953.90

0375 06247002 000 GROUND BOX TY A (122311)W/APRON EA  964.000  2.000  0.000  2.00  1,928.00

0380 06287044 000 ELC SRV TY A 240/480 060(NS)SS(E)GC(O) EA  7,650.000  1.000  0.000  1.00  7,650.00

Category Subtotal $100,861.40

008701111PROJECT CONTROLSTP 2025(814)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0505 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  220.000  56.000  0.000  104.00  22,880.00

0510 04327005 000 RIPRAP (CONC)(CL B) CY  750.000  2.100  0.000  4.20  3,150.00

0515 05007001 000 MOBILIZATION LS  32,500.000  0.120  0.000  0.12  3,900.00



CONTRACT ID 007410008 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 16ESTIMATE 0011

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0520 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  1.000  0.000  2.00  8,000.00

0530 05057001 000 TMA (STATIONARY) DAY  110.000  17.000  0.000  25.00  2,750.00

0535 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  100.000  0.000  100.00  1,000.00

0540 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  100.000  0.000  100.00  400.00

0545 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  4,738.000  2.000  0.000  2.00  9,476.00

0550 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  5,145.000  4.000  0.000  4.00  20,580.00

0555 06187030 000 CONDT (PVC) (SCH 40) (2") LF  6.000  840.000  0.000  2,045.00  12,270.00

0560 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  235.000  0.000  640.00  17,920.00

0565 06207004 000 ELEC CONDR (NO.12) INSULATED LF  0.980  3,360.000  0.000  5,790.00  5,674.20

0570 06247002 000 GROUND BOX TY A (122311)W/APRON EA  964.000  5.000  0.000  9.00  8,676.00

0575 06287044 000 ELC SRV TY A 240/480 060(NS)SS(E)GC(O) EA  7,650.000  1.000  0.000  1.00  7,650.00

0590 60027001 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,000.000  10.000  0.000  6.00  18,000.00

0595 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  25.000  160.000  0.000  80.00  2,000.00

Category Subtotal $144,326.20

025502061PROJECT CONTROLSTP 2025(832)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0695 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  220.000  76.000  0.000  76.00  16,720.00

0700 04327005 000 RIPRAP (CONC)(CL B) CY  750.000  2.800  0.000  2.80  2,100.00

0705 05007001 000 MOBILIZATION LS  32,500.000  0.140  0.000  0.14  4,550.00

0710 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  1.000  0.000  1.00  4,000.00

0720 05057001 000 TMA (STATIONARY) DAY  110.000  17.000  0.000  7.00  770.00

0725 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  100.000  0.000  100.00  1,000.00

0730 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  100.000  0.000  100.00  400.00

0735 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  4,738.000  2.000  0.000  2.00  9,476.00

0740 06107201 000 IN RD IL (TY SA) 50T-12-12(400W EQ)LED EA  6,600.000  6.000  0.000  6.00  39,600.00

0745 06187030 000 CONDT (PVC) (SCH 40) (2") LF  6.000  1,145.000  0.000  1,145.00  6,870.00

0750 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  410.000  0.000  410.00  11,480.00

0755 06207004 000 ELEC CONDR (NO.12) INSULATED LF  0.980  4,800.000  0.000  4,800.00  4,704.00

0760 06247002 000 GROUND BOX TY A (122311)W/APRON EA  964.000  4.000  0.000  4.00  3,856.00

0765 06287054 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(O) EA  7,800.000  1.000  0.000  1.00  7,800.00

Category Subtotal $113,326.00

025502062PROJECT CONTROLSTP 2025(832)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0890 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  220.000  68.000  0.000  68.00  14,960.00

0895 04327005 000 RIPRAP (CONC)(CL B) CY  750.000  2.450  0.000  2.45  1,837.50

0900 05007001 000 MOBILIZATION LS  32,500.000  0.130  0.000  0.13  4,225.00

0905 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  1.000  0.000  1.00  4,000.00

0915 05057001 000 TMA (STATIONARY) DAY  110.000  17.000  0.000  12.00  1,320.00

0920 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  100.000  0.000  100.00  1,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0925 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  100.000  0.000  100.00  400.00

0930 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  4,738.000  1.000  0.000  1.00  4,738.00

0935 06107201 000 IN RD IL (TY SA) 50T-12-12(400W EQ)LED EA  6,600.000  6.000  0.000  6.00  39,600.00

0940 06187030 000 CONDT (PVC) (SCH 40) (2") LF  6.000  1,115.000  0.000  1,115.00  6,690.00

0945 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  245.000  0.000  245.00  6,860.00

0950 06207004 000 ELEC CONDR (NO.12) INSULATED LF  0.980  4,215.000  0.000  4,215.00  4,130.70

0955 06247002 000 GROUND BOX TY A (122311)W/APRON EA  964.000  2.000  0.000  2.00  1,928.00

0960 06287054 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(O) EA  7,800.000  1.000  0.000  1.00  7,800.00

Category Subtotal $99,489.20

027009032PROJECT CONTROLSTP 2025(814)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1090 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  220.000  68.000  0.000  68.00  14,960.00

1095 04327005 000 RIPRAP (CONC)(CL B) CY  750.000  2.450  0.000  2.45  1,837.50

1100 05007001 000 MOBILIZATION LS  32,500.000  0.120  0.000  0.12  3,900.00

1105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  1.000  0.000  1.00  4,000.00

1115 05057001 000 TMA (STATIONARY) DAY  110.000  17.000  0.000  13.00  1,430.00

1130 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  4,738.000  1.000  0.000  1.00  4,738.00

1135 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  5,145.000  6.000  0.000  6.00  30,870.00

1140 06187030 000 CONDT (PVC) (SCH 40) (2") LF  6.000  1,365.000  0.000  1,365.00  8,190.00

1145 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  165.000  0.000  165.00  4,620.00

1150 06207004 000 ELEC CONDR (NO.12) INSULATED LF  0.980  4,725.000  0.000  4,725.00  4,630.50

1155 06247002 000 GROUND BOX TY A (122311)W/APRON EA  964.000  2.000  0.000  2.00  1,928.00

1160 06287044 000 ELC SRV TY A 240/480 060(NS)SS(E)GC(O) EA  7,650.000  1.000  0.000  1.00  7,650.00

Category Subtotal $88,754.00

069101046PROJECT CONTROLSTP 2025(814)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1285 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  220.000  48.000  0.000  48.00  10,560.00

1290 04327005 000 RIPRAP (CONC)(CL B) CY  750.000  2.100  0.000  2.10  1,575.00

1295 05007001 000 MOBILIZATION LS  32,500.000  0.110  0.000  0.11  3,575.00

1300 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  1.000  0.000  1.00  4,000.00

1310 05057001 000 TMA (STATIONARY) DAY  110.000  17.000  0.000  10.00  1,100.00

1325 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  4,738.000  6.000  0.000  6.00  28,428.00

1330 06187030 000 CONDT (PVC) (SCH 40) (2") LF  6.000  815.000  0.000  815.00  4,890.00

1335 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  190.000  0.000  190.00  5,320.00

1340 06207004 000 ELEC CONDR (NO.12) INSULATED LF  0.980  3,135.000  0.000  3,135.00  3,072.30

1345 06247002 000 GROUND BOX TY A (122311)W/APRON EA  964.000  3.000  0.000  3.00  2,892.00

1350 06287054 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(O) EA  7,800.000  1.000  0.000  1.00  7,800.00

Category Subtotal $73,212.30

155001016PROJECT CONTROLSTP 2025(814)HES
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1485 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  220.000  24.000  0.000  24.00  5,280.00

1490 04327005 000 RIPRAP (CONC)(CL B) CY  750.000  1.050  0.000  1.05  787.50

1500 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  0.660  0.000  0.33  1,320.00

1510 05057001 000 TMA (STATIONARY) DAY  110.000  11.000  0.000  5.00  550.00

1525 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  4,738.000  3.000  0.000  3.00  14,214.00

1530 06187030 000 CONDT (PVC) (SCH 40) (2") LF  6.000  550.000  0.000  550.00  3,300.00

1535 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  40.000  0.000  40.00  1,120.00

1540 06207004 000 ELEC CONDR (NO.12) INSULATED LF  0.980  1,815.000  0.000  1,815.00  1,778.70

1560 06827014 000 VEH SIG SEC (12")LED(RED)(LENS ONLY) EA  265.000  4.000  0.000  4.00  1,060.00

1565 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  6,500.000  2.000  0.000  2.00  13,000.00

Category Subtotal $42,410.20

180801033PROJECT CONTROLSTP 2025(814)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1670 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  220.000  24.000  0.000  24.00  5,280.00

1675 04327005 000 RIPRAP (CONC)(CL B) CY  750.000  1.050  0.000  1.05  787.50

1695 05057001 000 TMA (STATIONARY) DAY  110.000  11.000  0.000  5.00  550.00

1710 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  4,738.000  3.000  0.000  3.00  14,214.00

1715 06187030 000 CONDT (PVC) (SCH 40) (2") LF  6.000  240.000  0.000  240.00  1,440.00

1720 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  240.000  0.000  240.00  6,720.00

1725 06207004 000 ELEC CONDR (NO.12) INSULATED LF  0.980  1,485.000  0.000  1,485.00  1,455.30

1730 06247002 000 GROUND BOX TY A (122311)W/APRON EA  964.000  2.000  0.000  2.00  1,928.00

1755 06827014 000 VEH SIG SEC (12")LED(RED)(LENS ONLY) EA  265.000  2.000  0.000  2.00  530.00

1760 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  6,500.000  1.000  0.000  1.00  6,500.00

Category Subtotal $39,404.80

007410008STP 2025(814)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  220.000  0.000  0.000  0.000  0.00

CO #1 Additional Safety Lighting

0066 04327005 RIPRAP (CONC)(CL B) CY  750.000  0.000  0.000  0.000  0.00

CO #1 Additional Safety Lighting

0076 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  0.000  0.000  0.000  0.00

CO #1 Additional Safety Lighting

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  176.000  11.000  0.000  0.000  0.00

0086 05057001 TMA (STATIONARY) DAY  110.000  0.000  0.000  0.000  0.00

CO #1 Additional Safety Lighting

0090 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  100.000  0.000  0.000  0.00

0095 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  100.000  0.000  0.000  0.00

0101 06107126 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  4,738.000  0.000  0.000  0.000  0.00
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CO #1 Additional Safety Lighting

0102 06107201 IN RD IL (TY SA) 50T-12-12(400W EQ)LED EA  6,600.000  0.000  0.000  0.000  0.00

CO #1 Additional Safety Lighting

0106 06187030 CONDT (PVC) (SCH 40) (2") LF  6.000  0.000  0.000  0.000  0.00

CO #1 Additional Safety Lighting

0111 06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  0.000  0.000  0.000  0.00

CO #1 Additional Safety Lighting

0116 06207004 ELEC CONDR (NO.12) INSULATED LF  0.980  0.000  0.000  0.000  0.00

CO #1 Additional Safety Lighting

0121 06247002 GROUND BOX TY A (122311)W/APRON EA  964.000  0.000  0.000  0.000  0.00

CO #1 Additional Safety Lighting

0126 06287054 ELC SRV TY A 240/480 060(SS)SS(E)GC(O) EA  7,800.000  0.000  0.000  0.000  0.00

CO #1 Additional Safety Lighting

0130 06367001 000 ALUMINUM SIGNS (TY A) SF  38.000  16.000  0.000  0.000  0.00

0135 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  6.000  0.000  0.000  0.00

0136 06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  0.000  0.000  0.000  0.00

CO #1 Additional Safety Lighting

0137 06447026 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  950.000  0.000  0.000  0.000  0.00

CO #1 Additional Safety Lighting

0140 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  0.000  0.00

0160 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  25.000  160.000  0.000  0.000  0.00

0171 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0172 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,020.000  0.000  0.000  0.00

0173 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0174 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0175 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0176 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007411008STP 2025(814)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0335 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  176.000  17.000  0.000  0.000  0.00

0345 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  100.000  0.000  0.000  0.00

0350 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  100.000  0.000  0.000  0.00

0385 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  950.000  2.000  0.000  0.000  0.00

0390 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  8.000  0.000  0.000  0.00

0395 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  0.000  0.00

0400 60027001 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,000.000  6.000  0.000  0.000  0.00

0405 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  25.000  80.000  0.000  0.000  0.00

0415 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0416 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

008701111STP 2025(814)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0525 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  176.000  17.000  0.000  0.000  0.00

0580 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  950.000  2.000  0.000  0.000  0.00

0585 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  8.000  0.000  0.000  0.00

0605 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0606 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

025502061STP 2025(832)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0715 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  176.000  17.000  0.000  0.000  0.00

0770 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,450.000  2.000  0.000  0.000  0.00

0775 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  950.000  2.000  0.000  0.000  0.00

0780 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  4.000  0.000  0.000  0.00

0785 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  2.000  0.000  0.000  0.00

0790 60027001 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,000.000  6.000  0.000  0.000  0.00

0800 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0801 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

025502062STP 2025(832)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0910 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  176.000  17.000  0.000  0.000  0.00

0965 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,450.000  1.000  0.000  0.000  0.00

0970 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  950.000  2.000  0.000  0.000  0.00

0975 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  8.000  0.000  0.000  0.00

0980 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  0.000  0.00

0985 60027001 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,000.000  6.000  0.000  0.000  0.00

0990 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  25.000  80.000  0.000  0.000  0.00

1000 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1001 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

027009032STP 2025(814)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  176.000  17.000  0.000  0.000  0.00

1120 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  100.000  0.000  0.000  0.00

1125 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  100.000  0.000  0.000  0.00

1165 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  950.000  2.000  0.000  0.000  0.00

1170 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  8.000  0.000  0.000  0.00

1175 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  2.000  0.000  0.000  0.00

1180 60027001 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,000.000  6.000  0.000  0.000  0.00

1185 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  25.000  80.000  0.000  0.000  0.00

1195 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1196 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

069101046STP 2025(814)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1305 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  176.000  17.000  0.000  0.000  0.00

1315 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  100.000  0.000  0.000  0.00

1320 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  100.000  0.000  0.000  0.00

1355 06367001 000 ALUMINUM SIGNS (TY A) SF  38.000  16.000  0.000  0.000  0.00

1360 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  950.000  3.000  0.000  0.000  0.00

1365 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  7.000  0.000  0.000  0.00

1370 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  2.000  0.000  0.000  0.00

1375 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  60.000  1.000  0.000  0.000  0.00

1380 60027001 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,000.000  7.000  0.000  0.000  0.00

1385 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  25.000  80.000  0.000  0.000  0.00

1395 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1396 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

155001016STP 2025(814)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1495 05007001 000 MOBILIZATION LS  32,500.000  0.050  0.000  0.000  0.00

1505 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  176.000  11.000  0.000  0.000  0.00

1515 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  100.000  0.000  0.000  0.00

1520 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  100.000  0.000  0.000  0.00

1545 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  1.000  0.000  0.000  0.00

1550 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  680.000  1.000  0.000  0.000  0.00

1555 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  0.000  0.00

1570 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  25.000  80.000  0.000  0.000  0.00
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1580 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1581 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

180801033STP 2025(814)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1680 05007001 000 MOBILIZATION LS  32,500.000  0.050  0.000  0.000  0.00

1685 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  0.670  0.000  0.000  0.00

1690 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  176.000  11.000  0.000  0.000  0.00

1700 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  100.000  0.000  0.000  0.00

1705 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  100.000  0.000  0.000  0.00

1735 06367001 000 ALUMINUM SIGNS (TY A) SF  38.000  16.000  0.000  0.000  0.00

1740 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  900.000  3.000  0.000  0.000  0.00

1745 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  0.000  0.00

1750 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  60.000  1.000  0.000  0.000  0.00

1765 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  25.000  80.000  0.000  0.000  0.00

1775 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1776 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $919,769.60
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04167040 000 LF  220.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  532.000  117,040.00 484.00

04327005 000 CY  750.000RIPRAP (CONC)(CL B)  21.350  16,012.50 19.25

05007001 000 LS  32,500.000MOBILIZATION  0.900  29,250.00 0.90

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  32,000.00 7.33

05057001 000 DAY  110.000TMA (STATIONARY)  100.000  11,000.00 135.00

05067044 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  300.000  3,000.00 300.00

05067046 000 LF  4.000BIODEG EROSN CONT LOGS (REMOVE)  300.000  1,200.00 300.00

06107126 000 EA  4,738.000IN RD IL (TY SA) 40T-10 (250W EQ) LED  39.000  184,782.00 33.00

06107198 000 EA  5,145.000IN RD IL (TY SA) 50T-10 (400W EQ) LED  10.000  51,450.00 10.00

06107201 000 EA  6,600.000IN RD IL (TY SA) 50T-12-12(400W EQ)LED  12.000  79,200.00 12.00

06187030 000 LF  6.000CONDT (PVC) (SCH 40) (2")  9,550.000  57,300.00 8,425.00

06187055 000 LF  28.000CONDT (PVC) (SCH 80) (2") (BORE)  2,515.000  70,420.00 2,030.00

06207004 000 LF  0.980ELEC CONDR (NO.12) INSULATED  34,845.000  34,148.10 32,415.00

06247002 000 EA  964.000GROUND BOX TY A (122311)W/APRON  28.000  26,992.00 24.00

06287044 000 EA  7,650.000ELC SRV TY A 240/480 060(NS)SS(E)GC(O)  3.000  22,950.00 3.00

06287054 000 EA  7,800.000ELC SRV TY A 240/480 060(SS)SS(E)GC(O)  5.000  39,000.00 4.00

06827012 000 EA  265.000VEH SIG SEC (12")LED(YEL)(LENS ONLY)  8.000  2,120.00 8.00

06827014 000 EA  265.000VEH SIG SEC (12")LED(RED)(LENS ONLY)  12.000  3,180.00 12.00

06857004 000 EA  6,500.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  10.000  65,000.00 10.00

60027001 000 EA  3,000.000SOLAR POWERED LED ROADSIDE SIGN  6.000  18,000.00 10.00

60247001 000 LF  25.000PREFORMED IN-LANE (TRANS) RUMBLE STRIP  80.000  2,000.00 160.00

96017001 DOL  1.000MATERIAL ON HAND  53,725.000  53,725.00 1,000.00

$919,769.60TOTAL ITEM EARNINGS TO DATE


