
 583,193.54

007607037CONTRACT ID:

PROJECT: C 76-7-37

CONTRACT:

10253002

PROJECTED AMOUNT: $26,702,603.92

CONTRACTOR:

HIGHWAY: US 67

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Jennifer Chavarria, P.E.

UPTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/19/2025

10/08/2025

ESTIMATE PAID:

 114
-2.00  250.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/19/2026

$27,285,797.46

CONTRACT:

07/29/2026

AWARD AMOUNT: $25,682,913.12

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 15.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 15.70

$924,037.99 $3,359,455.31 $4,283,493.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$924,037.99 $3,359,455.31 $4,283,493.30 

$0.00 $0.00 $0.00 

$924,037.99 $4,283,493.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,359,455.31 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,072.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,072.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 112

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/19/2026

03/09/2026

 470

 250

 720

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 76-7-37 007607037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 01327004 EMBANK (FNL)(DC)(TY B)000 CY  16.250 $89,269.38 5,493.500  26,512.50 41,356.00

0115 02167001 PROOF ROLLING000 HR  150.000 $1,139.25 7.595  21.35 177.00

0120 02477069 FL BS (CMP IN PLC)(TY A GR 4) (8")000 SY  10.750 $151,757.75 14,117.000  39,984.00 81,776.00

0130 03107001 PRIME COAT (AE-P)000 GAL  4.590 $14,917.50 3,250.000  4,350.00 46,233.00

0155 03447005 SP MIXES SP-B SAC-B PG70-22000 TON  86.030 $240,161.35 2,791.600  2,791.60 61,839.00

0156 03447075 PRODUCTION PAYMENT ADJUSTMENT000 DOL  1.000 $6,484.36 6,484.360  6,484.36 309,195.00

0157 03447076 PLACEMENT PAYMENT ADJUSTMENT000 DOL  1.000 $8,165.49 8,165.490  8,165.49 247,356.00

0160 03447077 TACK COAT000 GAL  4.000 $19,400.00 4,850.000  4,850.00 22,015.00

0325 05007001 MOBILIZATION000 LS  1,930,000.000 $289,500.00 0.150  0.90 1.00

0330 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  6.00 37.00

0335 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  9,350.000 $9,350.00 1.000  3.00 5.00

0371 05087001 CONSTRUCTING DETOURS000 SY  61.120 $27,548.62 450.730  4,056.60 4,507.34

Added By CO #3 WIth Revised Unit PriceSUPP DESCR

0375 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  3,740.000 $3,740.00 1.000  7.00 24.00

0405 05307022 INTRSCT, DRVWAYS, & TURNOUT (ACP)000 SY  89.000 $38,163.20 428.800  428.80 4,785.00

0585 06477003 REMOVE LRSA000 EA  1,089.000 $1,089.00 1.000  1.00 1.00

0615 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.330 $956.67 2,899.000  8,532.00 104,747.00

0620 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.330 $869.22 2,634.000  16,622.00 153,610.00

0650 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y000 EA  1.700 $170.00 100.000  100.00 2,920.00

0875 96027001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 $5,995.00 5,995.000  5,995.00 1,000.00

CATEGORY 005 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0902 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $361.20 361.200  9,480.01 50,000.00

$924,037.99TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007607037PROJECT CONTROLC 76-7-37

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0055 01007001 000 PREPARING ROW AC  2,155.090  0.000  49.100  49.10  105,814.92

Added by CO #2

0080 01057119 000 RMV (8"-19") TRT/UNTRT BASE & ASPH PAV SY  7.830  18,206.000  0.000  2,667.00  20,882.61

0085 01107001 000 EXCAV (ROADWAY) CY  13.750  47,644.000  0.000  22,831.00  313,926.25

0090 01327004 000 EMBANK (FNL)(DC)(TY B) CY  16.250  41,356.000  0.000  26,512.50  430,828.13

0115 02167001 000 PROOF ROLLING HR  150.000  177.000  0.000  21.35  3,201.75

0120 02477069 000 FL BS (CMP IN PLC)(TY A GR 4) (8") SY  10.750  81,776.000  0.000  39,984.00  429,828.00

0125 02517083 000 REWORK BS MTL (TY D)(SURF)(ORD COMP) SY  0.790  115,473.000  0.000  3,569.00  2,819.51

0130 03107001 000 PRIME COAT (AE-P) GAL  4.590  46,233.000  0.000  4,350.00  19,966.50

0155 03447005 000 SP MIXES SP-B SAC-B PG70-22 TON  86.030  61,839.000  0.000  2,791.60  240,161.35

0156 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  309,195.000  0.000  6,484.36  6,484.36

0157 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  247,356.000  0.000  8,165.49  8,165.49

0160 03447077 000 TACK COAT GAL  4.000  22,015.000  0.000  4,850.00  19,400.00

0320 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  165,000.000  2.000  0.000  1.07  176,550.00

0325 05007001 000 MOBILIZATION LS  1,930,000.000  1.000  0.000  0.90  1,737,000.00

0326 05007003 MOBILIZATION (CALLOUT 1) EA  6,890.000  0.000  1.000  1.00  6,890.00

Added by CO #2

0330 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  24.000  13.000  6.00  90,000.00

0335 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,350.000  5.000  0.000  3.00  28,050.00

0345 05057003 000 TMA (MOBILE OPERATION) DAY  946.000  90.000  0.000  3.00  2,838.00

0360 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.280  9,113.000  0.000  9,074.00  75,132.72

0371 05087001 000 CONSTRUCTING DETOURS SY  61.120  0.000  4,507.340  4,056.60  247,939.39

Added By CO #3 WIth Revised Unit Price

0375 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  3,740.000  24.000  0.000  7.00  26,180.00

0380 05127089 000 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF  30.800  1,770.000  0.000  1,560.00  48,048.00

0405 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  89.000  4,785.000  0.000  428.80  38,163.20

0445 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.200  3,055.000  0.000  975.00  2,145.00

0450 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  330.000  8.000  0.000  4.00  1,320.00

0460 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  330.000  10.000  0.000  4.00  1,320.00

0475 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,965.000  4.000  0.000  4.00  35,860.00

0575 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  111.000  0.000  37.00  3,700.00

0585 06477003 000 REMOVE LRSA EA  1,089.000  1.000  0.000  1.00  1,089.00

0615 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.330  104,747.000  0.000  8,532.00  2,815.56

0620 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.330  153,610.000  0.000  16,622.00  5,485.26

0625 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.400  5,790.000  0.000  317.00  1,394.80

0635 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  22.000  202.000  0.000  44.00  968.00

0650 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.700  2,920.000  0.000  100.00  170.00

0805 06777001 000 ELIM EXT PM & MRKS (4") LF  0.100  71,794.000  0.000  1,110.00  111.00

0810 06777002 000 ELIM EXT PM & MRKS (6") LF  0.100  475,318.000  0.000  2,067.00  206.70

0870 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  133,162.79  133,162.79

0875 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  5,995.00  5,995.00

Category Subtotal $4,274,013.29
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005 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0902 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  9,480.01  9,480.01

Category Subtotal $9,480.01

007607037C 76-7-37PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  25.000  85.000  0.000  0.000  0.00

0065 01047017 000 REMOV CONC (CURB & GUTTER) LF  5.500  397.000  0.000  0.000  0.00

0070 01057003 000 RMV (3"-7") TRT/UNTRT BASE & ASPH PAV SY  4.560  47,606.000  0.000  0.000  0.00

0075 01057025 000 RMV (5") TRT/UNTRT BASE & ASPH PAV SY  3.570  99,714.000  0.000  0.000  0.00

0095 01327005 000 EMBANK (FNL)(OC)(TY C) CY  43.000  1,133.000  0.000  0.000  0.00

0100 01347002 000 BACKFILL (TY B) STA  1,200.000  15.000  0.000  0.000  0.00

0105 01507002 000 BLADING HR  375.000  75.000  0.000  0.000  0.00

0110 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.170  253,839.000  0.000  0.000  0.00

0135 03167007 000 ASPH (AC-20-5TR) GAL  4.640  41,815.000  0.000  0.000  0.00

0140 03167012 000 ASPH (CRS-2P) GAL  5.150  41,815.000  0.000  0.000  0.00

0145 03167099 000 AGGR (TY-B, GR-4)(SAC-A) CY  144.000  1,019.000  0.000  0.000  0.00

0150 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  183.000  1,019.000  0.000  0.000  0.00

0165 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  133.000  18,260.000  0.000  0.000  0.00

0166 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  91,300.000  0.000  0.000  0.00

0167 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  73,040.000  0.000  0.000  0.00

0168 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  69,619.800  0.000  0.000  0.00

0170 03517004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  42.000  8,325.000  0.000  0.000  0.00

0175 03607007 000 CONC PVMT (CRCP) (13") SY  170.500  4,195.000  0.000  0.000  0.00

0180 04007010 000 CEM STABIL BKFL CY  231.000  271.400  0.000  0.000  0.00

0185 04037001 000 TEMPORARY SPL SHORING SF  29.700  6,152.000  0.000  0.000  0.00

0190 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  198.000  16.000  0.000  0.000  0.00

0195 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  440.000  320.000  0.000  0.000  0.00

0200 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  385.000  32.000  0.000  0.000  0.00

0205 04207149 000 CLASS S CONC UTILITY PROTECTION PAD CY  1,485.000  12.100  0.000  0.000  0.00

0210 04327001 000 RIPRAP (CONC)(4 IN) CY  786.500  344.000  0.000  0.000  0.00

0215 04327002 000 RIPRAP (CONC)(5 IN) CY  786.500  190.000  0.000  0.000  0.00

0220 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  770.000  168.000  0.000  0.000  0.00

0225 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  514.360  201.000  0.000  0.000  0.00

0230 04627057 000 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  808.500  192.000  0.000  0.000  0.00

0235 04627060 000 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  797.500  190.000  0.000  0.000  0.00

0240 04627062 000 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  825.000  56.000  0.000  0.000  0.00

0245 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  27,258.000  1.000  0.000  0.000  0.00

0250 04677041 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA  10,427.340  2.000  0.000  0.000  0.00

0255 04677045 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C) EA  10,857.000  10.000  0.000  0.000  0.00

0260 04677049 000 SET (TY I)(S= 3 FT)(HW= 5 FT)(4:1)(C) EA  12,859.000  1.000  0.000  0.000  0.00

0265 04677076 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1)(C) EA  19,789.000  6.000  0.000  0.000  0.00

0270 04677080 000 SET (TY I)(S= 4 FT)(HW= 6 FT)(4:1)(C) EA  12,243.000  4.000  0.000  0.000  0.00

0275 04677100 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C) EA  11,021.780  10.000  0.000  0.000  0.00
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0280 04677127 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(6:1)(P) EA  12,397.000  4.000  0.000  0.000  0.00

0285 04677332 000 SET (TY II) (24 IN) (TP) (6: 1) (P) EA  2,750.000  16.000  0.000  0.000  0.00

0290 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  74.800  576.000  0.000  0.000  0.00

0295 04807001 000 CLEAN EXIST CULVERTS EA  2,750.000  15.000  0.000  0.000  0.00

0300 04967004 000 REMOV STR (SET) EA  1,100.000  4.000  0.000  0.000  0.00

0305 04967005 000 REMOV STR (WINGWALL) EA  990.000  16.000  0.000  0.000  0.00

0310 04967006 000 REMOV STR (HEADWALL) EA  990.000  2.000  0.000  0.000  0.00

0315 04967007 000 REMOV STR (PIPE) LF  27.500  390.000  0.000  0.000  0.00

0327 05007004 MOBILIZATION (CALLOUT 2) EA  1,980.000  0.000  0.000  0.000  0.00

Added by CO #4

0340 05057001 000 TMA (STATIONARY) DAY  137.500  560.000  0.000  0.000  0.00

0350 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  7.750  2,160.000  0.000  0.000  0.00

0355 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  2.500  2,160.000  0.000  0.000  0.00

0365 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.010  9,113.000  0.000  0.000  0.00

0370 05087001 000 CONSTRUCTING DETOURS SY  110.000  218.000  0.000  0.000  0.00

0385 05127090 000 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF  11.000  12,780.000  0.000  0.000  0.00

0390 05127092 000 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF  22.000  1,770.000  0.000  0.000  0.00

0395 05297007 000 CONC CURB (MONO) (TY II) LF  27.500  1,004.000  0.000  0.000  0.00

0400 05297009 000 CONC CURB & GUTTER (TY II) LF  30.800  163.000  0.000  0.000  0.00

0410 05317005 000 CURB RAMPS (TY 1) EA  2,420.000  2.000  0.000  0.000  0.00

0415 05317010 000 CURB RAMPS (TY 7) EA  2,420.000  2.000  0.000  0.000  0.00

0420 05317011 000 CURB RAMPS (TY 10) EA  2,420.000  6.000  0.000  0.000  0.00

0425 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  47,244.000  0.000  0.000  0.00

0430 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.250  42,343.000  0.000  0.000  0.00

0435 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  35.200  2,350.000  0.000  0.000  0.00

0440 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,190.000  8.000  0.000  0.000  0.00

0455 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,960.000  10.000  0.000  0.000  0.00

0465 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,210.000  50.000  0.000  0.000  0.00

0470 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,210.000  4.000  0.000  0.000  0.00

0480 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  550.000  1.000  0.000  0.000  0.00

0485 06107200 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  7,425.000  32.000  0.000  0.000  0.00

0490 06187030 000 CONDT (PVC) (SCH 40) (2") LF  11.000  7,201.000  0.000  0.000  0.00

0495 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  38.500  1,555.000  0.000  0.000  0.00

0500 06207007 000 ELEC CONDR (NO.8) BARE LF  1.380  9,980.000  0.000  0.000  0.00

0505 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.650  19,960.000  0.000  0.000  0.00

0510 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,925.000  16.000  0.000  0.000  0.00

0515 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  14,300.000  2.000  0.000  0.000  0.00

0520 06367002 000 ALUMINUM SIGNS (TY G) SF  38.500  80.000  0.000  0.000  0.00

0525 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  764.500  59.000  0.000  0.000  0.00

0530 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  797.500  51.000  0.000  0.000  0.00

0535 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  935.000  3.000  0.000  0.000  0.00

0540 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  935.000  2.000  0.000  0.000  0.00

0545 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,089.000  2.000  0.000  0.000  0.00

0550 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  935.000  4.000  0.000  0.000  0.00

0555 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,089.000  8.000  0.000  0.000  0.00

0560 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,089.000  8.000  0.000  0.000  0.00

0565 06447033 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  1,089.000  1.000  0.000  0.000  0.00

0570 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,089.000  11.000  0.000  0.000  0.00

0580 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  9.350  705.000  0.000  0.000  0.00

0590 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  66.000  14.000  0.000  0.000  0.00

0595 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  44.000  42.000  0.000  0.000  0.00

0600 06587141 000 INST DEL ASSM (D-DW)SZ 1(WFLX)GNDHH(BI) EA  181.500  48.000  0.000  0.000  0.00
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0605 06587249 000 INSTL OM ASSM (OM-2Z)(WFLX)GNDHH EA  181.500  4.000  0.000  0.000  0.00

0610 06587253 000 INSTL OM ASSM (OM-2Z)(WFLX)GNDHH(BI) EA  181.500  16.000  0.000  0.000  0.00

0630 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.440  76,940.000  0.000  0.000  0.00

0640 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.440  76,940.000  0.000  0.000  0.00

0645 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.700  3,721.000  0.000  0.000  0.00

0655 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.700  1,602.000  0.000  0.000  0.00

0660 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.100  1,984.000  0.000  0.000  0.00

0665 06667012 000 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  1.100  844.000  0.000  0.000  0.00

0670 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.210  1,295.000  0.000  0.000  0.00

0675 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.210  4,798.000  0.000  0.000  0.00

0680 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  7.150  1,377.000  0.000  0.000  0.00

0685 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.990  161,200.000  0.000  0.000  0.00

0690 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.990  172,372.000  0.000  0.000  0.00

0695 06667347 000 PAVEMENT SLER 6" LF  1.100  5,385.000  0.000  0.000  0.00

0700 06667348 000 PAVEMENT SLER 8" LF  1.100  294.000  0.000  0.000  0.00

0705 06667352 000 PAVEMENT SLER 24" LF  3.300  39.000  0.000  0.000  0.00

0710 06667365 000 PAVEMENT SLER (YLD TRI) EA  27.500  6.000  0.000  0.000  0.00

0715 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.830  7,234.000  0.000  0.000  0.00

0720 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.660  65,845.000  0.000  0.000  0.00

0725 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.660  85,768.000  0.000  0.000  0.00

0730 06687008 000 PREFAB PM TY B (W)(6")(BRK) LF  9.900  148.000  0.000  0.000  0.00

0735 06687009 000 PREFAB PM TY B (W)(6")(SLD) LF  9.900  2,595.000  0.000  0.000  0.00

0740 06687014 000 PREFAB PM TY B (W)(8")(SLD) LF  11.000  174.000  0.000  0.000  0.00

0745 06687015 000 PREFAB PM TY B (W)(8")(DOT) LF  11.000  120.000  0.000  0.000  0.00

0750 06687021 000 PREFAB PM TY B (W)(24")(SLD) LF  44.000  39.000  0.000  0.000  0.00

0755 06687038 000 PREFAB PM TY B (W)(36")(YLD TRI) EA  110.000  6.000  0.000  0.000  0.00

0760 06687051 000 PREFAB PM TY B (Y)(6")(SLD) LF  9.900  2,642.000  0.000  0.000  0.00

0765 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.850  121.000  0.000  0.000  0.00

0770 06687091 000 PREFAB PM TY C (W)(ARROW) EA  253.000  21.000  0.000  0.000  0.00

0775 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  660.000  10.000  0.000  0.000  0.00

0780 06687103 000 PREFAB PM TY C (W)(WORD) EA  363.000  20.000  0.000  0.000  0.00

0785 06687108 000 PREFAB PM TY C (W)(RR XING) EA  880.000  1.000  0.000  0.000  0.00

0790 06687125 000 PREFAB PM TY C (Y)(12")(SLD) LF  11.000  50.000  0.000  0.000  0.00

0795 06727002 000 REFL PAV MRKR TY I-C EA  5.500  929.000  0.000  0.000  0.00

0800 06727004 000 REFL PAV MRKR TY II-A-A EA  4.950  2,930.000  0.000  0.000  0.00

0815 06777004 000 ELIM EXT PM & MRKS (8") LF  11.000  106.000  0.000  0.000  0.00

0820 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.100  5,385.000  0.000  0.000  0.00

0825 06787004 000 PAV SURF PREP FOR MRK (8") LF  1.100  294.000  0.000  0.000  0.00

0830 06787008 000 PAV SURF PREP FOR MRK (24") LF  3.300  39.000  0.000  0.000  0.00

0835 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  27.500  6.000  0.000  0.000  0.00

0840 06827005 000 VEH SIG SEC (12")LED(RED) EA  330.000  4.000  0.000  0.000  0.00

0845 06827025 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA  137.500  4.000  0.000  0.000  0.00

0850 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  5.500  26.000  0.000  0.000  0.00

0855 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  8,250.000  2.000  0.000  0.000  0.00

0860 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  1,100.000  2.000  0.000  0.000  0.00

0865 30077001 000 BONDING COURSE GAL  2.650  44,011.000  0.000  0.000  0.00

0869 60897001 000 RESIDENTIAL DRIVEWAY TEMP SIGNAL SYSTEM MO  4,015.000  0.000  0.000  0.000  0.00

Added by CO 4

0880 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0885 96057007 000 ROAD USER COST - INCENTIVE DOL  1.000  35,370.000  0.000  0.000  0.00

0890 96057008 000 ROAD USER COST - DISINCENTIVE DOL -1.000  70,740.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 062310007607026 [US 67 @ RANKIN DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0915 04007010 000 CEM STABIL BKFL CY  231.000  1.200  0.000  0.000  0.00

0920 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  385.000  12.000  0.000  0.000  0.00

0925 04627060 000 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  797.500  3.000  0.000  0.000  0.00

0930 04627076 000 CONC BOX CULV (8 FT X 4 FT)(EXTEND) LF  1,650.000  6.000  0.000  0.000  0.00

0935 04677076 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1)(C) EA  19,789.000  2.000  0.000  0.000  0.00

0940 04677184 000 SET (TY I)(S= 8 FT)(HW= 5 FT)(4:1)(C) EA  14,271.180  4.000  0.000  0.000  0.00

0945 04807001 000 CLEAN EXIST CULVERTS EA  2,750.000  2.000  0.000  0.000  0.00

0950 04967005 000 REMOV STR (WINGWALL) EA  990.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 062310007607148 [US 67 @ RANKIN DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 04007010 000 CEM STABIL BKFL CY  231.000  125.000  0.000  0.000  0.00

1005 04037001 000 TEMPORARY SPL SHORING SF  29.700  444.000  0.000  0.000  0.00

1010 04167004 000 DRILL SHAFT (24 IN) LF  335.500  360.000  0.000  0.000  0.00

1015 04167005 000 DRILL SHAFT (30 IN) LF  379.500  1,200.000  0.000  0.000  0.00

1020 04207013 000 CL C CONC (ABUT)(HPC) CY  2,647.260  38.400  0.000  0.000  0.00

1025 04207023 000 CL C CONC (CAP)(HPC) CY  3,013.780  127.200  0.000  0.000  0.00

1030 04207039 000 CL C CONC (COLUMN)(HPC) CY  2,962.040  45.200  0.000  0.000  0.00

1035 04227008 000 REINF CONC SLAB (SLAB BEAM)(HPC) SF  28.600  21,120.000  0.000  0.000  0.00

1040 04227014 000 APPROACH SLAB (HPC) CY  907.500  102.700  0.000  0.000  0.00

1045 04257017 000 PRESTR CONC SLAB BEAM (5SB12) LF  239.800  4,101.500  0.000  0.000  0.00

1050 04277004 000 SILICONE RESIN PAINT FINISH SF  11.000  4,918.000  0.000  0.000  0.00

1055 04507025 000 RAIL (TY SSTR)(HPC) LF  137.500  664.000  0.000  0.000  0.00

1060 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  231.000  260.000  0.000  0.000  0.00

1065 04587007 000 WATERPROOFING (TY 10) SY  33.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 062310007607149 [US 67 @ RANKIN DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1115 04007010 000 CEM STABIL BKFL CY  231.000  114.000  0.000  0.000  0.00

1120 04037001 000 TEMPORARY SPL SHORING SF  29.700  444.000  0.000  0.000  0.00

1125 04167004 000 DRILL SHAFT (24 IN) LF  335.500  260.000  0.000  0.000  0.00

1130 04167005 000 DRILL SHAFT (30 IN) LF  379.500  400.000  0.000  0.000  0.00

1135 04207013 000 CL C CONC (ABUT)(HPC) CY  2,647.260  35.600  0.000  0.000  0.00

1140 04207023 000 CL C CONC (CAP)(HPC) CY  3,013.780  56.400  0.000  0.000  0.00

1145 04207039 000 CL C CONC (COLUMN)(HPC) CY  2,962.040  17.500  0.000  0.000  0.00

1150 04227008 000 REINF CONC SLAB (SLAB BEAM)(HPC) SF  28.600  11,080.000  0.000  0.000  0.00

1155 04227014 000 APPROACH SLAB (HPC) CY  907.500  90.000  0.000  0.000  0.00

1160 04257018 000 PRESTR CONC SLAB BEAM (4SB15) LF  239.800  754.000  0.000  0.000  0.00
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1165 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  239.800  1,508.000  0.000  0.000  0.00

1170 04277004 000 SILICONE RESIN PAINT FINISH SF  11.000  2,388.000  0.000  0.000  0.00

1175 04507025 000 RAIL (TY SSTR)(HPC) LF  137.500  406.000  0.000  0.000  0.00

1180 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  231.000  171.000  0.000  0.000  0.00

1185 04587007 000 WATERPROOFING (TY 10) SY  33.000  48.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0895 96067014 000 FORCE ACCOUNT DOL  1.000  145,000.000  0.000  0.000  0.00

RR Force Acct Non- Part

0900 96067014 000 FORCE ACCOUNT DOL  1.000  30,000.000  0.000  0.000  0.00

Public Utility

0901 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0903 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

0904 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  20,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,283,493.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  2,155.090PREPARING ROW  49.100  105,814.92 0.00

Added by CO #2

01057119 000 SY  7.830RMV (8"-19") TRT/UNTRT BASE & ASPH PAV  2,667.000  20,882.61 18,206.00

01107001 000 CY  13.750EXCAV (ROADWAY)  22,831.000  313,926.25 47,644.00

01327004 000 CY  16.250EMBANK (FNL)(DC)(TY B)  26,512.500  430,828.13 41,356.00

02167001 000 HR  150.000PROOF ROLLING  21.345  3,201.75 177.00

02477069 000 SY  10.750FL BS (CMP IN PLC)(TY A GR 4) (8")  39,984.000  429,828.00 81,776.00

02517083 000 SY  0.790REWORK BS MTL (TY D)(SURF)(ORD COMP)  3,569.000  2,819.51 115,473.00

03107001 000 GAL  4.590PRIME COAT (AE-P)  4,350.000  19,966.50 46,233.00

03447005 000 TON  86.030SP MIXES SP-B SAC-B PG70-22  2,791.600  240,161.35 61,839.00

03447075 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  6,484.360  6,484.36 309,195.00

03447076 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  8,165.490  8,165.49 247,356.00

03447077 000 GAL  4.000TACK COAT  4,850.000  19,400.00 22,015.00

04967010 000 EA  165,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.070  176,550.00 2.00

05007001 000 LS  1,930,000.000MOBILIZATION  0.900  1,737,000.00 1.00

05007003 EA  6,890.000MOBILIZATION (CALLOUT 1)  1.000  6,890.00 0.00

Added by CO #2

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  90,000.00 24.00

05037002 000 EA  9,350.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  28,050.00 5.00

05057003 000 DAY  946.000TMA (MOBILE OPERATION)  3.000  2,838.00 90.00

05067045 000 LF  8.280BIODEG EROSN CONT LOGS (INSTL) (18")  9,074.000  75,132.72 9,113.00

05087001 000 SY  61.120CONSTRUCTING DETOURS  4,056.600  247,939.39 0.00

Added By CO #3 WIth Revised Unit Price

05107003 000 MO  3,740.000ONE-WAY TRAF CONT (PORT TRAF SIG)  7.000  26,180.00 24.00

05127089 000 LF  30.800PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1  1,560.000  48,048.00 1,770.00

05307022 000 SY  89.000INTRSCT, DRVWAYS, & TURNOUT (ACP)  428.800  38,163.20 4,785.00

05427001 000 LF  2.200REMOVE METAL BEAM GUARD FENCE  975.000  2,145.00 3,055.00

05427004 000 EA  330.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,320.00 8.00

05447003 000 EA  330.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,320.00 10.00

05457014 000 EA  8,965.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  35,860.00 4.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  37.000  3,700.00 111.00

06477003 000 EA  1,089.000REMOVE LRSA  1.000  1,089.00 1.00

06627008 000 LF  0.330WK ZN PAV MRK NON-REMOV (W)6"(SLD)  8,532.000  2,815.56 104,747.00

06627038 000 LF  0.330WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  16,622.000  5,485.26 153,610.00

06627051 000 EA  4.400WK ZN PAV MRK REMOV (REFL) TY II-A-A  317.000  1,394.80 5,790.00

06627077 000 LF  22.000WK ZN PAV MRK REMOV (W)24"(SLD)  44.000  968.00 202.00

06627113 000 EA  1.700WK ZN PAV MRK SHT TERM (TAB)TY Y  100.000  170.00 2,920.00

06777001 000 LF  0.100ELIM EXT PM & MRKS (4")  1,110.000  111.00 71,794.00

06777002 000 LF  0.100ELIM EXT PM & MRKS (6")  2,067.000  206.70 475,318.00

96017001 000 DOL  1.000MATERIAL ON HAND  133,162.790  133,162.79 1,000.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  5,995.000  5,995.00 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  9,480.010  9,480.01 50,000.00
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$4,283,493.30TOTAL ITEM EARNINGS TO DATE


