
-446,337.42

007607040CONTRACT ID:

PROJECT: C 76-7-40

CONTRACT:

01253205

PROJECTED AMOUNT: $14,315,584.72

CONTRACTOR:

HIGHWAY: US 67

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Jennifer Chavarria, P.E.

UPTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0016

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/20/2025

01/08/2025

ESTIMATE PAID:

 270

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/23/2025

$13,869,247.30

CONTRACT:

07/29/2026

AWARD AMOUNT: $13,723,465.92

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.54

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 86.23

$340,743.49 $11,618,530.60 $11,959,274.09 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$340,743.49 $11,618,530.60 $11,959,274.09 

$0.00 $0.00 $0.00 

$340,743.49 $11,959,274.09 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,618,530.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 270

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/23/2025

06/02/2025

 274

 0

 274

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 76-7-40 007607040PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 01647009 DRILL SEED (PERM_RURAL_SAND)000 SY  0.220 $56,783.32 258,106.000  258,106.00 258,106.00

0190 04327001 RIPRAP (CONC)(4 IN)000 CY  1,650.000 $5,890.50 3.570  3.57 3.00

0192 04327002 RIPRAP (CONC)(5 IN) CY  1,201.570 $30,351.66 25.260  25.26 33.16

Added by CO#5SUPP DESCR

0200 04677006 SET (TY I) (24 IN) (4: 1) (C)000 EA  3,357.200 $6,378.68 1.900  3.90 4.00

0205 04677012 SET (TY I) (30 IN) (4: 1) (C)000 EA  3,511.200 $13,693.68 3.900  3.90 4.00

0210 04677041 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C)000 EA  9,625.000 $14,437.50 1.500  3.50 4.00

0215 04677042 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C)000 EA  9,471.000 $3,788.40 0.400  0.90 1.00

0220 04677045 SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C)000 EA  9,702.000 $18,433.80 1.900  2.90 3.00

0225 04677049 SET (TY I)(S= 3 FT)(HW= 5 FT)(4:1)(C)000 EA  12,012.000 $94,894.80 7.900  8.90 8.00

0230 04677068 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C)000 EA  14,399.000 $12,959.10 0.900  1.90 2.00

0235 04677072 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C)000 EA  13,090.000 $11,781.00 0.900  0.90 1.00

0240 04677080 SET (TY I)(S= 4 FT)(HW= 6 FT)(4:1)(C)000 EA  13,552.000 $12,196.80 0.900  0.90 1.00

0245 04677154 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C)000 EA  18,711.000 $16,839.90 0.900  1.90 2.00

0250 04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C)000 EA  3,249.400 $6,173.86 1.900  1.90 2.00

0255 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  3,249.400 $12,997.60 4.000  4.00 4.00

0260 04677346 SET (TY II) (30 IN) (RCP) (4: 1) (C)000 EA  4,897.200 $19,099.08 3.900  3.90 4.00

0265 04677347 SET (TY II) (30 IN) (RCP) (6: 1) (C)000 EA  4,897.200 $4,407.48 0.900  1.90 2.00

0295 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  30,000.000 $30,000.00 1.000  14.00 14.00

0530 96027001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 -$30,363.67-30,363.670  0.00 1,000.00

$340,743.49TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007607040PROJECT CONTROLC 76-7-40

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0058 01007001 PREPARING ROW AC  1,929.200  0.000  31.620  31.62  61,001.30

Added by CO#4

0065 01047016 000 REMOV CONC (CURB) LF  22.000  250.000  0.000  410.00  9,020.00

0075 01057025 000 RMV (5") TRT/UNTRT BASE & ASPH PAV SY  5.110  109,061.000  0.000  115,550.61  590,463.62

0085 01107001 000 EXCAV (ROADWAY) CY  12.440  65,867.000  0.000  65,867.00  819,385.48

0090 01327004 000 EMBANK (FNL)(DC)(TY B) CY  17.000  2,082.000  0.000  2,082.00  35,394.00

0100 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.220  258,106.000  0.000  258,106.00  56,783.32

0105 02167001 000 PROOF ROLLING HR  150.000  125.000  0.000  22.00  3,300.00

0110 02477046 000 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  29.300  2,519.000  0.000  2,519.00  73,806.70

0115 02477069 000 FL BS (CMP IN PLC)(TY A GR 4) (8") SY  12.750  45,389.000  0.000  45,389.00  578,709.76

0120 02517083 000 REWORK BS MTL (TY D)(SURF)(ORD COMP) SY  0.640  114,395.000  0.000  115,550.61  73,952.39

0125 03107001 000 PRIME COAT (AE-P) GAL  5.320  32,454.000 -9,581.000  24,765.00  131,749.80

0126 03107004 PRIME COAT (MC-30) GAL  5.320  0.000  9,581.000  9,025.00  48,013.00

Added by CO#3

0127 03157004 FOG SEAL (CSS-1H) GAL  3.430  0.000  12,200.000  12,200.00  41,846.00

Added by CO#2

0155 03447005 000 SP MIXES SP-B SAC-B PG70-22 TON  105.000  43,320.000  0.000  45,895.85  4,819,064.25

0156 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  216,600.000  0.000  119,853.90  119,853.90

0157 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  173,280.000  0.000 -3,369.30 -3,369.30

0160 03447077 000 TACK COAT GAL  5.110  15,384.000  0.000  8,525.00  43,562.75

0165 03467023 000 STONE-MTRX-ASPH SMAR-F SAC-A TON  143.000  12,752.000  0.000  12,836.72  1,835,650.96

0166 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  63,760.000  0.000  55,979.19  55,979.19

0167 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  51,008.000  0.000  14,334.27  14,334.27

0168 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  17,920.800  0.000  38,407.00  38,407.00

0170 04007006 000 CUT & RESTORING PAV SY  1,650.000  30.000  0.000  24.36  40,194.00

0175 04007010 000 CEM STABIL BKFL CY  275.000  56.000  0.000  35.54  9,774.33

0190 04327001 000 RIPRAP (CONC)(4 IN) CY  1,650.000  3.000  0.000  3.57  5,890.50

0192 04327002 RIPRAP (CONC)(5 IN) CY  1,201.570  0.000  33.160  25.26  30,351.66

Added by CO#5

0195 04647005 000 RC PIPE (CL III)(24 IN) LF  160.820  184.000  0.000  180.00  28,947.60

0200 04677006 000 SET (TY I) (24 IN) (4: 1) (C) EA  3,357.200  4.000  0.000  3.90  13,093.08

0205 04677012 000 SET (TY I) (30 IN) (4: 1) (C) EA  3,511.200  4.000  0.000  3.90  13,693.68

0210 04677041 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA  9,625.000  4.000  0.000  3.50  33,687.50

0215 04677042 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C) EA  9,471.000  1.000  0.000  0.90  8,523.90

0220 04677045 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C) EA  9,702.000  3.000  0.000  2.90  28,135.80

0225 04677049 000 SET (TY I)(S= 3 FT)(HW= 5 FT)(4:1)(C) EA  12,012.000  8.000  0.000  8.90  106,906.80

0230 04677068 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA  14,399.000  2.000  0.000  1.90  27,358.10

0235 04677072 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C) EA  13,090.000  1.000  0.000  0.90  11,781.00

0240 04677080 000 SET (TY I)(S= 4 FT)(HW= 6 FT)(4:1)(C) EA  13,552.000  1.000  0.000  0.90  12,196.80

0245 04677154 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C) EA  18,711.000  2.000  0.000  1.90  35,550.90

0250 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  3,249.400  2.000  0.000  1.90  6,173.86

0255 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,249.400  4.000  0.000  4.00  12,997.60

0260 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  4,897.200  4.000  0.000  3.90  19,099.08
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 04677347 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  4,897.200  2.000  0.000  1.90  9,304.68

0275 04967005 000 REMOV STR (WINGWALL) EA  990.000  22.000  0.000  22.00  21,780.00

0280 04967006 000 REMOV STR (HEADWALL) EA  1,650.000  2.000  0.000  2.00  3,300.00

0285 04967007 000 REMOV STR (PIPE) LF  220.000  5.000  0.000  5.00  1,100.00

0290 05007001 000 MOBILIZATION LS  1,250,000.000  1.000  0.000  0.90  1,125,000.00

0292 05007003 MOBILIZATION (CALLOUT 1) EA  4,240.000  0.000  1.000  1.00  4,240.00

Added by CO#4

0295 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  30,000.000  14.000  0.000  14.00  420,000.00

0300 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,500.000  2.000  0.000  2.00  21,000.00

0310 05057003 000 TMA (MOBILE OPERATION) DAY  935.000  50.000  0.000  24.50  22,907.50

0325 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.900  3,340.000  0.000  3,240.00  32,076.00

0360 05297009 000 CONC CURB & GUTTER (TY II) LF  44.000  182.000  0.000  348.00  15,312.00

0365 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  49,800.000  0.000  49,992.00  9,998.40

0370 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.240  49,800.000 -21,800.000  28,341.00  6,801.84

0415 06447073 000 REMOVE SM RD SN SUP&AM EA  90.000  10.000  0.000  10.00  900.00

0425 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.280  131,370.000 -52,580.000  161,382.00  45,186.96

0430 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.280  154,720.000 -41,560.000  208,451.00  58,366.28

0455 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  19,006.000 -5,876.000  5,571.00  11,142.00

0460 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.830  403.000  0.000  880.00  730.40

0480 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.770  4,704.000  0.000  4,290.00  3,303.30

0485 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.770  54,020.000  0.000  56,216.00  43,286.32

0490 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.770  61,480.000  0.000  49,905.00  38,426.85

0495 06687029 000 PREFAB PM TY B (W)(LN RDCT ARROW) EA  683.110  4.000  0.000  4.00  2,732.44

0500 06727002 000 REFL PAV MRKR TY I-C EA  8.250  237.000  0.000  233.00  1,922.25

0505 06727004 000 REFL PAV MRKR TY II-A-A EA  4.950  1,688.000 -552.000  696.00  3,445.20

0515 06777002 000 ELIM EXT PM & MRKS (6") LF  0.250  457,172.000 -353,122.000  101,554.00  25,388.50

0520 30077001 000 BONDING COURSE GAL  5.110  30,765.000  0.000  14,650.00  74,861.50

Category Subtotal $11,893,777.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0545 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  69,356.71  69,356.71

0550 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  3,859.62 -3,859.62

Category Subtotal $65,497.09

007607040C 76-7-40PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  12,200.000  2.000  0.000  0.000  0.00

0070 01057003 000 RMV (3"-7") TRT/UNTRT BASE & ASPH PAV SY  8.770  5,334.000  0.000  0.000  0.00

0080 01057119 000 RMV (8"-19") TRT/UNTRT BASE & ASPH PAV SY  24.000  2,519.000  0.000  0.000  0.00

0095 01507002 000 BLADING HR  400.000  63.000  0.000  0.000  0.00
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0130 03167007 000 ASPH (AC-20-5TR) GAL  5.210  29,228.000 -8,031.861  0.000  0.00

0135 03167012 000 ASPH (CRS-2P) GAL  4.930  29,228.000 -8,081.960  0.000  0.00

0140 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  180.000  1,400.000  0.000  0.000  0.00

0145 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  255.000  547.000  0.000  0.000  0.00

0150 03417082 000 TACK COAT GAL  14.870  245.000  0.000  0.000  0.00

0180 04037001 000 TEMPORARY SPL SHORING SF  38.500  2,842.000  0.000  0.000  0.00

0185 04207149 000 CLASS S CONC UTILITY PROTECTION PAD CY  935.000  26.100  0.000  0.000  0.00

0270 04807001 000 CLEAN EXIST CULVERTS EA  1,980.000  25.000  0.000  0.000  0.00

0305 05057001 000 TMA (STATIONARY) DAY  90.000  400.000  0.000  0.000  0.00

0315 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  11.000  1,380.000  0.000  0.000  0.00

0320 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  4.000  1,380.000  0.000  0.000  0.00

0330 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.100  3,340.000  0.000  0.000  0.00

0335 05087001 000 CONSTRUCTING DETOURS SY  35.000  2,872.000 -2,872.000  0.000  0.00

0340 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,050.000  4.000  0.000  0.000  0.00

0345 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  24.750  3,090.000  0.000  0.000  0.00

0350 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  13.750  8,430.000  0.000  0.000  0.00

0355 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  22.000  3,090.000  0.000  0.000  0.00

0375 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,750.000  36.000  0.000  0.000  0.00

0380 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,650.000  12.000  0.000  0.000  0.00

0385 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,625.000  12.000  0.000  0.000  0.00

0390 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  918.500  7.000  0.000  0.000  0.00

0395 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,028.500  8.000  0.000  0.000  0.00

0400 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,375.000  2.000  0.000  0.000  0.00

0405 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,375.000  5.000  0.000  0.000  0.00

0410 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  1,540.000  1.000  0.000  0.000  0.00

0420 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  170.500  26.000  0.000  0.000  0.00

0435 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  6.600  6,200.000 -6,200.000  0.000  0.00

0440 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.610  53,064.000 -53,064.000  0.000  0.00

0445 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  22.000  48.000  0.000  0.000  0.00

0450 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.610  106,128.000 -106,128.000  0.000  0.00

0465 06667012 000 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF  0.810  508.000  0.000  0.000  0.00

0470 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.940  116,048.000 -66,248.000  0.000  0.00

0475 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.940  119,152.000 -69,352.000  0.000  0.00

0510 06777001 000 ELIM EXT PM & MRKS (4") LF  0.250  55,046.000 -44,846.000  0.000  0.00

0525 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0535 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0540 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,959,274.09
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 AC  1,929.200PREPARING ROW  31.620  61,001.30 0.00

Added by CO#4

01047016 000 LF  22.000REMOV CONC (CURB)  410.000  9,020.00 250.00

01057025 000 SY  5.110RMV (5") TRT/UNTRT BASE & ASPH PAV  115,550.610  590,463.62 109,061.00

01107001 000 CY  12.440EXCAV (ROADWAY)  65,867.000  819,385.48 65,867.00

01327004 000 CY  17.000EMBANK (FNL)(DC)(TY B)  2,082.000  35,394.00 2,082.00

01647009 000 SY  0.220DRILL SEED (PERM_RURAL_SAND)  258,106.000  56,783.32 258,106.00

02167001 000 HR  150.000PROOF ROLLING  22.000  3,300.00 125.00

02477046 000 SY  29.300FL BS (CMP IN PLC)(TY A GR 4) (6")  2,519.000  73,806.70 2,519.00

02477069 000 SY  12.750FL BS (CMP IN PLC)(TY A GR 4) (8")  45,389.000  578,709.76 45,389.00

02517083 000 SY  0.640REWORK BS MTL (TY D)(SURF)(ORD COMP)  115,550.610  73,952.39 114,395.00

03107001 000 GAL  5.320PRIME COAT (AE-P)  24,765.000  131,749.80 32,454.00

03107004 GAL  5.320PRIME COAT (MC-30)  9,025.000  48,013.00 0.00

Added by CO#3

03157004 GAL  3.430FOG SEAL (CSS-1H)  12,200.000  41,846.00 0.00

Added by CO#2

03447005 000 TON  105.000SP MIXES SP-B SAC-B PG70-22  45,895.850  4,819,064.25 43,320.00

03447075 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  119,853.900  119,853.90 216,600.00

03447076 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT -3,369.300 -3,369.30 173,280.00

03447077 000 GAL  5.110TACK COAT  8,525.000  43,562.75 15,384.00

03467023 000 TON  143.000STONE-MTRX-ASPH SMAR-F SAC-A  12,836.720  1,835,650.96 12,752.00

03467026 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  55,979.190  55,979.19 63,760.00

03467027 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  14,334.270  14,334.27 51,008.00

04007006 000 SY  1,650.000CUT & RESTORING PAV  24.360  40,194.00 30.00

04007010 000 CY  275.000CEM STABIL BKFL  35.543  9,774.33 56.00

04327001 000 CY  1,650.000RIPRAP (CONC)(4 IN)  3.570  5,890.50 3.00

04327002 CY  1,201.570RIPRAP (CONC)(5 IN)  25.260  30,351.66 0.00

Added by CO#5

04647005 000 LF  160.820RC PIPE (CL III)(24 IN)  180.000  28,947.60 184.00

04677006 000 EA  3,357.200SET (TY I) (24 IN) (4: 1) (C)  3.900  13,093.08 4.00

04677012 000 EA  3,511.200SET (TY I) (30 IN) (4: 1) (C)  3.900  13,693.68 4.00

04677041 000 EA  9,625.000SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C)  3.500  33,687.50 4.00

04677042 000 EA  9,471.000SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C)  0.900  8,523.90 1.00

04677045 000 EA  9,702.000SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C)  2.900  28,135.80 3.00

04677049 000 EA  12,012.000SET (TY I)(S= 3 FT)(HW= 5 FT)(4:1)(C)  8.900  106,906.80 8.00

04677068 000 EA  14,399.000SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C)  1.900  27,358.10 2.00

04677072 000 EA  13,090.000SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C)  0.900  11,781.00 1.00

04677080 000 EA  13,552.000SET (TY I)(S= 4 FT)(HW= 6 FT)(4:1)(C)  0.900  12,196.80 1.00

04677154 000 EA  18,711.000SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1)(C)  1.900  35,550.90 2.00

04677326 000 EA  3,249.400SET (TY II) (24 IN) (RCP) (4: 1) (C)  1.900  6,173.86 2.00

04677328 000 EA  3,249.400SET (TY II) (24 IN) (RCP) (6: 1) (P)  4.000  12,997.60 4.00

04677346 000 EA  4,897.200SET (TY II) (30 IN) (RCP) (4: 1) (C)  3.900  19,099.08 4.00

04677347 000 EA  4,897.200SET (TY II) (30 IN) (RCP) (6: 1) (C)  1.900  9,304.68 2.00

04967005 000 EA  990.000REMOV STR (WINGWALL)  22.000  21,780.00 22.00
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04967006 000 EA  1,650.000REMOV STR (HEADWALL)  2.000  3,300.00 2.00

04967007 000 LF  220.000REMOV STR (PIPE)  5.000  1,100.00 5.00

05007001 000 LS  1,250,000.000MOBILIZATION  0.900  1,125,000.00 1.00

05007003 EA  4,240.000MOBILIZATION (CALLOUT 1)  1.000  4,240.00 0.00

Added by CO#4

05027001 000 MO  30,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  420,000.00 14.00

05037002 000 EA  10,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  21,000.00 2.00

05057003 000 DAY  935.000TMA (MOBILE OPERATION)  24.500  22,907.50 50.00

05067045 000 LF  9.900BIODEG EROSN CONT LOGS (INSTL) (18")  3,240.000  32,076.00 3,340.00

05297009 000 LF  44.000CONC CURB & GUTTER (TY II)  348.000  15,312.00 182.00

05337001 000 LF  0.200MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  49,992.000  9,998.40 49,800.00

05337002 000 LF  0.240MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  28,341.000  6,801.84 49,800.00

05857004 000 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 346)  38,407.000  38,407.00 17,920.80

06447073 000 EA  90.000REMOVE SM RD SN SUP&AM  10.000  900.00 10.00

06627008 000 LF  0.280WK ZN PAV MRK NON-REMOV (W)6"(SLD)  161,382.000  45,186.96 131,370.00

06627038 000 LF  0.280WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  208,451.000  58,366.28 154,720.00

06627114 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  5,571.000  11,142.00 19,006.00

06667009 000 LF  0.830REFL PAV MRK TY I (W)6"(DOT)(100MIL)  880.000  730.40 403.00

06667408 000 LF  0.770REFL PAV MRK TY I (W)6"(BRK)(100MIL)  4,290.000  3,303.30 4,704.00

06667411 000 LF  0.770REFL PAV MRK TY I (W)6"(SLD)(100MIL)  56,216.000  43,286.32 54,020.00

06667423 000 LF  0.770REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  49,905.000  38,426.85 61,480.00

06687029 000 EA  683.110PREFAB PM TY B (W)(LN RDCT ARROW)  4.000  2,732.44 4.00

06727002 000 EA  8.250REFL PAV MRKR TY I-C  233.000  1,922.25 237.00

06727004 000 EA  4.950REFL PAV MRKR TY II-A-A  696.000  3,445.20 1,688.00

06777002 000 LF  0.250ELIM EXT PM & MRKS (6")  101,554.000  25,388.50 457,172.00

30077001 000 GAL  5.110BONDING COURSE  14,650.000  74,861.50 30,765.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  69,356.710  69,356.71 50,000.00

96067005 000 DOL -1.000FORCE ACCOUNT-COMMER LAB USE DEDUCTION  3,859.620 -3,859.62 450.00

$11,959,274.09TOTAL ITEM EARNINGS TO DATE


