
Contract ID: 007701032

Project: F 2026(289)

Highway:

District: SAN ANGELO

Contract: 02263233 County: REAGAN

Award Amount: $512,494.02 Area Engineer: WILLIAM MCLANE

Projected Amount $512,494.02 Area Number: 775

Adj Projected Amount $0.00

Contractor: E-Z BEL CONSTRUCTION, LLC

Estimate Number: 0004 Letting Date: 02/05/2026

Estimate Paid: ü Award Date: 02/26/2026

Estimate Period: 6/29/2026 to 7/28/2026 Notice To Proceed Date: 03/11/2026

Estimate Type: Progress Work Begin Date: 06/29/2026

% Complete 59.54 Accepted Date:

% Time Used: 41.86

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $305,142.25 $72,841.44 $232,300.81

Participating $305,142.25 $72,841.44 $232,300.81

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $305,142.25 $72,841.44 $232,300.81

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:45 AM
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Contract Time Statement

Work Begin Date: 06/29/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/28/2026 Liquidated Damage Rate $760.00
Bid Days: 43

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 43
0

Days Charged to Date: 18 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TOO WET 3

Total Period Days: 18 12 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/29/2026 4 Work starts today

06/30/2026 4

07/01/2026 4

07/02/2026 4

07/03/2026 4 ü HOLIDAY

07/04/2026 4 ü SATURDAY

07/05/2026 4 ü SUNDAY

07/06/2026 4

07/07/2026 4

07/08/2026 4

07/09/2026 4

07/10/2026 4

07/11/2026 4 ü SATURDAY

07/12/2026 4 ü SUNDAY

07/13/2026 4 ü TOO WET

07/14/2026 4

07/15/2026 4

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:45 AM

07/16/2026 4 ü TOO WET

07/17/2026 4 ü TOO WET Heavy rains

07/18/2026 4 ü SATURDAY

07/19/2026 4 ü SUNDAY

07/20/2026 4

07/21/2026 4

07/22/2026 4

07/23/2026 4

07/24/2026 4

07/25/2026 4 ü SATURDAY

07/26/2026 4 ü SUNDAY

07/27/2026 4

07/28/2026 4
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Worked Performed This Period

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:45 AM

Project: F 2026(289) Control 007701032

Category: 001 Description: Replace Traffic Signals and Pedestrian Improvements

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 05057001 000 TMA (STATIONARY) DAY $350.00 12 $4,200.00 20.00 12.00

0480 96017001 MATERIAL ON HAND DOL $1.00 55008.01 $55,008.01 1,000.00 116,169.45

0130 05297002 000 CONC CURB (TY II) LF $95.00 52 $4,940.00 69.00 52.00

0135 05297009 000 CONC CURB & GUTTER (TY II) LF $95.00 112 $10,640.00 248.00 112.00

0150 05317001 000 CONC SIDEWALKS (4") SY $170.00 40.84 $6,942.80 71.00 40.84

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $25.00 16 $400.00 29.00 16.00

0155 05317006 000 CURB RAMPS (TY 2) EA $4,200.00 2 $8,400.00 4.00 2.00

0060 01047006 000 REMOV CONC (RIPRAP) SY $25.00 147 $3,675.00 147.00 147.00

0160 05317010 000 CURB RAMPS (TY 7) EA $4,200.00 2 $8,400.00 4.00 2.00

0170 06187030 000 CONDT (PVC) (SCH 40) (2") LF $25.00 50 $1,250.00 125.00 50.00

0175 06187036 000 CONDT (PVC) (SCH 40) (3") LF $30.00 140 $4,200.00 75.00 140.00

0185 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF $55.00 385 $21,175.00 385.00 385.00

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF $20.00 190 $3,800.00 248.00 190.00

Contract: 007701032 Payment Estimate: 0004 Page: 5 of 16



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:45 AM

Project: F 2026(289) Control 007701032

Category: 001 Description: Replace Traffic Signals and Pedestrian Improvements

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0205 06247007 000 GROUND BOX TY D (162922) EA $1,200.00 1 $1,200.00 2.00 1.00

0210 06247008 000 GROUND BOX TY D (162922)W/APRON EA $2,100.00 1 $2,100.00 2.00 1.00

0220 06287123 000 ELC SRV TY D 120/240 060(NS)AL(E)TP(O) EA $7,000.00 1 $7,000.00 1.00 1.00

0080 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $500.00 52 $26,000.00 52.00 52.00

0330 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA $57,000.00 0.25 $14,250.00 1.00 0.25

0090 05007001 000 MOBILIZATION LS $50,000.00 0.8220 $41,100.00 1.00 0.90

0415 06877001 000 PED POLE ASSEMBLY EA $2,900.00 1 $2,900.00 8.00 1.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 1 $4,000.00 3.00 2.00

0120 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF $10.00 72 $720.00 62.00 72.00

Total Item Earnings This Estimate $232,300.
81
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Contract Line Items

Project: F 2026(289) Control 007701032

Category: 001 Description: Replace Traffic Signals and Pedestrian Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047006 0 REMOV CONC (RIPRAP) SY $25.00 147.00 0.00 147.00 $3,675.00

0065 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $25.00 29.00 0.00 16.00 $400.00

0070 01047017 0 REMOV CONC (CURB & GUTTER) LF $20.00 248.00 0.00 190.00 $3,800.00

0075 01927022 0 LOOSE AGGR GRND COVER SY $90.00 44.00 0.00 0.00 $0.00

0080 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $500.00 52.00 0.00 52.00 $26,000.00

0085 04327002 0 RIPRAP (CONC)(5 IN) CY $800.00 24.00 0.00 0.00 $0.00

0090 05007001 0 MOBILIZATION LS $50,000.00 1.00 0.00 0.90 $45,000.00

0095 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 3.00 0.00 2.00 $8,000.00

0100 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $135.00 28.00 0.00 28.00 $3,780.00

0105 05057001 0 TMA (STATIONARY) DAY $350.00 20.00 0.00 12.00 $4,200.00

0110 05057003 0 TMA (MOBILE OPERATION) DAY $0.01 2.00 0.00 0.00 $0.00

0115 05067035 0 SANDBAGS FOR EROSION CONTROL EA $10.00 8.00 0.00 0.00 $0.00

0120 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $10.00 62.00 0.00 72.00 $720.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:45 AM

Contract Line Items

Project: F 2026(289) Control 007701032

Category: 001 Description: Replace Traffic Signals and Pedestrian Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 62.00 0.00 0.00 $0.00

0130 05297002 0 CONC CURB (TY II) LF $95.00 69.00 0.00 52.00 $4,940.00

0135 05297009 0 CONC CURB & GUTTER (TY II) LF $95.00 248.00 0.00 112.00 $10,640.00

0140 05297013 0 CONC CURB (SLOTTED) LF $200.00 13.00 0.00 0.00 $0.00

0145 05297021 0 CONC CURB & GUTTER (SLOTTED) LF $200.00 26.00 0.00 0.00 $0.00

0150 05317001 0 CONC SIDEWALKS (4") SY $170.00 71.00 0.00 40.84 $6,942.80

0155 05317006 0 CURB RAMPS (TY 2) EA $4,200.00 4.00 0.00 2.00 $8,400.00

0160 05317010 0 CURB RAMPS (TY 7) EA $4,200.00 4.00 0.00 2.00 $8,400.00

0165 05367002 0 CONC MEDIAN SY $900.00 3.00 0.00 0.00 $0.00

0170 06187030 0 CONDT (PVC) (SCH 40) (2") LF $25.00 125.00 0.00 50.00 $1,250.00

0175 06187036 0 CONDT (PVC) (SCH 40) (3") LF $30.00 75.00 0.00 140.00 $4,200.00

0180 06187040 0 CONDT (PVC) (SCH 40) (4") LF $45.00 30.00 0.00 0.00 $0.00

0185 06187065 0 CONDT (PVC) (SCH 80) (4") (BORE) LF $55.00 385.00 0.00 385.00 $21,175.00

Contract: 007701032 Payment Estimate: 0004 Page: 8 of 16



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:45 AM

Contract Line Items

Project: F 2026(289) Control 007701032

Category: 001 Description: Replace Traffic Signals and Pedestrian Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06207007 0 ELEC CONDR (NO.8) BARE LF $3.00 615.00 0.00 0.00 $0.00

0195 06207008 0 ELEC CONDR (NO.8) INSULATED LF $3.00 340.00 0.00 0.00 $0.00

0200 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $3.00 380.00 0.00 0.00 $0.00

0205 06247007 0 GROUND BOX TY D (162922) EA $1,200.00 2.00 0.00 1.00 $1,200.00

0210 06247008 0 GROUND BOX TY D (162922)W/APRON EA $2,100.00 2.00 0.00 1.00 $2,100.00

0215 06287002 0 REMOVE ELECTRICAL SERVICES EA $500.00 1.00 0.00 0.00 $0.00

0220 06287123 0 ELC SRV TY D 120/240 060(NS)AL(E)TP(O) EA $7,000.00 1.00 0.00 1.00 $7,000.00

0225 06367001 0 ALUMINUM SIGNS (TY A) SF $50.00 55.50 0.00 0.00 $0.00

0230 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,000.00 2.00 0.00 0.00 $0.00

0235 06447073 0 REMOVE SM RD SN SUP&AM EA $500.00 2.00 0.00 0.00 $0.00

0240 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $8.50 275.00 0.00 0.00 $0.00

0245 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $11.00 504.00 0.00 0.00 $0.00

0250 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $300.00 2.00 0.00 0.00 $0.00

Contract: 007701032 Payment Estimate: 0004 Page: 9 of 16



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:45 AM

Contract Line Items

Project: F 2026(289) Control 007701032

Category: 001 Description: Replace Traffic Signals and Pedestrian Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $600.00 2.00 0.00 0.00 $0.00

0260 06667352 0 PAVEMENT SLER 24" LF $4.50 504.00 0.00 0.00 $0.00

0265 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $6.50 120.00 0.00 0.00 $0.00

0270 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $6.50 880.00 0.00 0.00 $0.00

0275 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $6.50 1,080.00 0.00 0.00 $0.00

0280 06727002 0 REFL PAV MRKR TY I-C EA $12.50 24.00 0.00 0.00 $0.00

0285 06727004 0 REFL PAV MRKR TY II-A-A EA $12.50 58.00 0.00 0.00 $0.00

0290 06777002 0 ELIM EXT PM & MRKS (6") LF $3.00 56.00 0.00 0.00 $0.00

0295 06777008 0 ELIM EXT PM & MRKS (24") LF $6.00 116.00 0.00 0.00 $0.00

0300 06787002 0 PAV SURF PREP FOR MRK (6") LF $1.50 2,080.00 0.00 0.00 $0.00

0305 06787004 0 PAV SURF PREP FOR MRK (8") LF $2.00 275.00 0.00 0.00 $0.00

0310 06787008 0 PAV SURF PREP FOR MRK (24") LF $4.00 504.00 0.00 0.00 $0.00

0315 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $135.00 2.00 0.00 0.00 $0.00

Contract: 007701032 Payment Estimate: 0004 Page: 10 of 16



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:45 AM

Contract Line Items

Project: F 2026(289) Control 007701032

Category: 001 Description: Replace Traffic Signals and Pedestrian Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $135.00 2.00 0.00 0.00 $0.00

0325 06787033 0 PAV SURF PREP FOR MRK (RPM) EA $2.50 53.00 0.00 0.00 $0.00

0330 06807003 0 INSTALL HWY TRF SIG (SYSTEM) EA $57,000.00 1.00 0.00 0.25 $14,250.00

0335 06807004 0 REMOVING TRAFFIC SIGNALS EA $11,000.00 1.00 0.00 0.00 $0.00

0340 06827001 0 VEH SIG SEC (12")LED(GRN) EA $350.00 8.00 0.00 0.00 $0.00

0345 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $350.00 2.00 0.00 0.00 $0.00

0350 06827003 0 VEH SIG SEC (12")LED(YEL) EA $350.00 8.00 0.00 0.00 $0.00

0355 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $350.00 4.00 0.00 0.00 $0.00

0360 06827005 0 VEH SIG SEC (12")LED(RED) EA $350.00 8.00 0.00 0.00 $0.00

0365 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $350.00 2.00 0.00 0.00 $0.00

0370 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $750.00 8.00 0.00 0.00 $0.00

0375 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $200.00 8.00 0.00 0.00 $0.00

0380 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $250.00 2.00 0.00 0.00 $0.00

Contract: 007701032 Payment Estimate: 0004 Page: 11 of 16



Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:45 AM

Contract Line Items

Project: F 2026(289) Control 007701032

Category: 001 Description: Replace Traffic Signals and Pedestrian Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.00 500.00 0.00 0.00 $0.00

0390 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.00 1,150.00 0.00 0.00 $0.00

0395 06847025 0 TRF SIG CBL (TY A)(12 AWG)(20 CONDR) LF $11.00 550.00 0.00 0.00 $0.00

0400 06867045 0 INS TRF SIG PL AM(S)1 ARM(44') EA $16,000.00 1.00 0.00 0.00 $0.00

0405 06867047 0 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $19,000.00 2.00 0.00 0.00 $0.00

0410 06867049 0 INS TRF SIG PL AM(S)1 ARM(48') EA $17,000.00 1.00 0.00 0.00 $0.00

0415 06877001 0 PED POLE ASSEMBLY EA $2,900.00 8.00 0.00 1.00 $2,900.00

0420 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,000.00 8.00 0.00 0.00 $0.00

0425 06887003 0 PED DETECTOR CONTROLLER UNIT EA $4,000.00 1.00 0.00 0.00 $0.00

0430 06907203 0 INSTALL FUSED DISCONNECT EA $3,000.00 1.00 0.00 0.00 $0.00

0480 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 116,169.45 $116,169.45

0485 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00

PAYMENT ADJUSTMENT-POS

$0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:45 AM

Contract Line Items

Project: F 2026(289) Control 007701032

Category: 001 Description: Replace Traffic Signals and Pedestrian Improvements

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0490 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 8,000.00 0.00 0.00

PAYMENT ADJUSTMENT-NEG

$0.00

0495 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00

FORCE ACCT-EROSION CONTROL MAINTENANCE

$0.00

0500 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00

FORCE ACCOUNT - SAFETY CONTINGENCY

$0.00

0505 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00

LAW ENFORCEMENT PERSONNEL

$0.00

0510 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00

ON THE JOB TRAINING

$0.00

0515 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1,000.00 0.00 0.00

EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT

$0.00

0520 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1,000.00 0.00 0.00

EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT

$0.00

Category 001 SubTotal $305,142.25

Total Item earnings this contract $305,142.25
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047006 REMOV CONC (RIPRAP) SY $25.00 147.00 147.00 $3,675.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $25.00 29.00 16.00 $400.00

01047017 REMOV CONC (CURB & GUTTER) LF $20.00 248.00 190.00 $3,800.00

01927022 LOOSE AGGR GRND COVER SY $90.00 44.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $500.00 52.00 52.00 $26,000.00

04327002 RIPRAP (CONC)(5 IN) CY $800.00 24.00 0.00 $0.00

05007001 MOBILIZATION LS $50,000.00 1.00 0.90 $45,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,000.00 3.00 2.00 $8,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $135.00 28.00 28.00 $3,780.00

05057001 TMA (STATIONARY) DAY $350.00 20.00 12.00 $4,200.00

05057003 TMA (MOBILE OPERATION) DAY $0.01 2.00 0.00 $0.00

05067035 SANDBAGS FOR EROSION CONTROL EA $10.00 8.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $10.00 62.00 72.00 $720.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 62.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $95.00 69.00 52.00 $4,940.00

05297009 CONC CURB & GUTTER (TY II) LF $95.00 248.00 112.00 $10,640.00

05297013 CONC CURB (SLOTTED) LF $200.00 13.00 0.00 $0.00

05297021 CONC CURB & GUTTER (SLOTTED) LF $200.00 26.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $170.00 71.00 40.84 $6,942.80

05317006 CURB RAMPS (TY 2) EA $4,200.00 4.00 2.00 $8,400.00

05317010 CURB RAMPS (TY 7) EA $4,200.00 4.00 2.00 $8,400.00

05367002 CONC MEDIAN SY $900.00 3.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $25.00 125.00 50.00 $1,250.00

06187036 CONDT (PVC) (SCH 40) (3") LF $30.00 75.00 140.00 $4,200.00

06187040 CONDT (PVC) (SCH 40) (4") LF $45.00 30.00 0.00 $0.00

06187065 CONDT (PVC) (SCH 80) (4") (BORE) LF $55.00 385.00 385.00 $21,175.00

06207007 ELEC CONDR (NO.8) BARE LF $3.00 615.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $3.00 340.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:45 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06217006 TRAY CABLE (4 CONDR) (12 AWG) LF $3.00 380.00 0.00 $0.00

06247007 GROUND BOX TY D (162922) EA $1,200.00 2.00 1.00 $1,200.00

06247008 GROUND BOX TY D (162922)W/APRON EA $2,100.00 2.00 1.00 $2,100.00

06287002 REMOVE ELECTRICAL SERVICES EA $500.00 1.00 0.00 $0.00

06287123 ELC SRV TY D 120/240 060(NS)AL(E)TP(O) EA $7,000.00 1.00 1.00 $7,000.00

06367001 ALUMINUM SIGNS (TY A) SF $50.00 55.50 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,000.00 2.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $500.00 2.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $8.50 275.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $11.00 504.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $300.00 2.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $600.00 2.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $4.50 504.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $6.50 120.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $6.50 880.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $6.50 1,080.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $12.50 24.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $12.50 58.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $3.00 56.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $6.00 116.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $1.50 2,080.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $2.00 275.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $4.00 504.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $135.00 2.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $135.00 2.00 0.00 $0.00

06787033 PAV SURF PREP FOR MRK (RPM) EA $2.50 53.00 0.00 $0.00

06807003 INSTALL HWY TRF SIG (SYSTEM) EA $57,000.00 1.00 0.25 $14,250.00

06807004 REMOVING TRAFFIC SIGNALS EA $11,000.00 1.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $350.00 8.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $350.00 2.00 0.00 $0.00
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06827003 VEH SIG SEC (12")LED(YEL) EA $350.00 8.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $350.00 4.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $350.00 8.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $350.00 2.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $750.00 8.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $200.00 8.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $250.00 2.00 0.00 $0.00

06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.00 500.00 0.00 $0.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.00 1,150.00 0.00 $0.00

06847025 TRF SIG CBL (TY A)(12 AWG)(20 CONDR) LF $11.00 550.00 0.00 $0.00

06867045 INS TRF SIG PL AM(S)1 ARM(44') EA $16,000.00 1.00 0.00 $0.00

06867047 INS TRF SIG PL AM(S)1 ARM(44')LUM EA $19,000.00 2.00 0.00 $0.00

06867049 INS TRF SIG PL AM(S)1 ARM(48') EA $17,000.00 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $2,900.00 8.00 1.00 $2,900.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,000.00 8.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $4,000.00 1.00 0.00 $0.00

06907203 INSTALL FUSED DISCONNECT EA $3,000.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 116,169.45 $116,169.45

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 8,000.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1,000.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $305,142.25
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