
 192,246.93

007705031CONTRACT ID:

PROJECT: F 2B24(013)

CONTRACT:

08243203

PROJECTED AMOUNT: $54,369,582.64

CONTRACTOR:

HIGHWAY: US 67

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

RK HALL, LLC

Mitchell Gatlin, P.E.

IRION

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0020

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/07/2024

08/02/2024

ESTIMATE PAID:

 362

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/06/2025

$54,561,829.57

CONTRACT:

09/01/2026

AWARD AMOUNT: $52,231,940.64

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 80.80

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 40.29

$3,413,900.09 $18,567,688.46 $21,981,588.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,413,900.09 $18,567,688.46 $21,981,588.55 

$0.00 $0.00 $0.00 

$3,413,900.09 $21,981,588.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $18,567,688.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 362

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/06/2025

02/06/2025

 448

 0

 448

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  19  9

HOLIDAY 1

SATURDAY 3

SUNDAY 4

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(013) 007702033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0855 03166017 ASPH (AC-20-5TR)002 GAL  5.110 $6,132.00 1,200.000  127,600.00 159,669.00

0860 03166222 AGGR(TY-PB GR-3 SAC-B)002 CY  207.120 $6,834.96 33.000  3,219.00 2,916.00

0880 04006005 CEM STABIL BKFL000 CY  323.390 $14,067.47 43.500  140.80 209.00

0905 04226015 APPROACH SLAB000 CY  993.300 $33,772.20 34.000  34.00 76.00

0975 05106003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  5,940.000 $11,880.00 2.000  27.00 20.00

1005 05406002 MTL W-BEAM GD FEN (STEEL POST)001 LF  30.250 $1,512.50 50.000  250.00 2,000.00

1015 05406033 MTL BM GD FEN (LONG SPAN SYSTEM)001 EA  1,375.000 $1,375.00 1.000  1.00 2.00

1020 05426001 REMOVE METAL BEAM GUARD FENCE000 LF  1.930 $386.00 200.000  2,551.00 3,900.00

1025 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,300.000 $6,600.00 2.000  6.00 16.00

1060 06586062 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  38.500 $115.50 3.000  9.00 34.00

1065 06626109 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  4.780 $3,197.82 669.000  4,068.00 2,340.00

1070 06626111 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  3.140 $3,155.70 1,005.000  6,752.00 5,713.00

1190 30776022 SP MIXES SP-C SAC-A PG70-22000 TON  160.000 $1,950,595.20 12,191.220  12,628.13 37,381.00

1195 30776075 TACK COAT000 GAL  6.340 $7,398.78 1,167.000  1,242.00 19,160.00

1200 60016001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  78.640 $6,605.76 84.000  944.00 224.00

CATEGORY 002 DESCRIPTION BRIDGE: 071190007702135 [US 67 @ TEEPEE DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1275 04226001 REINF CONC SLAB000 SF  33.000 $155,925.00 4,725.000  4,725.00 10,350.00

1285 04506023 RAIL (TY SSTR)001 LF  203.500 $24,827.00 122.000  122.00 498.00

CATEGORY 003 DESCRIPTION BRIDGE: 071190007702136 [US 67 @ BARNHART DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1345 04626023 CONC BOX CULV (8 FT X 8 FT)002 LF  1,133.000 $295,939.60 261.200  261.20 532.00

F 2B24(013) 007703031PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1565 03166017 ASPH (AC-20-5TR)002 GAL  5.110 $27,594.00 5,400.000  142,300.00 167,479.00

1570 03166222 AGGR(TY-PB GR-3 SAC-B)002 CY  207.120 $34,692.60 167.500  3,692.50 3,055.00

1760 06626109 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  4.780 $3,441.60 720.000  6,845.00 5,364.00

1765 06626111 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  3.140 $1,400.44 446.000  6,372.00 5,338.00

1850 30776022 SP MIXES SP-C SAC-A PG70-22000 TON  160.000 $543,907.20 3,399.420  4,933.86 38,843.00

1855 30776075 TACK COAT000 GAL  6.340 $1,477.22 233.000  458.00 20,097.00

1865 61856002 TMA (STATIONARY)002 DAY  386.070 $10,423.89 27.000  27.00 271.00

2830 96016001 MATERIAL ON HAND DOL  1.000 -$13,047.25-13,047.250  438,171.27 1,000.00

2865 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $75,783.51 75,783.510  75,783.51 886,740.00

2870 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $79,870.35 79,870.350  79,870.35 886,740.00
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F 2B24(013) 007704032PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2355 04326045 RIPRAP (MOW STRIP)(4 IN)000 CY  643.500 $58,429.80 90.800  233.35 337.00

2390 05406002 MTL W-BEAM GD FEN (STEEL POST)001 LF  30.250 $5,293.75 175.000  5,900.00 7,225.00

2395 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM)001 EA  3,376.620 $6,753.24 2.000  4.00 22.00

2405 05426001 REMOVE METAL BEAM GUARD FENCE000 LF  1.930 $603.13 312.500  6,986.00 9,424.00

2410 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,300.000 $6,600.00 2.000  22.00 40.00

2415 06586014 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)000 EA  38.500 $38.50 1.000  1.00 17.00

2425 06586062 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  38.500 $154.00 4.000  69.00 57.00

F 2B24(013) 007705031PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0205 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  26,081.700 $26,081.70 1.000  3.00 8.00

0230 05106003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  5,940.000 $11,880.00 2.000  6.00 26.00

0465 60016001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  78.640 $2,201.92 28.000  89.00 224.00

$3,413,900.09TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007702033PROJECT CONTROLF 2B24(013)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 01056019 000 REMOVING STAB BASE & ASPH PAV(14") SY  14.400  12,106.000  0.000  10,162.00  146,332.80

0820 01106001 000 EXCAVATION (ROADWAY) CY  277.920  30.000  0.000  5.00  1,389.60

0825 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  197.910  417.000  0.000  65.00  12,864.15

0845 02476235 005 FL BS (CMP IN PLACE)(TY A GR 1-2)(14") SY  35.460  12,106.000  0.000  3,527.00  125,067.42

0850 03106009 000 PRIME COAT (MC-30) GAL  12.290  2,423.000  0.000  800.00  9,832.00

0855 03166017 002 ASPH (AC-20-5TR) GAL  5.110  159,669.000  0.000  127,600.00  652,036.00

0860 03166222 002 AGGR(TY-PB GR-3 SAC-B) CY  207.120  2,916.000  0.000  3,219.00  666,719.28

0865 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  50.400  14,327.000  0.000  13,136.46  662,077.58

0870 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  14.980  3,642.000  0.000  1,225.00  18,350.50

0875 03546045 000 PLANE ASPH CONC PAV (2") SY  3.580  2,451.000  0.000  2,004.00  7,174.32

0880 04006005 000 CEM STABIL BKFL CY  323.390  209.000  0.000  140.80  45,533.32

0885 04026001 000 TRENCH EXCAVATION PROTECTION LF  22.000  320.000  0.000  90.00  1,980.00

0895 04206013 001 CL C CONC (ABUT) CY  1,617.000  53.000  0.000  26.00  42,042.00

0905 04226015 000 APPROACH SLAB CY  993.300  76.000  0.000  34.00  33,772.20

0915 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  236.500  76.000  0.000  98.59  23,316.54

0940 04966001 000 REMOV STR (BOX CULVERT) EA  61,554.540  2.000  0.000  1.50  92,331.81

0945 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  220,000.000  1.000  0.000  0.50  110,000.00

0950 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  26,081.700  10.000  0.000  10.00  260,817.00

0955 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  62.850  435.000  0.000  520.00  32,682.00

0968 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.730  0.000  322.000  220.00  1,920.60

CO # 2 Add Item 0506-6041

0975 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,940.000  20.000  0.000  27.00  160,380.00

0980 05126089 000 PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL) LF  33.000  1,450.000  0.000  550.00  18,150.00

0985 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  11.000  280.000  0.000  1,550.00  17,050.00

1005 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.250  2,000.000  0.000  250.00  7,562.50

1015 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,375.000  2.000  0.000  1.00  1,375.00

1020 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.930  3,900.000  0.000  2,551.00  4,923.43

1025 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  16.000  0.000  6.00  19,800.00

1030 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  880.000  2.000  0.000  4.00  3,520.00

1040 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,250.000  4.000  0.000  4.00  33,000.00

1060 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.500  34.000  0.000  9.00  346.50

1065 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  4.780  2,340.000  0.000  4,068.00  19,445.04

1070 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.140  5,713.000  0.000  6,752.00  21,201.28

1090 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.220  8,520.000  0.000  9,010.00  1,982.20

1095 06666172 007 REFL PAV MRK TY II (W) 6" (DOT) LF  0.500  1,644.000  0.000  144.00  72.00

1100 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.200  109,445.000  0.000  122,995.00  24,599.00

1105 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.400  2,287.000  0.000  828.00  331.20

1110 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  5.500  324.000  0.000  236.00  1,298.00

1115 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  0.280  390.000  0.000  1,370.00  383.60

1120 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.200  111,226.000  0.000  117,231.00  23,446.20

1151 06776002 ELIM EXT PAV MRK & MRKS (6") LF  1.770  0.000  39,600.000  11,849.00  20,972.73

CO #1 ADD ITEM

1180 07306107 000 FULL - WIDTH MOWING CYC  27,078.530  1.000  0.000  2.00  54,157.06
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1190 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  160.000  37,381.000  0.000  12,628.13  2,020,500.80

1195 30776075 000 TACK COAT GAL  6.340  19,160.000  0.000  1,242.00  7,874.28

1200 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  78.640  224.000  0.000  944.00  74,236.16

846 03446168 SUPERPAVE MIXTURES SP-D PG64-22(LEV-UP) TON  183.340  0.000  496.880  496.88  91,097.98

CO 03 Add Item 0344-6168

Category Subtotal $5,573,944.08

002 BRIDGE: 071190007702135 [US 67 @ TEEPEE DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1260 04166004 000 DRILL SHAFT (36 IN) LF  550.000  665.000  0.000  367.00  201,850.00

1265 04206029 001 CL C CONC (CAP) CY  2,102.100  54.000  0.000  27.00  56,756.70

1270 04206037 001 CL C CONC (COLUMN) CY  1,832.600  26.000  0.000  12.55  22,999.13

1275 04226001 000 REINF CONC SLAB SF  33.000  10,350.000  0.000  4,725.00  155,925.00

1280 04256035 001 PRESTR CONC GIRDER (TX28) LF  302.500  1,338.000  0.000  669.00  202,372.50

1285 04506023 001 RAIL (TY SSTR) LF  203.500  498.000  0.000  122.00  24,827.00

Category Subtotal $664,730.33

003 BRIDGE: 071190007702136 [US 67 @ BARNHART DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1345 04626023 002 CONC BOX CULV (8 FT X 8 FT) LF  1,133.000  532.000  0.000  261.20  295,939.60

Category Subtotal $295,939.60

004 BRIDGE: 071190007702137 [US 67 @ HENDERSON DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1406 04506018 450 RAIL (TY T631) LF  134.720  0.000  307.000  307.00  41,359.04

CO 03 - Add Item 0450-6018 Structure 4

1410 04626034 002 CONC BOX CULV (10 FT X 10 FT) LF  1,754.500  300.000  0.000  300.00  526,350.00

1420 04666174 000 WINGWALL (PW - 1) (HW=13 FT) EA  99,821.480  1.000  0.000  2.00  199,642.96

Category Subtotal $767,352.00

007703031PROJECT CONTROLF 2B24(013)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1525 01056019 000 REMOVING STAB BASE & ASPH PAV(14") SY  14.400  9,260.000  0.000  9,245.34  133,132.82

1530 01106001 000 EXCAVATION (ROADWAY) CY  277.920  30.000  0.000  15.00  4,168.80

1535 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  197.910  96.000  0.000  25.00  4,947.75

1555 02476235 005 FL BS (CMP IN PLACE)(TY A GR 1-2)(14") SY  35.460  9,260.000  0.000  9,448.44  335,041.68

1560 03106009 000 PRIME COAT (MC-30) GAL  12.290  1,854.000  0.000  2,170.20  26,671.76

1565 03166017 002 ASPH (AC-20-5TR) GAL  5.110  167,479.000  0.000  142,300.00  727,153.00

1570 03166222 002 AGGR(TY-PB GR-3 SAC-B) CY  207.120  3,055.000  0.000  3,692.50  764,790.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1575 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  50.400  2,036.000  0.000  1,933.33  97,439.83

1580 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  14.980  1,196.000  0.000  1,196.00  17,916.08

1585 03546045 000 PLANE ASPH CONC PAV (2") SY  3.580  268.000  0.000  268.00  959.44

1590 04006005 000 CEM STABIL BKFL CY  323.390  157.000  0.000  117.00  37,836.63

1600 04026001 000 TRENCH EXCAVATION PROTECTION LF  22.000  420.000  0.000  217.00  4,774.00

1625 04966001 000 REMOV STR (BOX CULVERT) EA  61,554.540  2.000  0.000  3.00  184,663.62

1630 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  26,081.700  7.000  0.000  7.00  182,571.90

1635 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  62.850  219.000  0.000  178.00  11,187.30

1646 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.730  0.000  196.000  520.00  4,539.60

CO # 2 Add Item 0506-6041

1655 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,940.000  15.000  0.000  42.00  249,480.00

1660 05126089 000 PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL) LF  33.000  280.000  0.000  900.00  29,700.00

1665 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  11.000  800.000  0.000  900.00  9,900.00

1690 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.250  3,475.000  0.000  1,300.00  39,325.00

1700 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  99.000  500.000  0.000  18.75  1,856.25

1705 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,375.000  6.000  0.000  2.00  2,750.00

1710 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.930  4,628.000  0.000  2,203.00  4,251.79

1715 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  38.000  0.000  19.00  62,700.00

1720 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  880.000  6.000  0.000  6.00  5,280.00

1730 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,250.000  2.000  0.000  6.00  49,500.00

1755 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.500  16.000  0.000  27.00  1,039.50

1760 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  4.780  5,364.000  0.000  6,845.00  32,719.10

1765 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.140  5,338.000  0.000  6,372.00  20,008.08

1775 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.220  17,880.000  0.000  16,830.00  3,702.60

1785 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.200  106,878.000  0.000  138,564.00  27,712.80

1795 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.200  104,714.000  0.000  107,159.00  21,431.80

1821 06776002 ELIM EXT PAV MRK & MRKS (6") LF  1.770  0.000  39,600.000  25,109.00  44,442.93

CO #1 ADD ITEM

1840 07306107 000 FULL - WIDTH MOWING CYC  27,078.530  1.000  0.000  2.00  54,157.06

1850 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  160.000  38,843.000  0.000  4,933.86  789,417.60

1855 30776075 000 TACK COAT GAL  6.340  20,097.000  0.000  458.00  2,903.72

1860 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  78.640  224.000  0.000  1,281.00  100,737.84

1865 61856002 002 TMA (STATIONARY) DAY  386.070  271.000  0.000  27.00  10,423.89

2830 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  438,171.27  438,171.27

2865 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  886,740.000  0.000  75,783.51  75,783.51

2870 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  886,740.000  0.000  79,870.35  79,870.35

Category Subtotal $4,695,059.90

002 BRIDGE: 071190007703138 [US 67 @ WEST DUTCH WOMAN DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1921 04506018 450 RAIL (TY T631) LF  134.720  0.000  242.000  242.00  32,602.24

CO 03 - Add Item 0450-6018 Structure 5

1925 04626023 002 CONC BOX CULV (8 FT X 8 FT) LF  1,133.000  560.000  0.000  560.00  634,480.00

1930 04666143 000 WINGWALL (FW - 0) (HW=11 FT) EA  45,313.950  1.000  0.000  1.00  45,313.95

1935 04666173 000 WINGWALL (PW - 1) (HW=12 FT) EA  89,284.910  1.000  0.000  1.00  89,284.91
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Category Subtotal $801,681.10

003 BRIDGE: 071190007703139 [US 67 @ DRY DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1986 04506018 450 RAIL (TY T631) LF  134.720  0.000  218.000  218.00  29,368.96

CO 03 - Add Item 0450-6018 Structure 6

1990 04626018 002 CONC BOX CULV (7 FT X 7 FT) LF  1,006.500  448.000  0.000  448.00  450,912.00

1995 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA  68,744.500  1.000  0.000  2.00  137,489.00

Category Subtotal $617,769.96

007703033PROJECT CONTROLBR 2B24(015)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2110 04006005 000 CEM STABIL BKFL CY  323.390  52.000  0.000  52.00  16,816.28

2120 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  62.850  89.000  0.000  80.00  5,028.00

Category Subtotal $21,844.28

002 BRIDGE: 071190007703140 [US 67 @ DRY DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2186 04506018 450 RAIL (TY T631) LF  134.720  0.000  201.000  201.00  27,078.72

CO 03 - Add Item 0450-6018 Structure 8

2190 04626012 002 CONC BOX CULV (6 FT X 5 FT) LF  715.000  450.000  0.000  450.00  321,750.00

2195 04666183 000 WINGWALL (PW - 1) (HW=8 FT) EA  59,812.500  2.000  0.000  2.00  119,625.00

Category Subtotal $468,453.72

007704032PROJECT CONTROLF 2B24(013)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2300 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  197.910  124.000  0.000  46.00  9,103.86

2320 03166017 002 ASPH (AC-20-5TR) GAL  5.110  155,626.000  0.000  137,200.00  701,092.00

2325 03166222 002 AGGR(TY-PB GR-3 SAC-B) CY  207.120  2,830.000  0.000  3,640.00  753,916.80

2330 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  50.400  2,037.000  0.000  2,968.89  149,632.06

2335 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  14.980  6,984.000  0.000  6,984.67  104,630.36

2340 03546045 000 PLANE ASPH CONC PAV (2") SY  3.580  22,518.000  0.000  34,011.00  121,759.38

2355 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  643.500  337.000  0.000  233.35  150,160.73

2390 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.250  7,225.000  0.000  5,900.00  178,475.00

2395 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,376.620  22.000  0.000  4.00  13,506.48

2400 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,375.000  1.000  0.000  1.00  1,375.00

2405 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.930  9,424.000  0.000  6,986.00  13,482.99

2410 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  40.000  0.000  22.00  72,600.00

2415 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  38.500  17.000  0.000  1.00  38.50

2420 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  38.500  34.000  0.000  11.00  423.50

2425 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.500  57.000  0.000  69.00  2,656.50

2430 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  4.780  3,624.000  0.000  3,201.00  15,300.78
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2435 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.140  5,701.000  0.000  4,263.00  13,385.82

2460 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.220  11,860.000  0.000  12,260.00  2,697.20

2465 06666172 007 REFL PAV MRK TY II (W) 6" (DOT) LF  0.500  2,142.000  0.000  951.00  475.50

2470 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.200  108,917.000  0.000  96,368.00  19,273.60

2475 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.400  1,543.000  0.000  1,528.00  611.20

2480 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  5.500  100.000  0.000  128.00  704.00

2485 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  0.280  2,080.000  0.000  1,780.00  498.40

2490 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.200  101,600.000  0.000  116,499.00  23,299.80

2555 07306107 000 FULL - WIDTH MOWING CYC  27,078.530  1.000  0.000  2.00  54,157.06

2570 30776075 000 TACK COAT GAL  6.340  18,675.000  0.000  350.00  2,219.00

2580 61856002 002 TMA (STATIONARY) DAY  386.070  8.000  0.000  11.00  4,246.77

Category Subtotal $2,409,722.29

007705031PROJECT CONTROLF 2B24(013)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01056019 000 REMOVING STAB BASE & ASPH PAV(14") SY  14.400  14,520.000  0.000  3,711.00  53,438.40

0095 03106009 000 PRIME COAT (MC-30) GAL  12.290  2,906.000  0.000  200.00  2,458.00

0100 03166017 002 ASPH (AC-20-5TR) GAL  5.110  154,159.000  0.000  137,000.00  700,070.00

0105 03166222 002 AGGR(TY-PB GR-3 SAC-B) CY  207.120  2,817.000  0.000  3,472.00  719,120.64

0111 03446168 SUPERPAVE MIXTURES SP-D PG64-22(LEV-UP) TON  183.340  0.000  704.840  703.84  129,042.03

CO 03 Add Item 0344-6168

0115 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  50.400  19,979.000  0.000  5,688.00  286,675.20

0120 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  14.980  4,795.000  0.000  4,272.00  63,994.56

0125 03546045 000 PLANE ASPH CONC PAV (2") SY  3.580  14,204.000  0.000  2,237.00  8,008.46

0130 04006005 000 CEM STABIL BKFL CY  323.390  196.000  0.000  41.00  13,258.99

0140 04026001 000 TRENCH EXCAVATION PROTECTION LF  22.000  500.000  0.000  130.00  2,860.00

0195 04966001 000 REMOV STR (BOX CULVERT) EA  61,554.540  3.000  0.000  1.00  61,554.54

0200 05006001 008 MOBILIZATION LS  3,264,413.810  1.000  0.000  0.90  2,937,972.43

0205 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  26,081.700  8.000  0.000  3.00  78,245.10

0210 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  62.850  255.000  0.000  171.00  10,747.35

0221 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.730  0.000  337.000  80.00  698.40

CO # 2 Add Item 0506-6041

0230 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,940.000  26.000  0.000  6.00  35,640.00

0240 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  11.000  1,190.000  0.000  600.00  6,600.00

0285 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.930  5,378.000  0.000  701.00  1,352.93

0295 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  880.000  10.000  0.000  4.00  3,520.00

0325 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.500  78.000  0.000  3.00  115.50

0330 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  4.780  2,034.000  0.000  3,048.00  14,569.44

0335 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.140  5,484.000  0.000  5,363.00  16,839.82

0355 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.220  6,190.000  0.000  7,290.00  1,603.80

0360 06666172 007 REFL PAV MRK TY II (W) 6" (DOT) LF  0.500  1,365.000  0.000  652.00  326.00

0365 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.200  106,952.000  0.000  131,822.00  26,364.40

0370 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.400  4,639.000  0.000  5,586.00  2,234.40

0375 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  5.500  44.000  0.000  48.00  264.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0380 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  0.280  5,120.000  0.000  4,000.00  1,120.00

0385 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.200  78,320.000  0.000  95,029.00  19,005.80

0416 06776002 ELIM EXT PAV MRK & MRKS (6") LF  1.770  0.000  52,800.000  3,066.00  5,426.82

CO #1 ADD ITEM

0445 07306107 000 FULL - WIDTH MOWING CYC  27,078.530  1.000  0.000  2.00  54,157.06

0460 30776075 000 TACK COAT GAL  6.340  18,499.000  0.000  3,140.00  19,907.60

0465 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  78.640  224.000  0.000  89.00  6,998.96

0470 61856002 002 TMA (STATIONARY) DAY  386.070  409.000  0.000  24.00  9,265.68

0475 61856005 002 TMA (MOBILE OPERATION) DAY  554.260  40.000  0.000  6.00  3,325.56

Category Subtotal $5,296,781.87

003 BRIDGE: 071190007705143 [US 67 @ DRY DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0590 04626034 002 CONC BOX CULV (10 FT X 10 FT) LF  1,754.500  200.000  0.000  92.00  161,414.00

Category Subtotal $161,414.00

007705033PROJECT CONTROLBR 2B24(015)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2695 04006005 000 CEM STABIL BKFL CY  323.390  56.000  0.000  28.00  9,054.92

Category Subtotal $9,054.92

002 BRIDGE: 071190007705141 [US 67 @ DRY DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2775 04626012 002 CONC BOX CULV (6 FT X 5 FT) LF  715.000  560.000  0.000  276.70  197,840.50

Category Subtotal $197,840.50

007702033F 2B24(013)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0830 01346004 000 BACKFILL (TY A OR B) STA  214.730  552.000  0.000  0.000  0.00

0835 01606006 000 FURNISHING AND PLACING TOPSOIL (3") SY  10.830  3,900.000  0.000  0.000  0.00

0840 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.330  3,900.000  0.000  0.000  0.00

0890 04036001 000 TEMPORARY SPL SHORING SF  30.290  3,156.000  0.000  0.000  0.00

0900 04206066 001 CL C CONC (RAIL FOUNDATION) CY  1,940.400  3.000  0.000  0.000  0.00

0910 04326002 000 RIPRAP (CONC)(5 IN) CY  660.000  49.000  0.000  0.000  0.00

0920 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  643.500  120.000  0.000  0.000  0.00

0925 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  34.620  176.000  0.000  0.000  0.00
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0930 04506097 001 RAIL (TY T222) LF  220.000  20.000  0.000  0.000  0.00

0935 04516060 000 RETROFIT RAIL (TY T222) LF  165.000  183.000  0.000  0.000  0.00

0960 05066011 005 ROCK FILTER DAMS (REMOVE) LF  37.770  435.000  0.000  0.000  0.00

0965 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.700  322.000 -241.500  0.000  0.00

0966 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.750  0.000  0.000  0.000  0.00

0970 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.730  322.000  0.000  0.000  0.00

0990 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  27.500  1,100.000  0.000  0.000  0.00

0995 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.070  101,916.000  0.000  0.000  0.00

1000 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.070  51,686.000  0.000  0.000  0.00

1010 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,376.620  16.000 -8.000  0.000  0.00

1035 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  770.000  2.000  0.000  0.000  0.00

1045 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,471.800  1.000  0.000  0.000  0.00

1050 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,927.200  1.000  0.000  0.000  0.00

1055 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  38.500  11.000  0.000  0.000  0.00

1056 06586016 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 (BI) EA  38.500  0.000  0.000  0.000  0.00

CO#05 delineators for T631 rail

1075 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.100  1,644.000  0.000  0.000  0.00

1080 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.100  2,287.000  0.000  0.000  0.00

1085 06666047 007 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  13.200  324.000  0.000  0.000  0.00

1125 06666231 007 PAVEMENT SEALER (ARROW) EA  33.000  15.000  0.000  0.000  0.00

1130 06666232 007 PAVEMENT SEALER (WORD) EA  66.000  5.000  0.000  0.000  0.00

1135 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.720  8,520.000  0.000  0.000  0.00

1140 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.720  109,445.000  0.000  0.000  0.00

1145 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  0.720  390.000  0.000  0.000  0.00

1150 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.720  111,226.000  0.000  0.000  0.00

1155 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  247.500  5.000  0.000  0.000  0.00

1160 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  522.500  10.000  0.000  0.000  0.00

1165 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  357.500  5.000  0.000  0.000  0.00

1170 06726007 000 REFL PAV MRKR TY I-C EA  5.500  530.000  0.000  0.000  0.00

1175 06726009 000 REFL PAV MRKR TY II-A-A EA  5.500  1,755.000  0.000  0.000  0.00

1185 07346002 000 LITTER REMOVAL CYC  24,328.960  1.000  0.000  0.000  0.00

1205 61856002 002 TMA (STATIONARY) DAY  386.070  356.000  0.000  0.000  0.00

1210 61856005 002 TMA (MOBILE OPERATION) DAY  554.260  39.000  0.000  0.000  0.00

1411 96086002 000 UNIQUE CHANGE ORDER ITEM 2 DOL  52.733  0.000  0.000  0.000  0.00

CO#04 ADD ITEM UNIT: SY

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 071190007702135 [US 67 @ TEEPEE DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1290 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  330.000  92.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 071190007702136 [US 67 @ BARNHART DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1340 04506023 001 RAIL (TY SSTR) LF  203.500  274.000 -274.000  0.000  0.00

1341 04506018 450 RAIL (TY T631) LF  134.720  0.000  301.000  0.000  0.00

CO 03 - Add Item 0450-6018 Structure 3
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1350 04666172 000 WINGWALL (PW - 1) (HW=11 FT) EA  81,424.750  1.000  0.000  0.000  0.00

1355 04666173 000 WINGWALL (PW - 1) (HW=12 FT) EA  89,284.910  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 071190007702137 [US 67 @ HENDERSON DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1405 04506023 001 RAIL (TY SSTR) LF  203.500  277.000 -277.000  0.000  0.00

1415 04666145 000 WINGWALL (FW - 0) (HW=13 FT) EA  70,213.500  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007703031F 2B24(013)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0575 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0580 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0585 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0590 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0595 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0600 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1520 01046009 000 REMOVING CONC (RIPRAP) SY  443.320  28.000  0.000  0.000  0.00

1540 01346004 000 BACKFILL (TY A OR B) STA  214.730  540.000  0.000  0.000  0.00

1545 01606006 000 FURNISHING AND PLACING TOPSOIL (3") SY  10.830  4,228.000  0.000  0.000  0.00

1550 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.330  4,228.000  0.000  0.000  0.00

1595 04016001 000 FLOWABLE BACKFILL CY  330.000  4.000  0.000  0.000  0.00

1605 04036001 000 TEMPORARY SPL SHORING SF  30.290  332.000  0.000  0.000  0.00

1610 04206066 001 CL C CONC (RAIL FOUNDATION) CY  1,940.400  17.000  0.000  0.000  0.00

1615 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  26.000  0.000  0.000  0.00

1620 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  643.500  202.000  0.000  0.000  0.00

1640 05066011 005 ROCK FILTER DAMS (REMOVE) LF  37.770  219.000  0.000  0.000  0.00

1645 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.700  196.000 -147.000  0.000  0.00

1650 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.730  196.000  0.000  0.000  0.00

1670 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  27.500  320.000  0.000  0.000  0.00

1675 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  110.000  216.000  0.000  0.000  0.00

1680 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.070  101,286.000  0.000  0.000  0.00

1685 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.070  53,439.000  0.000  0.000  0.00

1695 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,376.620  20.000 -12.000  0.000  0.00

1725 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  770.000  2.000  0.000  0.000  0.00

1735 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,471.800  1.000  0.000  0.000  0.00

1740 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,927.200  2.000  0.000  0.000  0.00

1745 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  2,602.600  1.000  0.000  0.000  0.00

1750 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  38.500  6.000  0.000  0.000  0.00

1751 06586016 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 (BI) EA  38.500  0.000  0.000  0.000  0.00

CO#05 delineators for T631 rail

1770 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.100  1,413.000  0.000  0.000  0.00

1780 06666172 007 REFL PAV MRK TY II (W) 6" (DOT) LF  0.500  1,413.000  0.000  0.000  0.00

1790 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  0.280  280.000  0.000  0.000  0.00
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1800 06666231 007 PAVEMENT SEALER (ARROW) EA  33.000  8.000  0.000  0.000  0.00

1805 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.720  17,880.000  0.000  0.000  0.00

1810 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.720  106,878.000  0.000  0.000  0.00

1815 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  0.720  280.000  0.000  0.000  0.00

1820 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.720  104,714.000  0.000  0.000  0.00

1825 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  522.500  8.000  0.000  0.000  0.00

1830 06726007 000 REFL PAV MRKR TY I-C EA  5.500  899.000  0.000  0.000  0.00

1835 06726009 000 REFL PAV MRKR TY II-A-A EA  5.500  2,204.000  0.000  0.000  0.00

1845 07346002 000 LITTER REMOVAL CYC  24,328.960  1.000  0.000  0.000  0.00

1870 61856005 002 TMA (MOBILE OPERATION) DAY  554.260  39.000  0.000  0.000  0.00

2835 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2840 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

2845 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

2850 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

2855 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

2860 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

2875 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  360,162.000  0.000  0.000  0.00

2876 96086004 000 UNIQUE CHANGE ORDER ITEM 4 DOL  52.733  0.000  0.000  0.000  0.00

CO#04 ADD ITEM UNIT :SY

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 071190007703138 [US 67 @ WEST DUTCH WOMAN DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1920 04506023 001 RAIL (TY SSTR) LF  203.500  271.700 -271.700  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 071190007703139 [US 67 @ DRY DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1985 04506023 001 RAIL (TY SSTR) LF  203.500  204.300 -204.300  0.000  0.00

2000 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  61,407.500  1.000  0.000  0.000  0.00

 0.00Category Subtotal

007703033BR 2B24(015)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2100 01606006 000 FURNISHING AND PLACING TOPSOIL (3") SY  10.830  400.000  0.000  0.000  0.00

2105 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.330  400.000  0.000  0.000  0.00

2115 04966001 000 REMOV STR (BOX CULVERT) EA  61,554.540  1.000  0.000  0.000  0.00

2125 05066011 005 ROCK FILTER DAMS (REMOVE) LF  37.770  89.000  0.000  0.000  0.00

2130 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.700  112.000 -84.000  0.000  0.00

2131 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.730  0.000  112.000  0.000  0.00

CO # 2 Add Item 0506-6041

2135 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.730  112.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 071190007703140 [US 67 @ DRY DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2185 04506023 001 RAIL (TY SSTR) LF  203.500  189.000 -189.000  0.000  0.00

 0.00Category Subtotal

007704032F 2B24(013)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2295 01046009 000 REMOVING CONC (RIPRAP) SY  443.320  10.000  0.000  0.000  0.00

2305 01346004 000 BACKFILL (TY A OR B) STA  214.730  545.000  0.000  0.000  0.00

2310 01606006 000 FURNISHING AND PLACING TOPSOIL (3") SY  10.830  9,424.000  0.000  0.000  0.00

2315 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.330  9,424.000  0.000  0.000  0.00

2345 04016001 000 FLOWABLE BACKFILL CY  330.000  1.000  0.000  0.000  0.00

2350 04326002 000 RIPRAP (CONC)(5 IN) CY  660.000  6.000  0.000  0.000  0.00

2360 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  34.620  660.000  0.000  0.000  0.00

2365 04806001 000 CLEAN EXIST CULVERTS EA  2,750.000  11.000  0.000  0.000  0.00

2370 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.700  165.000 -124.000  0.000  0.00

2371 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.730  0.000  165.000  0.000  0.00

CO # 2 Add Item 0506-6041

2375 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.730  165.000  0.000  0.000  0.00

2380 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.070  98,949.000  0.000  0.000  0.00

2385 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.070  50,479.000  0.000  0.000  0.00

2440 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.100  2,142.000  0.000  0.000  0.00

2445 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.100  1,543.000  0.000  0.000  0.00

2450 06666047 007 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  13.200  100.000  0.000  0.000  0.00

2455 06666146 007 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  16.500  140.000  0.000  0.000  0.00

2495 06666214 007 REFL PAV MRK TY II (Y) 24" (SLD) LF  5.500  140.000  0.000  0.000  0.00

2500 06666231 007 PAVEMENT SEALER (ARROW) EA  33.000  15.000  0.000  0.000  0.00

2505 06666232 007 PAVEMENT SEALER (WORD) EA  66.000  7.000  0.000  0.000  0.00

2510 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.720  11,860.000  0.000  0.000  0.00

2515 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.720  108,917.000  0.000  0.000  0.00

2520 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  0.720  2,080.000  0.000  0.000  0.00

2525 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.720  101,600.000  0.000  0.000  0.00

2530 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  247.500  7.000  0.000  0.000  0.00

2535 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  522.500  8.000  0.000  0.000  0.00

2540 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  357.500  7.000  0.000  0.000  0.00

2545 06726007 000 REFL PAV MRKR TY I-C EA  5.500  686.000  0.000  0.000  0.00

2550 06726009 000 REFL PAV MRKR TY II-A-A EA  5.500  2,417.000  0.000  0.000  0.00

2560 07346002 000 LITTER REMOVAL CYC  24,328.960  1.000  0.000  0.000  0.00

2565 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  160.000  35,171.000  0.000  0.000  0.00

2575 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  78.640  224.000  0.000  0.000  0.00

2585 61856005 002 TMA (MOBILE OPERATION) DAY  554.260  40.000  0.000  0.000  0.00

2586 96086003 000 UNIQUE CHANGE ORDER ITEM 3 DOL  52.733  0.000  0.000  0.000  0.00

CO#04 ADD ITEM UNIT: SY
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 0.00Category Subtotal

007705031F 2B24(013)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01106001 000 EXCAVATION (ROADWAY) CY  277.920  40.000  0.000  0.000  0.00

0070 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  197.910  62.000  0.000  0.000  0.00

0075 01346004 000 BACKFILL (TY A OR B) STA  214.730  544.000  0.000  0.000  0.00

0080 01606006 000 FURNISHING AND PLACING TOPSOIL (3") SY  10.830  5,778.000  0.000  0.000  0.00

0085 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.330  5,778.000  0.000  0.000  0.00

0090 02476235 005 FL BS (CMP IN PLACE)(TY A GR 1-2)(14") SY  35.460  14,520.000  0.000  0.000  0.00

0110 03306006 000 LRA PAV TY-I GR-D TON  3,129.290  6.000  0.000  0.000  0.00

0135 04016001 000 FLOWABLE BACKFILL CY  330.000  2.000  0.000  0.000  0.00

0145 04036001 000 TEMPORARY SPL SHORING SF  30.290  373.000  0.000  0.000  0.00

0150 04206066 001 CL C CONC (RAIL FOUNDATION) CY  1,940.400  6.300  0.000  0.000  0.00

0155 04206136 001 CL C CONC (RAC-R) CY  1,617.000  15.000  0.000  0.000  0.00

0160 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  275.000  18.000  0.000  0.000  0.00

0165 04326002 000 RIPRAP (CONC)(5 IN) CY  660.000  5.000  0.000  0.000  0.00

0170 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  643.500  236.000  0.000  0.000  0.00

0175 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  34.620  792.000  0.000  0.000  0.00

0180 04506097 001 RAIL (TY T222) LF  220.000  45.000  0.000  0.000  0.00

0185 04516060 000 RETROFIT RAIL (TY T222) LF  165.000  404.000  0.000  0.000  0.00

0190 04806001 000 CLEAN EXIST CULVERTS EA  2,750.000  1.000  0.000  0.000  0.00

0215 05066011 005 ROCK FILTER DAMS (REMOVE) LF  37.770  255.000  0.000  0.000  0.00

0220 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.700  337.000 -252.750  0.000  0.00

0225 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.730  337.000  0.000  0.000  0.00

0235 05126089 000 PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL) LF  33.000  260.000  0.000  0.000  0.00

0245 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  27.500  560.000  0.000  0.000  0.00

0250 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.070  103,030.000  0.000  0.000  0.00

0255 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.070  51,864.000  0.000  0.000  0.00

0260 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.250  3,500.000  0.000  0.000  0.00

0265 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,376.620  30.000 -14.000  0.000  0.00

0270 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,200.000  1.000  0.000  0.000  0.00

0275 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  99.000  119.000  0.000  0.000  0.00

0280 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,375.000  2.000  0.000  0.000  0.00

0290 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  42.000  0.000  0.000  0.00

0300 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  770.000  4.000  0.000  0.000  0.00

0305 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,250.000  2.000  0.000  0.000  0.00

0310 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  2,602.600  1.000  0.000  0.000  0.00

0315 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  2,769.800  2.000  0.000  0.000  0.00

0320 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  38.500  17.000  0.000  0.000  0.00

0321 06586016 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 (BI) EA  38.500  0.000  0.000  0.000  0.00

CO#05 delineators for T631 rail

0340 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.100  1,365.000  0.000  0.000  0.00

0345 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.100  4,639.000  0.000  0.000  0.00

0350 06666047 007 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  13.200  44.000  0.000  0.000  0.00

0390 06666231 007 PAVEMENT SEALER (ARROW) EA  33.000  26.000  0.000  0.000  0.00

0395 06666232 007 PAVEMENT SEALER (WORD) EA  66.000  20.000  0.000  0.000  0.00
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0400 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.720  6,190.000  0.000  0.000  0.00

0405 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.720  106,952.000  0.000  0.000  0.00

0410 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  0.720  5,120.000  0.000  0.000  0.00

0415 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.720  78,320.000  0.000  0.000  0.00

0420 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  247.500  20.000  0.000  0.000  0.00

0425 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  522.500  6.000  0.000  0.000  0.00

0430 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  357.500  20.000  0.000  0.000  0.00

0435 06726007 000 REFL PAV MRKR TY I-C EA  5.500  549.000  0.000  0.000  0.00

0440 06726009 000 REFL PAV MRKR TY II-A-A EA  5.500  1,862.000  0.000  0.000  0.00

0450 07346002 000 LITTER REMOVAL CYC  24,328.960  1.000  0.000  0.000  0.00

0455 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  160.000  36,395.000  0.000  0.000  0.00

0656 96086001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  52.733  0.000  0.000  0.000  0.00

CO#04 ADD ITEM UNIT: SY

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 071190007705142 [US 67 @ DRY DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0525 04506023 001 RAIL (TY SSTR) LF  203.500  254.400 -254.400  0.000  0.00

0526 04506018 450 RAIL (TY T631) LF  134.720  0.000  287.000  0.000  0.00

CO 03- Add Item 0450-6018 Structure 12

0530 04626012 002 CONC BOX CULV (6 FT X 5 FT) LF  715.000  350.000  0.000  0.000  0.00

0535 04666183 000 WINGWALL (PW - 1) (HW=8 FT) EA  59,812.500  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 071190007705143 [US 67 @ DRY DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0585 04506023 001 RAIL (TY SSTR) LF  203.500  240.400 -240.400  0.000  0.00

0586 04506018 450 RAIL (TY T631) LF  134.720  0.000  247.000  0.000  0.00

CO 03 - Add Item 0450-6018 Structure 14

0595 04666173 000 WINGWALL (PW - 1) (HW=12 FT) EA  89,284.910  2.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 071190007705144 [US 67 @ DRY DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0645 04506023 001 RAIL (TY SSTR) LF  203.500  259.000 -259.000  0.000  0.00

0646 04506018 450 RAIL (TY T631) LF  134.720  0.000  276.000  0.000  0.00

CO 03 Add Item 0450-6018- Structrue 16

0650 04626012 002 CONC BOX CULV (6 FT X 5 FT) LF  715.000  672.000  0.000  0.000  0.00

0655 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  61,407.500  2.000  0.000  0.000  0.00

 0.00Category Subtotal

007705033BR 2B24(015)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2685 01606006 000 FURNISHING AND PLACING TOPSOIL (3") SY  10.830  450.000  0.000  0.000  0.00

2690 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.330  450.000  0.000  0.000  0.00

2700 04966001 000 REMOV STR (BOX CULVERT) EA  61,554.540  1.000  0.000  0.000  0.00

2705 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  62.850  97.000  0.000  0.000  0.00

2710 05066011 005 ROCK FILTER DAMS (REMOVE) LF  37.770  97.000  0.000  0.000  0.00

2715 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  9.700  112.000 -84.000  0.000  0.00

2716 05066041 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.730  0.000  112.000  0.000  0.00

CO # 2 Add Item 0506-6041

2720 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.730  112.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 071190007705141 [US 67 @ DRY DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2770 04506023 001 RAIL (TY SSTR) LF  203.500  218.100 -218.100  0.000  0.00

2771 04506018 450 RAIL (TY T631) LF  134.720  0.000  122.000  0.000  0.00

CO 03 Add Item 0450-6018 - Structure 11

2780 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  61,407.500  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $21,981,588.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01056019 000 SY  14.400REMOVING STAB BASE & ASPH PAV(14")  23,118.335  332,904.02 35,886.00

01106001 000 CY  277.920EXCAVATION (ROADWAY)  20.000  5,558.40 60.00

01326003 000 CY  197.910EMBANKMENT (FINAL)(ORD COMP)(TY B)  136.000  26,915.76 637.00

02476235 005 SY  35.460FL BS (CMP IN PLACE)(TY A GR 1-2)(14")  12,975.440  460,109.10 21,366.00

03106009 000 GAL  12.290PRIME COAT (MC-30)  3,170.200  38,961.76 7,183.00

03166017 002 GAL  5.110ASPH (AC-20-5TR)  544,100.000  2,780,351.00 636,933.00

03166222 002 CY  207.120AGGR(TY-PB GR-3 SAC-B)  14,023.500  2,904,547.32 11,618.00

03446168 TON  183.340SUPERPAVE MIXTURES SP-D PG64-22(LEV-UP)  1,200.720  220,140.01 0.00

CO 03 Add Item 0344-6168

03516004 000 SY  50.400FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  23,726.680  1,195,824.67 38,379.00

03546021 000 SY  14.980PLANE ASPH CONC PAV(0" TO 2")  13,677.670  204,891.50 16,617.00

03546045 000 SY  3.580PLANE ASPH CONC PAV (2")  38,520.000  137,901.60 39,441.00

04006005 000 CY  323.390CEM STABIL BKFL  378.800  122,500.14 670.00

04026001 000 LF  22.000TRENCH EXCAVATION PROTECTION  437.000  9,614.00 1,240.00

04166004 000 LF  550.000DRILL SHAFT (36 IN)  367.000  201,850.00 665.00

04206013 001 CY  1,617.000CL C CONC (ABUT)  26.000  42,042.00 53.00

04206029 001 CY  2,102.100CL C CONC (CAP)  27.000  56,756.70 54.00

04206037 001 CY  1,832.600CL C CONC (COLUMN)  12.550  22,999.13 26.00

04226001 000 SF  33.000REINF CONC SLAB  4,725.000  155,925.00 10,350.00

04226015 000 CY  993.300APPROACH SLAB  34.000  33,772.20 76.00

04256035 001 LF  302.500PRESTR CONC GIRDER (TX28)  669.000  202,372.50 1,338.00

04326033 000 CY  236.500RIPRAP (STONE PROTECTION)(18 IN)  98.590  23,316.54 76.00

04326045 000 CY  643.500RIPRAP (MOW STRIP)(4 IN)  233.350  150,160.73 337.00

04506018 450 LF  134.720RAIL (TY T631)  968.000  130,408.96 0.00

CO 03 - Add Item 0450-6018 Structure 4

04506023 001 LF  203.500RAIL (TY SSTR)  122.000  24,827.00 498.00

04626012 002 LF  715.000CONC BOX CULV (6 FT X 5 FT)  726.700  519,590.50 1,010.00

04626018 002 LF  1,006.500CONC BOX CULV (7 FT X 7 FT)  448.000  450,912.00 448.00

04626023 002 LF  1,133.000CONC BOX CULV (8 FT X 8 FT)  821.200  930,419.60 1,092.00

04626034 002 LF  1,754.500CONC BOX CULV (10 FT X 10 FT)  392.000  687,764.00 500.00

04666143 000 EA  45,313.950WINGWALL (FW - 0) (HW=11 FT)  1.000  45,313.95 1.00

04666171 000 EA  68,744.500WINGWALL (PW - 1) (HW=10 FT)  2.000  137,489.00 1.00

04666173 000 EA  89,284.910WINGWALL (PW - 1) (HW=12 FT)  1.000  89,284.91 1.00

04666174 000 EA  99,821.480WINGWALL (PW - 1) (HW=13 FT)  2.000  199,642.96 1.00

04666183 000 EA  59,812.500WINGWALL (PW - 1) (HW=8 FT)  2.000  119,625.00 2.00

04966001 000 EA  61,554.540REMOV STR (BOX CULVERT)  5.500  338,549.97 7.00

04966010 000 EA  220,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  0.500  110,000.00 1.00

05006001 008 LS  3,264,413.810MOBILIZATION  0.900  2,937,972.43 1.00

05026001 008 MO  26,081.700BARRICADES, SIGNS AND TRAFFIC HANDLING  20.000  521,634.00 25.00

05066003 005 LF  62.850ROCK FILTER DAMS (INSTALL) (TY 3)  949.000  59,644.65 998.00

05066041 LF  8.730BIODEG EROSN CONT LOGS (INSTL) (12")  820.000  7,158.60 0.00

CO # 2 Add Item 0506-6041

05106003 000 MO  5,940.000ONE-WAY TRAF CONT (PORT TRAF SIG)  75.000  445,500.00 61.00
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05126089 000 LF  33.000PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL)  1,450.000  47,850.00 1,730.00

05126090 000 LF  11.000PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL)  3,050.000  33,550.00 2,270.00

05406002 001 LF  30.250MTL W-BEAM GD FEN (STEEL POST)  7,450.000  225,362.50 12,700.00

05406006 001 EA  3,376.620MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  13,506.48 22.00

05406020 001 LF  99.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  18.750  1,856.25 500.00

05406033 001 EA  1,375.000MTL BM GD FEN (LONG SPAN SYSTEM)  4.000  5,500.00 9.00

05426001 000 LF  1.930REMOVE METAL BEAM GUARD FENCE  12,441.000  24,011.14 23,330.00

05446001 000 EA  3,300.000GUARDRAIL END TREATMENT (INSTALL)  47.000  155,100.00 94.00

05456003 000 EA  880.000CRASH CUSH ATTEN (MOVE & RESET)  14.000  12,320.00 18.00

05456019 000 EA  8,250.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  10.000  82,500.00 6.00

06586014 000 EA  38.500INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  1.000  38.50 17.00

06586061 000 EA  38.500INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  11.000  423.50 34.00

06586062 000 EA  38.500INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  108.000  4,158.00 185.00

06626109 000 EA  4.780WK ZN PAV MRK SHT TERM (TAB)TY W  17,162.000  82,034.36 13,362.00

06626111 000 EA  3.140WK ZN PAV MRK SHT TERM (TAB)TY Y-2  22,750.000  71,435.00 22,236.00

06666171 007 LF  0.220REFL PAV MRK TY II (W) 6" (BRK)  45,390.000  9,985.80 44,450.00

06666172 007 LF  0.500REFL PAV MRK TY II (W) 6" (DOT)  1,747.000  873.50 5,151.00

06666174 007 LF  0.200REFL PAV MRK TY II (W) 6" (SLD)  489,749.000  97,949.80 432,192.00

06666178 007 LF  0.400REFL PAV MRK TY II (W) 8" (SLD)  7,942.000  3,176.80 8,469.00

06666182 007 LF  5.500REFL PAV MRK TY II (W) 24" (SLD)  412.000  2,266.00 468.00

06666208 007 LF  0.280REFL PAV MRK TY II (Y) 6" (BRK)  7,150.000  2,002.00 7,590.00

06666210 007 LF  0.200REFL PAV MRK TY II (Y) 6" (SLD)  435,918.000  87,183.60 395,860.00

06776002 LF  1.770ELIM EXT PAV MRK & MRKS (6")  40,024.000  70,842.48 0.00

CO #1 ADD ITEM

07306107 000 CYC  27,078.530FULL - WIDTH MOWING  8.000  216,628.24 4.00

30776022 000 TON  160.000SP MIXES SP-C SAC-A PG70-22  17,561.990  2,809,918.40 76,224.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  75,783.510  75,783.51 886,740.00

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  79,870.350  79,870.35 886,740.00

30776075 000 GAL  6.340TACK COAT  5,190.000  32,904.60 76,431.00

60016001 000 DAY  78.640PORTABLE CHANGEABLE MESSAGE SIGN  2,314.000  181,972.96 672.00

61856002 002 DAY  386.070TMA (STATIONARY)  62.000  23,936.34 688.00

61856005 002 DAY  554.260TMA (MOBILE OPERATION)  6.000  3,325.56 40.00

96016001 DOL  1.000MATERIAL ON HAND  438,171.270  438,171.27 1,000.00

$21,981,588.55TOTAL ITEM EARNINGS TO DATE


