
 15,000.00

007706105CONTRACT ID:

PROJECT: F 2026(139)

CONTRACT:

12253013

PROJECTED AMOUNT: $11,201,011.49

CONTRACTOR:

HIGHWAY: US 67

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RONALD R. WAGNER & CO., LP

Jesus Garcia, P.E.

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2026

12/02/2025

ESTIMATE PAID:

 92

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/17/2026

$11,216,011.49

CONTRACT:

09/01/2026

AWARD AMOUNT: $11,201,011.49

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 133.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.46

$39,498.80 $11,080,961.16 $11,120,459.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($35,121.00)$0.00 ($35,121.00)

$0.00 $0.00 $0.00 

$74,619.80 $11,080,961.16 $11,155,580.96 

$0.00 $0.00 $0.00 

$74,619.80 $11,155,580.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,080,961.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$35,121.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 23

 23

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/17/2026

05/01/2026

 69

 0

 69

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  23  5

HOLIDAY 1

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(139) 007706105PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.02 2.000  2.00 2.00

0165 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $544.00 136.000  136.00 136.00

0170 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $1,956.00 489.000  489.00 489.00

4570 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $2,963.71 2,963.710  32,800.88 1,000.00

F 2026(139) 007706106PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0590 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $276.00 69.000  69.00 69.00

0595 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $1,360.00 340.000  340.00 340.00

F 2026(139) 007708048PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0710 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.01 1.000  1.00 1.00

0785 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $160.00 40.000  40.00 40.00

0790 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $580.00 145.000  145.00 340.00

F 2026(139) 007708049PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0905 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.01 1.000  1.00 1.00

0990 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $400.00 100.000  100.00 100.00

0995 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $976.00 244.000  244.00 307.00

F 2026(142) 011201021PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1190 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $524.00 131.000  131.00 131.00

1195 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $9,500.00 2,375.000  2,375.00 2,375.00

1200 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $32.00 8.000  8.00 8.00

F 2026(139) 015802095PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1465 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.01 1.000  1.00 1.00

1530 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $780.00 195.000  195.00 195.00

1535 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $1,636.00 409.000  409.00 409.00

F 2026(139) 015802096PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1725 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $48.00 12.000  12.00 12.00

1730 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $1,100.00 275.000  275.00 275.00

C 554-1-36 055401036PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2215 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $12,820.00 3,205.000  3,205.00 3,205.00

F 2026(141) 192301015PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2975 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $6,000.00 1,500.000  1,500.00 1,500.00

F 2026(141) 201001016PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3265 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $3,600.00 900.000  900.00 900.00

F 2026(141) 201002012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3380 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.02 2.000  2.00 3.00

3410 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $3,472.00 868.000  868.00 868.00

F 2026(141) 201004014PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3565 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $80.00 20.000  20.00 20.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3570 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $440.00 110.000  110.00 127.00

3575 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $48.00 12.000  12.00 12.00

C 2010-4-15 201004015PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3730 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $200.00 50.000  50.00 50.00

3735 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $3,680.00 920.000  920.00 920.00

3740 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $208.00 52.000  52.00 52.00

C 2140-2-13 214002013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

3895 06727002 REFL PAV MRKR TY I-C000 EA  4.000 $16.00 4.000  4.00 4.00

3900 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $7,144.00 1,786.000  1,786.00 1,786.00

3905 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $16.00 4.000  4.00 4.00

C 2226-1-15 222601015PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4050 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $6,660.00 1,665.000  1,665.00 1,665.00

C 2226-2-5 222602005PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4165 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.01 1.000  1.00 1.00

4195 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $1,824.00 456.000  456.00 456.00

C 3462-1-12 346201012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

4455 05057003 TMA (MOBILE OPERATION)000 DAY  0.010 $0.01 1.000  4.00 4.00

4490 06727004 REFL PAV MRKR TY II-A-A000 EA  4.000 $5,576.00 1,394.000  1,394.00 1,394.00

$74,619.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003505065PROJECT CONTROLF 2026(141)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  153,724.000  0.000  128,300.00  353,851.40

0330 03167148 000 AGGR (TY-PD, GR-4)(SAC-A) CY  110.690  2,963.000  0.000  2,915.00  322,661.35

0340 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  5.000  0.000  5.00  0.05

0345 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  1,700.000  0.000  1,700.00  17.00

0350 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,705.000  0.000  1,705.00  17.05

0400 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  228,397.000  0.000  228,397.00  18,271.76

Category Subtotal $694,818.61

007706105PROJECT CONTROLF 2026(139)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  42,744.000  0.000  30,050.00  82,877.90

0065 03167148 000 AGGR (TY-PD, GR-4)(SAC-A) CY  110.690  830.000  0.000  592.00  65,528.48

0070 05007001 000 MOBILIZATION LS  1,203,623.110  1.000  0.000  0.90  1,083,260.80

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  4.000  0.000  3.00  0.03

0085 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

0090 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  449.000  0.000  449.00  4.49

0095 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  8.000  0.000  12.00  0.12

0165 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  136.000  0.000  136.00  544.00

0170 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  489.000  0.000  489.00  1,956.00

4570 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  32,800.88  32,800.88

Category Subtotal $1,266,972.72

007706106PROJECT CONTROLF 2026(139)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  30,303.000  0.000  25,783.97  71,112.19

0505 03167148 000 AGGR (TY-PD, GR-4)(SAC-A) CY  110.690  592.000  0.000  457.00  50,585.33

0520 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  380.000  0.000  380.00  3.80

0590 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  69.000  0.000  69.00  276.00

0595 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  340.000  0.000  340.00  1,360.00

Category Subtotal $123,337.32

007708048PROJECT CONTROLF 2026(139)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0695 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  21,313.000  0.000  17,100.00  47,161.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0700 03167148 000 AGGR (TY-PD, GR-4)(SAC-A) CY  110.690  416.000  0.000  348.00  38,520.12

0710 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  1.000  0.000  1.00  0.01

0715 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  303.000  0.000  303.00  3.03

0720 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  18.000  0.000  18.00  0.18

0785 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  40.000  0.000  40.00  160.00

0790 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  340.000  0.000  145.00  580.00

Category Subtotal $86,425.14

007708049PROJECT CONTROLF 2026(139)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0890 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  19,289.000  0.000  14,500.00  39,991.00

0895 03167148 000 AGGR (TY-PD, GR-4)(SAC-A) CY  110.690  378.000  0.000  297.00  32,874.93

0905 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  1.000  0.000  1.00  0.01

0910 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  208.000  0.000  208.00  2.08

0915 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  60.000  0.000  60.00  0.60

0990 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  100.000  0.000  100.00  400.00

0995 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  307.000  0.000  244.00  976.00

1000 06777002 000 ELIM EXT PM & MRKS (6") LF  5.000  130.000  0.000  130.00  650.00

1005 06777004 000 ELIM EXT PM & MRKS (8") LF  5.000  50.000  0.000  50.00  250.00

Category Subtotal $75,144.62

011201021PROJECT CONTROLF 2026(142)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1105 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  144,133.000  0.000  137,700.00  379,776.60

1110 03167148 000 AGGR (TY-PD, GR-4)(SAC-A) CY  110.690  2,775.000  0.000  2,780.00  307,718.20

1120 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  5.000  0.000  5.00  0.05

1125 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  224.000  0.000  224.00  2.24

1130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,784.000  0.000  1,784.00  17.84

1190 06727002 000 REFL PAV MRKR TY I-C EA  4.000  131.000  0.000  131.00  524.00

1195 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  2,375.000  0.000  2,375.00  9,500.00

1200 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  8.000  0.000  8.00  32.00

1205 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  236,044.000  0.000  236,044.00  18,883.52

Category Subtotal $716,454.45

014113007PROJECT CONTROLF 2026(141)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1305 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  16,144.000  0.000  13,350.00  36,819.30

1310 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  328.000  0.000  289.00  26,940.58



CONTRACT ID 007706105 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 22ESTIMATE 0008

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1320 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  1.000  0.000  2.00  0.02

1325 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  258.000  0.000  258.00  2.58

1330 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  20,968.000  0.000  20,968.00  2,516.16

1335 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  12.000  0.000  12.00  54.00

1340 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  20,364.000  0.000  20,364.00  2,443.68

Category Subtotal $68,776.32

015802095PROJECT CONTROLF 2026(139)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1450 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  35,245.000  0.000  32,750.00  90,324.50

1455 03167148 000 AGGR (TY-PD, GR-4)(SAC-A) CY  110.690  684.000  0.000  679.00  75,158.51

1465 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  1.000  0.000  1.00  0.01

1470 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  683.000  0.000  683.00  6.83

1475 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  22.000  0.000  22.00  0.22

1480 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  4,570.000  0.000  4,570.00  639.80

1485 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  900.000  0.000  900.00  108.00

1490 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  3,581.000  0.000  3,581.00  1,253.35

1495 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  647.000  0.000  647.00  2,911.50

1500 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  2,394.000  0.000  2,394.00  287.28

1505 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.350  2,336.000  0.000  2,336.00  817.60

1510 06687091 000 PREFAB PM TY C (W)(ARROW) EA  220.000  3.000  0.000  3.00  660.00

1515 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  300.000  2.000  0.000  2.00  600.00

1520 06687103 000 PREFAB PM TY C (W)(WORD) EA  220.000  5.000  0.000  5.00  1,100.00

1525 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  40.000  0.000  40.00  720.00

1530 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  195.000  0.000  195.00  780.00

1535 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  409.000  0.000  409.00  1,636.00

Category Subtotal $177,003.60

015802096PROJECT CONTROLF 2026(139)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1635 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  30,621.000  0.000  22,550.00  62,192.90

1640 03167148 000 AGGR (TY-PD, GR-4)(SAC-A) CY  110.690  600.000  0.000  434.00  48,039.46

1655 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  434.000  0.000  434.00  4.34

1660 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  4,340.000  0.000  4,340.00  607.60

1665 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  870.000  0.000  870.00  104.40

1670 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  2,130.000  0.000  2,130.00  745.50

1675 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  1,828.000  0.000  1,828.00  8,226.00

1680 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  2,916.000  0.000  2,916.00  349.92

1685 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.350  1,149.000  0.000  1,149.00  402.15

1690 06687091 000 PREFAB PM TY C (W)(ARROW) EA  220.000  8.000  0.000  8.00  1,760.00

1695 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  300.000  2.000  0.000  2.00  600.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1700 06687103 000 PREFAB PM TY C (W)(WORD) EA  220.000  8.000  0.000  8.00  1,760.00

1705 06687108 000 PREFAB PM TY C (W)(RR XING) EA  350.000  2.000  0.000  2.00  700.00

1710 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  35.000  0.000  35.00  630.00

1715 06687113 000 PREFAB PM TY C (W)(BIKE ARROW) EA  200.000  6.000  0.000  6.00  1,200.00

1720 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  200.000  3.000  0.000  3.00  600.00

1725 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  12.000  0.000  12.00  48.00

1730 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  275.000  0.000  275.00  1,100.00

Category Subtotal $129,070.27

020102016PROJECT CONTROLF 2026(141)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1830 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  69,841.000  0.000  75,850.00  209,194.30

1835 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  1,416.000  0.000  1,417.00  132,092.74

1840 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

1845 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  122.000  0.000  122.00  1.22

1850 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,280.000  0.000  1,280.00  12.80

1855 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  1,220.000  0.000  1,220.00  170.80

1860 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  101,029.000  0.000  101,029.00  12,123.48

1865 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  35.000  0.000  35.00  12.25

1870 06667180 000 RE PM TY II (W) 12" (DOT) LF  5.000  76.000  0.000  76.00  380.00

1875 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  30.000  0.000  30.00  135.00

1880 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  11,790.000  0.000  11,790.00  1,650.60

1885 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  23,384.000  0.000  23,384.00  2,806.08

1890 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  6.000  0.000  6.00  108.00

Category Subtotal $358,687.29

023503038PROJECT CONTROLF 2026(141)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2005 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  68,763.000  0.000  70,750.00  195,128.50

2010 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  1,393.000  0.000  1,389.00  129,482.58

2020 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

2025 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  925.000  0.000  925.00  9.25

2030 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  72,651.000  0.000  72,651.00  8,718.12

2035 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  260.000  0.000  260.00  1,170.00

2040 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  6,190.000  0.000  6,190.00  866.60

2045 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  32,944.000  0.000  32,944.00  3,953.28

2055 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  111,785.000  0.000  111,785.00  8,942.80

Category Subtotal $348,271.15

055401036PROJECT CONTROLC 554-1-36

001 ROADWAYCATEGORY DESCRIPTION



CONTRACT ID 007706105 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 22ESTIMATE 0008

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2155 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  139,884.000  0.000  166,850.00  460,172.30

2160 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  2,832.000  0.000  3,158.00  294,388.76

2170 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  10.000  0.000  10.00  0.10

2175 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  3,507.000  0.000  3,507.00  35.07

2200 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  11,800.000  0.000  5,190.00  726.60

2205 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  207,569.000  0.000  112,334.00  13,480.08

2215 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  3,205.000  0.000  3,205.00  12,820.00

2220 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  498,002.000  0.000  498,002.00  39,840.16

Category Subtotal $821,463.07

082501021PROJECT CONTROLF 2026(141)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2320 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  106,050.000  0.000  111,850.00  308,482.30

2325 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  2,149.000  0.000  2,168.00  202,100.96

2335 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,489.000  0.000  1,489.00  14.89

2340 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  117,616.000  0.000  117,616.00  14,113.92

2345 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  42.000  0.000  42.00  189.00

2350 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  8,570.000  0.000  8,570.00  1,199.80

2355 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  72,726.000  0.000  72,726.00  8,727.12

2365 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  198,912.000  0.000  198,912.00  15,912.96

Category Subtotal $550,740.95

096201010PROJECT CONTROLC 962-1-10

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2465 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  122,658.000  0.000  142,800.00  393,842.40

2470 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  2,479.000  0.000  2,523.00  235,194.06

2475 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  6.000  0.000  2.00  0.02

2480 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,582.000  0.000  2,582.00  25.82

2485 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  203,405.000  0.000  203,405.00  24,408.60

2490 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  168.000  0.000  168.00  58.80

2495 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  42.000  0.000  42.00  189.00

2500 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  23,180.000  0.000  23,180.00  3,245.20

2505 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  54,785.000  0.000  54,785.00  6,574.20

2510 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  3.000  0.000  3.00  54.00

Category Subtotal $663,592.10

164601009PROJECT CONTROLC 1646-1-9

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2630 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  48,295.000  0.000  57,600.00  158,860.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2635 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  978.000  0.000  1,065.00  99,279.30

2645 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,175.000  0.000  1,175.00  11.75

2650 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  93,430.000  0.000  93,430.00  11,211.60

2655 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  30.000  0.000  30.00  10.50

2660 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  105.000  0.000  105.00  472.50

2665 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  10,640.000  0.000  10,640.00  1,489.60

2670 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  12,062.000  0.000  12,062.00  1,447.44

2675 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  14.000  0.000  14.00  252.00

2680 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  686.000  0.000  686.00  2,744.00

2685 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  116,132.000  0.000  116,132.00  9,290.56

Category Subtotal $285,070.05

173101010PROJECT CONTROLC 1731-1-10

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2785 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  89,598.000  0.000  107,250.00  295,795.50

2790 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  1,812.000  0.000  1,961.00  182,804.42

2800 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,023.000  0.000  2,023.00  20.23

2805 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  158,008.000  0.000  158,008.00  18,960.96

2810 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  617.000  0.000  617.00  2,776.50

2815 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  14,470.000  0.000  14,470.00  2,025.80

2820 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  74,956.000  0.000  74,956.00  8,994.72

2825 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,683.000  0.000  1,683.00  6,732.00

2830 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  247,434.000  0.000  247,434.00  19,794.72

Category Subtotal $537,904.85

192301015PROJECT CONTROLF 2026(141)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2930 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  90,414.000  0.000  107,900.00  297,588.20

2935 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  1,831.000  0.000  2,068.00  192,778.96

2950 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,750.000  0.000  1,750.00  17.50

2955 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  133,740.000  0.000  133,740.00  16,048.80

2960 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  498.000  0.000  498.00  2,241.00

2965 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  11,630.000  0.000  11,630.00  1,628.20

2970 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  73,866.000  0.000  73,866.00  8,863.92

2975 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,500.000  0.000  1,500.00  6,000.00

2980 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  219,236.000  0.000  219,236.00  17,538.88

Category Subtotal $542,705.46

200801094PROJECT CONTROLC 2008-1-94

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3080 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  87,004.000  0.000  96,850.00  267,112.30

3085 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  1,764.000  0.000  1,782.00  166,118.04

3095 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,777.000  0.000  1,777.00  17.77

3100 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  135,745.000  0.000  135,745.00  16,289.40

3105 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  476.000  0.000  476.00  2,142.00

3110 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  12,460.000  0.000  12,460.00  1,744.40

3115 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  67,115.000  0.000  67,115.00  8,053.80

3125 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  215,320.000  0.000  215,320.00  17,225.60

Category Subtotal $478,703.31

201001016PROJECT CONTROLF 2026(141)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3225 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  61,435.000  0.000  69,300.00  191,129.40

3230 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  1,242.000  0.000  1,248.00  116,338.56

3235 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  2.00  0.02

3240 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,168.000  0.000  1,168.00  11.68

3245 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  92,057.000  0.000  92,057.00  11,046.84

3250 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  111.000  0.000  111.00  499.50

3255 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  9,300.000  0.000  9,300.00  1,302.00

3260 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  34,133.000  0.000  34,133.00  4,095.96

3265 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  900.000  0.000  900.00  3,600.00

3270 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  135,490.000  0.000  135,490.00  10,839.20

Category Subtotal $338,863.16

201002012PROJECT CONTROLF 2026(141)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3370 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  67,060.000  0.000  72,050.00  198,713.90

3375 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  1,356.000  0.000  1,353.00  126,126.66

3380 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  3.000  0.000  2.00  0.02

3385 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,298.000  0.000  1,298.00  12.98

3390 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  102,337.000  0.000  102,337.00  12,280.44

3395 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  10.000  0.000  10.00  45.00

3400 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  12,470.000  0.000  12,470.00  1,745.80

3405 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  18,888.000  0.000  18,888.00  2,266.56

3410 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  868.000  0.000  868.00  3,472.00

3415 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  133,695.000  0.000  133,695.00  10,695.60

Category Subtotal $355,358.96

201004014PROJECT CONTROLF 2026(141)

001 ROADWAYCATEGORY DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3515 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  9,270.000  0.000  10,300.00  28,407.40

3520 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  189.000  0.000  187.00  17,432.14

3530 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  174.000  0.000  174.00  1.74

3535 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  13,846.000  0.000  13,846.00  1,661.52

3540 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  236.000  0.000  236.00  82.60

3545 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  22.000  0.000  22.00  99.00

3550 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  1,280.000  0.000  1,280.00  179.20

3555 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  4,985.000  0.000  4,985.00  598.20

3560 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  5.000  0.000  5.00  90.00

3565 06727002 000 REFL PAV MRKR TY I-C EA  4.000  20.000  0.000  20.00  80.00

3570 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  127.000  0.000  110.00  440.00

3575 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  12.000  0.000  12.00  48.00

3580 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  20,111.000  0.000  20,111.00  1,608.88

Category Subtotal $50,728.68

201004015PROJECT CONTROLC 2010-4-15

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3680 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  50,185.000  0.000  62,150.00  171,409.70

3685 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  1,016.000  0.000  1,149.00  107,109.78

3690 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  3.000  0.000  1.00  0.01

3695 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,118.000  0.000  1,118.00  11.18

3700 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  87,121.000  0.000  87,121.00  10,454.52

3705 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  924.000  0.000  924.00  323.40

3710 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  76.000  0.000  76.00  342.00

3715 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  8,770.000  0.000  8,770.00  1,227.80

3720 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  37,669.000  0.000  37,669.00  4,520.28

3725 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  18.000  0.000  18.00  324.00

3730 06727002 000 REFL PAV MRKR TY I-C EA  4.000  50.000  0.000  50.00  200.00

3735 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  920.000  0.000  920.00  3,680.00

3740 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  52.000  0.000  52.00  208.00

3745 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  133,560.000  0.000  133,560.00  10,684.80

Category Subtotal $310,495.47

214002013PROJECT CONTROLC 2140-2-13

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3845 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  88,875.000  0.000  88,300.00  243,531.40

3850 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  1,799.000  0.000  1,797.00  167,516.34

3855 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  5.000  0.000  5.00  0.05

3860 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,931.000  0.000  1,931.00  19.31

3865 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  152,248.000  0.000  152,248.00  18,269.76

3870 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  122.000  0.000  122.00  42.70

3875 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  42.000  0.000  42.00  189.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3880 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  10,140.000  0.000  10,140.00  1,419.60

3885 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  100,783.000  0.000  100,783.00  12,093.96

3890 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  4.000  0.000  4.00  72.00

3895 06727002 000 REFL PAV MRKR TY I-C EA  4.000  4.000  0.000  4.00  16.00

3900 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,786.000  0.000  1,786.00  7,144.00

3905 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  4.000  0.000  4.00  16.00

3910 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  263,171.000  0.000  263,171.00  21,053.68

Category Subtotal $471,383.80

222601015PROJECT CONTROLC 2226-1-15

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4010 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  137,833.000  0.000  153,300.00  422,801.40

4015 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  2,786.000  0.000  2,818.00  262,693.96

4020 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  5.000  0.000  2.00  0.02

4025 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,482.000  0.000  2,482.00  24.82

4030 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  196,379.000  0.000  196,379.00  23,565.48

4035 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  26.000  0.000  26.00  117.00

4040 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  23,020.000  0.000  23,020.00  3,222.80

4045 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  39,914.000  0.000  39,914.00  4,789.68

4050 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,665.000  0.000  1,665.00  6,660.00

Category Subtotal $723,875.16

222602005PROJECT CONTROLC 2226-2-5

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4155 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  29,617.000  0.000  36,050.00  99,425.90

4160 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  600.000  0.000  695.00  64,787.90

4165 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  1.000  0.000  1.00  0.01

4170 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  569.000  0.000  569.00  5.69

4175 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  44,712.000  0.000  44,712.00  5,365.44

4180 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  38.000  0.000  38.00  171.00

4185 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  4,510.000  0.000  4,510.00  631.40

4190 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  17,882.000  0.000  17,882.00  2,145.84

4195 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  456.000  0.000  456.00  1,824.00

Category Subtotal $174,357.18

228202004PROJECT CONTROLC 2282-2-4

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4300 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  49,079.000  0.000  53,300.00  147,001.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4305 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  993.000  0.000  1,006.00  93,779.32

4315 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,218.000  0.000  1,218.00  12.18

4320 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  81,876.000  0.000  81,876.00  9,825.12

4325 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  130.000  0.000  130.00  585.00

4330 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  11,650.000  0.000  11,650.00  1,631.00

4335 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  14,402.000  0.000  14,402.00  1,728.24

4340 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  765.000  0.000  765.00  3,060.00

4345 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  107,928.000  0.000  107,928.00  8,634.24

Category Subtotal $266,256.50

346201012PROJECT CONTROLC 3462-1-12

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4445 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  2.758  98,415.000  0.000  111,100.00  306,413.80

4450 03167222 000 AGGR (TY-PD, GR-3)(SAC-B) CY  93.220  1,990.000  0.000  1,990.00  185,507.80

4455 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  4.000  0.000  4.00  0.04

4460 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,723.000  0.000  1,723.00  17.23

4465 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  135,780.000  0.000  135,780.00  16,293.60

4470 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  45.000  0.000  45.00  202.50

4475 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  13,590.000  0.000  13,590.00  1,902.60

4480 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  55,658.000  0.000  55,658.00  6,678.96

4485 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  7.000  0.000  7.00  126.00

4490 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,394.000  0.000  1,394.00  5,576.00

4495 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  205,028.000  0.000  205,028.00  16,402.24

Category Subtotal $539,120.77

003505065F 2026(141)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0335 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  5.000  0.000  0.000  0.00

0355 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  17,000.000  0.000  0.000  0.00

0360 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.300  1,140.000  0.000  0.000  0.00

0365 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  112,945.000  0.000  0.000  0.00

0370 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  772.000  0.000  0.000  0.00

0375 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  5,270.000  0.000  0.000  0.00

0380 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  110,182.000  0.000  0.000  0.00

0385 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  12.000  0.000  0.000  0.00

0390 06727002 000 REFL PAV MRKR TY I-C EA  4.000  852.000  0.000  0.000  0.00

0395 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,662.000  0.000  0.000  0.00

 0.00Category Subtotal
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007706105F 2026(139)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  8.000  0.000  0.000  0.00

0100 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  4,490.000  0.000  0.000  0.00

0105 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  3,140.000  0.000  0.000  0.00

0110 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.000  103.000  0.000  0.000  0.00

0115 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  4,815.000  0.000  0.000  0.00

0120 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  1,824.000  0.000  0.000  0.00

0125 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  2,728.000  0.000  0.000  0.00

0130 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.350  2,392.000  0.000  0.000  0.00

0135 06687091 000 PREFAB PM TY C (W)(ARROW) EA  220.000  11.000  0.000  0.000  0.00

0140 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  1.000  0.000  0.000  0.00

0145 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  300.000  3.000  0.000  0.000  0.00

0150 06687103 000 PREFAB PM TY C (W)(WORD) EA  220.000  14.000  0.000  0.000  0.00

0155 06687108 000 PREFAB PM TY C (W)(RR XING) EA  350.000  3.000  0.000  0.000  0.00

0160 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  19.000  0.000  0.000  0.00

200 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  5,000.000  0.000  1.000  0.000  0.00

CO OO1 UNIQUE CHANGE ORDER ITEM

4545 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

4550 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

4555 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

4560 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

4565 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

4575 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

007706106F 2026(139)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0510 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  8.000  0.000  0.000  0.00

0515 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

0525 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  4.000  0.000  0.000  0.00

0530 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  3,800.000  0.000  0.000  0.00

0535 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  1,400.000  0.000  0.000  0.00

0540 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.000  114.000  0.000  0.000  0.00

0545 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  2,944.000  0.000  0.000  0.00

0550 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  1,477.000  0.000  0.000  0.00

0555 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  246.000  0.000  0.000  0.00

0560 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.350  2,936.000  0.000  0.000  0.00

0565 06687091 000 PREFAB PM TY C (W)(ARROW) EA  220.000  8.000  0.000  0.000  0.00

0570 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  2.000  0.000  0.000  0.00

0575 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  300.000  2.000  0.000  0.000  0.00

0580 06687103 000 PREFAB PM TY C (W)(WORD) EA  220.000  11.000  0.000  0.000  0.00

0585 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  22.000  0.000  0.000  0.00
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205 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  5,000.000  0.000  1.000  0.000  0.00

CO 001 UNIQUE CHANGE ORDER ITEM

 0.00Category Subtotal

007708048F 2026(139)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0705 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  7.000  0.000  0.000  0.00

0725 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  2,350.000  0.000  0.000  0.00

0730 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  850.000  0.000  0.000  0.00

0735 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.000  42.000  0.000  0.000  0.00

0740 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  3,553.000  0.000  0.000  0.00

0745 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  499.000  0.000  0.000  0.00

0750 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  2,400.000  0.000  0.000  0.00

0755 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.350  188.000  0.000  0.000  0.00

0760 06687091 000 PREFAB PM TY C (W)(ARROW) EA  220.000  6.000  0.000  0.000  0.00

0765 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  3.000  0.000  0.000  0.00

0770 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  300.000  2.000  0.000  0.000  0.00

0775 06687103 000 PREFAB PM TY C (W)(WORD) EA  220.000  8.000  0.000  0.000  0.00

0780 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  16.000  0.000  0.000  0.00

 0.00Category Subtotal

007708049F 2026(139)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0900 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  7.000  0.000  0.000  0.00

0920 06667135 000 RE PV MRK TY I(BLACK)4"(SHADOW)(100MIL) LF  2.000  600.000  0.000  0.000  0.00

0925 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  2,087.000  0.000  0.000  0.00

0930 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  1,000.000  0.000  0.000  0.00

0935 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  3,143.000  0.000  0.000  0.00

0940 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  881.000  0.000  0.000  0.00

0945 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  2,337.000  0.000  0.000  0.00

0950 06667214 000 RE PM TY II (Y) 8" (SLD) LF  0.350  1,468.000  0.000  0.000  0.00

0955 06667349 000 PAVEMENT SLER 10" LF  2.000  300.000  0.000  0.000  0.00

0960 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  600.000  0.000  0.000  0.00

0965 06687091 000 PREFAB PM TY C (W)(ARROW) EA  220.000  4.000  0.000  0.000  0.00

0970 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  2.000  0.000  0.000  0.00

0975 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  300.000  2.000  0.000  0.000  0.00

0980 06687103 000 PREFAB PM TY C (W)(WORD) EA  220.000  9.000  0.000  0.000  0.00

0985 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  22.000  0.000  0.000  0.00

210 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  5,000.000  0.000  1.000  0.000  0.00

CO 001 UNIQUE CHANGE ORDER ITEM

 0.00Category Subtotal
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011201021F 2026(142)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  5.000  0.000  0.000  0.00

1135 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.140  2,240.000  0.000  0.000  0.00

1140 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.300  210.000  0.000  0.000  0.00

1145 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  149,598.000  0.000  0.000  0.00

1150 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  973.000  0.000  0.000  0.00

1155 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  86.000  0.000  0.000  0.00

1160 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.140  14,940.000  0.000  0.000  0.00

1165 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.120  71,646.000  0.000  0.000  0.00

1170 06687091 000 PREFAB PM TY C (W)(ARROW) EA  220.000  2.000  0.000  0.000  0.00

1175 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  4.000  0.000  0.000  0.00

1180 06687103 000 PREFAB PM TY C (W)(WORD) EA  220.000  2.000  0.000  0.000  0.00

1185 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  11.000  0.000  0.000  0.00

 0.00Category Subtotal

014113007F 2026(141)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1315 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  3.000  0.000  0.000  0.00

1345 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  258.000  0.000  0.000  0.00

1350 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  41,332.000  0.000  0.000  0.00

 0.00Category Subtotal

015802095F 2026(139)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1460 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  8.000  0.000  0.000  0.00

 0.00Category Subtotal

015802096F 2026(139)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1645 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  8.000  0.000  0.000  0.00

1650 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

020102016F 2026(141)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1895 06727002 000 REFL PAV MRKR TY I-C EA  4.000  61.000  0.000  0.000  0.00

1900 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  890.000  0.000  0.000  0.00

1905 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  137,423.000  0.000  0.000  0.00

 0.00Category Subtotal

023503038F 2026(141)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2015 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  6.000  0.000  0.000  0.00

2050 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  730.000  0.000  0.000  0.00

 0.00Category Subtotal

055401036C 554-1-36PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2165 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  4.000  0.000  0.000  0.00

2180 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.120  278,633.000  0.000  0.000  0.00

2185 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  100.000  0.000  0.000  0.00

2190 06667180 000 RE PM TY II (W) 12" (DOT) LF  5.000  288.000  0.000  0.000  0.00

2195 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.500  139.000  0.000  0.000  0.00

2210 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  18.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

082501021F 2026(141)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2330 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  4.000  0.000  0.000  0.00

2360 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,351.000  0.000  0.000  0.00

 0.00Category Subtotal

096201010C 962-1-10PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2515 06727002 000 REFL PAV MRKR TY I-C EA  4.000  12.000  0.000  0.000  0.00

2520 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,870.000  0.000  0.000  0.00

2525 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  6.000  0.000  0.000  0.00

2530 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  281,370.000  0.000  0.000  0.00

 0.00Category Subtotal

164601009C 1646-1-9PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2640 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

 0.00Category Subtotal

173101010C 1731-1-10PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2795 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  5.000  0.000  0.000  0.00

 0.00Category Subtotal

192301015F 2026(141)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2940 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  3.000  0.000  0.000  0.00

2945 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  4.000  0.000  0.000  0.00

 0.00Category Subtotal

200801094C 2008-1-94PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3090 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  4.000  0.000  0.000  0.00

3120 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,481.000  0.000  0.000  0.00

 0.00Category Subtotal
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201004014F 2026(141)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3525 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  1.000  0.000  0.000  0.00

 0.00Category Subtotal

222601015C 2226-1-15PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4055 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  259,313.000  0.000  0.000  0.00

 0.00Category Subtotal

222602005C 2226-2-5PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4200 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  0.080  67,104.000  0.000  0.000  0.00

 0.00Category Subtotal

228202004C 2282-2-4PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4310 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,155,580.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167067 000 GAL  2.760ASPH (AC-20-5TR OR AC-20XP)  2,015,633.970  5,559,118.49 1,907,792.00

03167148 000 CY  110.690AGGR (TY-PD, GR-4)(SAC-A)  8,502.000  941,086.38 9,238.00

03167222 000 CY  93.220AGGR (TY-PD, GR-3)(SAC-B)  30,063.000  2,802,472.86 28,953.00

05007001 000 LS  1,203,623.110MOBILIZATION  0.900  1,083,260.80 1.00

05027001 000 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  0.03 4.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  50.000  0.50 59.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  4,503.000  45.03 4,503.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  32,048.000  320.48 32,044.00

06667172 000 LF  0.140RE PM TY II (W) 6" (BRK)  10,130.000  1,418.20 10,130.00

06667175 000 LF  0.120RE PM TY II (W) 6" (SLD)  1,944,718.000  233,366.16 1,944,718.00

06667179 000 LF  0.350RE PM TY II (W) 8" (SLD)  7,226.000  2,529.10 7,226.00

06667180 000 LF  5.000RE PM TY II (W) 12" (DOT)  76.000  380.00 76.00

06667184 000 LF  4.500RE PM TY II (W) 24" (SLD)  5,057.000  22,756.50 5,057.00

06667211 000 LF  0.140RE PM TY II (Y) 6" (BRK)  198,850.000  27,839.00 205,460.00

06667213 000 LF  0.120RE PM TY II (Y) 6" (SLD)  874,160.000  104,899.20 969,395.00

06667214 000 LF  0.350RE PM TY II (Y) 8" (SLD)  3,485.000  1,219.75 3,485.00

06687091 000 EA  220.000PREFAB PM TY C (W)(ARROW)  11.000  2,420.00 11.00

06687096 000 EA  300.000PREFAB PM TY C (W)(UTURN ARROW)  4.000  1,200.00 4.00

06687103 000 EA  220.000PREFAB PM TY C (W)(WORD)  13.000  2,860.00 13.00

06687108 000 EA  350.000PREFAB PM TY C (W)(RR XING)  2.000  700.00 2.00

06687111 000 EA  18.000PREFAB PM TY C (W)(36")(YLD TRI)  132.000  2,376.00 132.00

06687113 000 EA  200.000PREFAB PM TY C (W)(BIKE ARROW)  6.000  1,200.00 6.00

06687115 000 EA  200.000PREFAB PM TY C (W)(BIKE SYMBOL)  3.000  600.00 3.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  205.000  820.00 205.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  18,865.000  75,460.00 18,882.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  1,978.000  7,912.00 2,236.00

06777002 000 LF  5.000ELIM EXT PM & MRKS (6")  130.000  650.00 130.00

06777004 000 LF  5.000ELIM EXT PM & MRKS (8")  50.000  250.00 50.00

06777030 000 LF  0.080ELIM EXT PM & MRKS (RUMBLE STRIP)  3,070,245.000  245,619.60 3,070,245.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  32,800.880  32,800.88 1,000.00

$11,155,580.96TOTAL ITEM EARNINGS TO DATE


