
 1,589,586.83

007706107CONTRACT ID:

PROJECT: F 2B25(138)

CONTRACT:

09253003

PROJECTED AMOUNT: $21,016,200.91

CONTRACTOR:

HIGHWAY: US 67

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

REECE ALBERT, INC.

Mitchell Gatlin, P.E.

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/22/2025

09/04/2025

ESTIMATE PAID:

 131
 30.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/03/2025

$22,605,787.74

CONTRACT:

09/01/2026

AWARD AMOUNT: $20,466,166.26

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 52.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 38.53

$2,547,709.27 $6,161,446.49 $8,709,155.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,547,709.27 $6,161,446.49 $8,709,155.76 

$0.00 $0.00 $0.00 

$2,547,709.27 $8,709,155.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,161,446.49 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 131

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/03/2025

11/03/2025

 219

 30

 249

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  19  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B25(090)HES 007706104PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0685 02477176 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)000 CY  58.570 $41,291.85 705.000  4,656.11 4,526.11

0770 06477002 RELOCATE LRSA000 EA  3,040.670 $1,520.34 0.500  0.50 2.00

F 2B25(138) 007706107PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 03447020 SP MIXES SP-C SAC-A PG70-22000 TON  139.190 $844,631.37 6,068.190  6,068.19 10,164.68

0140 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  11,950.620 $11,950.62 1.000  6.00 13.00

1950 96017001 MATERIAL ON HAND DOL  1.000 -$22,303.13-22,303.130  106,619.81 1,000.00

1975 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $9,685.02 9,685.020  19,955.96 1,000.00

1985 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $23,058.45 23,058.450  65,108.53 185,497.33

2005 05057001 TMA (STATIONARY) DAY  694.360 $65,269.84 94.000  163.00 142.00

ADDED BY CO#06SUPP DESCR

2015 05127089 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF  17.260 $23,301.00 1,350.000  4,380.00 3,210.00

ADDED BY CO#06SUPP DESCR

2030 05457018 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  8,720.410 $10,900.51 1.250  7.25 5.00

ADDED BY CO#06SUPP DESCR

2065 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.850 $425.50 230.000  330.00 4,500.00

ADDED BY CO#06SUPP DESCR

3025 07787004 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  2,113.620 $23,249.82 11.000  11.00 11.00

CO#12 ADD ITEMSUPP DESCR

F 2B25(091) 007708047PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1000 03547052 PLANE ASPH CONC PAV(3")000 SY  4.300 $170,481.07 39,646.760  44,466.66 50,870.11

1030 04517006 RETROFIT RAIL (TY T222)000 LF  218.140 $100,344.40 460.000  460.00 920.00

1031 04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  523.890 $88,589.80 169.100  169.10 30.00

CO#11 ADD ITEMSUPP DESCR

1032 04517006 RETROFIT RAIL (TY T222) LF  310.400 $521,782.40 1,681.000  1,681.00 3,365.00

CO#11 ADD ITEMSUPP DESCR

1036 05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  18.520 $56,115.60 3,030.000  3,030.00 1,650.00

CO #15 ADD ITEMSUPP DESCR

1051 05457002 CRASH CUSH ATTEN (MOVE & RESET) EA  2,501.950 $2,501.95 1.000  1.00 1.00

CO #15 ADD ITEMSUPP DESCR

F 2B25(091) 015802097PROJECT CONTROL
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CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1245 01107002 EXCAV (CHANNEL)000 CY  3.880 $3,038.04 783.000  783.00 18,267.78

1275 02167001 PROOF ROLLING000 HR  229.930 $229.93 1.000  3.00 0.66

1287 03107001 PRIME COAT (AE-P) GAL  4.850 $26,190.00 5,400.000  12,150.00 2,450.00

CO#1 ADD ITEMSUPP DESCR

1305 03447077 TACK COAT000 GAL  2.410 $1,325.50 550.000  3,750.00 41,229.87

1315 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")000 SY  79.000 $215,354.00 2,726.000  2,726.00 4,212.23

1340 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  884.560 $67,315.02 76.100  118.10 98.90

1375 05437020 CABLE BARRIER SYSTEM (RELOCATE)(TL-4)000 LF  14.370 $45,984.00 3,200.000  3,200.00 3,200.00

1380 05437036 CABLE BARRIER TERM SEC (RELOC)(TL-4)000 EA  3,869.950 $3,869.95 1.000  1.00 1.00

F 2B25(137) 055505028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1790 03447020 SP MIXES SP-C SAC-A PG70-22000 TON  139.190 $151,672.56 1,089.680  15,922.59 15,741.68

1795 03447077 TACK COAT000 GAL  2.410 $361.50 150.000  6,700.00 6,965.34

1800 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")000 SY  79.000 $28,914.00 366.000  543.22 900.00

1806 03547053 PLANE ASPH CONC PAV(4") SY  5.540 $30,658.36 5,534.000  8,634.00 69,653.44

CO #14 ADD ITEMSUPP DESCR

$2,547,709.27TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

006907124PROJECT CONTROLF 2B25(184)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0410 02167001 000 PROOF ROLLING HR  229.930  4.640  0.000  4.64  1,066.88

0415 03107004 000 PRIME COAT (MC-30) GAL  4.850  2,730.000  0.000  2,450.00  11,882.50

0420 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.560  4,780.000  0.000  3,820.00  17,419.20

0425 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  222.200  105.000  0.000  125.00  27,775.00

Category Subtotal $58,143.58

007706104PROJECT CONTROLSTP 2B25(090)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0655 01107002 000 EXCAV (CHANNEL) CY  3.880  2,554.690  765.000  2,554.69  9,912.20

0660 01327003 000 EMBANK (FNL)(OC)(TY B) CY  65.020  1,787.620  21.000  1,787.62  116,231.05

0665 01347004 000 BACKFILL (TY A OR B) STA  271.360  34.000  12.000  34.00  9,226.24

0685 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  58.570  3,951.110  575.000  4,656.11  272,708.36

0700 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  222.200  99.910  11.500  39.00  8,665.80

0735 04647005 000 RC PIPE (CL III)(24 IN) LF  321.350  20.000  0.000  20.00  6,427.00

0765 05337005 000 FILL MILLED ASPH RUMBLE STRIPS (SHLDR) LF  12.400  2,740.000  0.000  2,770.00  34,348.00

0770 06477002 000 RELOCATE LRSA EA  3,040.670  1.000  1.000  0.50  1,520.34

0805 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.310  840.000  0.000  1,490.00  461.90

0810 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.630  648.000  130.000  380.00  239.40

0815 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.290  4,730.000  2,600.000  4,421.00  1,282.09

0820 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.630  873.000  0.000  2,965.00  1,867.95

0825 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.290  4,730.000  0.000  6,716.00  1,947.64

2010 05057003 TMA (MOBILE OPERATION) DAY  1,080.890  0.000  18.000  21.00  22,698.69

ADDED BY CO#06

Category Subtotal $487,536.66

007706107PROJECT CONTROLF 2B25(138)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  139.190  10,164.680  0.000  6,068.19  844,631.37

0105 03547052 000 PLANE ASPH CONC PAV(3") SY  4.300  27,916.000  0.000  4,204.00  18,077.20

0110 03547053 000 PLANE ASPH CONC PAV(4") SY  5.540  24,039.440  0.000  68,200.35  377,829.95

0115 03547079 000 PLAN ASPH CONC PAV (0.75") SY  2.160  39,327.220  0.000  53,578.27  115,729.07

0120 03547085 000 PLANE ASPH CONC PAV (0" TO 0.75") SY  1.980  20,442.890  0.000  15,335.49  30,364.27

0135 05007001 000 MOBILIZATION LS  603,302.250  1.000  0.000  0.90  542,972.03

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,950.620  13.000  0.000  6.00  71,703.72

0215 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.630  14,446.000  0.000  1,200.00  756.00

1950 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  106,619.81  106,619.81

1975 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  19,955.96  19,955.96
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1985 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  185,497.330  0.000  65,108.53  65,108.53

1990 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  185,497.330  0.000  12,397.38  12,397.38

2000 05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY  94.550  0.000  1,154.000  903.00  85,378.65

ADDED BY CO#06

2005 05057001 TMA (STATIONARY) DAY  694.360  0.000  142.000  163.00  113,180.68

ADDED BY CO#06

2007 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.690  0.000  500.000  100.00  169.00

ADDED BY CO#06

2015 05127089 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF  17.260  0.000  3,210.000  4,380.00  75,598.80

ADDED BY CO#06

2025 05457004 CRASH CUSH ATTEN (REMOVE) EA  713.280  0.000  5.000  1.00  713.28

ADDED BY CO#06

2030 05457018 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  8,720.410  0.000  5.000  7.25  63,222.97

ADDED BY CO#06

2060 06447073 REMOVE SM RD SN SUP&AM EA  183.440  0.000  36.000  5.00  917.20

ADDED BY CO#06

2065 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.850  0.000  4,500.000  330.00  610.50

ADDED BY CO#06

2070 06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.090  0.000  500.000  2,200.00  4,598.00

ADDED BY CO#06

2075 05007002 MOBILIZATION (CALLOUT) EA  3,711.750  0.000  1.000  1.00  3,711.75

ADDED BY CO#06

2080 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.320  0.000  1,500.000  6,105.00  1,953.60

ADDED BY CO#06

2085 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.340  0.000  6,000.000  21,032.00  7,150.88

ADDED BY CO#06

2090 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.330  0.000  6,000.000  21,326.00  7,037.58

ADDED BY CO#06

2095 06777001 ELIM EXT PM & MRKS (4") LF  0.470  0.000  7,500.000  19,564.00  9,195.08

ADDED BY CO#06

3016 04677327 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  8,007.630  0.000  1.000  1.00  8,007.63

ITEM ADDED BY CO#08

3020 07787001 CONCRETE RAIL REPAIR (IN-KIND) LF  1,858.210  0.000  10.000  10.00  18,582.10

CO#12 ADD ITEM

3025 07787004 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  2,113.620  0.000  11.000  11.00  23,249.82

CO#12 ADD ITEM

686 02607002 LIME (QUICKLIME (DRY)) TON  426.730  0.000  73.620  73.62  31,415.86

ADDED BY CO#07

687 02607007 LIME TRT (EXIST MATL)(8") SY  8.800  0.000  3,980.000  3,980.00  35,024.00

ADDED BY CO#07

751 05007003 MOBILIZATION (CALLOUT 1) EA  3,711.750  0.000  2.000  2.00  7,423.50

ADDED BY CO#07

Category Subtotal $2,703,286.17

007708047PROJECT CONTROLF 2B25(091)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1000 03547052 000 PLANE ASPH CONC PAV(3") SY  4.300  50,870.110  0.000  44,466.66  191,206.64

1005 03547079 000 PLAN ASPH CONC PAV (0.75") SY  2.160  6,571.330  0.000  35,863.69  77,465.57

1010 03547085 000 PLANE ASPH CONC PAV (0" TO 0.75") SY  1.980  21,397.000  0.000  18,472.75  36,576.04

1030 04517006 000 RETROFIT RAIL (TY T222) LF  218.140  4,285.000 -3,365.000  460.00  100,344.40

1031 04297005 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  523.890  0.000  30.000  169.10  88,589.80

CO#11 ADD ITEM

1032 04517006 RETROFIT RAIL (TY T222) LF  310.400  0.000  3,365.000  1,681.00  521,782.40

CO#11 ADD ITEM

1036 05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  18.520  0.000  1,650.000  3,030.00  56,115.60

CO #15 ADD ITEM

1051 05457002 CRASH CUSH ATTEN (MOVE & RESET) EA  2,501.950  0.000  1.000  1.00  2,501.95

CO #15 ADD ITEM

1130 06727006 000 REFL PAV MRKR TY II-C-R EA  5.920  1,549.000  0.000  45.00  266.40

Category Subtotal $1,074,848.80

015802097PROJECT CONTROLF 2B25(091)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1235 01047006 000 REMOV CONC (RIPRAP) SY  36.910  918.000  0.000  377.41  13,930.20

1240 01057015 000 RMV (15"-19") TRT/UNTRT BASE & ASPH PAV SY  27.900  9,922.000  0.000  9,753.33  272,117.91

1245 01107002 000 EXCAV (CHANNEL) CY  3.880  18,267.780  0.000  783.00  3,038.04

1275 02167001 000 PROOF ROLLING HR  229.930  0.660  0.000  3.00  689.79

1280 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  58.570  4,462.000  0.000  4,462.00  261,339.34

1287 03107001 PRIME COAT (AE-P) GAL  4.850  0.000  2,450.000  12,150.00  58,927.50

CO#1 ADD ITEM

1290 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.560  20,491.990 -3,820.000  1,500.00  6,840.00

1300 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  139.190  3,524.850  0.000  4,835.50  673,053.25

1305 03447077 000 TACK COAT GAL  2.410  41,229.870  0.000  3,750.00  9,037.50

1315 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  79.000  4,212.230  0.000  2,726.00  215,354.00

1320 03547051 000 PLANE ASPH CONC PAV(2") SY  3.490  31,193.330  0.000  6,706.00  23,403.94

1325 03547079 000 PLAN ASPH CONC PAV (0.75") SY  2.160  13,064.330  0.000  12,275.01  26,514.02

1330 03547085 000 PLANE ASPH CONC PAV (0" TO 0.75") SY  1.980  16,424.780  0.000  17,839.23  35,321.67

1335 04327003 000 RIPRAP (CONC)(6 IN) CY  878.830  153.000  0.000  25.06  22,023.48

1340 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  884.560  98.900  0.000  118.10  104,466.54

1350 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  13.140  250.000  0.000  80.00  1,051.20

1360 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.170  1,425.000  0.000  700.00  23,219.00

1370 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,492.690  12.000  0.000  2.00  2,985.38

1375 05437020 000 CABLE BARRIER SYSTEM (RELOCATE)(TL-4) LF  14.370  3,200.000  0.000  3,200.00  45,984.00

1380 05437036 000 CABLE BARRIER TERM SEC (RELOC)(TL-4) EA  3,869.950  1.000  0.000  1.00  3,869.95

1385 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,427.670  12.000  0.000  2.00  6,855.34

1390 06587020 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  93.870  8.000  0.000  8.00  750.96

1420 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.310  9,480.000  0.000  1,180.00  365.80

1430 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.290  45,535.000  0.000  3,715.00  1,077.35

1445 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.290  45,535.000  0.000  19,604.00  5,685.16
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Category Subtotal $1,817,901.32

055505028PROJECT CONTROLF 2B25(137)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1775 03107004 000 PRIME COAT (MC-30) GAL  4.850  13,930.690  0.000  4,750.00  23,037.50

1780 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.560  24,378.710  0.000  21,000.00  95,760.00

1785 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  222.200  605.680  0.000  554.00  123,098.80

1790 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  139.190  11,806.260  3,935.420  15,922.59  2,216,265.29

1795 03447077 000 TACK COAT GAL  2.410  6,965.340  0.000  6,700.00  16,147.00

1800 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  79.000  900.000  0.000  543.22  42,914.38

1806 03547053 PLANE ASPH CONC PAV(4") SY  5.540  0.000  69,653.440  8,634.00  47,832.36

CO #14 ADD ITEM

1825 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.310  4,300.000  0.000  3,850.00  1,193.50

1855 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.320  3,780.000  0.000  3,720.00  1,190.40

Category Subtotal $2,567,439.23

006907124F 2B25(184)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0430 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  139.190  1,542.000  0.000  0.000  0.00

0435 03447077 000 TACK COAT GAL  2.410  2,730.000  0.000  0.000  0.00

0440 03547051 000 PLANE ASPH CONC PAV(2") SY  3.490  13,646.000  0.000  0.000  0.00

0445 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.050  150.000  0.000  0.000  0.00

0450 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.390  2,240.000  0.000  0.000  0.00

0455 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.310  560.000  0.000  0.000  0.00

0460 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.630  150.000  0.000  0.000  0.00

0465 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.290  3,072.000  0.000  0.000  0.00

0470 06667184 000 RE PM TY II (W) 24" (SLD) LF  2.650  2,240.000  0.000  0.000  0.00

0475 06667186 000 RE PM TY II (W) (ARROW) EA  71.870  11.000  2.000  0.000  0.00

0480 06667187 000 RE PM TY II (W) (DBL ARROW) EA  88.460  3.000  0.000  0.000  0.00

0485 06667189 000 RE PM TY II (W) (UTURN ARROW) EA  127.160  2.000  0.000  0.000  0.00

0490 06667194 000 RE PM TY II (W) (WORD) EA  88.460  9.000  2.000  0.000  0.00

0495 06667198 000 RE PM TY II (W) (RR XING) EA  221.140  13.000  0.000  0.000  0.00

0500 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.480  45.000  0.000  0.000  0.00

0505 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.290  400.000  0.000  0.000  0.00

0510 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.640  560.000  0.000  0.000  0.00

0515 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.620  3,072.000  0.000  0.000  0.00

0520 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.620  400.000  0.000  0.000  0.00

0525 06687023 000 PREFAB PM TY B (W)(ARROW) EA  668.950  11.000  0.000  0.000  0.00

0530 06687024 000 PREFAB PM TY B (W)(DBL ARROW) EA  1,022.770  3.000  0.000  0.000  0.00

0535 06687026 000 PREFAB PM TY B (W)(UTURN ARROW) EA  1,227.330  2.000  0.000  0.000  0.00

0540 06687031 000 PREFAB PM TY B (W)(WORD) EA  984.070  9.000  0.000  0.000  0.00

0545 06687035 000 PREFAB PM TY B (W)(RR XING) EA  2,056.600  13.000  0.000  0.000  0.00

0550 06687038 000 PREFAB PM TY B (W)(36")(YLD TRI) EA  55.280  45.000  0.000  0.000  0.00

0555 06727006 000 REFL PAV MRKR TY II-C-R EA  5.920  80.000  0.000  0.000  0.00
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 0.00Category Subtotal

007706104STP 2B25(090)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0670 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.390  4,044.440  0.000  0.000  0.00

0675 01647013 000 DRILL SEED (TEMP_WARM) SY  0.390  4,044.440  4,850.000  0.000  0.00

0680 01647014 000 DRILL SEED (TEMP_COOL) SY  0.390  4,044.440  0.000  0.000  0.00

0690 03107004 000 PRIME COAT (MC-30) GAL  4.850  2,297.870  260.000  0.000  0.00

0695 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.560  4,021.270  455.000  0.000  0.00

0705 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  139.190  640.330  295.000  0.000  0.00

0710 03447077 000 TACK COAT GAL  2.410  4,243.380  260.000  0.000  0.00

0715 03477001 000 TOM-C PG76-22 SAC-A TON  178.210  899.070  0.000  0.000  0.00

0720 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  79.000  722.870  0.000  0.000  0.00

0725 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  3.720  3,081.440  0.000  0.000  0.00

0730 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  40.400  108.000  0.000  0.000  0.00

0740 04677038 000 SET (TY I)(S= 3 FT)(HW= 2 FT)(6:1)(C) EA  20,938.420  1.000 -1.000  0.000  0.00

0745 04807001 000 CLEAN EXIST CULVERTS EA  4,094.180  1.000  0.000  0.000  0.00

0750 04967004 000 REMOV STR (SET) EA  1,987.600  1.000  0.000  0.000  0.00

0755 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  13.140  155.000  1,000.000  0.000  0.00

0760 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  4.320  155.000  1,000.000  0.000  0.00

0775 06507024 000 INS OH SN SUP(25 FT CANT)(CIRC TUBE) EA  171,383.300  1.000 -1.000  0.000  0.00

0780 06507119 000 INS OH SN SUP(110 FT BRDG) EA  132,683.850  1.000 -1.000  0.000  0.00

0781 04167006 DRILL SHAFT (36 IN) LF  387.080  0.000  36.000  0.000  0.00

CO #09 ADD ITEM

0782 06507195 REM & RELOCATE OVHD SIGN & SUP EA  45,829.510  0.000  1.000  0.000  0.00

CO #09 ADD ITEM

0785 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.050  648.000  130.000  0.000  0.00

0790 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.160  873.000  0.000  0.000  0.00

0795 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.750  60.000  0.000  0.000  0.00

0800 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.220  60.000  0.000  0.000  0.00

0830 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.920  4,730.000  0.000  0.000  0.00

0835 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.920  4,730.000  0.000  0.000  0.00

0840 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.640  840.000  0.000  0.000  0.00

0845 06727006 000 REFL PAV MRKR TY II-C-R EA  5.920  85.650  0.000  0.000  0.00

0850 07307019 000 FULL - WIDTH MOWING CYC  10,504.140  2.000  0.000  0.000  0.00

0855 07347002 000 LITTER REMOVAL CYC  9,398.440  2.000  0.000  0.000  0.00

 0.00Category Subtotal

007706107F 2B25(138)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347004 000 BACKFILL (TY A OR B) STA  271.360  428.000  0.000  0.000  0.00

0065 03107004 000 PRIME COAT (MC-30) GAL  4.850  15,611.070  0.000  0.000  0.00

0070 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.560  27,319.370  0.000  0.000  0.00
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0075 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  222.200  678.740  0.000  0.000  0.00

0085 03447077 000 TACK COAT GAL  2.410  61,266.240  0.000  0.000  0.00

0090 03477001 000 TOM-C PG76-22 SAC-A TON  178.210  12,980.790  0.000  0.000  0.00

0095 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  79.000  5,448.770  0.000  0.000  0.00

0100 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  3.720  1,314.220  0.000  0.000  0.00

0125 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  884.560  60.900  0.000  0.000  0.00

0130 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  40.400  84.000  0.000  0.000  0.00

0145 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  12.370  3,000.000  0.000  0.000  0.00

0150 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  11.770  3,000.000  0.000  0.000  0.00

0155 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.170  625.000  0.000  0.000  0.00

0160 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,487.820  2.000  0.000  0.000  0.00

0165 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,492.690  13.000  0.000  0.000  0.00

0170 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,427.670  10.000  0.000  0.000  0.00

0175 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  34.650  175.000  0.000  0.000  0.00

0176 06367001 ALUMINUM SIGNS (TY A) SF  31.820  0.000  1,104.000  0.000  0.00

CO #04 ADD ITEM

0177 06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  31.820  0.000  64.000  0.000  0.00

CO #04 ADD ITEM

0178 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,009.370  0.000  84.000  0.000  0.00

CO #04 ADD ITEM

0179 06447097 REPLACE SRS & S TY10BWG(1) (T) EA  1,007.480  0.000  15.000  0.000  0.00

CO #04 ADD ITEM

0180 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.050  294.000  0.000  0.000  0.00

0185 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.160  14,446.000  0.000  0.000  0.00

0190 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.750  2,104.000  0.000  0.000  0.00

0195 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.220  1,810.000  0.000  0.000  0.00

0200 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.310  12,410.000  0.000  0.000  0.00

0205 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.630  294.000  0.000  0.000  0.00

0210 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.290  61,262.000  1,960.000  0.000  0.00

0220 06667182 000 RE PM TY II (W) 12" (SLD) LF  1.660  2,104.000  0.000  0.000  0.00

0225 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.290  61,177.000  0.000  0.000  0.00

0230 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.920  61,262.000  0.000  0.000  0.00

0235 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.920  61,177.000  0.000  0.000  0.00

0240 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.640  12,410.000  0.000  0.000  0.00

0245 06667347 000 PAVEMENT SLER 6" LF  0.880  860.000  0.000  0.000  0.00

0246 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.590  0.000  1,960.000  0.000  0.00

CO #04 ADD ITEM

0247 06777002 ELIM EXT PM & MRKS (6") LF  2.650  0.000  260.000  0.000  0.00

CO #04 ADD ITEM

0248 06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA  26.510  0.000  23.000  0.000  0.00

CO #04 ADD ITEM

0250 06727006 000 REFL PAV MRKR TY II-C-R EA  5.920  1,343.000  0.000  0.000  0.00

0255 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.550  980.000  0.000  0.000  0.00

0260 07307022 FULL - WIDTH MOWING AC  148.470  0.000  0.000  0.000  0.00

CO#16 ADD ITEM

1955 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1960 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

1965 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1970 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1980 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1995 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  179,040.000  0.000  0.000  0.00

2006 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.810  0.000  500.000  0.000  0.00
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ADDED BY CO#06

2020 05127092 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF  15.380  0.000  3,210.000  0.000  0.00

ADDED BY CO#06

2035 06367005 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  39.240  0.000  211.250  0.000  0.00

ADDED BY CO#06

2040 06367006 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  38.710  0.000  378.500  0.000  0.00

ADDED BY CO#06

2045 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  856.650  0.000  1.000  0.000  0.00

ADDED BY CO#06

2050 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,134.110  0.000  5.000  0.000  0.00

ADDED BY CO#06

2055 06447012 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  1,202.210  0.000  6.000  0.000  0.00

ADDED BY CO#06

3000 02607002 LIME (QUICKLIME (DRY)) TON  426.730  0.000  0.000  0.000  0.00

ADDED BY CO#07

 0.00Category Subtotal

007708047F 2B25(091)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0955 01347004 000 BACKFILL (TY A OR B) STA  271.360  309.000  0.000  0.000  0.00

0960 03107004 000 PRIME COAT (MC-30) GAL  4.850  12,240.270  0.000  0.000  0.00

0965 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.560  21,420.470  0.000  0.000  0.00

0970 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  222.200  532.190  0.000  0.000  0.00

0975 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  139.190  6,912.300  0.000  0.000  0.00

0980 03447077 000 TACK COAT GAL  2.410  53,023.280  0.000  0.000  0.00

0985 03477001 000 TOM-C PG76-22 SAC-A TON  178.210  11,234.310  0.000  0.000  0.00

0990 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  79.000  5,306.740  0.000  0.000  0.00

0995 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  3.720  32,825.330  0.000  0.000  0.00

1015 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  884.560  23.500  0.000  0.000  0.00

1020 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  40.400  1,200.000  0.000  0.000  0.00

1025 04387011 000 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL3) LF  40.400  1,562.000  0.000  0.000  0.00

1033 05007004 MOBILIZATION (CALLOUT 2) EA  16,968.000  0.000  2.000  0.000  0.00

CO#11 ADD ITEM

1035 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.170  325.000  0.000  0.000  0.00

1040 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,487.820  16.000  0.000  0.000  0.00

1045 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,492.690  4.000  0.000  0.000  0.00

1050 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,427.670  3.000  0.000  0.000  0.00

1055 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  34.650  270.000  0.000  0.000  0.00

1060 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.050  747.000  0.000  0.000  0.00

1065 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.160  19,414.000  0.000  0.000  0.00

1070 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.750  4,947.000  0.000  0.000  0.00

1075 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.220  1,020.000  0.000  0.000  0.00

1080 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.310  11,560.000  0.000  0.000  0.00

1085 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.630  747.000  0.000  0.000  0.00

1090 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.290  59,372.000  0.000  0.000  0.00

1095 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.630  19,414.000  0.000  0.000  0.00

1100 06667182 000 RE PM TY II (W) 12" (SLD) LF  1.660  4,947.000  0.000  0.000  0.00
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1105 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.290  59,140.000  0.000  0.000  0.00

1110 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.920  59,372.000  0.000  0.000  0.00

1115 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.920  59,140.000  0.000  0.000  0.00

1120 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.640  11,560.000  0.000  0.000  0.00

1125 06667347 000 PAVEMENT SLER 6" LF  0.880  980.000  0.000  0.000  0.00

1131 06777002 ELIM EXT PM & MRKS (6") LF  2.650  0.000  1,300.000  0.000  0.00

CO #15 ADD ITEM

1135 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.550  980.000  0.000  0.000  0.00

1140 07307022 FULL - WIDTH MOWING AC  148.470  0.000  0.000  0.000  0.00

CO#16 ADD ITEM

 0.00Category Subtotal

015802097F 2B25(091)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1250 01327003 000 EMBANK (FNL)(OC)(TY B) CY  65.020  46.570  0.000  0.000  0.00

1255 01347004 000 BACKFILL (TY A OR B) STA  271.360  237.000  0.000  0.000  0.00

1260 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.390  15,927.780  0.000  0.000  0.00

1265 01647013 000 DRILL SEED (TEMP_WARM) SY  0.390  15,927.780  0.000  0.000  0.00

1270 01647014 000 DRILL SEED (TEMP_COOL) SY  0.390  15,927.780  0.000  0.000  0.00

1285 03107004 000 PRIME COAT (MC-30) GAL  4.850  11,709.710 -2,450.000  0.000  0.00

1293 03167012 ASPH (CRS-2P) GAL  4.560  0.000  3,820.000  0.000  0.00

CO#1 ADD ITEM

1295 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  222.200  508.400  0.000  0.000  0.00

1310 03477001 000 TOM-C PG76-22 SAC-A TON  178.210  8,735.580  0.000  0.000  0.00

1345 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  40.400  580.000  0.000  0.000  0.00

1355 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  4.320  250.000  0.000  0.000  0.00

1365 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,487.820  1.000  0.000  0.000  0.00

1395 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  34.650  20.000  0.000  0.000  0.00

1400 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.050  915.000  0.000  0.000  0.00

1405 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.160  16,017.000  0.000  0.000  0.00

1410 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.750  2,270.000  0.000  0.000  0.00

1415 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.220  880.000  0.000  0.000  0.00

1425 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.630  915.000  0.000  0.000  0.00

1435 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.630  16,017.000  0.000  0.000  0.00

1440 06667182 000 RE PM TY II (W) 12" (SLD) LF  1.660  2,270.000  0.000  0.000  0.00

1450 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.920  45,535.000  0.000  0.000  0.00

1455 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.920  45,535.000  0.000  0.000  0.00

1460 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.640  9,480.000  0.000  0.000  0.00

1465 06667347 000 PAVEMENT SLER 6" LF  0.880  420.000  0.000  0.000  0.00

1470 06727006 000 REFL PAV MRKR TY II-C-R EA  5.920  1,274.850  0.000  0.000  0.00

1475 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.550  420.000  0.000  0.000  0.00

1480 07307019 000 FULL - WIDTH MOWING CYC  10,504.140  2.000  0.000  0.000  0.00

1481 07307022 FULL - WIDTH MOWING AC  148.470  0.000  0.000  0.000  0.00

CO#16 ADD ITEM

1485 07347002 000 LITTER REMOVAL CYC  9,398.440  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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045402057F 2B25(185)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1585 02167001 000 PROOF ROLLING HR  229.930  3.000  0.000  0.000  0.00

1590 03107004 000 PRIME COAT (MC-30) GAL  4.850  590.000  0.000  0.000  0.00

1595 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  4.560  1,030.000  0.000  0.000  0.00

1600 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  222.200  23.000  0.000  0.000  0.00

1605 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  139.190  948.020  0.000  0.000  0.00

1610 03447077 000 TACK COAT GAL  2.410  590.000  0.000  0.000  0.00

1615 03547055 000 PLANE ASPH CONC PAV(6") SY  14.360  2,926.000  0.000  0.000  0.00

1620 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.390  1,480.000  0.000  0.000  0.00

1625 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.310  250.000  0.000  0.000  0.00

1630 06667184 000 RE PM TY II (W) 24" (SLD) LF  2.650  1,480.000  0.000  0.000  0.00

1635 06667186 000 RE PM TY II (W) (ARROW) EA  71.870  3.000  0.000  0.000  0.00

1640 06667194 000 RE PM TY II (W) (WORD) EA  88.460  4.000  0.000  0.000  0.00

1645 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.290  100.000  0.000  0.000  0.00

1650 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.640  250.000  0.000  0.000  0.00

1655 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.620  100.000  0.000  0.000  0.00

1660 06687023 000 PREFAB PM TY B (W)(ARROW) EA  668.950  3.000  0.000  0.000  0.00

1665 06687031 000 PREFAB PM TY B (W)(WORD) EA  984.070  4.000  0.000  0.000  0.00

1670 06727004 000 REFL PAV MRKR TY II-A-A EA  8.290  52.000  0.000  0.000  0.00

 0.00Category Subtotal

055505028F 2B25(137)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1770 02167001 000 PROOF ROLLING HR  229.930  4.640  0.000  0.000  0.00

1805 03547052 000 PLANE ASPH CONC PAV(3") SY  4.300  69,653.440 -69,653.440  0.000  0.00

1810 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.160  1,348.000  0.000  0.000  0.00

1815 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.390  636.000  0.000  0.000  0.00

1820 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  11.500  138.000  0.000  0.000  0.00

1830 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.630  1,348.000  0.000  0.000  0.00

1835 06667184 000 RE PM TY II (W) 24" (SLD) LF  2.650  636.000  0.000  0.000  0.00

1840 06667186 000 RE PM TY II (W) (ARROW) EA  71.870  6.000  0.000  0.000  0.00

1845 06667194 000 RE PM TY II (W) (WORD) EA  88.460  6.000  0.000  0.000  0.00

1850 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  15.480  26.000  0.000  0.000  0.00

1860 06667217 000 RE PM TY II (Y) 24" (SLD) LF  2.650  138.000  0.000  0.000  0.00

1865 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.640  4,300.000  0.000  0.000  0.00

1870 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.640  3,780.000  0.000  0.000  0.00

1875 06687023 000 PREFAB PM TY B (W)(ARROW) EA  668.950  6.000  0.000  0.000  0.00

1880 06687031 000 PREFAB PM TY B (W)(WORD) EA  984.070  6.000  0.000  0.000  0.00

1885 06687038 000 PREFAB PM TY B (W)(36")(YLD TRI) EA  55.280  26.000  0.000  0.000  0.00

1890 06727002 000 REFL PAV MRKR TY I-C EA  5.920  242.050  0.000  0.000  0.00

1895 06727004 000 REFL PAV MRKR TY II-A-A EA  8.290  383.000  0.000  0.000  0.00

1900 06727006 000 REFL PAV MRKR TY II-C-R EA  5.920  67.500  0.000  0.000  0.00
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 0.00Category Subtotal

015802097F 2B25(091)PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1381 05437038 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  11,491.210  0.000  0.000  0.000  0.00

ITEM ADDED BY CO#10

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,709,155.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  36.910REMOV CONC (RIPRAP)  377.410  13,930.20 918.00

01057015 000 SY  27.900RMV (15"-19") TRT/UNTRT BASE & ASPH PAV  9,753.330  272,117.91 9,922.00

01107002 000 CY  3.880EXCAV (CHANNEL)  3,337.690  12,950.24 20,822.47

01327003 000 CY  65.020EMBANK (FNL)(OC)(TY B)  1,787.620  116,231.05 1,787.62

01347004 000 STA  271.360BACKFILL (TY A OR B)  34.000  9,226.24 34.00

02167001 000 HR  229.930PROOF ROLLING  7.640  1,756.67 5.30

02477176 000 CY  58.570FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  9,118.110  534,047.70 8,413.11

02607002 TON  426.730LIME (QUICKLIME (DRY))  73.620  31,415.86 0.00

ADDED BY CO#07

02607007 SY  8.800LIME TRT (EXIST MATL)(8")  3,980.000  35,024.00 0.00

ADDED BY CO#07

03107001 GAL  4.850PRIME COAT (AE-P)  12,150.000  58,927.50 0.00

CO#1 ADD ITEM

03107004 000 GAL  4.850PRIME COAT (MC-30)  7,200.000  34,920.00 16,660.69

03167067 000 GAL  4.560ASPH (AC-20-5TR OR AC-20XP)  26,320.000  120,019.20 49,650.70

03167211 000 CY  222.200AGGR (TY-PB, GR-4)(SAC-B)  718.000  159,539.60 810.59

03447020 000 TON  139.190SP MIXES SP-C SAC-A PG70-22  26,826.280  3,733,949.91 25,495.79

03447075 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  65,108.530  65,108.53 185,497.33

03447076 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  12,397.380  12,397.38 185,497.33

03447077 000 GAL  2.410TACK COAT  10,450.000  25,184.50 48,195.21

03517007 000 SY  79.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  3,269.220  258,268.38 5,112.23

03547051 000 SY  3.490PLANE ASPH CONC PAV(2")  6,706.000  23,403.94 31,193.33

03547052 000 SY  4.300PLANE ASPH CONC PAV(3")  48,670.660  209,283.84 78,786.11

03547053 000 SY  5.540PLANE ASPH CONC PAV(4")  76,834.352  425,662.31 24,039.44

03547079 000 SY  2.160PLAN ASPH CONC PAV (0.75")  101,716.971  219,708.66 58,962.88

03547085 000 SY  1.980PLANE ASPH CONC PAV (0" TO 0.75")  51,647.462  102,261.98 58,264.67

04297005 SF  523.890CONC STR REPAIR(DECK REP (FULL DEPTH))  169.100  88,589.80 0.00

CO#11 ADD ITEM

04327003 000 CY  878.830RIPRAP (CONC)(6 IN)  25.060  22,023.48 153.00

04327013 000 CY  884.560RIPRAP (MOW STRIP)(4 IN)  118.100  104,466.54 98.90

04517006 000 LF  218.140RETROFIT RAIL (TY T222)  460.000  100,344.40 4,285.00

04517006 LF  310.400RETROFIT RAIL (TY T222)  1,681.000  521,782.40 4,285.00

CO#11 ADD ITEM

04647005 000 LF  321.350RC PIPE (CL III)(24 IN)  20.000  6,427.00 20.00

04677327 EA  8,007.630SET (TY II) (24 IN) (RCP) (6: 1) (C)  1.000  8,007.63 0.00

ITEM ADDED BY CO#08

05007001 000 LS  603,302.250MOBILIZATION  0.900  542,972.03 1.00

05007002 EA  3,711.750MOBILIZATION (CALLOUT)  1.000  3,711.75 0.00

ADDED BY CO#06

05007003 EA  3,711.750MOBILIZATION (CALLOUT 1)  2.000  7,423.50 0.00

ADDED BY CO#07

05027001 000 MO  11,950.620BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  71,703.72 13.00

05037001 DAY  94.550PORTABLE CHANGEABLE MESSAGE SIGN  903.000  85,378.65 0.00

ADDED BY CO#06
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05057001 DAY  694.360TMA (STATIONARY)  163.000  113,180.68 0.00

ADDED BY CO#06

05057003 DAY  1,080.890TMA (MOBILE OPERATION)  21.000  22,698.69 0.00

ADDED BY CO#06

05067039 000 LF  13.140TEMP SEDMT CONT FENCE (INSTALL)  80.000  1,051.20 250.00

05067046 LF  1.690BIODEG EROSN CONT LOGS (REMOVE)  100.000  169.00 0.00

ADDED BY CO#06

05127025 LF  18.520PORT CTB (MOVE)(SGL SLP)(TY 1)  3,030.000  56,115.60 0.00

CO #15 ADD ITEM

05127089 LF  17.260PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1  4,380.000  75,598.80 0.00

ADDED BY CO#06

05337005 000 LF  12.400FILL MILLED ASPH RUMBLE STRIPS (SHLDR)  2,770.000  34,348.00 2,740.00

05407002 000 LF  33.170MTL W-BEAM GD FEN (STEEL POST)  700.000  23,219.00 1,425.00

05407015 000 EA  1,492.690DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  2,985.38 12.00

05437020 000 LF  14.370CABLE BARRIER SYSTEM (RELOCATE)(TL-4)  3,200.000  45,984.00 3,200.00

05437036 000 EA  3,869.950CABLE BARRIER TERM SEC (RELOC)(TL-4)  1.000  3,869.95 1.00

05447001 000 EA  3,427.670GUARDRAIL END TREATMENT (INSTALL)  2.000  6,855.34 12.00

05457002 EA  2,501.950CRASH CUSH ATTEN (MOVE & RESET)  1.000  2,501.95 0.00

CO #15 ADD ITEM

05457004 EA  713.280CRASH CUSH ATTEN (REMOVE)  1.000  713.28 0.00

ADDED BY CO#06

05457018 EA  8,720.410CCA (INSTL)(N)(TL3)(WORK ZONE)  7.250  63,222.97 0.00

ADDED BY CO#06

06447073 EA  183.440REMOVE SM RD SN SUP&AM  5.000  917.20 0.00

ADDED BY CO#06

06477002 000 EA  3,040.670RELOCATE LRSA  0.500  1,520.34 1.00

06587020 000 EA  93.870INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)  8.000  750.96 8.00

06627005 LF  0.320WK ZN PAV MRK NON-REMOV (W)6"(BRK)  6,105.000  1,953.60 0.00

ADDED BY CO#06

06627008 LF  0.340WK ZN PAV MRK NON-REMOV (W)6"(SLD)  21,032.000  7,150.88 0.00

ADDED BY CO#06

06627038 LF  0.330WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  21,326.000  7,037.58 0.00

ADDED BY CO#06

06627112 EA  1.850WK ZN PAV MRK SHT TERM (TAB)TY W  330.000  610.50 0.00

ADDED BY CO#06

06627113 EA  2.090WK ZN PAV MRK SHT TERM (TAB)TY Y  2,200.000  4,598.00 0.00

ADDED BY CO#06

06667172 000 LF  0.310RE PM TY II (W) 6" (BRK)  6,520.000  2,021.20 14,620.00

06667173 000 LF  0.630RE PM TY II (W) 6" (DOT)  380.000  239.40 648.00

06667175 000 LF  0.290RE PM TY II (W) 6" (SLD)  8,136.000  2,359.44 50,265.00

06667179 000 LF  0.630RE PM TY II (W) 8" (SLD)  4,165.000  2,623.95 15,319.00

06667211 000 LF  0.320RE PM TY II (Y) 6" (BRK)  3,720.000  1,190.40 3,780.00

06667213 000 LF  0.290RE PM TY II (Y) 6" (SLD)  26,320.000  7,632.80 50,265.00

06727006 000 EA  5.920REFL PAV MRKR TY II-C-R  45.000  266.40 1,549.00

06777001 LF  0.470ELIM EXT PM & MRKS (4")  19,564.000  9,195.08 0.00

ADDED BY CO#06

07787001 LF  1,858.210CONCRETE RAIL REPAIR (IN-KIND)  10.000  18,582.10 0.00

CO#12 ADD ITEM

07787004 LF  2,113.620CONCRETE RAIL REPLACEMENT (IN-KIND)  11.000  23,249.82 0.00

CO#12 ADD ITEM



CONTRACT ID 007706107 CONTRACTOR'S ESTIMATE PACKAGE Page 17 of 17ESTIMATE 0011

96017001 DOL  1.000MATERIAL ON HAND  106,619.810  106,619.81 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  19,955.960  19,955.96 1,000.00

$8,709,155.76TOTAL ITEM EARNINGS TO DATE


