
007709011CONTRACT ID:

PROJECT: STP 2023(568)HES

CONTRACT:

08233054

PROJECTED AMOUNT: $525,028.50

CONTRACTOR:

HIGHWAY: BU 67H

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

3LW CIVIL LLC

William McLane, P.E.

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0018

05/14/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2023

08/02/2023

ESTIMATE PAID:

 71
-8.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/07/2024

$525,028.50

CONTRACT:

04/29/2025

AWARD AMOUNT: $525,028.50

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 108.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/08/2025

00/00/0000

 100.00

$11,100.00 $531,629.69 $542,729.69 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($3,090.00)($3,090.00)

$0.00 $0.00 $0.00 

$11,100.00 $534,719.69 $545,819.69 

$0.00 $0.00 $0.00 

$11,100.00 $545,819.69 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $534,719.69 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$3,090.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 5

 5

C. O. ADJUSTED DAYS:

 63

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/07/2024

12/05/2023

 58

 0

 58

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 16  0  16

AWAITING FINAL DOCU 11

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

04/29/2025  1 AWAITING FINAL DOCUMENTATION

04/30/2025  1 AWAITING FINAL DOCUMENTATION

05/01/2025  1 AWAITING FINAL DOCUMENTATION

05/02/2025  1 AWAITING FINAL DOCUMENTATION

05/03/2025  1 SATURDAY

05/04/2025  1 SUNDAY

05/05/2025  1 AWAITING FINAL DOCUMENTATION

05/06/2025  1 AWAITING FINAL DOCUMENTATION

05/07/2025  1 AWAITING FINAL DOCUMENTATION

05/08/2025  1 AWAITING FINAL DOCUMENTATION

05/09/2025  1 AWAITING FINAL DOCUMENTATION

05/10/2025  1 SATURDAY

05/11/2025  1 SUNDAY

05/12/2025  1 AWAITING FINAL DOCUMENTATION

05/13/2025  1 AWAITING FINAL DOCUMENTATION

05/14/2025  1 Final Estimate Generated



CONTRACT ID 007709011 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 8ESTIMATE 0018

WORK PERFORMED THIS PERIOD

STP 2023(568)HES 007709011PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05006001 MOBILIZATION000 LS  10,000.000 $300.00 0.030  1.00 1.00

0145 06286302 ELC SRV TY T 120/240 000(NS)GS(L)TS(U)000 EA  8,000.000 $800.00 0.100  1.00 1.00

0265 06806002 INSTALL HWY TRF SIG (ISOLATED)006 EA  100,000.000 $10,000.00 0.100  1.00 1.00

$11,100.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007709011PROJECT CONTROLSTP 2023(568)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  350.000  11.000  0.000  11.00  3,850.00

0065 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  375.000  39.000  0.000  39.00  14,625.00

0070 04326003 000 RIPRAP (CONC)(6 IN) CY  2,000.000  0.500  0.000  0.50  1,000.00

0075 05006001 000 MOBILIZATION LS  10,000.000  1.000  0.000  1.00  10,000.00

0080 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  4.000  0.000  4.00  100,000.00

0085 05296008 000 CONC CURB & GUTTER (TY II) LF  250.000  10.000  0.000  44.60  11,150.00

0090 05316002 000 CONC SIDEWALKS (5") SY  300.000  28.000  0.000  46.40  13,920.00

0095 05316022 000 CURB RAMPS (TY 5) SY  300.000  11.000  0.000  22.70  6,810.00

0100 05316024 000 CURB RAMPS (TY 7) SY  500.000  23.000  0.000  8.60  4,300.00

0105 06186046 000 CONDT (PVC) (SCH 80) (2") LF  20.000  55.000  0.000  55.00  1,100.00

0110 06186053 000 CONDT (PVC) (SCH 80) (3") LF  25.000  120.000  0.000  120.00  3,000.00

0115 06186058 000 CONDT (PVC) (SCH 80) (4") LF  50.000  20.000  0.000  20.00  1,000.00

0120 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  50.000  480.000  0.000  480.00  24,000.00

0125 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  645.000  0.000  645.00  1,290.00

0130 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.250  50.000  0.000  50.00  112.50

0135 06246008 000 GROUND BOX TY C (162911)W/APRON EA  1,200.000  5.000  0.000  6.00  7,200.00

0140 06246028 000 REMOVE GROUND BOX EA  350.000  1.000  0.000  2.00  700.00

0145 06286302 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(U) EA  8,000.000  1.000  0.000  1.00  8,000.00

0150 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  6.000  480.000  0.000  478.00  2,868.00

0155 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.100  610.000  0.000  560.00  5,656.00

0160 06666225 007 PAVEMENT SEALER 6" LF  1.800  1,830.000  0.000  2,131.00  3,835.80

0165 06666226 007 PAVEMENT SEALER 8" LF  3.500  480.000  0.000  482.00  1,687.00

0170 06666230 007 PAVEMENT SEALER 24" LF  4.000  610.000  0.000  560.00  2,240.00

0175 06666231 007 PAVEMENT SEALER (ARROW) EA  80.000  5.000  0.000  5.00  400.00

0180 06666232 007 PAVEMENT SEALER (WORD) EA  80.000  5.000  0.000  5.00  400.00

0185 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  100.000  3.000  0.000  3.00  300.00

0190 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  3.500  370.000  0.000  376.00  1,316.00

0195 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  3.300  255.000  0.000  248.00  818.40

0200 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  4.000  80.000  0.000  60.00  240.00

0205 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  3.300  1,125.000  0.000  1,459.00  4,814.70

0210 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  335.000  5.000  0.000  5.00  1,675.00

0215 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  500.000  3.000  0.000  3.00  1,500.00

0220 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  415.000  5.000  0.000  5.00  2,075.00

0225 06726007 000 REFL PAV MRKR TY I-C EA  10.000  55.000  0.000  61.00  610.00

0230 06726009 000 REFL PAV MRKR TY II-A-A EA  10.000  48.000  0.000  66.00  660.00

0235 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  2.100  1,925.000  0.000  1,918.00  4,027.80

0240 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  5.200  460.000  0.000  351.00  1,825.20

0245 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.500  1,460.000  0.000  880.00  4,840.00

0250 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  120.000  5.000  0.000  5.00  600.00

0255 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  175.000  1.000  0.000  1.00  175.00

0260 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  115.000  5.000  0.000  5.00  575.00

0265 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  100,000.000  1.000  0.000  1.00  100,000.00

0270 06806004 006 REMOVING TRAFFIC SIGNALS EA  45,000.000  1.000  0.000  0.90  40,500.00

0275 06826001 000 VEH SIG SEC (12")LED(GRN) EA  325.000  15.000  0.000  15.00  4,875.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  325.000  5.000  0.000  5.00  1,625.00

0285 06826003 000 VEH SIG SEC (12")LED(YEL) EA  325.000  15.000  0.000  15.00  4,875.00

0290 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  325.000  4.000  0.000  4.00  1,300.00

0295 06826005 000 VEH SIG SEC (12")LED(RED) EA  325.000  15.000  0.000  15.00  4,875.00

0300 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  325.000  2.000  0.000  2.00  650.00

0305 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  600.000  8.000  0.000  8.00  4,800.00

0310 06826051 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  200.000  12.000  0.000  12.00  2,400.00

0315 06826052 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  225.000  5.000  0.000  5.00  1,125.00

0320 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.000  485.000  0.000  485.00  970.00

0325 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.250  270.000  0.000  270.00  877.50

0330 06846036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  4.000  570.000  0.000  570.00  2,280.00

0335 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  7.000  635.000  0.000  635.00  4,445.00

0340 06846079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  3.000  1,200.000  0.000  1,200.00  3,600.00

0345 06866033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  10,500.000  1.000  0.000  1.00  10,500.00

0350 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  11,000.000  1.000  0.000  1.00  11,000.00

0355 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  12,500.000  1.000  0.000  1.00  12,500.00

0360 06866049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  12,800.000  1.000  0.000  1.00  12,800.00

0365 06876001 000 PED POLE ASSEMBLY EA  3,000.000  4.000  0.000  4.00  12,000.00

0370 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,000.000  8.000  0.000  8.00  8,000.00

0375 06886003 000 PED DETECTOR CONTROLLER UNIT EA  4,000.000  1.000  0.000  1.00  4,000.00

0380 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  350.000  10.000  0.000  46.00  16,100.00

0385 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  15,000.000  1.000  0.000  1.00  15,000.00

0390 60626042 000 RELOCATE ITS RADIO EA  1,000.000  1.000  0.000  1.00  1,000.00

0395 60896002 000 CAT 5 ETHERNET CABLE LF  1.500  190.000  0.000  190.00  285.00

0400 61856002 002 TMA (STATIONARY) DAY  350.000  6.000  0.000  11.00  3,850.00

0405 61856005 002 TMA (MOBILE OPERATION) DAY  350.000  8.000  0.000  9.00  3,150.00

0480 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  1,240.79  1,240.79

Category Subtotal $545,819.69

007709011STP 2023(568)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0455 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0460 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0465 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

0470 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0475 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0485 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0490 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0495 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $545,819.69
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166031 000 LF  350.000DRILL SHAFT (TRF SIG POLE) (30 IN)  11.000  3,850.00 11.00

04166032 000 LF  375.000DRILL SHAFT (TRF SIG POLE) (36 IN)  39.000  14,625.00 39.00

04326003 000 CY  2,000.000RIPRAP (CONC)(6 IN)  0.500  1,000.00 0.50

05006001 000 LS  10,000.000MOBILIZATION  1.000  10,000.00 1.00

05026001 008 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  100,000.00 4.00

05296008 000 LF  250.000CONC CURB & GUTTER (TY II)  44.600  11,150.00 10.00

05316002 000 SY  300.000CONC SIDEWALKS (5")  46.400  13,920.00 28.00

05316022 000 SY  300.000CURB RAMPS (TY 5)  22.700  6,810.00 11.00

05316024 000 SY  500.000CURB RAMPS (TY 7)  8.600  4,300.00 23.00

06186046 000 LF  20.000CONDT (PVC) (SCH 80) (2")  55.000  1,100.00 55.00

06186053 000 LF  25.000CONDT (PVC) (SCH 80) (3")  120.000  3,000.00 120.00

06186058 000 LF  50.000CONDT (PVC) (SCH 80) (4")  20.000  1,000.00 20.00

06186059 000 LF  50.000CONDT (PVC) (SCH 80) (4") (BORE)  480.000  24,000.00 480.00

06206007 000 LF  2.000ELEC CONDR (NO.8) BARE  645.000  1,290.00 645.00

06206008 000 LF  2.250ELEC CONDR (NO.8) INSULATED  50.000  112.50 50.00

06246008 000 EA  1,200.000GROUND BOX TY C (162911)W/APRON  6.000  7,200.00 5.00

06246028 000 EA  350.000REMOVE GROUND BOX  2.000  700.00 1.00

06286302 000 EA  8,000.000ELC SRV TY T 120/240 000(NS)GS(L)TS(U)  1.000  8,000.00 1.00

06666036 007 LF  6.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  478.000  2,868.00 480.00

06666048 007 LF  10.100REFL PAV MRK TY I (W)24"(SLD)(100MIL)  560.000  5,656.00 610.00

06666225 007 LF  1.800PAVEMENT SEALER 6"  2,131.000  3,835.80 1,830.00

06666226 007 LF  3.500PAVEMENT SEALER 8"  482.000  1,687.00 480.00

06666230 007 LF  4.000PAVEMENT SEALER 24"  560.000  2,240.00 610.00

06666231 007 EA  80.000PAVEMENT SEALER (ARROW)  5.000  400.00 5.00

06666232 007 EA  80.000PAVEMENT SEALER (WORD)  5.000  400.00 5.00

06666234 007 EA  100.000PAVEMENT SEALER (DBL ARROW)  3.000  300.00 3.00

06666306 007 LF  3.500RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  376.000  1,316.00 370.00

06666309 007 LF  3.300RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  248.000  818.40 255.00

06666318 007 LF  4.000RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  60.000  240.00 80.00

06666321 007 LF  3.300RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  1,459.000  4,814.70 1,125.00

06686077 000 EA  335.000PREFAB PAV MRK TY C (W) (ARROW)  5.000  1,675.00 5.00

06686078 000 EA  500.000PREFAB PAV MRK TY C (W) (DBL ARROW)  3.000  1,500.00 3.00

06686085 000 EA  415.000PREFAB PAV MRK TY C (W) (WORD)  5.000  2,075.00 5.00

06726007 000 EA  10.000REFL PAV MRKR TY I-C  61.000  610.00 55.00

06726009 000 EA  10.000REFL PAV MRKR TY II-A-A  66.000  660.00 48.00

06776001 000 LF  2.100ELIM EXT PAV MRK & MRKS (4")  1,918.000  4,027.80 1,925.00

06776003 000 LF  5.200ELIM EXT PAV MRK & MRKS (8")  351.000  1,825.20 460.00

06776007 000 LF  5.500ELIM EXT PAV MRK & MRKS (24")  880.000  4,840.00 1,460.00

06776008 000 EA  120.000ELIM EXT PAV MRK & MRKS (ARROW)  5.000  600.00 5.00

06776009 000 EA  175.000ELIM EXT PAV MRK & MRKS (DBL ARROW)  1.000  175.00 1.00

06776012 000 EA  115.000ELIM EXT PAV MRK & MRKS (WORD)  5.000  575.00 5.00

06806002 006 EA  100,000.000INSTALL HWY TRF SIG (ISOLATED)  1.000  100,000.00 1.00

06806004 006 EA  45,000.000REMOVING TRAFFIC SIGNALS  0.900  40,500.00 1.00
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06826001 000 EA  325.000VEH SIG SEC (12")LED(GRN)  15.000  4,875.00 15.00

06826002 000 EA  325.000VEH SIG SEC (12")LED(GRN ARW)  5.000  1,625.00 5.00

06826003 000 EA  325.000VEH SIG SEC (12")LED(YEL)  15.000  4,875.00 15.00

06826004 000 EA  325.000VEH SIG SEC (12")LED(YEL ARW)  4.000  1,300.00 4.00

06826005 000 EA  325.000VEH SIG SEC (12")LED(RED)  15.000  4,875.00 15.00

06826006 000 EA  325.000VEH SIG SEC (12")LED(RED ARW)  2.000  650.00 2.00

06826018 000 EA  600.000PED SIG SEC (LED)(COUNTDOWN)  8.000  4,800.00 8.00

06826051 000 EA  200.000BACKPLATE W/REFL BRDR(3 SEC)ALUM  12.000  2,400.00 12.00

06826052 000 EA  225.000BACKPLATE W/REFL BRDR(4 SEC)ALUM  5.000  1,125.00 5.00

06846031 000 LF  2.000TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  485.000  970.00 485.00

06846033 000 LF  3.250TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  270.000  877.50 270.00

06846036 000 LF  4.000TRF SIG CBL (TY A)(14 AWG)(10 CONDR)  570.000  2,280.00 570.00

06846046 000 LF  7.000TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  635.000  4,445.00 635.00

06846079 000 LF  3.000TRF SIG CBL (TY C)(12 AWG)(2 CONDR)  1,200.000  3,600.00 1,200.00

06866033 000 EA  10,500.000INS TRF SIG PL AM(S)1 ARM(32')  1.000  10,500.00 1.00

06866037 000 EA  11,000.000INS TRF SIG PL AM(S)1 ARM(36')  1.000  11,000.00 1.00

06866045 000 EA  12,500.000INS TRF SIG PL AM(S)1 ARM(44')  1.000  12,500.00 1.00

06866049 000 EA  12,800.000INS TRF SIG PL AM(S)1 ARM(48')  1.000  12,800.00 1.00

06876001 000 EA  3,000.000PED POLE ASSEMBLY  4.000  12,000.00 4.00

06886001 000 EA  1,000.000PED DETECT PUSH BUTTON (APS)  8.000  8,000.00 8.00

06886003 000 EA  4,000.000PED DETECTOR CONTROLLER UNIT  1.000  4,000.00 1.00

60016001 000 DAY  350.000PORTABLE CHANGEABLE MESSAGE SIGN  46.000  16,100.00 10.00

60586001 000 EA  15,000.000BBU SYSTEM (EXTERNAL BATT CABINET)  1.000  15,000.00 1.00

60626042 000 EA  1,000.000RELOCATE ITS RADIO  1.000  1,000.00 1.00

60896002 000 LF  1.500CAT 5 ETHERNET CABLE  190.000  285.00 190.00

61856002 002 DAY  350.000TMA (STATIONARY)  11.000  3,850.00 6.00

61856005 002 DAY  350.000TMA (MOBILE OPERATION)  9.000  3,150.00 8.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,240.790  1,240.79 1,000.00

$545,819.69TOTAL ITEM EARNINGS TO DATE


