
007709013CONTRACT ID:

PROJECT: F 2025(558)

CONTRACT:

03253029

PROJECTED AMOUNT: $454,793.58

CONTRACTOR:

HIGHWAY: BU 67H

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

3LW CIVIL LLC

William McLane, P.E.

TOM GREEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0005

10/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/17/2025

03/04/2025

ESTIMATE PAID:

 3

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/24/2025

$454,793.58

CONTRACT:

09/29/2025

AWARD AMOUNT: $454,793.58

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 5.66

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 19.51

$7,706.00 $81,016.30 $88,722.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,706.00 $81,016.30 $88,722.30 

$0.00 $0.00 $0.00 

$7,706.00 $88,722.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $81,016.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 3

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/24/2025

07/16/2025

 53

 0

 53

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  3  27

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 19

09/29/2025  1 TIME SUSPENDED

09/30/2025  1 TIME SUSPENDED

10/01/2025  1 TIME SUSPENDED

10/02/2025  1 TIME SUSPENDED

10/03/2025  1 TIME SUSPENDED

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 TIME SUSPENDED

10/07/2025  1 TIME SUSPENDED

10/08/2025  1 TIME SUSPENDED

10/09/2025  1 TIME SUSPENDED

10/10/2025  1 TIME SUSPENDED

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 TIME SUSPENDED

10/14/2025  1 TIME SUSPENDED

10/15/2025  1 TIME SUSPENDED

10/16/2025  1 TIME SUSPENDED

10/17/2025  1 TIME SUSPENDED

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 TIME SUSPENDED

10/21/2025  1 TIME SUSPENDED

10/22/2025  1 TIME SUSPENDED

10/23/2025  1 TIME SUSPENDED

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1
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WORK PERFORMED THIS PERIOD

F 2025(558) 007709013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,116.000 $5,116.00 1.000  1.00 3.00

0110 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  185.000 $2,590.00 14.000  14.00 68.00

$7,706.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007709013PROJECT CONTROLF 2025(558)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,116.000  3.000  0.000  1.00  5,116.00

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  185.000  68.000  0.000  14.00  2,590.00

0485 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  81,016.30  81,016.30

Category Subtotal $88,722.30

007709013F 2025(558)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  30.000  130.000  0.000  0.000  0.00

0065 01047015 000 REMOV CONC (CURB RAMP) SY  35.000  11.000  0.000  0.000  0.00

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  14.500  195.000  0.000  0.000  0.00

0075 04007008 000 CUT & RESTORE ASPH PAVING SY  300.000  16.000  0.000  0.000  0.00

0080 04017001 000 FLOWABLE BACKFILL CY  550.000  10.000  0.000  0.000  0.00

0085 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  500.000  22.000  0.000  0.000  0.00

0090 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  550.000  26.000  0.000  0.000  0.00

0095 04327001 000 RIPRAP (CONC)(4 IN) CY  750.000  18.000  0.000  0.000  0.00

0100 05007001 000 MOBILIZATION LS  49,242.000  1.000  0.000  0.000  0.00

0115 05057001 000 TMA (STATIONARY) DAY  350.000  6.000  0.000  0.000  0.00

0120 05057003 000 TMA (MOBILE OPERATION) DAY  0.100  2.000  0.000  0.000  0.00

0125 05067035 000 SANDBAGS FOR EROSION CONTROL EA  10.000  8.000  0.000  0.000  0.00

0130 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.500  80.000  0.000  0.000  0.00

0135 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  80.000  0.000  0.000  0.00

0140 05297002 000 CONC CURB (TY II) LF  75.000  65.000  0.000  0.000  0.00

0145 05297009 000 CONC CURB & GUTTER (TY II) LF  75.000  195.000  0.000  0.000  0.00

0150 05317001 000 CONC SIDEWALKS (4") SY  261.220  66.000  0.000  0.000  0.00

0155 05317005 000 CURB RAMPS (TY 1) EA  2,207.940  2.000  0.000  0.000  0.00

0160 05317010 000 CURB RAMPS (TY 7) EA  2,204.950  6.000  0.000  0.000  0.00

0165 06187030 000 CONDT (PVC) (SCH 40) (2") LF  16.000  105.000  0.000  0.000  0.00

0170 06187036 000 CONDT (PVC) (SCH 40) (3") LF  22.000  75.000  0.000  0.000  0.00

0175 06187040 000 CONDT (PVC) (SCH 40) (4") LF  25.000  235.000  0.000  0.000  0.00

0180 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  45.000  250.000  0.000  0.000  0.00

0185 06207007 000 ELEC CONDR (NO.8) BARE LF  3.260  665.000  0.000  0.000  0.00

0190 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.770  70.000  0.000  0.000  0.00

0195 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  4.510  445.000  0.000  0.000  0.00

0200 06247007 000 GROUND BOX TY D (162922) EA  1,000.000  5.000  0.000  0.000  0.00

0205 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,400.000  3.000  0.000  0.000  0.00

0210 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,500.000  1.000  0.000  0.000  0.00

0215 06287120 000 ELC SRV TY D 120/240 060(NS)AL(E)PS(U) EA  10,000.000  1.000  0.000  0.000  0.00

0220 06367001 000 ALUMINUM SIGNS (TY A) SF  100.000  61.250  0.000  0.000  0.00

0225 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  4.800  119.000  0.000  0.000  0.00
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0230 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  26.400  376.000  0.000  0.000  0.00

0235 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  498.000  2.000  0.000  0.000  0.00

0240 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  570.000  2.000  0.000  0.000  0.00

0245 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  246.000  16.000  0.000  0.000  0.00

0250 06667352 000 PAVEMENT SLER 24" LF  6.000  376.000  0.000  0.000  0.00

0255 06667365 000 PAVEMENT SLER (YLD TRI) EA  42.000  16.000  0.000  0.000  0.00

0260 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  4.200  90.000  0.000  0.000  0.00

0265 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.200  358.000  0.000  0.000  0.00

0270 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  4.200  356.000  0.000  0.000  0.00

0275 06727002 000 REFL PAV MRKR TY I-C EA  14.200  10.000  0.000  0.000  0.00

0280 06727004 000 REFL PAV MRKR TY II-A-A EA  14.200  20.000  0.000  0.000  0.00

0285 06777002 000 ELIM EXT PM & MRKS (6") LF  1.200  24.000  0.000  0.000  0.00

0290 06777004 000 ELIM EXT PM & MRKS (8") LF  1.380  6.000  0.000  0.000  0.00

0295 06777008 000 ELIM EXT PM & MRKS (24") LF  4.200  756.000  0.000  0.000  0.00

0300 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.120  804.000  0.000  0.000  0.00

0305 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.180  119.000  0.000  0.000  0.00

0310 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.600  376.000  0.000  0.000  0.00

0315 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  1.200  2.000  0.000  0.000  0.00

0320 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  1.200  2.000  0.000  0.000  0.00

0325 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  1.200  16.000  0.000  0.000  0.00

0330 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  1.200  30.000  0.000  0.000  0.00

0335 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  65,000.000  1.000  0.000  0.000  0.00

0340 06807004 000 REMOVING TRAFFIC SIGNALS EA  7,500.000  1.000  0.000  0.000  0.00

0345 06827001 000 VEH SIG SEC (12")LED(GRN) EA  300.000  8.000  0.000  0.000  0.00

0350 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.000  4.000  0.000  0.000  0.00

0355 06827003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  8.000  0.000  0.000  0.00

0360 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.000  4.000  0.000  0.000  0.00

0365 06827005 000 VEH SIG SEC (12")LED(RED) EA  300.000  8.000  0.000  0.000  0.00

0370 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  300.000  2.000  0.000  0.000  0.00

0375 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  700.000  8.000  0.000  0.000  0.00

0380 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  250.000  6.000  0.000  0.000  0.00

0385 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  350.000  4.000  0.000  0.000  0.00

0390 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  4.410  265.000  0.000  0.000  0.00

0395 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.960  1,445.000  0.000  0.000  0.00

0400 06847025 000 TRF SIG CBL (TY A)(12 AWG)(20 CONDR) LF  9.130  600.000  0.000  0.000  0.00

0405 06867025 000 INS TRF SIG PL AM (S)1 ARM(24`) EA  10,500.000  1.000  0.000  0.000  0.00

0410 06867027 000 INS TRF SIG PL AM(S)1 ARM(24`)LUM EA  13,000.000  1.000  0.000  0.000  0.00

0415 06867041 000 INS TRF SIG PL AM(S)1 ARM(40`) EA  13,750.000  1.000  0.000  0.000  0.00

0420 06867043 000 INS TRF SIG PL AM(S)1 ARM(40`)LUM EA  15,500.000  1.000  0.000  0.000  0.00

0425 06877001 000 PED POLE ASSEMBLY EA  3,000.000  5.000  0.000  0.000  0.00

0430 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,050.000  8.000  0.000  0.000  0.00

0435 06887003 000 PED DETECTOR CONTROLLER UNIT EA  5,000.000  1.000  0.000  0.000  0.00

0490 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0495 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

0500 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0515 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0520 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0525 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $88,722.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05027001 000 MO  5,116.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  5,116.00 3.00

05037001 000 DAY  185.000PORTABLE CHANGEABLE MESSAGE SIGN  14.000  2,590.00 68.00

96017001 DOL  1.000MATERIAL ON HAND  81,016.300  81,016.30 1,000.00

$88,722.30TOTAL ITEM EARNINGS TO DATE


