
 41,984.50

007904049CONTRACT ID:

PROJECT: C 79-4-49

CONTRACT:

10243208

PROJECTED AMOUNT: $14,777,775.00

CONTRACTOR:

HIGHWAY: US 67

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

JAY MILLS CONTRACTING, INCORPORATED

Sarah Horner, P.E.

ERATH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0021

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/02/2024

ESTIMATE PAID:

 319

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/07/2025

$14,819,759.50

CONTRACT:

07/26/2026

AWARD AMOUNT: $14,378,775.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 80.62

$312,774.34 $11,634,184.17 $11,946,958.51 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$312,774.34 $11,634,184.17 $11,946,958.51 

$0.00 $0.00 $0.00 

$312,774.34 $11,946,958.51 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,634,184.17 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 007904049 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 11ESTIMATE 0021

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 319

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/07/2025

12/22/2024

 363

 0

 363

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 79-4-49 007904049PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP)000 SY  50.000 $2,962.10 59.242  791.20 159.00

0075 01057024 RMV (4") TRT/UNTRT BASE & ASPH PAV000 SY  14.000 $255.08 18.220  18,454.21 22,764.00

0095 01347007 BACKFILL (TY B)(VEH)000 CY  68.000 $79.36 1.167  17.82 167.00

0120 02757001 CEMENT000 TON  450.000 $19,936.80 44.304  171.71 251.00

0125 02757003 CEMENT TRT (EXIST MATL)(8")000 SY  13.000 $41,197.72 3,169.055  12,290.58 18,048.00

0150 03547005 PLANE & TEXT ASPH CONC PAV(0" TO 6")000 SY  10.000 $2,385.55 238.555  18,336.50 21,193.00

0160 04007010 CEM STABIL BKFL000 CY  260.000 $24,700.00 95.000  4,002.33 4,053.00

0180 04627001 CONC BOX CULV (3 FT X 2 FT)000 LF  405.000 $4,657.50 11.500  3,477.00 3,450.00

0205 04657192 INLET (COMPL)(CU)(5 FT)(FTW)000 EA  19,000.000 $19,000.00 1.000  7.00 7.00

0240 04657332 JCT BOX (COMPL)(SPL)000 EA  2,500.000 $15,000.00 6.000  20.00 24.00

0260 04797004 ADJUSTING MANHOLES (UTILITY BOX)000 EA  800.000 $3,200.00 4.000  15.00 15.00

0290 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  35,000.000 $35,000.00 1.000  17.00 17.00

0320 05067024 CONSTRUCTION EXITS (REMOVE)000 SY  25.000 $1,010.00 40.400  40.40 78.00

0340 05067046 BIODEG EROSN CONT LOGS (REMOVE)000 LF  2.500 $1,450.00 580.000  580.00 811.00

0379 05297009 CONC CURB & GUTTER (TY II)000 LF  72.000 $112,032.00 1,556.000  6,822.00 6,052.00

Added by CO#06SUPP DESCR

0381 05307006 DRIVEWAYS (CONC)000 SY  275.000 $27,813.23 101.139  598.01 15.00

Added by CO #4SUPP DESCR

0382 05297028 CONC CURB (RIBBON)000 LF  35.000 $1,470.00 42.000  188.00 445.00

Added by CO 1SUPP DESCR

0383 05317002 CONC SIDEWALKS (5")000 SY  125.000 $625.00 5.000  66.75 25.00

Added by CO #4SUPP DESCR

$312,774.34TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

007904049PROJECT CONTROLC 79-4-49

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  5,000.000  49.000  0.000  42.00  210,000.00

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  50.000  159.000  0.000  791.20  39,560.15

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  25.000  7,450.000  0.000  7,476.50  186,912.50

0075 01057024 000 RMV (4") TRT/UNTRT BASE & ASPH PAV SY  14.000  22,764.000  0.000  18,454.21  258,358.96

0080 01057125 000 RMV, CLN, PALLETZ, & STORE STREET BRICK SY  50.000  21,356.000  0.000  13,533.30  676,664.95

0095 01347007 000 BACKFILL (TY B)(VEH) CY  68.000  167.000  0.000  17.82  1,211.42

0110 02607003 000 LIME (QUICKLIME (SLURRY)) TON  475.000  79.000  0.000  119.30  56,667.98

0115 02607007 000 LIME TRT (EXIST MATL)(8") SY  27.000  4,716.000  0.000  8,071.31  217,925.24

0120 02757001 000 CEMENT TON  450.000  251.000  0.000  171.71  77,270.85

0125 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  13.000  18,048.000  0.000  12,290.58  159,777.50

0131 03107004 000 PRIME COAT (MC-30) GAL  7.000  0.000  4,553.000  3,025.34  21,177.38

Added by CO #4

0135 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  250.000  10,129.000  0.000  6,972.11  1,743,027.50

0145 03447077 000 TACK COAT GAL  7.000  4,253.000  0.000  2,382.00  16,674.00

0150 03547005 000 PLANE & TEXT ASPH CONC PAV(0" TO 6") SY  10.000  21,193.000  0.000  18,336.50  183,364.99

0155 04007006 000 CUT & RESTORING PAV SY  395.000  1,912.000  0.000  2,136.89  844,070.77

0160 04007010 000 CEM STABIL BKFL CY  260.000  4,053.000  0.000  4,002.33  1,040,606.58

0165 04027001 000 TRENCH EXCAVATION PROTECTION LF  5.000  2,588.000 -329.000  2,587.00  12,935.00

0170 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  960.000  44.000  0.000  44.00  42,240.00

0172 04207061 000 CL C CONC (COLLAR) EA  1,500.000  0.000  1.000  1.00  1,500.00

Added by CO #4 (ONLY FOR CITY STUB OUT)

0173 04207061 001 CL C CONC (COLLAR) EA  1,850.000  0.000  5.000  5.00  9,250.00

Added by CO #4

0175 04327002 000 RIPRAP (CONC)(5 IN) CY  1,250.000  25.000  0.000  84.91  106,132.50

0180 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  405.000  3,585.000 -135.000  3,477.00  1,408,185.00

0185 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  440.000  533.000  0.000  533.00  234,520.00

0187 04647019 000 RC PIPE (CL IV)(18 IN) LF  150.000  0.000  40.000  40.00  6,000.00

Added by CO #4

0188 04647021 000 RC PIPE (CL IV)(24 IN) LF  185.000  0.000  50.000  50.00  9,250.00

Added by CO #5

0190 04657184 000 INLET (COMPL)(CO)(5 FT)(FTW) EA  17,000.000  3.000  0.000  3.00  51,000.00

0195 04657186 000 INLET (COMPL)(CO)(15 FT)(FTW) EA  21,000.000  1.000  0.000  1.00  21,000.00

0200 04657187 000 INLET (COMPL)( CO)(20 FT)(FTW) EA  29,000.000  4.000  0.000  4.00  116,000.00

0205 04657192 000 INLET (COMPL)(CU)(5 FT)(FTW) EA  19,000.000  7.000  0.000  7.00  133,000.00

0210 04657194 000 INLET (COMPL)(CU)(15 FT)(FTW) EA  28,000.000  1.000  0.000  1.00  28,000.00

0215 04657195 000 INLET (COMPL)(CU)(20 FT)(FTW) EA  32,000.000  11.000  0.000  11.00  352,000.00

0220 04657208 000 INLET (COMPL)(FG)(3FT X 3FT)(FTW) EA  15,000.000  4.000  0.000  3.00  45,000.00

0225 04657234 000 INLET (COMPL)(AD)(3FT X 3FT)(FTW) EA  15,000.000  1.000  0.000  1.00  15,000.00

0230 04657286 000 JUNCT BOX (COMPL)(JB)(5FT X 5FT)(FTW) EA  10,000.000  6.000  0.000  7.00  70,000.00

0235 04657290 000 JUNCT BOX (COMPL)(JB)(6FT X 6FT)(FTW) EA  15,000.000  2.000  0.000  2.00  30,000.00

0240 04657332 000 JCT BOX (COMPL)(SPL) EA  2,500.000  24.000  0.000  20.00  50,000.00

0245 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  32,000.000  3.000 -1.000  1.00  32,000.00

0250 04677043 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P) EA  12,500.000  1.000  0.000  1.00  12,500.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0255 04797001 000 ADJUSTING MANHOLES EA  2,000.000  2.000  0.000  2.00  4,000.00

0260 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  800.000  15.000  0.000  15.00  12,000.00

0265 04967002 000 REMOV STR (INLET) EA  1,700.000  8.000  0.000  8.00  13,600.00

0270 04967003 000 REMOV STR (MANHOLE) EA  1,700.000  2.000  0.000  2.00  3,400.00

0275 04967007 000 REMOV STR (PIPE) LF  50.000  444.000  0.000  444.00  22,200.00

0285 05007001 000 MOBILIZATION LS  1,450,000.000  1.000  0.000  0.90  1,305,000.00

0290 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  35,000.000  17.000  0.000  17.00  595,000.00

0295 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  7.000  0.000  7.00  105,000.00

0315 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  50.000  78.000  0.000  40.44  2,022.00

0320 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  25.000  78.000  0.000  40.40  1,010.00

0325 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.000  496.000  0.000  52.00  364.00

0335 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.000  811.000  0.000  580.00  4,060.00

0340 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.500  811.000  0.000  580.00  1,450.00

0350 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  95.000  220.000  240.000  460.00  43,700.00

0355 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  90.000  80.000  0.000  80.00  7,200.00

0360 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  30.000  460.000  0.000  460.00  13,800.00

0365 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  30.000  240.000 -160.000  80.00  2,400.00

0370 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  30.000  220.000  240.000  480.00  14,400.00

0375 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  30.000  80.000  0.000  80.00  2,400.00

0379 05297009 000 CONC CURB & GUTTER (TY II) LF  72.000  0.000  6,052.000  6,822.00  491,184.00

Added by CO#06

0380 05297009 000 CONC CURB & GUTTER (TY II) LF  72.000  6,950.000 -6,052.000  693.00  49,896.00

0381 05307006 000 DRIVEWAYS (CONC) SY  275.000  0.000  15.000  598.01  164,453.32

Added by CO #4

0382 05297028 000 CONC CURB (RIBBON) LF  35.000  0.000  445.000  188.00  6,580.00

Added by CO 1

0383 05317002 000 CONC SIDEWALKS (5") SY  125.000  0.000  25.000  66.75  8,343.26

Added by CO #4

0384 05317005 000 CURB RAMPS (TY 1) EA  2,850.000  0.000  2.000  7.00  19,950.00

Added by CO #4

0385 06107012 000 REPLACE LUMINAIRE W/(250W EQ) LED EA  1,300.000  4.000  0.000  2.00  2,600.00

0390 06187036 000 CONDT (PVC) (SCH 40) (3") LF  42.000  310.000 -25.000  220.00  9,240.00

0395 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  87.000  350.000  80.000  300.00  26,100.00

0400 06207009 000 ELEC CONDR (NO.6) BARE LF  4.500  370.000  90.000  410.00  1,845.00

0405 06207010 000 ELEC CONDR (NO.6) INSULATED LF  4.500  30.000  0.000  10.00  45.00

0410 06247007 000 GROUND BOX TY D (162922) EA  4,500.000  6.000 -2.000  4.00  18,000.00

0425 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  18,000.000  2.000  0.000  1.00  18,000.00

0430 06367001 000 ALUMINUM SIGNS (TY A) SF  41.000  62.000  0.000  62.00  2,542.00

0475 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  2.500  15,921.000 -2,000.000  7,624.00  19,060.00

0480 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  8.500  1,154.000  0.000  499.00  4,241.50

0485 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  2.500  15,135.000 -2,000.000  8,495.00  21,237.50

0487 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.600  0.000  2,300.000  2,300.00  3,680.00

Added by CO #5

0488 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  2.120  0.000  2,300.000  2,300.00  4,876.00

Added by CO #05

0535 06777001 000 ELIM EXT PM & MRKS (4") LF  0.750  8,710.000 -4,000.000  1,669.00  1,251.75

0540 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  80,000.000  2.000  0.000  1.00  80,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0545 06807004 000 REMOVING TRAFFIC SIGNALS EA  6,500.000  2.000  0.000  2.00  13,000.00

0550 06827001 000 VEH SIG SEC (12")LED(GRN) EA  1,200.000  16.000  0.000  8.00  9,600.00

0555 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  1,200.000  2.000  0.000  2.00  2,400.00

0560 06827003 000 VEH SIG SEC (12")LED(YEL) EA  1,200.000  20.000  0.000  8.00  9,600.00

0565 06827005 000 VEH SIG SEC (12")LED(RED) EA  1,200.000  20.000  0.000  8.00  9,600.00

0570 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  2,100.000  14.000  0.000  8.00  16,800.00

0575 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  425.000  14.000  0.000  6.00  2,550.00

0580 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  450.000  2.000  0.000  2.00  900.00

0585 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  6.000  631.000 -50.000  340.00  2,040.00

0590 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  6.500  2,234.000 -60.000  485.00  3,152.50

0595 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  9.000  745.000 -95.000  650.00  5,850.00

0600 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  5.500  1,674.000 -120.000  910.00  5,005.00

0605 06867033 000 INS TRF SIG PL AM(S)1 ARM(32`) EA  35,000.000  2.000  0.000  2.00  70,000.00

0610 06867035 000 INS TRF SIG PL AM(S)1 ARM(32`)LUM EA  38,000.000  2.000  0.000  2.00  76,000.00

0620 06887001 000 PED DETECT PUSH BUTTON (APS) EA  3,750.000  6.000  0.000  8.00  30,000.00

0627 06907131 000 INSTALL BBU SYSTEM EA  9,726.090  0.000  2.000  1.00  9,726.09

Added by CO #5

0632 06907134 000 INSTALL RADAR VEHICLE DETECTION SYSTEM EA  13,955.080  0.000  4.000  4.00  55,820.32

Added by CO #05

Category Subtotal $11,946,958.51

007904049C 79-4-49PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01107001 000 EXCAV (ROADWAY) CY  125.000  200.000  0.000  0.000  0.00

0090 01327004 000 EMBANK (FNL)(DC)(TY B) CY  175.000  200.000  0.000  0.000  0.00

0100 01627002 000 BLOCK SODDING SY  8.500  1,510.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  500.000  52.900  0.000  0.000  0.00

0130 03107001 000 PRIME COAT (AE-P) GAL  7.000  4,553.000 -4,224.429  0.000  0.00

0140 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  340.000  2,446.000  0.000  0.000  0.00

0280 04967019 000 REMOV STR (RET WALL) LF  300.000  18.000  0.000  0.000  0.00

0300 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  40.000  0.000  0.000  0.00

0305 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  60.000  80.000  0.000  0.000  0.00

0310 05067011 000 ROCK FILTER DAMS (REMOVE) LF  25.000  80.000  0.000  0.000  0.00

0330 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.500  496.000  0.000  0.000  0.00

0345 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  10,000.000  6.000  0.000  0.000  0.00

0415 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  10.000  280.000  0.000  0.000  0.00

0420 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  10.000  280.000  0.000  0.000  0.00

0435 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  800.000  14.000  0.000  0.000  0.00

0440 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,350.000  1.000  0.000  0.000  0.00

0445 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  800.000  12.000  0.000  0.000  0.00

0450 06447015 000 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA  1,200.000  1.000  0.000  0.000  0.00

0455 06447044 000 IN SM RD SN SUP&AM TYS80(1)SB(U-2EXT) EA  1,600.000  2.000  0.000  0.000  0.00

0460 06447048 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  2,100.000  1.000  0.000  0.000  0.00
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0465 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  600.000  1.000  1.000  0.000  0.00

0470 06447073 000 REMOVE SM RD SN SUP&AM EA  120.000  27.000  0.000  0.000  0.00

0490 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.250  100.000  0.000  0.000  0.00

0495 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.500  1,044.000 -54.000  0.000  0.00

0500 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  225.000  1.000  0.000  0.000  0.00

0505 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  275.000  1.000  0.000  0.000  0.00

0510 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  1,300.000  1.000  0.000  0.000  0.00

0515 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.000  11,621.000  0.000  0.000  0.00

0520 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.000  10,835.000  0.000  0.000  0.00

0525 06727002 000 REFL PAV MRKR TY I-C EA  5.500  5.000  0.000  0.000  0.00

0530 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  227.000  0.000  0.000  0.00

0615 06877001 000 PED POLE ASSEMBLY EA  10,000.000  2.000  0.000  0.000  0.00

0625 06907131 000 INSTALL BBU SYSTEM EA  1,600.000  2.000 -2.000  0.000  0.00

0630 06907134 000 INSTALL RADAR VEHICLE DETECTION SYSTEM EA  3,650.000  4.000 -4.000  0.000  0.00

0635 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  63,000.000  0.000  0.000  0.00

0640 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  20,000.000  0.000  0.000  0.00

0645 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  63,000.000  0.000  0.000  0.00

0650 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  20,000.000  0.000  0.000  0.00

0655 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  11,000.000  0.000  0.000  0.00

0660 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  70,000.000  0.000  0.000  0.00

0665 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  150,000.000  0.000  0.000  0.00

0670 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0675 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0680 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0685 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,946,958.51
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  5,000.000PREPARING ROW  42.000  210,000.00 49.00

01047013 000 SY  50.000REMOV CONC (SIDEWALK, RAMP OR SUP)  791.203  39,560.15 159.00

01047017 000 LF  25.000REMOV CONC (CURB & GUTTER)  7,476.500  186,912.50 7,450.00

01057024 000 SY  14.000RMV (4") TRT/UNTRT BASE & ASPH PAV  18,454.212  258,358.96 22,764.00

01057125 000 SY  50.000RMV, CLN, PALLETZ, & STORE STREET BRICK  13,533.299  676,664.95 21,356.00

01347007 000 CY  68.000BACKFILL (TY B)(VEH)  17.815  1,211.42 167.00

02607003 000 TON  475.000LIME (QUICKLIME (SLURRY))  119.301  56,667.98 79.00

02607007 000 SY  27.000LIME TRT (EXIST MATL)(8")  8,071.305  217,925.24 4,716.00

02757001 000 TON  450.000CEMENT  171.713  77,270.85 251.00

02757003 000 SY  13.000CEMENT TRT (EXIST MATL)(8")  12,290.576  159,777.50 18,048.00

03107004 000 GAL  7.000PRIME COAT (MC-30)  3,025.339  21,177.38 0.00

Added by CO #4

03417002 000 TON  250.000D-GR HMA TY-B SAC-B PG64-22  6,972.110  1,743,027.50 10,129.00

03447077 000 GAL  7.000TACK COAT  2,382.000  16,674.00 4,253.00

03547005 000 SY  10.000PLANE & TEXT ASPH CONC PAV(0" TO 6")  18,336.499  183,364.99 21,193.00

04007006 000 SY  395.000CUT & RESTORING PAV  2,136.888  844,070.77 1,912.00

04007010 000 CY  260.000CEM STABIL BKFL  4,002.333  1,040,606.58 4,053.00

04027001 000 LF  5.000TRENCH EXCAVATION PROTECTION  2,587.000  12,935.00 2,588.00

04167043 000 LF  960.000DRILL SHAFT (TRF SIG POLE) (30 IN)  44.000  42,240.00 44.00

04207061 000 EA  1,500.000CL C CONC (COLLAR)  1.000  1,500.00 0.00

Added by CO #4 (ONLY FOR CITY STUB OUT)

04207061 001 EA  1,850.000CL C CONC (COLLAR)  5.000  9,250.00 0.00

Added by CO #4

04327002 000 CY  1,250.000RIPRAP (CONC)(5 IN)  84.906  106,132.50 25.00

04627001 000 LF  405.000CONC BOX CULV (3 FT X 2 FT)  3,477.000  1,408,185.00 3,585.00

04627003 000 LF  440.000CONC BOX CULV (4 FT X 2 FT)  533.000  234,520.00 533.00

04647019 000 LF  150.000RC PIPE (CL IV)(18 IN)  40.000  6,000.00 0.00

Added by CO #4

04647021 000 LF  185.000RC PIPE (CL IV)(24 IN)  50.000  9,250.00 0.00

Added by CO #5

04657184 000 EA  17,000.000INLET (COMPL)(CO)(5 FT)(FTW)  3.000  51,000.00 3.00

04657186 000 EA  21,000.000INLET (COMPL)(CO)(15 FT)(FTW)  1.000  21,000.00 1.00

04657187 000 EA  29,000.000INLET (COMPL)( CO)(20 FT)(FTW)  4.000  116,000.00 4.00

04657192 000 EA  19,000.000INLET (COMPL)(CU)(5 FT)(FTW)  7.000  133,000.00 7.00

04657194 000 EA  28,000.000INLET (COMPL)(CU)(15 FT)(FTW)  1.000  28,000.00 1.00

04657195 000 EA  32,000.000INLET (COMPL)(CU)(20 FT)(FTW)  11.000  352,000.00 11.00

04657208 000 EA  15,000.000INLET (COMPL)(FG)(3FT X 3FT)(FTW)  3.000  45,000.00 4.00

04657234 000 EA  15,000.000INLET (COMPL)(AD)(3FT X 3FT)(FTW)  1.000  15,000.00 1.00

04657286 000 EA  10,000.000JUNCT BOX (COMPL)(JB)(5FT X 5FT)(FTW)  7.000  70,000.00 6.00

04657290 000 EA  15,000.000JUNCT BOX (COMPL)(JB)(6FT X 6FT)(FTW)  2.000  30,000.00 2.00

04657332 000 EA  2,500.000JCT BOX (COMPL)(SPL)  20.000  50,000.00 24.00

04667175 000 EA  32,000.000WINGWALL (PW - 1) (HW=5 FT)  1.000  32,000.00 3.00

04677043 000 EA  12,500.000SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(P)  1.000  12,500.00 1.00

04797001 000 EA  2,000.000ADJUSTING MANHOLES  2.000  4,000.00 2.00
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04797004 000 EA  800.000ADJUSTING MANHOLES (UTILITY BOX)  15.000  12,000.00 15.00

04967002 000 EA  1,700.000REMOV STR (INLET)  8.000  13,600.00 8.00

04967003 000 EA  1,700.000REMOV STR (MANHOLE)  2.000  3,400.00 2.00

04967007 000 LF  50.000REMOV STR (PIPE)  444.000  22,200.00 444.00

05007001 000 LS  1,450,000.000MOBILIZATION  0.900  1,305,000.00 1.00

05027001 000 MO  35,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  595,000.00 17.00

05037002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  7.000  105,000.00 7.00

05067020 000 SY  50.000CONSTRUCTION EXITS (INSTALL) (TY 1)  40.440  2,022.00 78.00

05067024 000 SY  25.000CONSTRUCTION EXITS (REMOVE)  40.400  1,010.00 78.00

05067039 000 LF  7.000TEMP SEDMT CONT FENCE (INSTALL)  52.000  364.00 496.00

05067043 000 LF  7.000BIODEG EROSN CONT LOGS (INSTL) (8")  580.000  4,060.00 811.00

05067046 000 LF  2.500BIODEG EROSN CONT LOGS (REMOVE)  580.000  1,450.00 811.00

05127009 000 LF  95.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  460.000  43,700.00 220.00

05127010 000 LF  90.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  80.000  7,200.00 80.00

05127033 000 LF  30.000PORT CTB (MOVE)(LOW PROF)(TY 1)  460.000  13,800.00 460.00

05127034 000 LF  30.000PORT CTB (MOVE)(LOW PROF)(TY 2)  80.000  2,400.00 240.00

05127057 000 LF  30.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  480.000  14,400.00 220.00

05127058 000 LF  30.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  80.000  2,400.00 80.00

05297009 000 LF  72.000CONC CURB & GUTTER (TY II)  7,515.000  541,080.00 6,950.00

05297028 000 LF  35.000CONC CURB (RIBBON)  188.000  6,580.00 0.00

Added by CO 1

05307006 000 SY  275.000DRIVEWAYS (CONC)  598.012  164,453.32 0.00

Added by CO #4

05317002 000 SY  125.000CONC SIDEWALKS (5")  66.746  8,343.26 0.00

Added by CO #4

05317005 000 EA  2,850.000CURB RAMPS (TY 1)  7.000  19,950.00 0.00

Added by CO #4

06107012 000 EA  1,300.000REPLACE LUMINAIRE W/(250W EQ) LED  2.000  2,600.00 4.00

06187036 000 LF  42.000CONDT (PVC) (SCH 40) (3")  220.000  9,240.00 310.00

06187037 000 LF  87.000CONDT (PVC) (SCH 40) (3") (BORE)  300.000  26,100.00 350.00

06207009 000 LF  4.500ELEC CONDR (NO.6) BARE  410.000  1,845.00 370.00

06207010 000 LF  4.500ELEC CONDR (NO.6) INSULATED  10.000  45.00 30.00

06247007 000 EA  4,500.000GROUND BOX TY D (162922)  4.000  18,000.00 6.00

06287148 000 EA  18,000.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  18,000.00 2.00

06367001 000 SF  41.000ALUMINUM SIGNS (TY A)  62.000  2,542.00 62.00

06627004 000 LF  2.500WK ZN PAV MRK NON-REMOV (W)4"(SLD)  7,624.000  19,060.00 15,921.00

06627017 000 LF  8.500WK ZN PAV MRK NON-REMOV (W)24"(SLD)  499.000  4,241.50 1,154.00

06627035 000 LF  2.500WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  8,495.000  21,237.50 15,135.00

06627064 000 LF  1.600WK ZN PAV MRK REMOV (W)4"(SLD)  2,300.000  3,680.00 0.00

Added by CO #5

06627097 000 LF  2.120WK ZN PAV MRK REMOV (Y)4"(SLD)  2,300.000  4,876.00 0.00

Added by CO #05

06777001 000 LF  0.750ELIM EXT PM & MRKS (4")  1,669.000  1,251.75 8,710.00

06807002 000 EA  80,000.000INSTALL HWY TRF SIG (ISOLATED)  1.000  80,000.00 2.00

06807004 000 EA  6,500.000REMOVING TRAFFIC SIGNALS  2.000  13,000.00 2.00

06827001 000 EA  1,200.000VEH SIG SEC (12")LED(GRN)  8.000  9,600.00 16.00

06827002 000 EA  1,200.000VEH SIG SEC (12")LED(GRN ARW)  2.000  2,400.00 2.00

06827003 000 EA  1,200.000VEH SIG SEC (12")LED(YEL)  8.000  9,600.00 20.00

06827005 000 EA  1,200.000VEH SIG SEC (12")LED(RED)  8.000  9,600.00 20.00
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06827018 000 EA  2,100.000PED SIG SEC (LED)(COUNTDOWN)  8.000  16,800.00 14.00

06827042 000 EA  425.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  6.000  2,550.00 14.00

06827043 000 EA  450.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  2.000  900.00 2.00

06847009 000 LF  6.000TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  340.000  2,040.00 631.00

06847033 000 LF  6.500TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  485.000  3,152.50 2,234.00

06847042 000 LF  9.000TRF SIG CBL (TY A)(14 AWG)(16 CONDR)  650.000  5,850.00 745.00

06847079 000 LF  5.500TRF SIG CBL (TY C)(12 AWG)(2 CONDR)  910.000  5,005.00 1,674.00

06867033 000 EA  35,000.000INS TRF SIG PL AM(S)1 ARM(32`)  2.000  70,000.00 2.00

06867035 000 EA  38,000.000INS TRF SIG PL AM(S)1 ARM(32`)LUM  2.000  76,000.00 2.00

06887001 000 EA  3,750.000PED DETECT PUSH BUTTON (APS)  8.000  30,000.00 6.00

06907131 000 EA  9,726.090INSTALL BBU SYSTEM  1.000  9,726.09 0.00

Added by CO #5

06907134 000 EA  13,955.080INSTALL RADAR VEHICLE DETECTION SYSTEM  4.000  55,820.32 0.00

Added by CO #05

$11,946,958.51TOTAL ITEM EARNINGS TO DATE


