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CONTRACT ID: 007908006

PROJECT: C 79-8-6

CONTRACT: 06243037

AWARD AMOUNT: $440,339.00

PROJECTED AMOUNT: $444,339.00

ADJ. PROJECTED AMOUNT:  $444,339.00

CONTRACTOR: HJC FARMS, INC.

ESTIMATE NUMBER: 0024

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 09/01/2026 to 09/25/2026

ESTIMATE TYPE: PROG

% COMPLETE: 1.10

% TIME USED: 0.00

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $4,875.00
PARTICIPATING $0.00
NON-PARTICIPATING $4,875.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $4,875.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

REPORT DATE:

Us 67

FORT WORTH
ERATH

Theresa Poer, P.E.
075

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$4,875.00 $0.00
$0.00 $0.00
$4,875.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$4,875.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

10/08/26

06/05/2024
06/27/2024
07/10/2024
00/00/0000
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

007908006

ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

00/00/0000
10/08/2024
100
0
100
0
00/00/0000

DAILY BREAKDOWN

Days
Charged
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Days
Credited
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
SATURDAY
SUNDAY
HOLIDAY
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
SATURDAY
SUNDAY
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
SATURDAY
SUNDAY
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED

0024 CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT
PER DAY
$0.00

$618.00

PERIOD SUMMARY

Date or Days
Days Charged
25 0
HOLIDAY
SATURDAY
SUNDAY

TIME SUSPENDED

Days
Credited
25

0 W w =
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CONTRACT ID 007908006 ESTIMATE 0024 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 7

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

007908006

CONTRACT LINE ITEMS

PROJECT C 79-8-6
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 05006001 000
PROJECT C 79-5-64
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0275 06366008 001
0280 06446001 000
0285 06446004 000
0290 06446017 000
0295 06446038 000
0300 06446076 000
PROJECT C 79-8-6
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0065 05026001 008
0070 05066038 002
0075 05066039 002
0080 06366008 001
0085 06446001 000
0090 06446004 000
0095 06446017 000
0100 06446038 000
0105 06446076 000
0110 60016001 000
0115 61856002 002
1005 96066055

1010 96066056

1015 96066053

1020 96026001

1025 96026002

1030 96016001

ESTIMATE 0024

CONTROL 007908006
DESCRIPTION ROADWAY
DESCRIPTION
SUPP DESCRIPTION
MOBILIZATION
CONTROL 007905064
DESCRIPTION ROADWAY
DESCRIPTION

SUPP DESCRIPTION

REPLACE EXISTING ALUMINUM SIGNS(TY G)
IN SM RD SN SUP&AM TY10BWG(1)SA(P)

IN SM RD SN SUP&AM TY10BWG(1)SA(T)

IN SM RD SN SUP&AM TY10BWG(2)SA(P)

IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL)
REMOVE SM RD SN SUP&AM

CONTROL 007908006
DESCRIPTION ROADWAY
DESCRIPTION
SUPP DESCRIPTION

BARRICADES, SIGNS AND TRAFFIC HANDLING
TEMP SEDMT CONT FENCE (INSTALL)

TEMP SEDMT CONT FENCE (REMOVE)
REPLACE EXISTING ALUMINUM SIGNS(TY G)
IN SM RD SN SUP&AM TY10BWG(1)SA(P)

IN SM RD SN SUP&AM TY10BWG(1)SA(T)

IN SM RD SN SUP&AM TY10BWG(2)SA(P)

IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL)
REMOVE SM RD SN SUP&AM

PORTABLE CHANGEABLE MESSAGE SIGN
TMA (STATIONARY)

FORCE ACCT-EROSION CONTROL MAINTENANCE
FORCE ACCOUNT - SAFETY CONTINGENCY
LAW ENFORCEMENT PERSONNEL

PAYMENT ADJUSTMENT-POS

PAYMENT ADJUSTMENT-NEG

MATERIAL ON HAND

UNIT

LS

UNIT

SF
EA
EA
EA
EA
EA

UNIT

MO
LF
LF
SF
EA
EA
EA
EA
EA
DAY
DAY
DOL
DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

125,000.000

UNIT
PRICE

34.000
900.000
1,100.000
1,400.000
1,625.000
100.000

UNIT
PRICE

500.000
6.000
2.000

34.000
900.000
1,100.000
1,400.000
1,625.000
100.000
25.000
25.000
1.000
1.000
1.000
1.000
-1.000
1.000
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BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE $
1.000 0.000 0.04 4,875.00
Category Subtotal $4,875.00
BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE ($)
130.000 0.000 0.000 0.00
24.000 0.000 0.000 0.00
3.000 0.000 0.000 0.00
1.000 0.000 0.000 0.00
4.000 0.000 0.000 0.00
32.000 0.000 0.000 0.00
Category Subtotal 0.00
BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE ($)
5.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
1,352.000 0.000 0.000 0.00
4.000 0.000 0.000 0.00
1.000 0.000 0.000 0.00
3.000 0.000 0.000 0.00
3.000 0.000 0.000 0.00
11.000 0.000 0.000 0.00
100.000 0.000 0.000 0.00
100.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00
1,000.000 0.000 0.000 0.00

Category Subtotal 0.00



CONTRACT ID 007908006
PROJECT C 259-1-38
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0400 06446001 000
0405 06446004 000
0410 06446017 000
0415 06446076 000
PROJECT C 259-2-54
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0515 06446001 000
0520 06446004 000
0525 06446017 000
0530 06446076 000
PROJECT C 259-3-63
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0630 06446001 000
0635 06446004 000
0640 06446017 000
0645 06446030 000
0650 06446076 000
PROJECT C 259-4-44
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0750 06446001 000
0755 06446017 000
0760 06446076 000

ESTIMATE 0024

CONTRACTOR'S ESTIMATE PACKAGE

CONTROL 025901038
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA
IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA
IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA
REMOVE SM RD SN SUP&AM EA
CONTROL 025902054
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA
IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA
IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA
REMOVE SM RD SN SUP&AM EA
CONTROL 025903063
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA
IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA
IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA
IN SM RD SN SUP&AM TYS80(1)SA(T) EA
REMOVE SM RD SN SUP&AM EA
CONTROL 025904044
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA
IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA
REMOVE SM RD SN SUP&AM EA

UNIT
PRICE

900.000
1,100.000
1,400.000

100.000

UNIT
PRICE

900.000
1,100.000
1,400.000

100.000

UNIT
PRICE

900.000
1,100.000
1,400.000
1,350.000

100.000

UNIT
PRICE

900.000
1,400.000
100.000

BID
QUANTITY

19.000
2.000
5.000

26.000

BID
QUANTITY

14.000
1.000
5.000

20.000

BID
QUANTITY

9.000
7.000
6.000
3.000
25.000

BID
QUANTITY

10.000
2.000
12.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000

Category Subtotal
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AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00

0.00



CONTRACT ID 007908006
PROJECT C 422-3-85
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0860 06366007 001
0865 06366008 001
0870 06446001 000
0875 06446017 000
0880 06446038 000
0885 06446076 000
PROJECT C 422-5-12
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0985 06366007 001
0990 06366008 001
0995 06446038 000
1000 06446076 000

ESTIMATE 0024

042203085
ROADWAY

CONTROL

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

REPLACE EXISTING ALUMINUM SIGNS(TY A)
REPLACE EXISTING ALUMINUM SIGNS(TY G)
IN SM RD SN SUP&AM TY10BWG(1)SA(P)

IN SM RD SN SUP&AM TY10BWG(2)SA(P)

IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL)
REMOVE SM RD SN SUP&AM

CONTROL 042205012

DESCRIPTION ROADWAY
DESCRIPTION
SUPP DESCRIPTION

REPLACE EXISTING ALUMINUM SIGNS(TY A)
REPLACE EXISTING ALUMINUM SIGNS(TY G)
IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL)
REMOVE SM RD SN SUP&AM

UNIT

SF
SF
EA
EA
EA
EA

UNIT

SF
SF
EA
EA

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

34.000
34.000
900.000
1,400.000
1,625.000
100.000

UNIT
PRICE

34.000
34.000
1,625.000
100.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
18.000 0.000 0.000
294.000 0.000 0.000
2.000 0.000 0.000
3.000 0.000 0.000
1.000 0.000 0.000
6.000 0.000 0.000
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
18.000 0.000 0.000
2,109.000 0.000 0.000
7.000 0.000 0.000
7.000 0.000 0.000
Category Subtotal
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$4,875.00



CONTRACT ID

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05006001

SP
NBR

000

007908006

DESCRIPTION

MOBILIZATION

ESTIMATE

0024

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS

UNIT BID
PRICE QUANTITY
125,000.000 1.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

0.039
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AMOUNT
$)

4,875.00

$4,875.00



