
 33,964.19

008308055CONTRACT ID:

PROJECT: F 2026(252)

CONTRACT:

12253222

PROJECTED AMOUNT: $967,075.40

CONTRACTOR:

HIGHWAY: SH 11

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

EAST TEXAS BRIDGE, INC.

Wendy Starkes, P.E.

CAMP

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0003

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/05/2026

12/03/2025

ESTIMATE PAID:

 23

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,001,039.59

CONTRACT:

07/01/2026

AWARD AMOUNT: $932,074.40

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 54.76

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.22

$74,780.98 $818,320.45 $893,101.43 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$74,780.98 $818,320.45 $893,101.43 

$0.00 $0.00 $0.00 

$74,780.98 $893,101.43 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $818,320.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 23

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 42

 0

 42

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  8  23

OTHER - SEE RMRKS 10

RAIN 4

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 1

07/01/2026  1

07/02/2026  1

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1 RAIN

07/08/2026  1 RAIN

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1 RAIN

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(252) 008308055PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  10,000.000 $10,000.00 1.000  3.00 3.00

0095 05057003 TMA (MOBILE OPERATION)000 DAY  300.000 $1,200.00 4.000  6.00 18.00

0140 06667306 ALL-WTHER PM TY I (W)4"(SLD)(100MIL)000 LF  2.750 $4,936.25 1,795.000  1,795.00 1,795.00

0145 06667310 ALL-WTHER PM TY I (W)6"(BRK)(100MIL)000 LF  2.250 $225.00 100.000  100.00 100.00

0155 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  16.000 $23,040.00 1,440.000  1,440.00 1,440.00

0160 06687091 PREFAB PM TY C (W)(ARROW)000 EA  275.000 $1,100.00 4.000  4.00 4.00

0165 06687103 PREFAB PM TY C (W)(WORD)000 EA  165.000 $5,775.00 35.000  35.00 35.00

0170 06687108 PREFAB PM TY C (W)(RR XING)000 EA  750.000 $2,250.00 3.000  3.00 3.00

0175 06687133 PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG000 EA  250.000 $3,750.00 15.000  15.00 15.00

0190 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.550 $4,843.30 8,806.000  8,806.00 7,836.00

0195 06787008 PAV SURF PREP FOR MRK (24")000 LF  0.550 $792.00 1,440.000  1,440.00 1,440.00

0200 06787009 PAV SURF PREP FOR MRK (ARROW)000 EA  5.500 $22.00 4.000  4.00 4.00

0205 06787016 PAV SURF PREP FOR MRK (WORD)000 EA  5.500 $192.50 35.000  35.00 35.00

0210 06787031 PAV SURF PREP FOR MRK (ACC PRK)(LG)000 EA  5.500 $82.50 15.000  15.00 15.00

0250 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  11,766.240 $11,766.24 1.000  1.00 1.00

Work Directed by TxdotSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0240 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000 $4,806.19 4,806.190  20,321.84 15,000.00

$74,780.98TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008308055PROJECT CONTROLF 2026(252)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0055 01047017 REMOV CONC (CURB & GUTTER) LF  11.230  0.000  125.000  125.00  1,403.75

Added by CO#1

0060 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  155.000  1,700.000  0.000  1,394.27  216,111.85

0063 03447020 SP MIXES SP-C SAC-A PG70-22 TON  175.000  0.000  1,158.460  1,158.46  202,730.50

0065 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  74.000  461.000  0.000  44.00  3,256.00

0070 03547052 000 PLANE ASPH CONC PAV(3") SY  3.900  19,289.000  0.000  20,002.00  78,007.80

0075 05007001 000 MOBILIZATION LS  90,000.000  1.000  0.000  0.90  81,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  3.000  0.000  3.00  30,000.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  120.000  0.000  120.00  18,000.00

0090 05057001 000 TMA (STATIONARY) DAY  250.000  24.000  0.000  10.00  2,500.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  18.000  0.000  6.00  1,800.00

0097 05297009 CONC CURB & GUTTER (TY II) LF  58.520  0.000  125.000  125.00  7,315.00

0100 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,100.000  4.000  0.000  4.00  4,400.00

0105 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,500.000  2.000  0.000  2.00  3,000.00

0110 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  925.000  1.000  0.000  1.00  925.00

0115 06447073 000 REMOVE SM RD SN SUP&AM EA  230.000  3.000  0.000  3.00  690.00

0120 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  230.000  4.000  0.000  4.00  920.00

0125 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  3.000  300.000  0.000  300.00  900.00

0130 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  3.000  7,372.000  0.000  7,372.00  22,116.00

0135 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.250  265.000  0.000  265.00  596.25

0140 06667306 000 ALL-WTHER PM TY I (W)4"(SLD)(100MIL) LF  2.750  1,795.000  0.000  1,795.00  4,936.25

0145 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  2.250  100.000  0.000  100.00  225.00

0150 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  1.500  7,836.000  0.000  8,806.00  13,209.00

0155 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  1,440.000  0.000  1,440.00  23,040.00

0160 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  4.000  0.000  4.00  1,100.00

0165 06687103 000 PREFAB PM TY C (W)(WORD) EA  165.000  35.000  0.000  35.00  5,775.00

0170 06687108 000 PREFAB PM TY C (W)(RR XING) EA  750.000  3.000  0.000  3.00  2,250.00

0175 06687133 000 PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG EA  250.000  15.000  0.000  15.00  3,750.00

0180 06727002 000 REFL PAV MRKR TY I-C EA  7.000  16.000  0.000  16.00  112.00

0185 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  382.000  0.000  418.00  2,926.00

0190 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.550  7,836.000  0.000  8,806.00  4,843.30

0195 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.550  1,440.000  0.000  1,440.00  792.00

0200 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.500  4.000  0.000  4.00  22.00

0205 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  5.500  35.000  0.000  35.00  192.50

0210 06787031 000 PAV SURF PREP FOR MRK (ACC PRK)(LG) EA  5.500  15.000  0.000  15.00  82.50

0215 30007001 000 CAM PG76-22 SAC-B TON  185.000  1,529.000 -1,022.980  506.02  93,613.70

0220 30077001 000 BONDING COURSE GAL  6.000  5,401.000  0.000  3,349.00  20,094.00

0250 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  11,766.240  0.000  1.000  1.00  11,766.24

Work Directed by Txdot

Category Subtotal $864,401.64

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  8,377.95  8,377.95

0240 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  15,000.000  0.000  20,321.84  20,321.84

Category Subtotal $28,699.79

008308055F 2026(252)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0225 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0230 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $893,101.43
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047017 LF  11.230REMOV CONC (CURB & GUTTER)  125.000  1,403.75 0.00

Added by CO#1

03447020 TON  175.000SP MIXES SP-C SAC-A PG70-22  1,158.460  202,730.50 0.00

03447064 000 TON  155.000SP MIXES SP-D SAC-A PG76-22  1,394.270  216,111.85 1,700.00

03517005 000 SY  74.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  44.000  3,256.00 461.00

03547052 000 SY  3.900PLANE ASPH CONC PAV(3")  20,002.000  78,007.80 19,289.00

05007001 000 LS  90,000.000MOBILIZATION  0.900  81,000.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  30,000.00 3.00

05037001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  120.000  18,000.00 120.00

05057001 000 DAY  250.000TMA (STATIONARY)  10.000  2,500.00 24.00

05057003 000 DAY  300.000TMA (MOBILE OPERATION)  6.000  1,800.00 18.00

05297009 LF  58.520CONC CURB & GUTTER (TY II)  125.000  7,315.00 0.00

06447001 000 EA  1,100.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  4.000  4,400.00 4.00

06447007 000 EA  1,500.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  2.000  3,000.00 2.00

06447057 000 EA  925.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  1.000  925.00 1.00

06447073 000 EA  230.000REMOVE SM RD SN SUP&AM  3.000  690.00 3.00

06447075 000 EA  230.000REMOVE SM RD SN SUP&AM (SIGN ONLY)  4.000  920.00 4.00

06627068 000 LF  3.000WK ZN PAV MRK REMOV (W)6"(SLD)  300.000  900.00 300.00

06627100 000 LF  3.000WK ZN PAV MRK REMOV (Y)6"(SLD)  7,372.000  22,116.00 7,372.00

06667024 000 LF  2.250REFL PAV MRK TY I (W)8"(SLD)(100MIL)  265.000  596.25 265.00

06667306 000 LF  2.750ALL-WTHER PM TY I (W)4"(SLD)(100MIL)  1,795.000  4,936.25 1,795.00

06667310 000 LF  2.250ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  100.000  225.00 100.00

06667315 000 LF  1.500ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  8,806.000  13,209.00 7,836.00

06687089 000 LF  16.000PREFAB PM TY C (W)(24")(SLD)  1,440.000  23,040.00 1,440.00

06687091 000 EA  275.000PREFAB PM TY C (W)(ARROW)  4.000  1,100.00 4.00

06687103 000 EA  165.000PREFAB PM TY C (W)(WORD)  35.000  5,775.00 35.00

06687108 000 EA  750.000PREFAB PM TY C (W)(RR XING)  3.000  2,250.00 3.00

06687133 000 EA  250.000PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG  15.000  3,750.00 15.00

06727002 000 EA  7.000REFL PAV MRKR TY I-C  16.000  112.00 16.00

06727004 000 EA  7.000REFL PAV MRKR TY II-A-A  418.000  2,926.00 382.00

06787002 000 LF  0.550PAV SURF PREP FOR MRK (6")  8,806.000  4,843.30 7,836.00

06787008 000 LF  0.550PAV SURF PREP FOR MRK (24")  1,440.000  792.00 1,440.00

06787009 000 EA  5.500PAV SURF PREP FOR MRK (ARROW)  4.000  22.00 4.00

06787016 000 EA  5.500PAV SURF PREP FOR MRK (WORD)  35.000  192.50 35.00

06787031 000 EA  5.500PAV SURF PREP FOR MRK (ACC PRK)(LG)  15.000  82.50 15.00

30007001 000 TON  185.000CAM PG76-22 SAC-B  506.020  93,613.70 1,529.00

30077001 000 GAL  6.000BONDING COURSE  3,349.000  20,094.00 5,401.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  8,377.950  8,377.95 10,000.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  20,321.840  20,321.84 15,000.00

96087001 DOL  11,766.240UNIQUE CHANGE ORDER ITEM 1  1.000  11,766.24 0.00

Work Directed by Txdot

$893,101.43TOTAL ITEM EARNINGS TO DATE


