
Contract ID: 008312004

Project: C 83-12-4

Highway:

District: PARIS

Contract: 03263233 County: HOPKINS

Award Amount: $1,638,857.87 Area Engineer: JESSE HERRERA

Projected Amount $1,745,472.53 Area Number: 056

Adj Projected Amount $0.00

Contractor: RK HALL, LLC

Estimate Number: 0003 Letting Date: 03/05/2026

Estimate Paid: Award Date: 03/25/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 04/02/2026

Estimate Type: Progress Work Begin Date: 06/29/2026

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $877,299.93 $0.00 $877,299.93

Participating $0.00 $0.00 $0.00

Non-Participating $877,299.93 $0.00 $877,299.93

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $877,299.93 $0.00 $877,299.93

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 07/27/2026 11:50:53 AM

Contract: 008312004 Payment Estimate: 0003 Page: 1 of 13



Contract Time Statement

Work Begin Date: 06/29/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/02/2026 Liquidated Damage Rate $968.00
Bid Days: 46

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 46
0

Days Charged to Date: 18 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 1

SATURDAY 3

SUNDAY 4

TIME SUSPENDED 1

TOO WET 1

Total Period Days: 18 12 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 3 ü TIME SUSPENDED

06/27/2026 3 ü SATURDAY

06/28/2026 3 ü SUNDAY

06/29/2026 3

06/30/2026 3

07/01/2026 3

07/02/2026 3

07/03/2026 3 ü HOLIDAY TRAFFIC

07/04/2026 3 ü HOLIDAY

07/05/2026 3 ü SUNDAY

07/06/2026 3

07/07/2026 3 ü RAIN

07/08/2026 3 ü TOO WET

07/09/2026 3

07/10/2026 3
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Contractor's Estimate Package

Report Generation Date: 07/27/2026 11:50:53 AM

07/11/2026 3

07/12/2026 3 ü SUNDAY

07/13/2026 3

07/14/2026 3

07/15/2026 3

07/16/2026 3

07/17/2026 3

07/18/2026 3 ü SATURDAY

07/19/2026 3 ü SUNDAY

07/20/2026 3

07/21/2026 3

07/22/2026 3

07/23/2026 3

07/24/2026 3

07/25/2026 3 ü SATURDAY
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Worked Performed This Period

Project: C 83-12-4 Control 008312004

Category: 001 Description: FDR w/Overlay

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0125 05007001 000 MOBILIZATION LS $81,942.89 0.90 $73,748.60 1.00 0.90

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $18,106.26 1 $18,106.26 3.00 1.00

0135 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $73.98 26 $1,923.48 90.00 26.00

0185 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.61 305 $491.05 1,536.00 305.00

0335 96027001 000 PAYMENT ADJUSTMENT-POS DOL $1.00 11506.04 $11,506.04 1.00 11,506.04

0325 30077001 000 BONDING COURSE GAL $4.51 3330 $15,018.30 13,930.00 3,330.00

0085 03447009 000 SP MIXES SP-C PG64-22 TON $113.94 2665.61 $303,719.60 6,129.00 2,665.61

0090 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY $76.91 3999.95 $307,636.15 4,000.00 3,999.95

0095 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $2.52 56090.33 $141,347.63 55,717.00 56,090.33

0190 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.61 2362 $3,802.82 2,054.00 2,362.00

Total Item Earnings This Estimate $877,299.
93
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Contract Line Items

Project: C 83-12-4 Control 008312004

Category: 001 Description: FDR w/Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01347001 0 BACKFILL (TY A) STA $255.52 104.00 0.00 0.00 $0.00

0065 01647002 0 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.49 6,891.00 0.00 0.00 $0.00

0070 01687001 0 VEGETATIVE WATERING TGL $220.86 62.00 0.00 0.00 $0.00

0075 03147008 0 EMULS ASPH (EROSN CONT)(SS-1) GAL $4.37 1,723.00 0.00 0.00 $0.00

0080 03417034 0 D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON $1,515.35 1.00 0.00 0.00 $0.00

0085 03447009 0 SP MIXES SP-C PG64-22 TON $113.94 6,129.00 0.00 2,665.61 $303,719.60

0090 03517009 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY $76.91 4,000.00 0.00 3,999.95 $307,636.15

0095 03547002 0 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $2.52 55,717.00 0.00 56,090.33 $141,347.63

0100 03607003 0 CONC PVMT (CRCP) (9") SY $787.50 13.00 0.00 0.00 $0.00

0105 04007006 0 CUT & RESTORING PAV SY $406.17 13.00 0.00 0.00 $0.00

0110 04327001 0 RIPRAP (CONC)(4 IN) CY $761.25 45.40 0.00 0.00 $0.00

0115 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $108.15 58.00 0.00 0.00 $0.00

0120 04387007 0 CLEANING AND SEALING EXIST JOINTS (CL7) LF $49.35 950.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/27/2026 11:50:53 AM

Contract Line Items

Project: C 83-12-4 Control 008312004

Category: 001 Description: FDR w/Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05007001 0 MOBILIZATION LS $81,942.89 1.00 0.00 0.90 $73,748.60

0130 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $18,106.26 3.00 0.00 1.00 $18,106.26

0135 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $73.98 90.00 0.00 26.00 $1,923.48

0140 05057003 0 TMA (MOBILE OPERATION) DAY $10.00 90.00 0.00 0.00 $0.00

0145 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $4.25 200.00 0.00 0.00 $0.00

0150 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.05 200.00 0.00 0.00 $0.00

0155 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $26.25 450.00 0.00 0.00 $0.00

0160 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,440.37 4.00 0.00 0.00 $0.00

0165 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,255.00 4.00 0.00 0.00 $0.00

0170 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $315.00 2.00 0.00 0.00 $0.00

0175 06627049 0 WK ZN PAV MRK REMOV (REFL) TY I-C EA $4.00 287.00 0.00 0.00 $0.00

0180 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $4.00 823.00 0.00 0.00 $0.00

0185 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.61 1,536.00 0.00 305.00 $491.05
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Contractor's Estimate Package

Report Generation Date: 07/27/2026 11:50:53 AM

Contract Line Items

Project: C 83-12-4 Control 008312004

Category: 001 Description: FDR w/Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.61 2,054.00 0.00 2,362.00 $3,802.82

0195 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.05 1,847.00 0.00 0.00 $0.00

0200 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $8.40 84.00 0.00 0.00 $0.00

0205 06667041 0 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA $147.00 10.00 0.00 0.00 $0.00

0210 06667065 0 REFL PAV MRK TY I (W)(WORD)(090MIL) EA $173.25 8.00 0.00 0.00 $0.00

0215 06667236 0 RE PM TY III (W)(6")(SLD) LF $0.57 5,919.00 0.00 0.00 $0.00

0220 06667237 0 RE PM TY III (W)(6")(BRK) LF $0.59 3,800.00 0.00 0.00 $0.00

0225 06667239 0 RE PM TY III (W)(8")(SLD) LF $0.89 2,210.00 0.00 0.00 $0.00

0230 06667241 0 RE PM TY III (W)(8")(DOT) LF $1.05 918.00 0.00 0.00 $0.00

0235 06667244 0 RE PM TY III (W)(24")(SLD) LF $8.40 144.00 0.00 0.00 $0.00

0240 06667248 0 RE PM TY III (Y)(6")(SLD) LF $0.57 5,620.00 0.00 0.00 $0.00

0245 06667249 0 RE PM TY III (Y)(6")(BRK) LF $0.59 5,876.00 0.00 0.00 $0.00

0250 06667253 0 RE PM TY III (Y)(24")(SLD) LF $8.40 38.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/27/2026 11:50:53 AM

Contract Line Items

Project: C 83-12-4 Control 008312004

Category: 001 Description: FDR w/Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06667254 0 RE PM TY III (W)(ARROW) EA $315.00 8.00 0.00 0.00 $0.00

0260 06667257 0 RE PM TY III (W)(WORD) EA $341.25 8.00 0.00 0.00 $0.00

0265 06667260 0 RE PM TY III (W)(36" YLD TRI) EA $78.75 49.00 0.00 0.00 $0.00

0270 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $2.10 72.00 0.00 0.00 $0.00

0275 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.79 20,476.00 0.00 0.00 $0.00

0280 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $1.05 982.00 0.00 0.00 $0.00

0285 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.79 26,825.00 0.00 0.00 $0.00

0290 06777001 0 ELIM EXT PM & MRKS (4") LF $0.26 4,671.00 0.00 0.00 $0.00

0295 06777002 0 ELIM EXT PM & MRKS (6") LF $0.37 19,683.00 0.00 0.00 $0.00

0300 06777004 0 ELIM EXT PM & MRKS (8") LF $0.68 2,581.00 0.00 0.00 $0.00

0305 06777008 0 ELIM EXT PM & MRKS (24") LF $3.15 170.00 0.00 0.00 $0.00

0310 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $105.00 8.00 0.00 0.00 $0.00

0315 06777015 0 ELIM EXT PM & MRKS (WORD) EA $105.00 8.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/27/2026 11:50:53 AM

Contract Line Items

Project: C 83-12-4 Control 008312004

Category: 001 Description: FDR w/Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $21.00 49.00 0.00 0.00 $0.00

0325 30077001 0 BONDING COURSE GAL $4.51 13,930.00 0.00 3,330.00 $15,018.30

0330 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0335 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 11,506.04 $11,506.04

0340 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0345 96107001 0 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

0350 96097003 0 SBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0355 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0360 03447075 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 26,187.68 0.00 0.00 $0.00

0365 03447076 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 26,187.68 0.00 0.00 $0.00

Category 001 SubTotal $877,299.94
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Contractor's Estimate Package

Report Generation Date: 07/27/2026 11:50:53 AM

Contract Line Items

Project: C 83-12-4 Control 008312004

Category: 002 Description: FDR w/Overlay

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0375 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 17,746.10 0.00 0.00 $0.00

0380 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 35,492.20 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $877,299.94
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01347001 BACKFILL (TY A) STA $255.52 104.00 0.00 $0.00

01647002 BROADCAST SEED (PERM_RURAL_CLAY) SY $0.49 6,891.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $220.86 62.00 0.00 $0.00

03147008 EMULS ASPH (EROSN CONT)(SS-1) GAL $4.37 1,723.00 0.00 $0.00

03417034 D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON $1,515.35 1.00 0.00 $0.00

03447009 SP MIXES SP-C PG64-22 TON $113.94 6,129.00 2,665.61 $303,719.60

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 26,187.68 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 26,187.68 0.00 $0.00

03517009 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY $76.91 4,000.00 3,999.95 $307,636.15

03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $2.52 55,717.00 56,090.33 $141,347.63

03607003 CONC PVMT (CRCP) (9") SY $787.50 13.00 0.00 $0.00

04007006 CUT & RESTORING PAV SY $406.17 13.00 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $761.25 45.40 0.00 $0.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $108.15 58.00 0.00 $0.00

04387007 CLEANING AND SEALING EXIST JOINTS (CL7) LF $49.35 950.00 0.00 $0.00

05007001 MOBILIZATION LS $81,942.89 1.00 0.90 $73,748.60

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $18,106.26 3.00 1.00 $18,106.26

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $73.98 90.00 26.00 $1,923.48

05057003 TMA (MOBILE OPERATION) DAY $10.00 90.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $4.25 200.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.05 200.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $26.25 450.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,440.37 4.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,255.00 4.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $315.00 2.00 0.00 $0.00

06627049 WK ZN PAV MRK REMOV (REFL) TY I-C EA $4.00 287.00 0.00 $0.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $4.00 823.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.61 1,536.00 305.00 $491.05
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Contractor's Estimate Package

Report Generation Date: 07/27/2026 11:50:53 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.61 2,054.00 2,362.00 $3,802.82

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $1.05 1,847.00 0.00 $0.00

06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $8.40 84.00 0.00 $0.00

06667041 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA $147.00 10.00 0.00 $0.00

06667065 REFL PAV MRK TY I (W)(WORD)(090MIL) EA $173.25 8.00 0.00 $0.00

06667236 RE PM TY III (W)(6")(SLD) LF $0.57 5,919.00 0.00 $0.00

06667237 RE PM TY III (W)(6")(BRK) LF $0.59 3,800.00 0.00 $0.00

06667239 RE PM TY III (W)(8")(SLD) LF $0.89 2,210.00 0.00 $0.00

06667241 RE PM TY III (W)(8")(DOT) LF $1.05 918.00 0.00 $0.00

06667244 RE PM TY III (W)(24")(SLD) LF $8.40 144.00 0.00 $0.00

06667248 RE PM TY III (Y)(6")(SLD) LF $0.57 5,620.00 0.00 $0.00

06667249 RE PM TY III (Y)(6")(BRK) LF $0.59 5,876.00 0.00 $0.00

06667253 RE PM TY III (Y)(24")(SLD) LF $8.40 38.00 0.00 $0.00

06667254 RE PM TY III (W)(ARROW) EA $315.00 8.00 0.00 $0.00

06667257 RE PM TY III (W)(WORD) EA $341.25 8.00 0.00 $0.00

06667260 RE PM TY III (W)(36" YLD TRI) EA $78.75 49.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $2.10 72.00 0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.79 20,476.00 0.00 $0.00

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $1.05 982.00 0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.79 26,825.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.26 4,671.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.37 19,683.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.68 2,581.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $3.15 170.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $105.00 8.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $105.00 8.00 0.00 $0.00

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $21.00 49.00 0.00 $0.00

30077001 BONDING COURSE GAL $4.51 13,930.00 3,330.00 $15,018.30

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 11,506.04 $11,506.04
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Contractor's Estimate Package

Report Generation Date: 07/27/2026 11:50:53 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 17,746.10 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 35,492.20 0.00 $0.00

96097003 SBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $877,299.94
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