
 58,500.00

008601101CONTRACT ID:

PROJECT: F 2026(038)

CONTRACT:

12253223

PROJECTED AMOUNT: $1,365,685.45

CONTRACTOR:

HIGHWAY: SH 359

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TRIPLE H FIELD SERVICES, LLC

Jose Vargas, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2026

12/03/2025

ESTIMATE PAID:

 92

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/04/2026

$1,424,185.45

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,365,685.45

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 42.01

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 57.42

$105,892.40 $711,877.63 $817,770.03 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$105,892.40 $711,877.63 $817,770.03 

$0.00 $0.00 $0.00 

$105,892.40 $817,770.03 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $711,877.63 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/04/2026

00/00/0000

 219

 0

 219

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(038) 008601101PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01047015 REMOV CONC (CURB RAMP)000 SY  310.000 $24,180.00 78.000  78.00 78.00

0070 04167043 DRILL SHAFT (TRF SIG POLE) (30 IN)000 LF  380.000 $8,588.00 22.600  22.60 45.20

0075 04167044 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  420.000 $16,632.00 39.600  39.60 39.60

0090 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,500.000 $3,500.00 1.000  4.00 11.00

0095 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  6,000.000 $24,000.00 4.000  6.00 6.00

0100 05057001 TMA (STATIONARY)000 DAY  175.000 $1,050.00 6.000  18.00 271.00

0110 05067045 BIODEG EROSN CONT LOGS (INSTL) (18")000 LF  14.000 $1,260.00 90.000  90.00 390.00

0155 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  25.000 $13,000.00 520.000  520.00 1,190.00

0160 06187065 CONDT (PVC) (SCH 80) (4") (BORE)000 LF  34.000 $17,680.00 520.000  520.00 1,190.00

0185 06247006 GROUND BOX TY C (162911)W/APRON000 EA  1,500.000 $7,500.00 5.000  5.00 20.00

0550 96017001 MATERIAL ON HAND DOL  1.000 -$11,497.60-11,497.600  231,898.72 1,000.00

$105,892.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008601101PROJECT CONTROLF 2026(038)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047015 000 REMOV CONC (CURB RAMP) SY  310.000  78.000  0.000  78.00  24,180.00

0070 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  380.000  45.200  0.000  22.60  8,588.00

0075 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  420.000  39.600  0.000  39.60  16,632.00

0085 05007001 000 MOBILIZATION LS  60,000.000  1.000  0.000  0.90  54,000.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  11.000  0.000  4.00  14,000.00

0095 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  6,000.000  6.000  0.000  6.00  36,000.00

0100 05057001 000 TMA (STATIONARY) DAY  175.000  271.000  0.000  18.00  3,150.00

0110 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  14.000  390.000  0.000  90.00  1,260.00

0155 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  25.000  1,190.000  0.000  520.00  13,000.00

0160 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  34.000  1,190.000  0.000  520.00  17,680.00

0165 06187090 000 CONDUIT (PREPARE) LF  1.950  6,833.000  0.000  4,280.00  8,346.00

0180 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.650  4,940.000  0.000  3,505.00  9,288.25

0185 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,500.000  20.000  0.000  5.00  7,500.00

0195 06287121 000 ELC SRV TY D 120/240 060(NS)AL(E)SP(O) EA  6,500.000  3.000  0.000  4.00  26,000.00

0200 06367003 000 ALUMINUM SIGNS (TY O) SF  45.000  646.000  0.000  409.50  18,427.50

0340 06827001 000 VEH SIG SEC (12")LED(GRN) EA  300.000  28.000  0.000  10.00  3,000.00

0345 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.000  48.000  0.000  43.00  12,900.00

0350 06827003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  28.000  0.000  10.00  3,000.00

0355 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.000  84.000  0.000  78.00  23,400.00

0360 06827005 000 VEH SIG SEC (12")LED(RED) EA  300.000  28.000  0.000  10.00  3,000.00

0365 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  300.000  52.000  0.000  49.00  14,700.00

0375 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  200.000  25.000  0.000  9.00  1,800.00

0380 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  250.000  47.000  0.000  42.00  10,500.00

0385 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  275.000  1.000  0.000  1.00  275.00

0415 06847028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  1.900  1,140.000  0.000  261.00  495.90

0420 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.250  11,970.000  0.000  4,215.00  13,698.75

0425 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.500  11,980.000  0.000  17,290.00  60,515.00

0430 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  4.300  6,818.000  0.000  7,400.00  31,820.00

0490 06907009 000 REMOVAL OF CABLES LF  1.500  6,818.000  0.000  17,370.00  26,055.00

0495 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  180.000  53.000  0.000  52.00  9,360.00

0500 06907027 000 REMOVAL OF SIGNAL RELATED SIGNS EA  130.000  42.000  0.000  37.00  4,810.00

0520 60137006 000 GROUND BOX (PREPARE) EA  800.000  63.000  0.000  50.00  40,000.00

0550 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  231,898.72  231,898.72

0556 06807011 INSTALL HWY TRF SIG (UPGRADE) EA  9,750.000  0.000  6.000  6.00  58,500.00

CHANGE ORDER 1 - RE-TERMINATION

Category Subtotal $807,780.12

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0553 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  9,989.91  9,989.91

Category Subtotal $9,989.91
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008601101F 2026(038)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  380.000  38.000  0.000  0.000  0.00

0080 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  550.000  21.900  0.000  0.000  0.00

0105 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  10.000  0.000  0.000  0.00

0115 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  10.000  390.000  0.000  0.000  0.00

0120 05277001 000 COLORED TEXTURED CONC (4") SY  775.000  2.700  0.000  0.000  0.00

0125 05297002 000 CONC CURB (TY II) LF  65.000  275.000  0.000  0.000  0.00

0130 05317001 000 CONC SIDEWALKS (4") SY  285.000  110.000  0.000  0.000  0.00

0135 05317006 000 CURB RAMPS (TY 2) EA  9,950.000  3.000  0.000  0.000  0.00

0140 05317031 000 CURB RAMPS (TY 5) (MOD) EA  12,000.000  3.000  0.000  0.000  0.00

0145 06187030 000 CONDT (PVC) (SCH 40) (2") LF  20.000  910.000  0.000  0.000  0.00

0150 06187040 000 CONDT (PVC) (SCH 40) (4") LF  25.000  550.000  0.000  0.000  0.00

0170 06207009 000 ELEC CONDR (NO.6) BARE LF  2.250  4,310.000  0.000  0.000  0.00

0175 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  780.000  0.000  0.000  0.00

0190 06287118 000 ELC SRV TY D 120/240 060(NS)AL(E)EX(O) EA  5,000.000  1.000  0.000  0.000  0.00

0205 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  40.000  8.250  0.000  0.000  0.00

0210 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  925.000  12.000  0.000  0.000  0.00

0215 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  660.000  1.000  0.000  0.000  0.00

0220 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  1.000  0.000  0.000  0.00

0225 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  55.000  3.000  0.000  0.000  0.00

0230 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  4.300  445.000  0.000  0.000  0.00

0235 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.600  992.000  0.000  0.000  0.00

0240 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  240.000  4.000  0.000  0.000  0.00

0245 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  240.000  4.000  0.000  0.000  0.00

0250 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.650  530.000  0.000  0.000  0.00

0255 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.650  2,226.000  0.000  0.000  0.00

0260 06667179 000 RE PM TY II (W) 8" (SLD) LF  1.400  445.000  0.000  0.000  0.00

0265 06667184 000 RE PM TY II (W) 24" (SLD) LF  2.500  992.000  0.000  0.000  0.00

0270 06667186 000 RE PM TY II (W) (ARROW) EA  30.000  4.000  0.000  0.000  0.00

0275 06667194 000 RE PM TY II (W) (WORD) EA  30.000  4.000  0.000  0.000  0.00

0280 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.750  20.000  0.000  0.000  0.00

0285 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.750  2,975.000  0.000  0.000  0.00

0290 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.000  530.000  0.000  0.000  0.00

0295 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  2,226.000  0.000  0.000  0.00

0300 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  2.000  20.000  0.000  0.000  0.00

0305 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.700  2,975.000  0.000  0.000  0.00

0310 06727002 000 REFL PAV MRKR TY I-C EA  9.250  31.000  0.000  0.000  0.00

0315 06727004 000 REFL PAV MRKR TY II-A-A EA  9.250  84.000  0.000  0.000  0.00

0320 06727006 000 REFL PAV MRKR TY II-C-R EA  9.250  23.000  0.000  0.000  0.00

0325 06777002 000 ELIM EXT PM & MRKS (6") LF  1.750  550.000  0.000  0.000  0.00

0330 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  35,000.000  2.000  0.000  0.000  0.00

0335 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  10,000.000  2.000  0.000  0.000  0.00

0370 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  650.000  18.000  0.000  0.000  0.00

0390 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.200  2,305.000  0.000  0.000  0.00

0395 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.850  2,395.000  0.000  0.000  0.00

0400 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.200  638.000  0.000  0.000  0.00
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0405 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.850  245.000  0.000  0.000  0.00

0410 06847014 000 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF  5.250  1,175.000  0.000  0.000  0.00

0435 06867025 000 INS TRF SIG PL AM (S)1 ARM(24') EA  10,750.000  1.000  0.000  0.000  0.00

0440 06867027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  13,000.000  1.000  0.000  0.000  0.00

0445 06867029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  10,950.000  1.000  0.000  0.000  0.00

0450 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  14,000.000  1.000  0.000  0.000  0.00

0455 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  16,500.000  1.000  0.000  0.000  0.00

0460 06867051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  17,500.000  1.000  0.000  0.000  0.00

0465 06867055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  42,500.000  1.000  0.000  0.000  0.00

0470 06867127 000 INS TRF SIG PL AM(S)2 ARM(36-36')LUM EA  17,750.000  1.000  0.000  0.000  0.00

0475 06877001 000 PED POLE ASSEMBLY EA  3,000.000  13.000  0.000  0.000  0.00

0480 06887001 000 PED DETECT PUSH BUTTON (APS) EA  825.000  18.000  0.000  0.000  0.00

0485 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,000.000  4.000  0.000  0.000  0.00

0505 06907058 000 REPLACE OF PEDESTRIAN RAMPS EA  5,000.000  1.000  0.000  0.000  0.00

0510 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  5,800.000  7.000  0.000  0.000  0.00

0515 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  6,800.000  2.000  0.000  0.000  0.00

0525 60147002 000 ITS RADIO (DUAL) (5 GHZ/5 GHZ)-I-U EA  5,000.000  4.000 -4.000  0.000  0.00

0551 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0552 96027002 PAYMENT ADJUSTMENT-NEG DOL -5.000  1,000.000  0.000  0.000  0.00

557 60157001 INSTALLATION OF CELLULAR MODEM EA  5,190.000  0.000  4.000  0.000  0.00

CO2- INSTALL CELULLAR MODEMS/REMOVE ITS RADIOS

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0554 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0555 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $817,770.03
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047015 000 SY  310.000REMOV CONC (CURB RAMP)  78.000  24,180.00 78.00

04167043 000 LF  380.000DRILL SHAFT (TRF SIG POLE) (30 IN)  22.600  8,588.00 45.20

04167044 000 LF  420.000DRILL SHAFT (TRF SIG POLE) (36 IN)  39.600  16,632.00 39.60

05007001 000 LS  60,000.000MOBILIZATION  0.900  54,000.00 1.00

05027001 000 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  14,000.00 11.00

05037002 000 EA  6,000.000PORTABLE CHANGEABLE MESSAGE SIGN  6.000  36,000.00 6.00

05057001 000 DAY  175.000TMA (STATIONARY)  18.000  3,150.00 271.00

05067045 000 LF  14.000BIODEG EROSN CONT LOGS (INSTL) (18")  90.000  1,260.00 390.00

06187055 000 LF  25.000CONDT (PVC) (SCH 80) (2") (BORE)  520.000  13,000.00 1,190.00

06187065 000 LF  34.000CONDT (PVC) (SCH 80) (4") (BORE)  520.000  17,680.00 1,190.00

06187090 000 LF  1.950CONDUIT (PREPARE)  4,280.000  8,346.00 6,833.00

06217002 000 LF  2.650TRAY CABLE (3 CONDR) (12 AWG)  3,505.000  9,288.25 4,940.00

06247006 000 EA  1,500.000GROUND BOX TY C (162911)W/APRON  5.000  7,500.00 20.00

06287121 000 EA  6,500.000ELC SRV TY D 120/240 060(NS)AL(E)SP(O)  4.000  26,000.00 3.00

06367003 000 SF  45.000ALUMINUM SIGNS (TY O)  409.500  18,427.50 646.00

06807011 EA  9,750.000INSTALL HWY TRF SIG (UPGRADE)  6.000  58,500.00 0.00

CHANGE ORDER 1 - RE-TERMINATION

06827001 000 EA  300.000VEH SIG SEC (12")LED(GRN)  10.000  3,000.00 28.00

06827002 000 EA  300.000VEH SIG SEC (12")LED(GRN ARW)  43.000  12,900.00 48.00

06827003 000 EA  300.000VEH SIG SEC (12")LED(YEL)  10.000  3,000.00 28.00

06827004 000 EA  300.000VEH SIG SEC (12")LED(YEL ARW)  78.000  23,400.00 84.00

06827005 000 EA  300.000VEH SIG SEC (12")LED(RED)  10.000  3,000.00 28.00

06827006 000 EA  300.000VEH SIG SEC (12")LED(RED ARW)  49.000  14,700.00 52.00

06827042 000 EA  200.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  9.000  1,800.00 25.00

06827043 000 EA  250.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  42.000  10,500.00 47.00

06827044 000 EA  275.000BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  1.000  275.00 1.00

06847028 000 LF  1.900TRF SIG CBL (TY A)(14 AWG)(2 CONDR)  261.000  495.90 1,140.00

06847031 000 LF  3.250TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  4,215.000  13,698.75 11,970.00

06847033 000 LF  3.500TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  17,290.000  60,515.00 11,980.00

06847038 000 LF  4.300TRF SIG CBL (TY A)(14 AWG)(12 CONDR)  7,400.000  31,820.00 6,818.00

06907009 000 LF  1.500REMOVAL OF CABLES  17,370.000  26,055.00 6,818.00

06907024 000 EA  180.000REMOVAL OF SIGNAL HEAD ASSM  52.000  9,360.00 53.00

06907027 000 EA  130.000REMOVAL OF SIGNAL RELATED SIGNS  37.000  4,810.00 42.00

60137006 000 EA  800.000GROUND BOX (PREPARE)  50.000  40,000.00 63.00

96017001 DOL  1.000MATERIAL ON HAND  231,898.720  231,898.72 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,989.910  9,989.91 1,000.00

$817,770.03TOTAL ITEM EARNINGS TO DATE


