
008608028CONTRACT ID:

PROJECT: F 2025(032)

CONTRACT:

09243011

PROJECTED AMOUNT: $6,321,935.13

CONTRACTOR:

HIGHWAY: SH 359

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CK NEWBERRY, LLC

Jose Vargas, P.E.

DUVAL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0009

10/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/30/2025

09/05/2024

ESTIMATE PAID:

 82

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$6,321,935.13

CONTRACT:

09/30/2025

AWARD AMOUNT: $6,321,935.13

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 99.24

$10,000.00 $6,264,100.90 $6,274,100.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,000.00 $6,264,100.90 $6,274,100.90 

$0.00 $0.00 $0.00 

$10,000.00 $6,274,100.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,264,100.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 82

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 110

 0

 110

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 23

SATURDAY 4

SUNDAY 4

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1
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WORK PERFORMED THIS PERIOD

F 2025(032) 008608028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  10,000.000 $10,000.00 1.000  6.00 6.00

$10,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

003801087PROJECT CONTROLC 38-1-87

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 03167006 001 ASPH (AC-20XP) GAL  3.350  30,309.000  0.000  31,650.00  106,027.50

0310 03167222 001 AGGR (TY-PD, GR-3)(SAC-B) CY  122.000  887.000  0.000  962.50  117,425.00

0315 05057001 000 TMA (STATIONARY) DAY  1.000  10.000  0.000  2.00  2.00

0320 05057002 000 TMA (MOBILE OPERATION) HR  1.000  100.000  0.000  10.00  10.00

0330 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  0.010  100.000  0.000  10.00  0.10

0335 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  3,953.000  0.000  3,953.00  39.53

0340 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.600  6,052.000  0.000  5,910.00  9,456.00

0350 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  30.000  0.000  30.00  4,500.00

0355 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  175.000  15.000  0.000  15.00  2,625.00

0365 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.850  26,348.000  0.000  25,760.00  21,896.00

0370 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.000  26,348.000  0.000  25,930.00  25,930.00

0375 06667347 000 PAVEMENT SLER 6" LF  0.250  59,927.000  0.000  58,270.00  14,567.50

0380 06667348 000 PAVEMENT SLER 8" LF  0.500  6,052.000  0.000  5,910.00  2,955.00

0395 06667353 000 PAVEMENT SLER (ARROW) EA  100.000  30.000  0.000  30.00  3,000.00

0400 06667354 000 PAVEMENT SLER (WORD) EA  100.000  15.000  0.000  15.00  1,500.00

0405 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  6,587.000  0.000  6,580.00  4,935.00

0410 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  26,348.000  0.000  25,760.00  18,032.00

0415 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  26,992.000  0.000  25,930.00  18,151.00

0420 06727002 000 REFL PAV MRKR TY I-C EA  4.000  696.000  0.000  681.00  2,724.00

0425 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  44.000  0.000  36.00  144.00

Category Subtotal $353,919.63

002 BRIDGE: 222400003801007 [US 83 NB @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  129.000  0.000  129.00  5,805.00

Category Subtotal $5,805.00

003 BRIDGE: 222400003801008 [US 83 NB @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  129.000  0.000  129.00  5,805.00

Category Subtotal $5,805.00

004 BRIDGE: 222400003801083 [US 83 NB @ ESPEJO-MOLINA RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0590 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  152.000  0.000  152.00  6,840.00

Category Subtotal $6,840.00

008603035PROJECT CONTROLF 2025(032)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0690 03167006 001 ASPH (AC-20XP) GAL  3.350  52,572.000  0.000  53,350.00  178,722.50

0695 03167222 001 AGGR (TY-PD, GR-3)(SAC-B) CY  122.000  1,538.000  0.000  1,407.00  171,654.00

0700 05057001 000 TMA (STATIONARY) DAY  1.000  10.000  0.000  2.00  2.00

0705 05057002 000 TMA (MOBILE OPERATION) HR  1.000  180.000  0.000  10.00  10.00

0715 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  0.010  100.000  0.000  10.00  0.10

0720 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  6,755.000  0.000  6,755.00  67.55

0730 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  3.000  0.000  3.00  450.00

0735 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  175.000  3.000  0.000  3.00  525.00

0740 06667347 000 PAVEMENT SLER 6" LF  0.250  134,820.000  0.000  134,780.00  33,695.00

0745 06667348 000 PAVEMENT SLER 8" LF  0.500  733.000  0.000  730.00  365.00

0750 06667353 000 PAVEMENT SLER (ARROW) EA  100.000  3.000  0.000  3.00  300.00

0755 06667354 000 PAVEMENT SLER (WORD) EA  100.000  3.000  0.000  3.00  300.00

0765 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  15,609.000  0.000  15,610.00  11,707.50

0770 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  31,801.000  0.000  18,990.00  13,293.00

0775 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,843.000  0.000  40.00  160.00

0780 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  2,196.000  0.000  2,665.00  10,660.00

Category Subtotal $421,911.65

002 BRIDGE: 222400008603013 [SH 359 @ TEX-MEX RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0835 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  248.000  0.000  248.00  11,160.00

Category Subtotal $11,160.00

008604027PROJECT CONTROLF 2025(032)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0935 03167006 001 ASPH (AC-20XP) GAL  3.350  82,790.000  0.000  79,800.00  267,330.00

0940 03167222 001 AGGR (TY-PD, GR-3)(SAC-B) CY  122.000  2,421.000  0.000  2,243.00  273,646.00

0945 05057001 000 TMA (STATIONARY) DAY  1.000  9.000  0.000  2.00  2.00

0950 05057002 000 TMA (MOBILE OPERATION) HR  1.000  220.000  0.000  10.00  10.00

0960 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  0.010  90.000  0.000  10.00  0.10

0965 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  836.000  0.000  836.00  8.36

0970 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  10,871.000  0.000  10,871.00  108.71

0975 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  473.000  0.000  430.00  860.00

0985 06667347 000 PAVEMENT SLER 6" LF  0.250  209,443.000  0.000  209,290.00  52,322.50

0995 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  1,995.000  0.000  1,990.00  1,492.50

1000 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  131,515.000  0.000  212,535.00  148,774.50

1005 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  18,695.000  0.000  18,450.00  13,837.50

1010 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  56,765.000  0.000  57,190.00  40,033.00

1015 06727002 000 REFL PAV MRKR TY I-C EA  4.000  464.000  0.000  110.00  440.00

1020 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  2,384.000  0.000  1,840.00  7,360.00

Category Subtotal $806,225.17

008608028PROJECT CONTROLF 2025(032)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167006 001 ASPH (AC-20XP) GAL  3.350  55,173.000  0.000  53,700.00  179,895.00

0065 03167207 001 AGGR (TY-PB, GR-3S)(SAC-B) CY  107.000  1,614.000  0.000  1,368.00  146,376.00

0070 05007001 000 MOBILIZATION LS  245,000.000  1.000  0.000  0.90  220,500.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  6.000  0.000  6.00  60,000.00

0085 05057001 000 TMA (STATIONARY) DAY  1.000  11.000  0.000  2.00  2.00

0090 05057002 000 TMA (MOBILE OPERATION) HR  1.000  200.000  0.000  10.00  10.00

0100 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  0.010  110.000  0.000  10.00  0.10

0105 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  4,386.000  0.000  4,386.00  43.86

0110 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.850  104,999.000  0.000  53,700.00  45,645.00

0115 06667347 000 PAVEMENT SLER 6" LF  0.250  130,070.000  0.000  133,480.00  33,370.00

0120 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  104,999.000  0.000  104,020.00  72,814.00

0125 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  12,518.000  0.000  12,440.00  9,330.00

0130 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  12,553.000  0.000  15,670.00  10,969.00

0135 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  4.000  10,500.000  0.000  10,495.00  41,980.00

0145 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,357.000  0.000  1,227.00  4,908.00

0208 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  120,867.42  120,867.42

0211 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  593.88  593.88

Category Subtotal $947,304.26

002 BRIDGE: 220670008608053 [SH 359 @ KCS RR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0205 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  294.000  0.000  294.00  13,230.00

Category Subtotal $13,230.00

023706053PROJECT CONTROLF 2025(033)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1120 03167006 001 ASPH (AC-20XP) GAL  3.350  75,396.000  0.000  73,900.00  247,565.00

1125 03167222 001 AGGR (TY-PD, GR-3)(SAC-B) CY  122.000  2,205.000  0.000  1,890.00  230,580.00

1160 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  500.000  0.000  530.00  1,060.00

1165 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  144.000  0.000  72.00  720.00

1170 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  4.000  0.000  8.00  1,200.00

1175 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  800.000  2.000  0.000  2.00  1,600.00

1180 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.850  20,000.000  0.000  19,890.00  16,906.50

1185 06667347 000 PAVEMENT SLER 6" LF  0.250  193,760.000  0.000  193,760.00  48,440.00

1190 06667352 000 PAVEMENT SLER 24" LF  4.000  144.000  0.000  72.00  288.00

1195 06667353 000 PAVEMENT SLER (ARROW) EA  100.000  4.000  0.000  8.00  800.00

1200 06667364 000 PAVEMENT SLER (RR XING) EA  200.000  2.000  0.000  2.00  400.00

1210 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  129,461.000  0.000  132,610.00  92,827.00

1215 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  14,157.000  0.000  21,370.00  16,027.50

1220 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  46,559.000  0.000  46,260.00  32,382.00

1225 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  4.000  2,000.000  0.000  1,980.00  7,920.00

1230 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,093.000  0.000  305.00  1,220.00

1235 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,765.000  0.000  1,365.00  5,460.00
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Category Subtotal $705,396.00

002 BRIDGE: 220670023706003 [SH 44 @ BRANCH OF SAN DIEGO CK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1285 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  132.000  0.000  132.00  5,940.00

Category Subtotal $5,940.00

003 BRIDGE: 220670023706004 [SH 44 @ SAN DIEGO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1335 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  308.000  0.000  308.00  13,860.00

Category Subtotal $13,860.00

023707017PROJECT CONTROLF 2025(032)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1435 03167006 001 ASPH (AC-20XP) GAL  3.350  96,502.000  0.000  121,300.00  406,355.00

1440 03167207 001 AGGR (TY-PB, GR-3S)(SAC-B) CY  107.000  2,822.000  0.000  3,230.00  345,610.00

1445 05057001 000 TMA (STATIONARY) DAY  1.000  20.000  0.000  7.00  7.00

1455 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  0.010  60.000  0.000  16.00  0.16

1460 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  0.010  200.000  0.000  20.00  0.20

1465 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  2,088.000  0.000  912.00  9.12

1470 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  6,821.000  0.000  1,392.00  13.92

1475 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  1,368.000  0.000  1,610.00  3,220.00

1480 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.600  625.000  0.000  620.00  992.00

1485 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  12.000  0.000  12.00  120.00

1490 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  12.000  0.000  12.00  1,800.00

1495 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  175.000  4.000  0.000  8.00  1,400.00

1500 06667347 000 PAVEMENT SLER 6" LF  0.250  244,255.000  0.000  243,780.00  60,945.00

1505 06667348 000 PAVEMENT SLER 8" LF  0.500  625.000  0.000  620.00  310.00

1510 06667352 000 PAVEMENT SLER 24" LF  4.000  12.000  0.000  12.00  48.00

1515 06667353 000 PAVEMENT SLER (ARROW) EA  100.000  12.000  0.000  12.00  1,200.00

1520 06667354 000 PAVEMENT SLER (WORD) EA  100.000  4.000  0.000  8.00  800.00

1525 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  6,944.000  0.000  6,760.00  5,070.00

1530 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  143,300.000  0.000  144,215.00  100,950.50

1535 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  8,704.000  0.000  12,190.00  9,142.50

1540 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  83,939.000  0.000  79,005.00  55,303.50

1545 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,200.000  0.000  295.00  1,180.00

1550 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,894.000  0.000  1,789.00  7,156.00

Category Subtotal $1,001,632.90

002 BRIDGE: 220640023707048 [FM 133 @ SAN ROQUE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1600 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  1,110.000  0.000  1,110.00  49,950.00

Category Subtotal $49,950.00
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030105008PROJECT CONTROLC 301-5-8

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1700 03167006 001 ASPH (AC-20XP) GAL  3.350  6,912.000  0.000  8,200.00  27,470.00

1705 03167207 001 AGGR (TY-PB, GR-3S)(SAC-B) CY  107.000  203.000  0.000  266.00  28,462.00

1730 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  911.000  0.000  197.00  1.97

1740 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.850  16,368.000  0.000  16,030.00  13,625.50

1745 06667347 000 PAVEMENT SLER 6" LF  0.250  26,368.000  0.000  25,960.00  6,490.00

1755 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  16,368.000  0.000  16,030.00  11,221.00

1760 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  1,624.000  0.000  1,540.00  1,155.00

1765 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  8,376.000  0.000  8,290.00  5,803.00

1770 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  4.000  1,646.000  0.000  1,611.00  6,444.00

1780 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  380.000  0.000  243.00  972.00

Category Subtotal $101,644.47

051704066PROJECT CONTROLC 517-4-66

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1880 03167006 001 ASPH (AC-20XP) GAL  3.350  69,109.000  0.000  66,950.00  224,282.50

1885 03167222 001 AGGR (TY-PD, GR-3)(SAC-B) CY  122.000  2,021.000  0.000  1,638.00  199,836.00

1915 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.600  1,505.000  0.000  200.00  320.00

1920 06667347 000 PAVEMENT SLER 6" LF  0.250  195,971.000  0.000  195,970.00  48,992.50

1925 06667348 000 PAVEMENT SLER 8" LF  0.500  1,505.000  0.000  1,700.00  850.00

1930 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  128,537.000  0.000  128,515.00  89,960.50

1935 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  11,490.000  0.000  11,490.00  8,617.50

1940 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  55,944.000  0.000  55,945.00  39,161.50

1945 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,976.000  0.000  66.00  264.00

1950 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  2,237.000  0.000  1,960.00  7,840.00

Category Subtotal $620,124.50

002 BRIDGE: 220670051704023 [SH 16 @ SAN JOSE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2000 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  176.000  0.000  176.00  7,920.00

Category Subtotal $7,920.00

096301037PROJECT CONTROLF 2025(032)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2100 03167006 001 ASPH (AC-20XP) GAL  3.350  62,628.000  0.000  70,350.00  235,672.50

2105 03167207 001 AGGR (TY-PB, GR-3S)(SAC-B) CY  107.000  1,832.000  0.000  1,806.00  193,242.00

2110 05057001 000 TMA (STATIONARY) DAY  1.000  9.000  0.000  4.00  4.00

2125 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  0.010  90.000  0.000  18.00  0.18

2130 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  5,809.000  0.000  1,383.00  13.83
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2140 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.850  114,228.000  0.000  114,580.00  97,393.00

2145 06667347 000 PAVEMENT SLER 6" LF  0.250  177,608.000  0.000  176,620.00  44,155.00

2155 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  114,228.000  0.000  114,210.00  79,947.00

2160 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  10,510.000  0.000  10,790.00  8,092.50

2165 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  52,870.000  0.000  51,820.00  36,274.00

2170 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  4.000  11,423.000  0.000  11,440.00  45,760.00

Category Subtotal $740,554.01

002 BRIDGE: 220640096301017 [FM 190 @ NUECES RIVER RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2240 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  176.000  0.000  176.00  7,920.00

Category Subtotal $7,920.00

003 BRIDGE: 220640096301018 [FM 190 @ NUECES RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2290 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  176.000  0.000  176.00  7,920.00

Category Subtotal $7,920.00

225901008PROJECT CONTROLC 2259-1-8

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2390 03167006 001 ASPH (AC-20XP) GAL  3.350  10,256.000  0.000  9,850.00  32,997.50

2395 03167210 001 AGGR (TY-PB, GR-4S)(SAC-B) CY  125.000  292.000  0.000  252.00  31,500.00

2420 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  1,045.000  0.000  273.00  2.73

2430 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.850  20,592.000  0.000  20,580.00  17,493.00

2435 06667347 000 PAVEMENT SLER 6" LF  0.250  29,536.000  0.000  29,580.00  7,395.00

2445 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  20,592.000  0.000  20,580.00  14,406.00

2450 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  2,385.000  0.000  2,580.00  1,935.00

2455 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  6,559.000  0.000  8,520.00  5,964.00

2460 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  4.000  2,061.000  0.000  1,990.00  7,960.00

2470 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  300.000  0.000  267.00  1,068.00

Category Subtotal $120,721.23

334101003PROJECT CONTROLC 3341-1-3

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2570 03167006 001 ASPH (AC-20XP) GAL  3.350  34,388.000  0.000  34,250.00  114,737.50

2575 03167207 001 AGGR (TY-PB, GR-3S)(SAC-B) CY  107.000  1,006.000  0.000  861.00  92,127.00

2580 05057001 000 TMA (STATIONARY) DAY  1.000  5.000  0.000  2.00  2.00

2585 05057002 000 TMA (MOBILE OPERATION) HR  1.000  100.000  0.000  10.00  10.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2595 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  0.010  50.000  0.000  10.00  0.10

2600 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  2,898.000  0.000  2,898.00  28.98

2605 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  12.000  0.000  12.00  120.00

2610 06667347 000 PAVEMENT SLER 6" LF  0.250  85,686.000  0.000  86,430.00  21,607.50

2615 06667352 000 PAVEMENT SLER 24" LF  4.000  12.000  0.000  12.00  48.00

2620 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  67,901.000  0.000  67,860.00  47,502.00

2625 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.750  8,027.000  0.000  8,020.00  6,015.00

2630 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  9,758.000  0.000  10,130.00  7,091.00

2635 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  4.000  6,787.000  0.000  6,770.00  27,080.00

2640 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  527.000  0.000  487.00  1,948.00

Category Subtotal $318,317.08

003801087C 38-1-87PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0325 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  0.010  60.000  0.000  0.000  0.00

0345 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  520.000  0.000  0.000  0.00

0360 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.000  576.000  0.000  0.000  0.00

0385 06667350 000 PAVEMENT SLER 12" LF  3.750  576.000  0.000  0.000  0.00

0390 06667352 000 PAVEMENT SLER 24" LF  4.000  520.000  0.000  0.000  0.00

0430 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  57.000  0.000  0.000  0.00

0435 06777001 000 ELIM EXT PM & MRKS (4") LF  0.650  489.000  0.000  0.000  0.00

0440 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.400  489.000  0.000  0.000  0.00

 0.00Category Subtotal

008603035F 2025(032)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0710 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  0.010  60.000  0.000  0.000  0.00

0725 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.600  733.000  0.000  0.000  0.00

0760 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  87,410.000  0.000  0.000  0.00

0785 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.400  1,330.000  0.000  0.000  0.00

 0.00Category Subtotal

008604027F 2025(032)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0955 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  0.010  60.000  0.000  0.000  0.00

0980 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  2.000  0.000  0.000  0.00

0990 06667353 000 PAVEMENT SLER (ARROW) EA  100.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

008608028F 2025(032)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0066 03167208 AGGR (TY-PB, GR-3)(SAC-B) CY  107.000  0.000  0.000  0.000  0.00

CO #1 - Change in Aggregate Grade

0080 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  100.000  3.000  0.000  0.000  0.00

0095 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  0.010  60.000  0.000  0.000  0.00

0140 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,140.000  0.000  0.000  0.00

0150 06777001 000 ELIM EXT PM & MRKS (4") LF  0.650  758.000  0.000  0.000  0.00

0155 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.400  758.000  0.000  0.000  0.00

0209 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -5.000  1,000.000  0.000  0.000  0.00

0212 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0213 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

2641 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  0.000  0.000  0.00

District + Account: 220003-7328

2642 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  0.000  0.000  0.00

District + Account: 220003-7328

 0.00Category Subtotal

023706053F 2025(033)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1130 05057001 000 TMA (STATIONARY) DAY  1.000  11.000  0.000  0.000  0.00

1135 05057002 000 TMA (MOBILE OPERATION) HR  1.000  260.000  0.000  0.000  0.00

1140 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  0.010  60.000  0.000  0.000  0.00

1145 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  0.010  120.000  0.000  0.000  0.00

1150 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  901.000  0.000  0.000  0.00

1155 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  6,582.000  0.000  0.000  0.00

1205 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  3,083.000  0.000  0.000  0.00

 0.00Category Subtotal

023707017F 2025(032)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1441 03167208 AGGR (TY-PB, GR-3)(SAC-B) CY  107.000  0.000  0.000  0.000  0.00
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CO #1 - Change in Aggregate Grade

1450 05057002 000 TMA (MOBILE OPERATION) HR  1.000  240.000  0.000  0.000  0.00

 0.00Category Subtotal

030105008C 301-5-8PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1710 05057001 000 TMA (STATIONARY) DAY  1.000  4.000  0.000  0.000  0.00

1715 05057002 000 TMA (MOBILE OPERATION) HR  1.000  60.000  0.000  0.000  0.00

1720 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  0.010  60.000  0.000  0.000  0.00

1725 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  0.010  40.000  0.000  0.000  0.00

1735 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  10.000  0.000  0.000  0.00

1750 06667352 000 PAVEMENT SLER 24" LF  4.000  10.000  0.000  0.000  0.00

1775 06727002 000 REFL PAV MRKR TY I-C EA  4.000  374.000  0.000  0.000  0.00

 0.00Category Subtotal

051704066C 517-4-66PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1890 05057001 000 TMA (STATIONARY) DAY  1.000  12.000  0.000  0.000  0.00

1895 05057002 000 TMA (MOBILE OPERATION) HR  1.000  200.000  0.000  0.000  0.00

1900 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  0.010  60.000  0.000  0.000  0.00

1905 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  0.010  120.000  0.000  0.000  0.00

1910 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  6,252.000  0.000  0.000  0.00

 0.00Category Subtotal

096301037F 2025(032)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2115 05057002 000 TMA (MOBILE OPERATION) HR  1.000  200.000  0.000  0.000  0.00

2120 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  0.010  60.000  0.000  0.000  0.00

2135 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  22.000  0.000  0.000  0.00

2150 06667352 000 PAVEMENT SLER 24" LF  4.000  22.000  0.000  0.000  0.00

2175 06727002 000 REFL PAV MRKR TY I-C EA  4.000  816.000  0.000  0.000  0.00

2180 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  1,608.000  0.000  0.000  0.00

2185 06777001 000 ELIM EXT PM & MRKS (4") LF  0.650  1,240.000  0.000  0.000  0.00

2190 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.400  1,240.000  0.000  0.000  0.00

 0.00Category Subtotal

225901008C 2259-1-8PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2400 05057001 000 TMA (STATIONARY) DAY  1.000  4.000  0.000  0.000  0.00

2405 05057002 000 TMA (MOBILE OPERATION) HR  1.000  60.000  0.000  0.000  0.00

2410 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  0.010  60.000  0.000  0.000  0.00

2415 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  0.010  40.000  0.000  0.000  0.00

2425 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  12.000  0.000  0.000  0.00

2440 06667352 000 PAVEMENT SLER 24" LF  4.000  12.000  0.000  0.000  0.00

2465 06727002 000 REFL PAV MRKR TY I-C EA  4.000  192.000  0.000  0.000  0.00

 0.00Category Subtotal

334101003C 3341-1-3PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2576 03167208 AGGR (TY-PB, GR-3)(SAC-B) CY  107.000  0.000  0.000  0.000  0.00

CO #2 - Change in Aggregate Grade

2590 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  0.010  60.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,274,100.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167006 001 GAL  3.350ASPH (AC-20XP)  603,300.000  2,021,055.00 576,035.00

03167207 001 CY  107.000AGGR (TY-PB, GR-3S)(SAC-B)  7,531.000  805,817.00 7,477.00

03167210 001 CY  125.000AGGR (TY-PB, GR-4S)(SAC-B)  252.000  31,500.00 292.00

03167222 001 CY  122.000AGGR (TY-PD, GR-3)(SAC-B)  8,140.500  993,141.00 9,072.00

04387001 000 LF  45.000CLEANING AND SEALING EXISTING JOINTS  3,030.000  136,350.00 3,030.00

05007001 000 LS  245,000.000MOBILIZATION  0.900  220,500.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  60,000.00 6.00

05057001 000 DAY  1.000TMA (STATIONARY)  21.000  21.00 74.00

05057002 000 HR  1.000TMA (MOBILE OPERATION)  50.000  50.00 800.00

05107001 000 HR  0.010ONE-WAY TRAF CONT (FLAGGER CONT)  16.000  0.16 60.00

05107002 000 HR  0.010ONE-WAY TRAF CONT (PILOT CAR)  88.000  0.88 740.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  5,701.000  57.01 6,877.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  28,155.000  281.55 39,496.00

06667009 000 LF  2.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  2,570.000  5,140.00 2,341.00

06667024 000 LF  1.600REFL PAV MRK TY I (W)8"(SLD)(100MIL)  6,730.000  10,768.00 8,182.00

06667036 000 LF  10.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  96.000  960.00 168.00

06667042 000 EA  150.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  53.000  7,950.00 49.00

06667066 000 EA  175.000REFL PAV MRK TY I (W)(WORD)(100MIL)  26.000  4,550.00 22.00

06667081 000 EA  800.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  2.000  1,600.00 2.00

06667266 000 LF  0.850RE PROFILE PM TY I(W)6"(SLD)(100MIL)  250,540.000  212,959.00 302,535.00

06667270 000 LF  1.000RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  25,930.000  25,930.00 26,348.00

06667347 000 LF  0.250PAVEMENT SLER 6"  1,487,920.000  371,980.00 1,487,444.00

06667348 000 LF  0.500PAVEMENT SLER 8"  8,960.000  4,480.00 8,915.00

06667352 000 LF  4.000PAVEMENT SLER 24"  96.000  384.00 168.00

06667353 000 EA  100.000PAVEMENT SLER (ARROW)  53.000  5,300.00 49.00

06667354 000 EA  100.000PAVEMENT SLER (WORD)  26.000  2,600.00 22.00

06667364 000 EA  200.000PAVEMENT SLER (RR XING)  2.000  400.00 2.00

06667408 000 LF  0.750REFL PAV MRK TY I (W)6"(BRK)(100MIL)  15,330.000  11,497.50 15,526.00

06667411 000 LF  0.700REFL PAV MRK TY I (W)6"(SLD)(100MIL)  966,335.000  676,434.50 883,249.00

06667420 000 LF  0.750REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  114,480.000  85,860.00 103,719.00

06667423 000 LF  0.700REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  377,750.000  264,425.00 392,116.00

06687002 000 LF  4.000PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  34,286.000  137,144.00 34,417.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  1,497.000  5,988.00 7,272.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  11,879.000  47,516.00 13,084.00

96017001 DOL  1.000MATERIAL ON HAND  120,867.420  120,867.42 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  593.880  593.88 1,000.00

$6,274,100.90TOTAL ITEM EARNINGS TO DATE


