
 39,891.74

008609042CONTRACT ID:

PROJECT: STP 2025(161)HES

CONTRACT:

10243028

PROJECTED AMOUNT: $447,151.90

CONTRACTOR:

HIGHWAY: SH 359

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TRP INFRASTRUCTURE SERVICES, LLC

Jose Vargas, P.E.

DUVAL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0010

10/01/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/01/2024

ESTIMATE PAID:

 47

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/16/2025

$487,043.64

CONTRACT:

09/01/2025

AWARD AMOUNT: $447,151.90

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 97.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/26/2025

00/00/0000

 100.00

$210.00 $499,909.16 $500,119.16 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$210.00 $499,909.16 $500,119.16 

$0.00 $0.00 $0.00 

$210.00 $500,119.16 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $499,909.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 47

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/16/2025

01/16/2025

 48

 0

 48

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 21

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

09/01/2025  1 AWAITING FINAL DOCUMENTATION

09/02/2025  1 AWAITING FINAL DOCUMENTATION

09/03/2025  1 AWAITING FINAL DOCUMENTATION

09/04/2025  1 AWAITING FINAL DOCUMENTATION

09/05/2025  1 AWAITING FINAL DOCUMENTATION

09/06/2025  1 SATURDAY

09/07/2025  1 SUNDAY

09/08/2025  1 AWAITING FINAL DOCUMENTATION

09/09/2025  1 AWAITING FINAL DOCUMENTATION

09/10/2025  1 AWAITING FINAL DOCUMENTATION

09/11/2025  1 AWAITING FINAL DOCUMENTATION

09/12/2025  1 AWAITING FINAL DOCUMENTATION

09/13/2025  1 SATURDAY

09/14/2025  1 SUNDAY

09/15/2025  1 AWAITING FINAL DOCUMENTATION

09/16/2025  1 AWAITING FINAL DOCUMENTATION

09/17/2025  1 AWAITING FINAL DOCUMENTATION

09/18/2025  1 AWAITING FINAL DOCUMENTATION

09/19/2025  1 AWAITING FINAL DOCUMENTATION

09/20/2025  1 SATURDAY

09/21/2025  1 SUNDAY

09/22/2025  1 AWAITING FINAL DOCUMENTATION

09/23/2025  1 AWAITING FINAL DOCUMENTATION

09/24/2025  1 AWAITING FINAL DOCUMENTATION

09/25/2025  1 AWAITING FINAL DOCUMENTATION

09/26/2025  1 AWAITING FINAL DOCUMENTATION

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1 AWAITING FINAL DOCUMENTATION

09/30/2025  1
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WORK PERFORMED THIS PERIOD

STP 2025(161)HES 008609042PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  7,000.000 $210.00 0.030  1.00 1.00

$210.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008609042PROJECT CONTROLSTP 2025(161)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  7,000.000  1.000  0.000  1.00  7,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  350.000  1.000  0.000  1.00  350.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  18.000  0.000  17.00  4,250.00

0075 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.120  45,577.000  0.000  42,974.00  5,156.88

0080 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.200  22,788.000  0.000  21,196.00  4,239.20

0085 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  650.000  23.000  0.000  23.00  14,950.00

0090 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.400  52,040.000 -8,780.000  43,260.00  17,304.00

0095 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.400  6,299.000 -1,089.000  5,210.00  2,084.00

0100 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.400  8,855.000 -647.000  8,208.00  3,283.20

0105 06727002 000 REFL PAV MRKR TY I-C EA  4.000  988.000 -406.000  582.00  2,328.00

0110 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  686.000  0.000  686.00  2,744.00

0115 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.015  67,194.000 -10,516.000  56,678.00  850.17

0120 60037001 000 LEAD LED CURVE SIGN EA  5,900.000  4.000  0.000  4.00  23,600.00

0125 60037002 000 LED CHEVRON EA  2,800.000  38.000  0.000  38.00  106,400.00

Category Subtotal $194,539.45

215003032PROJECT CONTROLSTP 2025(233)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0225 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  350.000  0.500  0.000  0.50  175.00

0230 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  5.000  0.000  7.00  1,750.00

0235 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.120  4,224.000  0.000  422.00  50.64

0240 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.700  1,500.000 -206.000  1,294.00  905.80

0245 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  9.000  340.000  52.000  392.00  3,528.00

0250 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  150.000  2.000  0.000  2.00  300.00

0255 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  175.000  2.000  0.000  2.00  350.00

0260 06667121 000 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF  9.000  200.000 -109.000  91.00  819.00

0265 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.400  100.000  0.000  100.00  40.00

0270 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.400  1,200.000 -778.000  422.00  168.80

0275 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.400  2,000.000  339.000  2,339.00  935.60

0285 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.015  3,300.000 -439.000  2,861.00  42.92

0290 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.070  1,500.000 -206.000  1,294.00  90.58

0295 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.500  540.000 -57.000  483.00  241.50

0300 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  15.000  2.000  0.000  2.00  30.00

0305 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  15.000  2.000  0.000  2.00  30.00

Category Subtotal $9,457.84

215004095PROJECT CONTROLSTP 2025(233)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

0405 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  350.000  1.500  0.000  1.50  525.00

0410 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  25.000  0.000  77.00  19,250.00

0415 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.120  273,293.000 -141,888.000  131,405.00  15,768.60

0420 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.700  7,200.000  17,317.000  24,517.00  17,161.90

0425 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  9.000  1,200.000  1,159.000  2,359.00  21,231.00

0430 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  150.000  144.000 -21.000  123.00  18,450.00

0431 06667049 REFL PAV MRK TY I(W)(UTURN ARW)(060MIL) EA  310.000  0.000  3.000  3.00  930.00

CO#1 ADDITION OF STRIPING LINE ITEMS

0435 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  175.000  48.000  26.000  74.00  12,950.00

0439 06667001 REFL PAV MRK TY I (W)4"(DOT)(060MIL) LF  2.500  0.000  116.000  481.00  1,202.50

CO#1 ADDITION OF STRIPING LINE ITEMS

0440 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.400  34,162.000  0.000  34,162.00  13,664.80

0445 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.400  139,286.000  0.000  139,286.00  55,714.40

0450 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.400  136,646.000  0.000  136,646.00  54,658.40

0454 06727001 REFL PAV MRKR TY I-A EA  4.000  0.000  3,041.000  3,041.00  12,164.00

CO#3 - FINAL CHANGE ORDER

0455 06727002 000 REFL PAV MRKR TY I-C EA  4.000  3,950.000 -455.000  3,495.00  13,980.00

0456 06727006 REFL PAV MRKR TY II-C-R EA  7.000  0.000  3,950.000  3,950.00  27,650.00

CO #2 INTRODUCTION OF II-C-R

0459 06787001 PAV SURF PREP FOR MRK (4") LF  0.470  0.000  481.000  481.00  226.07

CO#1 ADDITION OF STRIPING LINE ITEMS

0460 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.015  310,094.000  0.000  310,094.00  4,651.42

0465 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.070  7,200.000  17,317.000  24,517.00  1,716.19

0470 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.500  1,200.000  1,159.000  2,359.00  1,179.50

0475 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  15.000  144.000 -21.000  123.00  1,845.00

0476 06787012 PAV SURF PREP FOR MRK (UTURN ARR) EA  31.030  0.000  3.000  3.00  93.09

CO#1 ADDITION OF STRIPING LINE ITEMS

0480 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  15.000  48.000  26.000  74.00  1,110.00

Category Subtotal $296,121.87

008609042STP 2025(161)HESPROJECT CONTROL

002CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0130 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

Material on Hand

0135 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment Positive

0140 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

Payment Adjustment Negative

0145 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

Law Enforcement Personnel

0150 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

Erosion Control Maintenance

0155 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

Safety Contingency
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 0.00Category Subtotal

215003032STP 2025(233)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0280 06727002 000 REFL PAV MRKR TY I-C EA  4.000  391.000 -391.000  0.000  0.00

0281 06727006 REFL PAV MRKR TY II-C-R EA  7.000  0.000  0.000  0.000  0.00

CO #2 INTRODUCTION OF II-C-R

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $500,119.16
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  7,000.000MOBILIZATION  1.000  7,000.00 1.00

05027001 000 MO  350.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  1,050.00 3.00

05057003 000 DAY  250.000TMA (MOBILE OPERATION)  101.000  25,250.00 48.00

05337001 000 LF  0.120MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  174,801.000  20,976.12 323,094.00

05337002 000 LF  0.200MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  21,196.000  4,239.20 22,788.00

06447025 000 EA  650.000IN SM RD SN SUP&AM TYS80(1)SA(P)  23.000  14,950.00 23.00

06667001 LF  2.500REFL PAV MRK TY I (W)4"(DOT)(060MIL)  481.000  1,202.50 0.00

CO#1 ADDITION OF STRIPING LINE ITEMS

06667022 000 LF  0.700REFL PAV MRK TY I (W)8"(SLD)(060MIL)  25,811.000  18,067.70 8,700.00

06667034 000 LF  9.000REFL PAV MRK TY I (W)24"(SLD)(060MIL)  2,751.000  24,759.00 1,540.00

06667040 000 EA  150.000REFL PAV MRK TY I (W)(ARROW)(060MIL)  125.000  18,750.00 146.00

06667049 EA  310.000REFL PAV MRK TY I(W)(UTURN ARW)(060MIL)  3.000  930.00 0.00

CO#1 ADDITION OF STRIPING LINE ITEMS

06667064 000 EA  175.000REFL PAV MRK TY I (W)(WORD)(060MIL)  76.000  13,300.00 50.00

06667121 000 LF  9.000REFL PAV MRK TY I (Y)24"(SLD)(060MIL)  91.000  819.00 200.00

06667406 000 LF  0.400REFL PAV MRK TY I (W)6"(BRK)(060MIL)  34,262.000  13,704.80 34,262.00

06667409 000 LF  0.400REFL PAV MRK TY I (W)6"(SLD)(060MIL)  182,968.000  73,187.20 192,526.00

06667418 000 LF  0.400REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  5,210.000  2,084.00 6,299.00

06667421 000 LF  0.400REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  147,193.000  58,877.20 147,501.00

06727001 EA  4.000REFL PAV MRKR TY I-A  3,041.000  12,164.00 0.00

CO#3 - FINAL CHANGE ORDER

06727002 000 EA  4.000REFL PAV MRKR TY I-C  4,077.000  16,308.00 4,938.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  686.000  2,744.00 686.00

06727006 EA  7.000REFL PAV MRKR TY II-C-R  3,950.000  27,650.00 0.00

CO #2 INTRODUCTION OF II-C-R

06787001 LF  0.470PAV SURF PREP FOR MRK (4")  481.000  226.07 0.00

CO#1 ADDITION OF STRIPING LINE ITEMS

06787002 000 LF  0.020PAV SURF PREP FOR MRK (6")  369,633.000  5,544.51 380,588.00

06787004 000 LF  0.070PAV SURF PREP FOR MRK (8")  25,811.000  1,806.77 8,700.00

06787008 000 LF  0.500PAV SURF PREP FOR MRK (24")  2,842.000  1,421.00 1,740.00

06787009 000 EA  15.000PAV SURF PREP FOR MRK (ARROW)  125.000  1,875.00 146.00

06787012 EA  31.030PAV SURF PREP FOR MRK (UTURN ARR)  3.000  93.09 0.00

CO#1 ADDITION OF STRIPING LINE ITEMS

06787016 000 EA  15.000PAV SURF PREP FOR MRK (WORD)  76.000  1,140.00 50.00

60037001 000 EA  5,900.000LEAD LED CURVE SIGN  4.000  23,600.00 4.00

60037002 000 EA  2,800.000LED CHEVRON  38.000  106,400.00 38.00

$500,119.16TOTAL ITEM EARNINGS TO DATE


