
-43,447.38

008614101CONTRACT ID:

PROJECT: STP 2023(870)HES

CONTRACT:

08233272

PROJECTED AMOUNT: $916,544.00

CONTRACTOR:

HIGHWAY: SS 260

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TRIPLE H FIELD SERVICES, LLC

Jose Vargas, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0021

06/12/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/13/2023

08/03/2023

ESTIMATE PAID:

 96

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 00/00/0000

$873,096.62

CONTRACT:

05/29/2025

AWARD AMOUNT: $916,544.00

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 80.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/28/2025

00/00/0000

 100.00

$2,430.00 $884,757.74 $887,187.74 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,430.00 $884,757.74 $887,187.74 

$0.00 $0.00 $0.00 

$2,430.00 $887,187.74 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $884,757.74 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 96

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

10/13/2023

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 14  0  14

AWAITING FINAL DOCU 7

OTHER - SEE RMRKS 4

SATURDAY 2

SUNDAY 1

05/29/2025  1 AWAITING FINAL DOCUMENTATION

05/30/2025  1 AWAITING FINAL DOCUMENTATION

05/31/2025  1 SATURDAY

06/01/2025  1 SUNDAY

06/02/2025  1 AWAITING FINAL DOCUMENTATION

06/03/2025  1 AWAITING FINAL DOCUMENTATION

06/04/2025  1 AWAITING FINAL DOCUMENTATION

06/05/2025  1 AWAITING FINAL DOCUMENTATION

06/06/2025  1 AWAITING FINAL DOCUMENTATION

06/07/2025  1 SATURDAY

06/08/2025  1

06/09/2025  1

06/10/2025  1

06/11/2025  1 Final Documentation Recieved
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WORK PERFORMED THIS PERIOD

STP 2023(870)HES 008614101PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05006001 MOBILIZATION000 LS  81,000.000 $2,430.00 0.030  1.00 1.00

$2,430.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008614101PROJECT CONTROLSTP 2023(870)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0050 01046015 REMOVING CONC (SIDEWALKS) SY  80.000  0.000  18.500  18.50  1,480.00

CO #1 - ADD NEW ITEM 104-6015

0060 04166005 000 DRILL SHAFT (42 IN) LF  480.000  24.000  0.000  24.00  11,520.00

0065 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  280.000  11.000 -11.000  10.60  2,968.00

0070 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  360.000  21.000  0.000  10.30  3,708.00

0075 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  410.000  53.600  12.000  77.60  31,816.00

0080 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  540.000  41.900 -20.000  21.90  11,826.00

0085 05006001 000 MOBILIZATION LS  81,000.000  1.000  0.000  1.00  81,000.00

0090 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,500.000  6.000  0.000  6.00  33,000.00

0093 05316001 CONC SIDEWALKS (4") SY  180.000  0.000  15.700  15.70  2,826.00

CO #1 - ADD NEW ITEM 531-6001

0095 06186023 000 CONDT (PVC) (SCH 40) (2") LF  12.000  320.000 -35.000  285.00  3,420.00

0105 06186033 000 CONDT (PVC) (SCH 40) (4") LF  18.000  820.000 -720.000  100.00  1,800.00

0115 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  32.000  120.000  886.000  1,006.00  32,192.00

0120 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  40.000  655.000  355.000  1,010.00  40,400.00

0121 60276003 CONDUIT (PREPARE) LF  2.000  0.000  350.000  286.00  572.00

CO #2 - ADD NEW ITEM 6027-6001

0125 06206009 000 ELEC CONDR (NO.6) BARE LF  1.900  2,548.000 -457.000  2,091.00  3,972.90

0130 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  230.000  672.000  902.00  1,804.00

0135 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  1.900  360.000 -295.000  65.00  123.50

0136 06906009 REMOVAL OF CABLES LF  2.000  0.000  135.000  88.00  176.00

CO #2 - ADD NEW ITEM 0690-6009

0140 06246007 000 GROUND BOX TY C (162911) EA  750.000  10.000  0.000  4.00  3,000.00

0145 06246008 000 GROUND BOX TY C (162911)W/APRON EA  950.000  2.000  0.000  8.00  7,600.00

0146 06906006 REMOVAL OF GROUND BOXES EA  250.000  0.000  1.000  4.00  1,000.00

CO #2 - ADD NEW ITEM 0690-6006

0147 60276008 GROUND BOX (PREPARE) EA  200.000  0.000  5.000  5.00  1,000.00

CO #2 - ADD NEW ITEM 6027-6008

0150 06286124 000 ELC SRV TY D 120/240 060(NS)GS(L)SP(O) EA  4,500.000  2.000  0.000  2.00  9,000.00

0155 06286307 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA  4,300.000  1.000  0.000  1.00  4,300.00

0156 06286002 REMOVE ELECTRICAL SERVICES EA  950.000  0.000  3.000  2.00  1,900.00

CO #2 - ADD NEW ITEM 0628-6002

0160 06366001 001 ALUMINUM SIGNS (TY A) SF  45.000  72.000  36.000  108.00  4,860.00

0161 06906029 INSTALL OF SIGNAL RELATED SIGNS EA  200.000  0.000  1.000  1.00  200.00

CO #2 - ADD NEW ITEM 0690-6029

0165 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  950.000  11.000  0.000  7.00  6,650.00

0175 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.200  2,275.000 -719.000  1,556.00  4,979.20

0180 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.750  470.000  67.000  537.00  7,383.75

0185 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  13.000  2.000  15.00  2,250.00

0190 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  150.000  11.000  2.000  13.00  1,950.00

0195 06666225 007 PAVEMENT SEALER 6" LF  0.300  5,004.000 -788.000  4,216.00  1,264.80

0200 06666226 007 PAVEMENT SEALER 8" LF  0.550  2,299.000 -793.000  1,506.00  828.30
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0205 06666230 007 PAVEMENT SEALER 24" LF  2.250  470.000  67.000  537.00  1,208.25

0210 06666231 007 PAVEMENT SEALER (ARROW) EA  25.000  13.000  2.000  15.00  375.00

0215 06666232 007 PAVEMENT SEALER (WORD) EA  25.000  11.000  2.000  13.00  325.00

0220 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.700  630.000 -160.000  470.00  799.00

0225 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.700  1,219.000 -239.000  980.00  1,666.00

0230 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  1.800  100.000  0.000  100.00  180.00

0235 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.600  2,775.000  0.000  2,775.00  4,440.00

0240 06726007 000 REFL PAV MRKR TY I-C EA  7.750  127.000  91.000  218.00  1,689.50

0245 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.450  1,526.000  0.000  1,526.00  2,212.70

0250 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  2.850  3,621.000 -3,005.000  616.00  1,755.60

0255 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  6.750  47.000  215.000  262.00  1,768.50

0260 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  90.000  6.000 -3.000  3.00  270.00

0265 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  90.000  1.000  0.000  1.00  90.00

0270 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.150  5,004.000 -788.000  4,216.00  632.40

0275 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.500  2,299.000 -793.000  1,506.00  753.00

0280 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.700  470.000  67.000  537.00  375.90

0285 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  15.000  13.000  2.000  15.00  225.00

0290 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  15.000  11.000  2.000  13.00  195.00

0295 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  23,000.000  2.000  0.000  2.00  46,000.00

0299 06906024 REMOVAL OF SIGNAL HEAD ASSM EA  150.000  0.000  2.000  2.00  300.00

CO #2 - ADD NEW ITEM 0690-6024

0300 06826001 000 VEH SIG SEC (12")LED(GRN) EA  200.000  24.000 -1.000  23.00  4,600.00

0305 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  200.000  7.000  0.000  8.00  1,600.00

0310 06826003 000 VEH SIG SEC (12")LED(YEL) EA  200.000  38.000 -1.000  25.00  5,000.00

0315 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  200.000  5.000  0.000  10.00  2,000.00

0320 06826005 000 VEH SIG SEC (12")LED(RED) EA  200.000  26.000 -1.000  23.00  4,600.00

0325 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  200.000  4.000  0.000  6.00  1,200.00

0330 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  450.000  6.000  0.000  6.00  2,700.00

0335 06826051 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  120.000  26.000  0.000  25.00  3,000.00

0340 06826052 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  130.000  2.000  0.000  2.00  260.00

0345 06826053 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  140.000  2.000  0.000  2.00  280.00

0350 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.850  773.000  87.000  860.00  1,591.00

0360 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.050  600.000  390.000  990.00  2,029.50

0365 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.150  1,481.000  0.000  1,481.00  3,184.15

0370 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.350  183.000  252.000  435.00  1,022.25

0375 06846014 000 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF  2.850  1,627.000  568.000  2,195.00  6,255.75

0380 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  6,200.000  4.000  0.000  2.00  12,400.00

0385 06866025 000 INS TRF SIG PL AM (S)1 ARM(24') EA  7,100.000  1.000  0.000  1.00  7,100.00

0390 06866033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  8,365.000  1.000  0.000  1.00  8,365.00

0395 06866041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  9,300.000  1.000  0.000  1.00  9,300.00

0398 06866045 INS TRF SIG PL AM(S)1 ARM(44') EA  10,950.000  0.000  1.000  1.00  10,950.00

CO #1 - ADD NEW ITEM 686-6045

0400 06866051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  13,600.000  1.000  0.000  1.00  13,600.00

0405 06866057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  26,900.000  1.000  0.000  1.00  26,900.00

0415 06866145 000 INS TRF SIG PL AM(S)2 ARM(40-36') EA  15,100.000  1.000  0.000  1.00  15,100.00

0420 06866165 000 INS TRF SIG PL AM(S)2 ARM(44-36') EA  15,250.000  1.000  0.000  1.00  15,250.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0421 06906051 REMOVAL OF SIGNAL POLE ASSM EA  1,000.000  0.000  10.000  10.00  10,000.00

CO #2 - ADD NEW ITEM 0690-6051

0430 06886001 000 PED DETECT PUSH BUTTON (APS) EA  565.000  6.000  0.000  6.00  3,390.00

0435 06886003 000 PED DETECTOR CONTROLLER UNIT EA  2,600.000  1.000  0.000  1.00  2,600.00

0436 06906016 REMOVAL OF SPAN CABLE ASSM LF  3.250  0.000  770.000  759.00  2,466.75

CO #2 - ADD NEW ITEM 0690-6016

0438 06906063 REMOVAL OF CONCRETE FOUNDATIONS EA  500.000  0.000  10.000  10.00  5,000.00

CO #2 - ADD NEW ITEM 0690-6063

0439 06906084 INSTL VID IMAGE VEH DET SYS (VIVDS) EA  11,500.000  0.000  1.000  1.00  11,500.00

CO #2 - ADD NEW ITEM 0690-6084

0440 06906039 000 REPLACE OF CONTROL CABINET(GRND MNT) EA  18,000.000  11.000 -5.000  6.00  108,000.00

0442 06906049 REPLACE OF RDSD FLSH BEACON ASSM EA  4,500.000  0.000  1.000  1.00  4,500.00

CO #2 - ADD NEW ITEM 0690-6049

0445 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  6,650.000  2.000  0.000  2.00  13,300.00

0446 60186001 CCTV FIELD EQUIPMENT EA  8,600.000  0.000  1.000  1.00  8,600.00

CO #2 - ADD NEW ITEM 6018-6001

0450 60106004 000 CCTV MOUNT (POLE) EA  150.000  2.000  0.000  2.00  300.00

0455 60626039 000 ITS RADIO (DUAL)(5 GHZ/5 GHZ)-C-S EA  3,950.000  9.000 -6.000  3.00  11,850.00

0456 60626018 ITS RADIO (SNGL)(5 GHZ)-I-U EA  3,450.000  0.000  7.000  11.00  37,950.00

CO #2 - ADD NEW ITEM 6062-6018

0457 60626043 REMOVE ITS RADIO EA  350.000  0.000  1.000  1.00  350.00

CO #2 - ADD NEW ITEM 6062-6043

0460 60646037 001 ITS POLE (50 FT)(90 MPH) EA  15,450.000  1.000  0.000  1.00  15,450.00

0465 60646076 001 ITS POLE MNT CAB (TY 1)(CONF 2) EA  4,300.000  1.000  0.000  1.00  4,300.00

0470 61856002 002 TMA (STATIONARY) DAY  195.000  10.000  0.000  57.00  11,115.00

0485 62476005 000 INSTALL OF CELLULAR MODEM EA  350.000  1.000  0.000  1.00  350.00

0490 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  6,200.000  7.000  1.000  8.00  49,600.00

0495 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  6,800.000  5.000  0.000  4.00  27,200.00

0500 63276004 000 INSTALL OF ETHERNET SURGE PROTECT EA  165.000  1.000  0.000  1.00  165.00

0505 64236003 000 ETHERNET SURGE PROTECTORS EA  350.000  2.000  0.000  2.00  700.00

0510 64236004 000 CELLULAR MODEMS EA  350.000  2.000  0.000  2.00  700.00

Category Subtotal $875,705.70

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0553 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  3,117.87  3,117.87

0555 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  8,250.00  8,250.00

0556 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  114.170  0.000  1.000  1.00  114.17

CO #003 ; Electrical power consumption

Category Subtotal $11,482.04

008614101STP 2023(870)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  25.000  263.000 -263.000  0.000  0.00

0110 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  38.000  55.000 -55.000  0.000  0.00

0170 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  5.000  24.000 -24.000  0.000  0.00

0355 06846008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  1.950  30.000 -30.000  0.000  0.00

0410 06866065 000 INS TRF SIG PL AM(S)1 ARM(65') EA  28,500.000  1.000 -1.000  0.000  0.00

0425 06876001 000 PED POLE ASSEMBLY EA  750.000  2.000 -2.000  0.000  0.00

0437 06906033 REMOVAL OF TRAFFIC SIGNAL POLE FND LF  500.000  0.000  0.000  0.000  0.00

0475 62476002 000 INSTALL OF ETHERNET CONTACT CLOSURE EA  350.000  1.000  0.000  0.000  0.00

0480 62476003 000 INSTALL OF FIELD HARD ETHERNET SWITCH EA  350.000  1.000  0.000  0.000  0.00

0550 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0551 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0552 96026002 PAYMENT ADJUSTMENT-NEG DOL -5.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0554 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $887,187.74
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046015 SY  80.000REMOVING CONC (SIDEWALKS)  18.500  1,480.00 0.00

04166005 000 LF  480.000DRILL SHAFT (42 IN)  24.000  11,520.00 24.00

04166030 000 LF  280.000DRILL SHAFT (TRF SIG POLE) (24 IN)  10.600  2,968.00 11.00

04166031 000 LF  360.000DRILL SHAFT (TRF SIG POLE) (30 IN)  10.300  3,708.00 21.00

04166032 000 LF  410.000DRILL SHAFT (TRF SIG POLE) (36 IN)  77.600  31,816.00 53.60

04166034 000 LF  540.000DRILL SHAFT (TRF SIG POLE) (48 IN)  21.900  11,826.00 41.90

05006001 000 LS  81,000.000MOBILIZATION  1.000  81,000.00 1.00

05026001 008 MO  5,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  33,000.00 6.00

05316001 SY  180.000CONC SIDEWALKS (4")  15.700  2,826.00 0.00

06186023 000 LF  12.000CONDT (PVC) (SCH 40) (2")  285.000  3,420.00 320.00

06186033 000 LF  18.000CONDT (PVC) (SCH 40) (4")  100.000  1,800.00 820.00

06186047 000 LF  32.000CONDT (PVC) (SCH 80) (2") (BORE)  1,006.000  32,192.00 120.00

06186059 000 LF  40.000CONDT (PVC) (SCH 80) (4") (BORE)  1,010.000  40,400.00 655.00

06206009 000 LF  1.900ELEC CONDR (NO.6) BARE  2,091.000  3,972.90 2,548.00

06206010 000 LF  2.000ELEC CONDR (NO.6) INSULATED  902.000  1,804.00 230.00

06216002 000 LF  1.900TRAY CABLE (3 CONDR) (12 AWG)  65.000  123.50 360.00

06246007 000 EA  750.000GROUND BOX TY C (162911)  4.000  3,000.00 10.00

06246008 000 EA  950.000GROUND BOX TY C (162911)W/APRON  8.000  7,600.00 2.00

06286002 EA  950.000REMOVE ELECTRICAL SERVICES  2.000  1,900.00 0.00

CO #2 - ADD NEW ITEM 0628-6002

06286124 000 EA  4,500.000ELC SRV TY D 120/240 060(NS)GS(L)SP(O)  2.000  9,000.00 2.00

06286307 000 EA  4,300.000ELC SRV TY T 120/240 000(NS)GS(N)SP(O)  1.000  4,300.00 1.00

06366001 001 SF  45.000ALUMINUM SIGNS (TY A)  108.000  4,860.00 72.00

06446001 000 EA  950.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  7.000  6,650.00 11.00

06666036 007 LF  3.200REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,556.000  4,979.20 2,275.00

06666048 007 LF  13.750REFL PAV MRK TY I (W)24"(SLD)(100MIL)  537.000  7,383.75 470.00

06666054 007 EA  150.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  15.000  2,250.00 13.00

06666078 007 EA  150.000REFL PAV MRK TY I (W)(WORD)(100MIL)  13.000  1,950.00 11.00

06666225 007 LF  0.300PAVEMENT SEALER 6"  4,216.000  1,264.80 5,004.00

06666226 007 LF  0.550PAVEMENT SEALER 8"  1,506.000  828.30 2,299.00

06666230 007 LF  2.250PAVEMENT SEALER 24"  537.000  1,208.25 470.00

06666231 007 EA  25.000PAVEMENT SEALER (ARROW)  15.000  375.00 13.00

06666232 007 EA  25.000PAVEMENT SEALER (WORD)  13.000  325.00 11.00

06666306 007 LF  1.700RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  470.000  799.00 630.00

06666309 007 LF  1.700RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  980.000  1,666.00 1,219.00

06666318 007 LF  1.800RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  100.000  180.00 100.00

06666321 007 LF  1.600RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  2,775.000  4,440.00 2,775.00

06726007 000 EA  7.750REFL PAV MRKR TY I-C  218.000  1,689.50 127.00

06776001 000 LF  1.450ELIM EXT PAV MRK & MRKS (4")  1,526.000  2,212.70 1,526.00

06776003 000 LF  2.850ELIM EXT PAV MRK & MRKS (8")  616.000  1,755.60 3,621.00

06776007 000 LF  6.750ELIM EXT PAV MRK & MRKS (24")  262.000  1,768.50 47.00

06776008 000 EA  90.000ELIM EXT PAV MRK & MRKS (ARROW)  3.000  270.00 6.00

06776012 000 EA  90.000ELIM EXT PAV MRK & MRKS (WORD)  1.000  90.00 1.00
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06786002 000 LF  0.150PAV SURF PREP FOR MRK (6")  4,216.000  632.40 5,004.00

06786004 000 LF  0.500PAV SURF PREP FOR MRK (8")  1,506.000  753.00 2,299.00

06786008 000 LF  0.700PAV SURF PREP FOR MRK (24")  537.000  375.90 470.00

06786009 000 EA  15.000PAV SURF PREP FOR MRK (ARROW)  15.000  225.00 13.00

06786016 000 EA  15.000PAV SURF PREP FOR MRK (WORD)  13.000  195.00 11.00

06806002 006 EA  23,000.000INSTALL HWY TRF SIG (ISOLATED)  2.000  46,000.00 2.00

06826001 000 EA  200.000VEH SIG SEC (12")LED(GRN)  23.000  4,600.00 24.00

06826002 000 EA  200.000VEH SIG SEC (12")LED(GRN ARW)  8.000  1,600.00 7.00

06826003 000 EA  200.000VEH SIG SEC (12")LED(YEL)  25.000  5,000.00 38.00

06826004 000 EA  200.000VEH SIG SEC (12")LED(YEL ARW)  10.000  2,000.00 5.00

06826005 000 EA  200.000VEH SIG SEC (12")LED(RED)  23.000  4,600.00 26.00

06826006 000 EA  200.000VEH SIG SEC (12")LED(RED ARW)  6.000  1,200.00 4.00

06826018 000 EA  450.000PED SIG SEC (LED)(COUNTDOWN)  6.000  2,700.00 6.00

06826051 000 EA  120.000BACKPLATE W/REFL BRDR(3 SEC)ALUM  25.000  3,000.00 26.00

06826052 000 EA  130.000BACKPLATE W/REFL BRDR(4 SEC)ALUM  2.000  260.00 2.00

06826053 000 EA  140.000BACKPLATE W/REFL BRDR(5 SEC)ALUM  2.000  280.00 2.00

06846007 000 LF  1.850TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  860.000  1,591.00 773.00

06846009 000 LF  2.050TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  990.000  2,029.50 600.00

06846010 000 LF  2.150TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  1,481.000  3,184.15 1,481.00

06846012 000 LF  2.350TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  435.000  1,022.25 183.00

06846014 000 LF  2.850TRF SIG CBL (TY A)(12 AWG)(9 CONDR)  2,195.000  6,255.75 1,627.00

06856004 000 EA  6,200.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  2.000  12,400.00 4.00

06866025 000 EA  7,100.000INS TRF SIG PL AM (S)1 ARM(24')  1.000  7,100.00 1.00

06866033 000 EA  8,365.000INS TRF SIG PL AM(S)1 ARM(32')  1.000  8,365.00 1.00

06866041 000 EA  9,300.000INS TRF SIG PL AM(S)1 ARM(40')  1.000  9,300.00 1.00

06866045 EA  10,950.000INS TRF SIG PL AM(S)1 ARM(44')  1.000  10,950.00 0.00

06866051 000 EA  13,600.000INS TRF SIG PL AM(S)1 ARM(48')LUM  1.000  13,600.00 1.00

06866057 000 EA  26,900.000INS TRF SIG PL AM(S)1 ARM(55')  1.000  26,900.00 1.00

06866145 000 EA  15,100.000INS TRF SIG PL AM(S)2 ARM(40-36')  1.000  15,100.00 1.00

06866165 000 EA  15,250.000INS TRF SIG PL AM(S)2 ARM(44-36')  1.000  15,250.00 1.00

06886001 000 EA  565.000PED DETECT PUSH BUTTON (APS)  6.000  3,390.00 6.00

06886003 000 EA  2,600.000PED DETECTOR CONTROLLER UNIT  1.000  2,600.00 1.00

06906006 EA  250.000REMOVAL OF GROUND BOXES  4.000  1,000.00 0.00

CO #2 - ADD NEW ITEM 0690-6006

06906009 LF  2.000REMOVAL OF CABLES  88.000  176.00 0.00

CO #2 - ADD NEW ITEM 0690-6009

06906016 LF  3.250REMOVAL OF SPAN CABLE ASSM  759.000  2,466.75 0.00

CO #2 - ADD NEW ITEM 0690-6016

06906024 EA  150.000REMOVAL OF SIGNAL HEAD ASSM  2.000  300.00 0.00

CO #2 - ADD NEW ITEM 0690-6024

06906029 EA  200.000INSTALL OF SIGNAL RELATED SIGNS  1.000  200.00 0.00

CO #2 - ADD NEW ITEM 0690-6029

06906039 000 EA  18,000.000REPLACE OF CONTROL CABINET(GRND MNT)  6.000  108,000.00 11.00

06906049 EA  4,500.000REPLACE OF RDSD FLSH BEACON ASSM  1.000  4,500.00 0.00

CO #2 - ADD NEW ITEM 0690-6049

06906051 EA  1,000.000REMOVAL OF SIGNAL POLE ASSM  10.000  10,000.00 0.00

CO #2 - ADD NEW ITEM 0690-6051

06906063 EA  500.000REMOVAL OF CONCRETE FOUNDATIONS  10.000  5,000.00 0.00

CO #2 - ADD NEW ITEM 0690-6063
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06906084 EA  11,500.000INSTL VID IMAGE VEH DET SYS (VIVDS)  1.000  11,500.00 0.00

CO #2 - ADD NEW ITEM 0690-6084

60106002 000 EA  6,650.000CCTV FIELD EQUIPMENT (DIGITAL)  2.000  13,300.00 2.00

60106004 000 EA  150.000CCTV MOUNT (POLE)  2.000  300.00 2.00

60186001 EA  8,600.000CCTV FIELD EQUIPMENT  1.000  8,600.00 0.00

CO #2 - ADD NEW ITEM 6018-6001

60276003 LF  2.000CONDUIT (PREPARE)  286.000  572.00 0.00

CO #2 - ADD NEW ITEM 6027-6001

60276008 EA  200.000GROUND BOX (PREPARE)  5.000  1,000.00 0.00

CO #2 - ADD NEW ITEM 6027-6008

60626018 EA  3,450.000ITS RADIO (SNGL)(5 GHZ)-I-U  11.000  37,950.00 0.00

CO #2 - ADD NEW ITEM 6062-6018

60626039 000 EA  3,950.000ITS RADIO (DUAL)(5 GHZ/5 GHZ)-C-S  3.000  11,850.00 9.00

60626043 EA  350.000REMOVE ITS RADIO  1.000  350.00 0.00

CO #2 - ADD NEW ITEM 6062-6043

60646037 001 EA  15,450.000ITS POLE (50 FT)(90 MPH)  1.000  15,450.00 1.00

60646076 001 EA  4,300.000ITS POLE MNT CAB (TY 1)(CONF 2)  1.000  4,300.00 1.00

61856002 002 DAY  195.000TMA (STATIONARY)  57.000  11,115.00 10.00

62476005 000 EA  350.000INSTALL OF CELLULAR MODEM  1.000  350.00 1.00

62926001 000 EA  6,200.000RVDS(PRESENCE DETECTION ONLY)  8.000  49,600.00 7.00

62926002 000 EA  6,800.000RVDS(ADVANCE DETECTION ONLY)  4.000  27,200.00 5.00

63276004 000 EA  165.000INSTALL OF ETHERNET SURGE PROTECT  1.000  165.00 1.00

64236003 000 EA  350.000ETHERNET SURGE PROTECTORS  2.000  700.00 2.00

64236004 000 EA  350.000CELLULAR MODEMS  2.000  700.00 2.00

96046004 DOL  114.170CONTRACTOR FORCE ACCOUNT 4  1.000  114.17 0.00

CO #003 ; Electrical power consumption

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,117.870  3,117.87 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  8,250.000  8,250.00 1,000.00

$887,187.74TOTAL ITEM EARNINGS TO DATE


