
008616019CONTRACT ID:

PROJECT: C 86-16-19

CONTRACT:

03253025

PROJECTED AMOUNT: $2,027,075.45

CONTRACTOR:

HIGHWAY: SL 20

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

THE LEVY COMPANY, LLC

Jose Vargas, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0006

10/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/17/2025

03/04/2025

ESTIMATE PAID:

 8

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/20/2025

$2,027,075.45

CONTRACT:

09/30/2025

AWARD AMOUNT: $2,027,075.45

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 6.15

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 11.95

$69,307.88 $172,897.91 $242,205.79 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$69,307.88 $172,897.91 $242,205.79 

$0.00 $0.00 $0.00 

$69,307.88 $242,205.79 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $172,897.91 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 8

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/20/2025

00/00/0000

 130

 0

 130

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  8  22

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 14

09/30/2025  1 TIME SUSPENDED

10/01/2025  1 TIME SUSPENDED

10/02/2025  1 TIME SUSPENDED

10/03/2025  1 TIME SUSPENDED

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 TIME SUSPENDED

10/07/2025  1 TIME SUSPENDED

10/08/2025  1 TIME SUSPENDED

10/09/2025  1 TIME SUSPENDED

10/10/2025  1 TIME SUSPENDED

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 TIME SUSPENDED

10/14/2025  1 TIME SUSPENDED

10/15/2025  1 TIME SUSPENDED

10/16/2025  1 TIME SUSPENDED

10/17/2025  1 TIME SUSPENDED

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1
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WORK PERFORMED THIS PERIOD

C 86-16-19 008616019PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  6,750.000 $6,750.00 1.000  1.00 7.00

0600 96017001 MATERIAL ON HAND DOL  1.000 $62,557.88 62,557.880  215,205.79 1,000.00

$69,307.88TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008616019PROJECT CONTROLC 86-16-19

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0095 05007001 000 MOBILIZATION LS  202,500.000  1.000  0.000  0.10  20,250.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,750.000  7.000  0.000  1.00  6,750.00

0600 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  215,205.79  215,205.79

Category Subtotal $242,205.79

008616019C 86-16-19PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047015 000 REMOV CONC (CURB RAMP) SY  35.000  29.000  0.000  0.000  0.00

0065 01047016 000 REMOV CONC (CURB) LF  35.000  20.000  0.000  0.000  0.00

0070 01347005 000 BACKFILL (TY A)(VEH) CY  1.000  8.000  0.000  0.000  0.00

0075 04167037 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  880.000  264.000  0.000  0.000  0.00

0080 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  370.000  33.900  0.000  0.000  0.00

0085 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  420.000  39.600  0.000  0.000  0.00

0090 04327005 000 RIPRAP (CONC)(CL B) CY  400.000  20.480  0.000  0.000  0.00

0105 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,000.000  2.000  0.000  0.000  0.00

0110 05057001 000 TMA (STATIONARY) DAY  64.000  163.000  0.000  0.000  0.00

0115 05057003 000 TMA (MOBILE OPERATION) DAY  56.000  1.000  0.000  0.000  0.00

0120 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.750  160.000  0.000  0.000  0.00

0125 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.850  160.000  0.000  0.000  0.00

0130 05287003 000 REMOVE AND RELAY PAVERS SY  250.000  68.000  0.000  0.000  0.00

0135 05297002 000 CONC CURB (TY II) LF  50.000  96.000  0.000  0.000  0.00

0140 05317001 000 CONC SIDEWALKS (4") SY  80.000  29.000  0.000  0.000  0.00

0145 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  830.000  26.000  0.000  0.000  0.00

0150 06137005 000 HI MST IL POLE (150 FT)( 80 MPH) EA  56,300.000  8.000  0.000  0.000  0.00

0155 06147004 000 LED HI MST IL ASM (6 FIXT) (TY C) EA  46,900.000  8.000  0.000  0.000  0.00

0160 06187030 000 CONDT (PVC) (SCH 40) (2") LF  10.000  8,262.000  0.000  0.000  0.00

0165 06187040 000 CONDT (PVC) (SCH 40) (4") LF  28.000  660.000  0.000  0.000  0.00

0170 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  720.000  0.000  0.000  0.00

0175 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  40.000  720.000  0.000  0.000  0.00

0180 06187090 000 CONDUIT (PREPARE) LF  1.500  1,517.000  0.000  0.000  0.00

0185 06207009 000 ELEC CONDR (NO.6) BARE LF  2.700  2,900.000  0.000  0.000  0.00

0190 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.900  240.000  0.000  0.000  0.00

0195 06207011 000 ELEC CONDR (NO.4) BARE LF  2.400  7,884.000  0.000  0.000  0.00

0200 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.100  19,062.000  0.000  0.000  0.00

0205 06207016 000 ELEC CONDR (NO.2) INSULATED LF  4.600  2,370.000  0.000  0.000  0.00

0210 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.800  1,170.000  0.000  0.000  0.00

0215 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,700.000  34.000  0.000  0.000  0.00

0220 06247013 000 REMOVE GROUND BOX EA  110.000  3.000  0.000  0.000  0.00

0225 06287002 000 REMOVE ELECTRICAL SERVICES EA  360.000  2.000  0.000  0.000  0.00
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0230 06287057 000 ELC SRV TY A 240/480 060(SS)SS(E)SP(O) EA  11,000.000  1.000  0.000  0.000  0.00

0235 06287118 000 ELC SRV TY D 120/240 060(NS)AL(E)EX(O) EA  6,300.000  1.000  0.000  0.000  0.00

0240 06287351 000 ELC SRV TY A 240/480 060(SS)SS(E)EX(O) EA  8,300.000  1.000  0.000  0.000  0.00

0245 06367001 000 ALUMINUM SIGNS (TY A) SF  26.000  16.500  0.000  0.000  0.00

0250 06367003 000 ALUMINUM SIGNS (TY O) SF  48.000  85.500  0.000  0.000  0.00

0255 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,600.000  1.000  0.000  0.000  0.00

0260 06447073 000 REMOVE SM RD SN SUP&AM EA  240.000  2.000  0.000  0.000  0.00

0265 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  35.000  6.000  0.000  0.000  0.00

0270 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.000  1,076.000  0.000  0.000  0.00

0275 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  7.000  123.000  0.000  0.000  0.00

0280 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  15.000  264.000  0.000  0.000  0.00

0285 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  450.000  3.000  0.000  0.000  0.00

0290 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  580.000  2.000  0.000  0.000  0.00

0295 06667054 000 REFL PAV MRK TY I(W)(U-LT ARW)(100 MIL) EA  600.000  2.000  0.000  0.000  0.00

0300 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  500.000  4.000  0.000  0.000  0.00

0305 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  8.000  44.000  0.000  0.000  0.00

0310 06667172 000 RE PM TY II (W) 6" (BRK) LF  1.000  110.000  0.000  0.000  0.00

0315 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.000  1,126.000  0.000  0.000  0.00

0320 06667179 000 RE PM TY II (W) 8" (SLD) LF  1.250  1,076.000  0.000  0.000  0.00

0325 06667182 000 RE PM TY II (W) 12" (SLD) LF  3.000  123.000  0.000  0.000  0.00

0330 06667184 000 RE PM TY II (W) 24" (SLD) LF  4.000  264.000  0.000  0.000  0.00

0335 06667186 000 RE PM TY II (W) (ARROW) EA  250.000  3.000  0.000  0.000  0.00

0340 06667187 000 RE PM TY II (W) (DBL ARROW) EA  300.000  2.000  0.000  0.000  0.00

0345 06667190 000 RE PM TY II (W) (U-LT ARR) EA  350.000  2.000  0.000  0.000  0.00

0350 06667194 000 RE PM TY II (W) (WORD) EA  250.000  4.000  0.000  0.000  0.00

0355 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.000  1,702.000  0.000  0.000  0.00

0360 06667215 000 RE PM TY II (Y) 12" (SLD) LF  3.000  44.000  0.000  0.000  0.00

0365 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  3.000  110.000  0.000  0.000  0.00

0370 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  1,126.000  0.000  0.000  0.00

0375 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  1,702.000  0.000  0.000  0.00

0380 06727002 000 REFL PAV MRKR TY I-C EA  15.000  27.000  0.000  0.000  0.00

0385 06727004 000 REFL PAV MRKR TY II-A-A EA  15.000  70.000  0.000  0.000  0.00

0390 06727006 000 REFL PAV MRKR TY II-C-R EA  15.000  29.000  0.000  0.000  0.00

0395 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  540.000  0.000  0.000  0.00

0400 06777004 000 ELIM EXT PM & MRKS (8") LF  2.500  150.000  0.000  0.000  0.00

0405 06777006 000 ELIM EXT PM & MRKS (12") LF  3.500  128.000  0.000  0.000  0.00

0410 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  24.000  0.000  0.000  0.00

0415 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  150.000  2.000  0.000  0.000  0.00

0420 06777015 000 ELIM EXT PM & MRKS (WORD) EA  150.000  1.000  0.000  0.000  0.00

0425 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  33,100.000  1.000  0.000  0.000  0.00

0430 06827001 000 VEH SIG SEC (12")LED(GRN) EA  350.000  12.000  0.000  0.000  0.00

0435 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  350.000  4.000  0.000  0.000  0.00

0440 06827003 000 VEH SIG SEC (12")LED(YEL) EA  350.000  12.000  0.000  0.000  0.00

0445 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  350.000  2.000  0.000  0.000  0.00

0450 06827005 000 VEH SIG SEC (12")LED(RED) EA  350.000  12.000  0.000  0.000  0.00

0455 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  350.000  2.000  0.000  0.000  0.00

0460 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  800.000  4.000  0.000  0.000  0.00

0465 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  170.000  12.000  0.000  0.000  0.00

0470 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  250.000  2.000  0.000  0.000  0.00

0475 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.200  495.000  0.000  0.000  0.00

0480 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  3.050  515.000  0.000  0.000  0.00

0485 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.450  552.000  0.000  0.000  0.00
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0490 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.500  110.000  0.000  0.000  0.00

0495 06847014 000 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF  7.000  1,055.000  0.000  0.000  0.00

0500 06867025 000 INS TRF SIG PL AM (S)1 ARM(24`) EA  9,200.000  2.000  0.000  0.000  0.00

0505 06867031 000 INS TRF SIG PL AM(S)1 ARM(28`)LUM EA  13,100.000  1.000  0.000  0.000  0.00

0510 06867039 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM EA  15,600.000  3.000  0.000  0.000  0.00

0515 06877001 000 PED POLE ASSEMBLY EA  3,200.000  3.000  0.000  0.000  0.00

0520 06887001 000 PED DETECT PUSH BUTTON (APS) EA  900.000  4.000  0.000  0.000  0.00

0525 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,600.000  1.000  0.000  0.000  0.00

0530 06907009 000 REMOVAL OF CABLES LF  1.000  4,727.000  0.000  0.000  0.00

0535 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  7,300.000  6.000  0.000  0.000  0.00

0540 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  7,300.000  1.000  0.000  0.000  0.00

0545 60137006 000 GROUND BOX (PREPARE) EA  110.000  13.000  0.000  0.000  0.00

0550 60147002 000 ITS RADIO (DUAL) (5 GHZ/5 GHZ)-I-U EA  6,400.000  1.000  0.000  0.000  0.00

0555 60397003 000 LONG CHANNEL MOUNT CURB SYS (REMOVE) LF  10.000  377.000  0.000  0.000  0.00

0601 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0602 96027002 PAYMENT ADJUSTMENT-NEG DOL -5.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0604 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0605 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0607 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $242,205.79
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  202,500.000MOBILIZATION  0.100  20,250.00 1.00

05027001 000 MO  6,750.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  6,750.00 7.00

96017001 DOL  1.000MATERIAL ON HAND  215,205.790  215,205.79 1,000.00

$242,205.79TOTAL ITEM EARNINGS TO DATE


