
 103,651.78

008702053CONTRACT ID:

PROJECT: C 87-2-53

CONTRACT:

11253026

PROJECTED AMOUNT: $14,897,451.96

CONTRACTOR:

HIGHWAY: SH 359

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

CK NEWBERRY, LLC

Roberto A. Jimenez, P.E.

JIM WELLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0006

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/09/2025

11/05/2025

ESTIMATE PAID:

 93
 2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/09/2026

$15,001,103.74

CONTRACT:

05/29/2026

AWARD AMOUNT: $14,897,451.96

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 25.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 14.22

$68,437.89 $2,064,065.47 $2,132,503.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$68,437.89 $2,064,065.47 $2,132,503.36 

$0.00 $0.00 $0.00 

$68,437.89 $2,132,503.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,064,065.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 93

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/09/2026

01/09/2026

 358

 2

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  11  20

RAIN 3

SATURDAY 5

SUNDAY 5

TOO WET 7

05/29/2026  1 TOO WET

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1 RAIN

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1 TOO WET

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TOO WET

06/23/2026  1 TOO WET

06/24/2026  1 TOO WET

06/25/2026  1 TOO WET

06/26/2026  1 TOO WET

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 87-2-53 008702053PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0062 04967005 REMOV STR (WINGWALL) EA  2,650.890 $2,650.89 1.000  1.00 2.00

Removal of structure at STA 327+66SUPP DESCR

0215 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,800.000 $48,600.00 27.000  28.00 28.00

0225 04807001 CLEAN EXIST CULVERTS000 EA  1,000.000 $15,000.00 15.000  21.00 23.00

0245 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  8,000.000 $8,000.00 1.000  6.00 22.00

0285 05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)000 LF  35.000 $4,200.00 120.000  900.00 900.00

0290 05127025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  15.000 -$9,900.00-660.000  4,950.00 5,400.00

0340 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  450.000 -$900.00-2.000  24.00 24.00

0351 05057001 TMA (STATIONARY) DAY  425.000 $4,675.00 11.000  41.00 110.00

Change Order 1-Adding Item 505SUPP DESCR

0352 05057002 TMA (MOBILE OPERATION) HR  50.000 $200.00 4.000  4.00 40.00

Change Order 1-Adding Item 505SUPP DESCR

0515 96017001 MATERIAL ON HAND DOL  1.000 -$4,088.00-4,088.000  388,422.11 1,000.00

$68,437.89TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008702053PROJECT CONTROLC 87-2-53

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0062 04967005 REMOV STR (WINGWALL) EA  2,650.890  0.000  2.000  1.00  2,650.89

Removal of structure at STA 327+66

0160 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  450.000  23.000  0.000  23.00  10,350.00

0165 04627060 000 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  550.000  231.000  0.000  148.00  81,400.00

0175 04627066 000 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  750.000  28.000  0.000  28.00  21,000.00

0180 04647003 000 RC PIPE (CL III)(18 IN) LF  90.000  452.000  0.000  418.00  37,620.00

0185 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  108.000  0.000  108.00  10,800.00

0190 04677042 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C) EA  6,500.000  4.000  0.000  4.00  26,000.00

0195 04677077 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(6:1)(C) EA  5,000.000  12.000  0.000  9.00  45,000.00

0200 04677080 000 SET (TY I)(S= 4 FT)(HW= 6 FT)(4:1)(C) EA  6,500.000  6.000  0.000  7.00  45,500.00

0210 04677138 000 SET (TY I)(S= 6 FT)(HW= 6 FT)(6:1)(C) EA  10,000.000  2.000  0.000  1.00  10,000.00

0215 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,800.000  28.000  0.000  28.00  50,400.00

0220 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,800.000  8.000  0.000  6.00  16,800.00

0225 04807001 000 CLEAN EXIST CULVERTS EA  1,000.000  23.000  0.000  21.00  21,000.00

0230 04967004 000 REMOV STR (SET) EA  1,000.000  60.000  0.000  55.00  55,000.00

0235 04967007 000 REMOV STR (PIPE) LF  15.000  441.000  0.000  675.00  10,125.00

0240 05007001 000 MOBILIZATION LS  1,215,000.000  1.000  0.000  0.75  911,250.00

0245 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,000.000  22.000  0.000  6.00  48,000.00

0250 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  60.000  175.000  0.000  236.00  14,160.00

0275 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  1,490.000  0.000  1,444.00  11,552.00

0285 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  35.000  900.000  0.000  900.00  31,500.00

0290 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.000  5,400.000  0.000  4,950.00  74,250.00

0325 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  6.000  310.000  0.000  620.00  3,720.00

0330 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  900.000  2.000  0.000  2.00  1,800.00

0335 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  900.000  2.000  0.000  2.00  1,800.00

0340 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  450.000  24.000  0.000  24.00  10,800.00

0350 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,500.000  4.000  0.000  4.00  30,000.00

0351 05057001 TMA (STATIONARY) DAY  425.000  0.000  110.000  41.00  17,425.00

Change Order 1-Adding Item 505

0352 05057002 TMA (MOBILE OPERATION) HR  50.000  0.000  40.000  4.00  200.00

Change Order 1-Adding Item 505

0505 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  25,000.000  5.000  0.000  5.00  125,000.00

0515 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  388,422.11  388,422.11

0518 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  16,021.62  16,021.62

0519 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  2,956.74  2,956.74

Category Subtotal $2,132,503.36

008702053C 87-2-53PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  87.000  0.000  0.000  0.00

0061 01007002 PREPARING ROW STA  364.120  0.000  0.000  0.000  0.00

Change Order 2-Add Item 100-7002 PREPARING ROW

0065 01107001 000 EXCAV (ROADWAY) CY  6.000  29,969.000  0.000  0.000  0.00

0070 01327006 000 EMBANK (FNL)(DC)(TY C) CY  7.000  31,531.000  0.000  0.000  0.00

0075 01617002 000 COMPOST MANUF TOPSOIL (4") SY  0.750  165,567.000  0.000  0.000  0.00

0080 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.100  165,567.000  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  10.000  2,582.800  0.000  0.000  0.00

0090 02477259 000 FL BS (RDWY DEL)(TY A GR 1-2)(FNAL POS) CY  80.000  26,309.000  0.000  0.000  0.00

0091 05087001 CONSTRUCTING DETOURS SY  69.750  0.000  5,334.000  0.000  0.00

Constructing 2' Detour

0095 02517056 000 REWORK BS MTL (TY C)(12")(DENS CONT) SY  0.750  160,164.000  0.000  0.000  0.00

0100 02757001 000 CEMENT TON  185.000  3,248.000  0.000  0.000  0.00

0105 02757009 000 CEMENT TRT (EXIST MATL & NEW BASE)(12") SY  1.250  160,164.000  0.000  0.000  0.00

0110 03107006 000 PRIME COAT (RC-250) GAL  3.250  39,522.000  0.000  0.000  0.00

0115 03167070 000 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  2.750  75,285.000  0.000  0.000  0.00

0120 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  120.000  1,976.000  0.000  0.000  0.00

0125 03167214 000 AGGR (TY-PB, GR-5)(SAC-B) CY  100.000  1,638.000  0.000  0.000  0.00

0130 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  105.000  35,239.000  0.000  0.000  0.00

0135 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  115.000  23,074.000  0.000  0.000  0.00

0136 03417051 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  248.000  0.000  200.000  0.000  0.00

Change Order 5-Add Item 341 Level Up

0140 03417082 000 TACK COAT GAL  4.000  16,784.000  0.000  0.000  0.00

0145 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  25.000  16,852.000  0.000  0.000  0.00

0150 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.250  49,556.000  0.000  0.000  0.00

0155 04007010 000 CEM STABIL BKFL CY  225.000  248.000  0.000  0.000  0.00

0170 04627064 000 CONC BOX CULV (5 FT X 5 FT)(EXTEND) LF  650.000  420.000  0.000  0.000  0.00

0205 04677105 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(6:1)(C) EA  7,000.000  20.000  0.000  0.000  0.00

0246 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,000.000  0.000  3.000  0.000  0.00

Adding three months of barricades for 45 added days of work

0247 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,000.000  0.000  1.000  0.000  0.00

Added for Constructing Detour

0255 05067007 000 ROCK FILTER DAMS (INSTALL) (TY 2) CY  450.000  6.000  0.000  0.000  0.00

0260 05067012 000 ROCK FILTER DAMS (REMOVE) CY  150.000  6.000  0.000  0.000  0.00

0265 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  15.000  1,120.000  0.000  0.000  0.00

0270 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  5.000  1,120.000  0.000  0.000  0.00

0280 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,490.000  0.000  0.000  0.00

0295 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  30.000  900.000  0.000  0.000  0.00

0300 05307002 000 INTERSECTIONS (ACP) SY  50.000  3,211.000  0.000  0.000  0.00

0305 05307006 000 DRIVEWAYS (CONC) SY  215.000  87.000  0.000  0.000  0.00

0310 05307010 000 DRIVEWAYS (ACP) SY  50.000  5,071.000  0.000  0.000  0.00

0315 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.100  65,018.000  0.000  0.000  0.00

0320 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.120  54,908.000  0.000  0.000  0.00

0345 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  450.000  4.000  0.000  0.000  0.00

0355 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,000.000  1.000  0.000  0.000  0.00

0360 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  750.000  57.000  0.000  0.000  0.00

0365 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  825.000  5.000  0.000  0.000  0.00
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0370 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  850.000  31.000  0.000  0.000  0.00

0375 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,000.000  1.000  0.000  0.000  0.00

0380 06447036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,200.000  1.000  0.000  0.000  0.00

0385 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  650.000  12.000  0.000  0.000  0.00

0390 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  1.500  6,264.000  0.000  0.000  0.00

0395 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  1.500  7,128.000  0.000  0.000  0.00

0400 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  1.500  18,780.000  0.000  0.000  0.00

0405 06627059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  1.500  21,372.000  0.000  0.000  0.00

0410 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.400  117,360.000  0.000  0.000  0.00

0415 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.400  117,360.000  0.000  0.000  0.00

0420 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  6,771.000  0.000  0.000  0.00

0425 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  0.500  6,876.000  0.000  0.000  0.00

0430 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  2.000  836.000  0.000  0.000  0.00

0435 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.000  700.000  0.000  0.000  0.00

0440 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.000  887.000  0.000  0.000  0.00

0445 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  2.000  5,009.000  0.000  0.000  0.00

0450 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  0.750  65,014.000  0.000  0.000  0.00

0455 06667301 000 TY I HIGH PERF PM (Y)6"(BRK)(090MIL) LF  0.750  82,044.000  0.000  0.000  0.00

0460 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  2.000  2,654.000  0.000  0.000  0.00

0465 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.000  857.000  0.000  0.000  0.00

0470 06687091 000 PREFAB PM TY C (W)(ARROW) EA  165.000  30.000  0.000  0.000  0.00

0475 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  550.000  5.000  0.000  0.000  0.00

0480 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  12.000  0.000  0.000  0.00

0485 06687125 000 PREFAB PM TY C (Y)(12")(SLD) LF  18.000  175.000  0.000  0.000  0.00

0490 06727002 000 REFL PAV MRKR TY I-C EA  15.000  58.000  0.000  0.000  0.00

0495 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  2,051.000  0.000  0.000  0.00

0500 06777001 000 ELIM EXT PM & MRKS (4") LF  0.500  65,568.000  0.000  0.000  0.00

0516 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0517 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,003.000  0.000  0.000  0.00

0521 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0526 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

Ride Bonus

0527 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

Ride Penalty

1001 06107004 RELOCATE RD IL ASM (TRANS-BASE) EA  3,207.700  0.000  6.000  0.000  0.00

Relocation needed to allow for road widening

1002 04167043 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  360.400  0.000  76.000  0.000  0.00

Relocation needed to allow for road widening

1003 04327005 RIPRAP (CONC)(CL B) CY  1,912.240  0.000  2.800  0.000  0.00

Relocation needed to allow for roadway widening

1004 06857002 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  1,569.860  0.000  4.000  0.000  0.00

Relocation required to allow for road widening

1005 06857004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  9,477.460  0.000  1.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,132,503.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04627056 000 LF  450.000CONC BOX CULV (3 FT X 2 FT)(EXTEND)  23.000  10,350.00 23.00

04627060 000 LF  550.000CONC BOX CULV (4 FT X 4 FT)(EXTEND)  148.000  81,400.00 231.00

04627066 000 LF  750.000CONC BOX CULV (6 FT X 3 FT)(EXTEND)  28.000  21,000.00 28.00

04647003 000 LF  90.000RC PIPE (CL III)(18 IN)  418.000  37,620.00 452.00

04647005 000 LF  100.000RC PIPE (CL III)(24 IN)  108.000  10,800.00 108.00

04677042 000 EA  6,500.000SET (TY I)(S= 3 FT)(HW= 3 FT)(6:1)(C)  4.000  26,000.00 4.00

04677077 000 EA  5,000.000SET (TY I)(S= 4 FT)(HW= 5 FT)(6:1)(C)  9.000  45,000.00 12.00

04677080 000 EA  6,500.000SET (TY I)(S= 4 FT)(HW= 6 FT)(4:1)(C)  7.000  45,500.00 6.00

04677138 000 EA  10,000.000SET (TY I)(S= 6 FT)(HW= 6 FT)(6:1)(C)  1.000  10,000.00 2.00

04677308 000 EA  1,800.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  28.000  50,400.00 28.00

04677328 000 EA  2,800.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  6.000  16,800.00 8.00

04807001 000 EA  1,000.000CLEAN EXIST CULVERTS  21.000  21,000.00 23.00

04967004 000 EA  1,000.000REMOV STR (SET)  55.000  55,000.00 60.00

04967005 EA  2,650.890REMOV STR (WINGWALL)  1.000  2,650.89 0.00

Removal of structure at STA 327+66

04967007 000 LF  15.000REMOV STR (PIPE)  675.000  10,125.00 441.00

05007001 000 LS  1,215,000.000MOBILIZATION  0.750  911,250.00 1.00

05027001 000 MO  8,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  48,000.00 22.00

05037001 000 DAY  60.000PORTABLE CHANGEABLE MESSAGE SIGN  236.000  14,160.00 175.00

05057001 DAY  425.000TMA (STATIONARY)  41.000  17,425.00 0.00

Change Order 1-Adding Item 505

05057002 HR  50.000TMA (MOBILE OPERATION)  4.000  200.00 0.00

Change Order 1-Adding Item 505

05067039 000 LF  8.000TEMP SEDMT CONT FENCE (INSTALL)  1,444.000  11,552.00 1,490.00

05127001 000 LF  35.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  900.000  31,500.00 900.00

05127025 000 LF  15.000PORT CTB (MOVE)(SGL SLP)(TY 1)  4,950.000  74,250.00 5,400.00

05427001 000 LF  6.000REMOVE METAL BEAM GUARD FENCE  620.000  3,720.00 310.00

05427002 000 EA  900.000REMOVE TERMINAL ANCHOR SECTION  2.000  1,800.00 2.00

05427003 000 EA  900.000REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  1,800.00 2.00

05457002 000 EA  450.000CRASH CUSH ATTEN (MOVE & RESET)  24.000  10,800.00 24.00

05457014 000 EA  7,500.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  30,000.00 4.00

07527001 000 MI  25,000.000TREE TRIMMING / BRUSH REMOVAL  5.000  125,000.00 5.00

96017001 DOL  1.000MATERIAL ON HAND  388,422.110  388,422.11 1,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  16,021.620  16,021.62 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,956.740  2,956.74 1.00

$2,132,503.36TOTAL ITEM EARNINGS TO DATE


