
 21,173.50

008702059CONTRACT ID:

PROJECT: C 87-2-59

CONTRACT:

06243245

PROJECTED AMOUNT: $656,397.78

CONTRACTOR:

HIGHWAY: SH 359

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

MAKO CONTRACTING, LLC

Roberto A. Jimenez, P.E.

JIM WELLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0021

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/10/2024

06/06/2024

ESTIMATE PAID:

 110

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/02/2024

$677,571.28

CONTRACT:

05/29/2026

AWARD AMOUNT: $656,397.78

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 107.84

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 75.86

$9,060.10 $500,031.29 $509,091.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($4,944.00)($4,944.00)

$0.00 $0.00 $0.00 

$9,060.10 $504,975.29 $514,035.39 

$0.00 $0.00 $0.00 

$9,060.10 $514,035.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $504,975.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$4,944.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 8

 8

C. O. ADJUSTED DAYS:

 110

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/02/2024

08/01/2024

 102

 0

 102

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 14

RAIN 7

SATURDAY 5

SUNDAY 5

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 RAIN

06/02/2026  1

06/03/2026  1 RAIN

06/04/2026  1

06/05/2026  1 RAIN

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 RAIN

06/09/2026  1

06/10/2026  1 RAIN

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 87-2-59 008702059PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01046032 REMOVING CONC (WHEELCHAIR RAMP)000 SY  52.000 $572.00 11.000  11.00 11.00

0070 01346008 BACKFILL (TY A OR B)000 CY  30.000 $600.00 20.000  20.00 20.00

0195 06446076 REMOVE SM RD SN SUP&AM000 EA  147.500 $590.00 4.000  4.00 4.00

0320 61856002 TMA (STATIONARY)002 DAY  300.000 $4,800.00 16.000  18.00 102.00

C 1052-3-32 105203032PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0510 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  4.000 $192.00 48.000  48.00 64.00

0515 05066039 TEMP SEDMT CONT FENCE (REMOVE)005 LF  2.000 $96.00 48.000  48.00 64.00

0525 05066043 BIODEG EROSN CONT LOGS (REMOVE)005 LF  3.000 $210.00 70.000  70.00 40.00

0615 06446076 REMOVE SM RD SN SUP&AM000 EA  147.500 $442.50 3.000  3.00 2.00

0635 06776005 ELIM EXT PAV MRK & MRKS (12")000 LF  17.700 $1,557.60 88.000  88.00 88.00

$9,060.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008702059PROJECT CONTROLC 87-2-59

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046015 000 REMOVING CONC (SIDEWALKS) SY  52.000  10.000  0.000  45.33  2,357.16

0065 01046032 000 REMOVING CONC (WHEELCHAIR RAMP) SY  52.000  11.000  0.000  11.00  572.00

0070 01346008 000 BACKFILL (TY A OR B) CY  30.000  20.000  0.000  20.00  600.00

0075 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  339.250  28.000  0.000  28.00  9,499.00

0080 04646003 001 RC PIPE (CL III)(18 IN) LF  105.000  60.000  0.000  60.00  6,300.00

0085 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  2,500.000  6.000  0.000  6.00  15,000.00

0090 05006001 000 MOBILIZATION LS  40,000.000  0.570  0.000  0.47  18,800.00

0095 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  3.000  0.000  3.00  4,500.00

0110 05296002 000 CONC CURB (TY II) LF  28.000  380.000  0.000  560.00  15,680.00

0115 05296008 000 CONC CURB & GUTTER (TY II) LF  40.000  48.000  0.000  45.00  1,800.00

0120 05316002 000 CONC SIDEWALKS (5") SY  85.000  96.000  0.000  140.44  11,937.40

0121 04506047 RAIL (HANDRAIL)(TY A) LF  211.735  0.000  100.000  100.00  21,173.50

CO #1 Pedestrian Handrails

0130 05316018 000 CURB RAMPS (TY 1) SY  275.000  24.000  0.000  16.33  4,490.75

0135 05366002 000 CONC MEDIAN SY  100.000  217.000  0.000  214.00  21,400.00

0140 06186046 000 CONDT (PVC) (SCH 80) (2") LF  14.160  64.000  0.000  64.00  906.24

0145 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  35.400  144.000  0.000  144.00  5,097.60

0150 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  47.200  144.000  0.000  144.00  6,796.80

0155 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.120  206.000  0.000  206.00  436.72

0160 06206009 000 ELEC CONDR (NO.6) BARE LF  2.240  42.000  0.000  42.00  94.08

0165 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.600  84.000  0.000  84.00  218.40

0170 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.710  306.000  0.000  306.00  829.26

0175 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,569.400  3.000  0.000  3.00  4,708.20

0180 06286143 000 ELC SRV TY D 120/240 060(NS)SS(E)GC(U) EA  7,670.000  1.000  0.000  1.00  7,670.00

0185 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  855.500  4.000  0.000  4.00  3,422.00

0190 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  961.700  4.000  0.000  4.00  3,846.80

0195 06446076 000 REMOVE SM RD SN SUP&AM EA  147.500  4.000  0.000  4.00  590.00

0200 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  35.400  184.000  0.000  184.00  6,513.60

0205 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  472.000  2.000  0.000  2.00  944.00

0210 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  472.000  2.000  0.000  2.00  944.00

0215 06686101 000 PREFAB PAV MRK TY C (Y) (4") (SLD) LF  14.160  42.000  0.000  42.00  594.72

0220 06726009 000 REFL PAV MRKR TY II-A-A EA  11.800  28.000  0.000  28.00  330.40

0225 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  5.900  20.000  0.000  20.00  118.00

0235 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  236.000  4.000  0.000  4.00  944.00

0240 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.590  42.000  0.000  42.00  24.78

0245 06786008 000 PAV SURF PREP FOR MRK (24") LF  3.540  184.000  0.000  184.00  651.36

0250 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  59.000  2.000  0.000  2.00  118.00

0255 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  59.000  2.000  0.000  2.00  118.00

0260 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  42,250.000  1.000  0.000  1.00  42,250.00

0265 06826003 000 VEH SIG SEC (12")LED(YEL) EA  442.750  4.000  0.000  4.00  1,771.00

0270 06826005 000 VEH SIG SEC (12")LED(RED) EA  437.000  8.000  0.000  2.00  874.00

0275 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  625.600  2.000  0.000  2.00  1,251.20

0280 06826033 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA  195.500  12.000  0.000  12.00  2,346.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 06846030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.190  221.000  0.000  221.00  483.99

0290 06846035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  3.340  813.000  0.000  813.00  2,715.42

0295 06866029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  11,787.500  1.000  0.000  1.00  11,787.50

0300 06866031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  13,971.200  1.000  0.000  1.00  13,971.20

0305 06886001 000 PED DETECT PUSH BUTTON (APS) EA  902.750  2.000  0.000  2.00  1,805.50

0310 06886003 000 PED DETECTOR CONTROLLER UNIT EA  5,175.000  2.000  0.000  2.00  10,350.00

0315 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  51.000  0.000  10.00  1,000.00

0320 61856002 002 TMA (STATIONARY) DAY  300.000  102.000  0.000  18.00  5,400.00

0330 63676002 000 INSTALLATION OF CELLULAR MODEM EA  431.250  1.000  0.000  1.00  431.25

0341 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  9,000.00  9,000.00

Category Subtotal $285,463.83

105203032PROJECT CONTROLC 1052-3-32

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0485 01046032 000 REMOVING CONC (WHEELCHAIR RAMP) SY  52.000  14.000  0.000  14.00  728.00

0490 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  828.000  6.000  0.000  6.00  4,968.00

0495 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  843.700  22.000  0.000  22.00  18,561.40

0500 05006001 000 MOBILIZATION LS  40,000.000  0.430  0.000  0.43  17,200.00

0505 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  3.000  0.000  3.00  4,500.00

0510 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  64.000  0.000  48.00  192.00

0515 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  64.000  0.000  48.00  96.00

0520 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  40.000  0.000  70.00  560.00

0525 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  40.000  0.000  70.00  210.00

0530 05296002 000 CONC CURB (TY II) LF  28.000  247.000  0.000  247.00  6,916.00

0535 05316002 000 CONC SIDEWALKS (5") SY  85.000  144.000  0.000  154.00  13,090.00

0545 05316018 000 CURB RAMPS (TY 1) SY  275.000  16.000  0.000  16.00  4,400.00

0550 05366002 000 CONC MEDIAN SY  100.000  77.000  0.000  77.00  7,700.00

0555 06186046 000 CONDT (PVC) (SCH 80) (2") LF  14.160  50.000  0.000  50.00  708.00

0560 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  35.400  14.000  0.000  14.00  495.60

0565 06186053 000 CONDT (PVC) (SCH 80) (3") LF  29.500  10.000  0.000  24.00  708.00

0570 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  47.200  106.000  0.000  92.00  4,342.40

0575 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.120  161.000  0.000  161.00  341.32

0580 06206009 000 ELEC CONDR (NO.6) BARE LF  2.240  30.000  0.000  30.00  67.20

0585 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.600  60.000  0.000  60.00  156.00

0590 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.710  114.000  0.000  114.00  308.94

0595 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,569.400  3.000  0.000  3.00  4,708.20

0600 06286143 000 ELC SRV TY D 120/240 060(NS)SS(E)GC(U) EA  7,670.000  1.000  0.000  1.00  7,670.00

0605 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  855.500  4.000  0.000  4.00  3,422.00

0610 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  961.700  2.000  0.000  4.00  3,846.80

0615 06446076 000 REMOVE SM RD SN SUP&AM EA  147.500  2.000  0.000  3.00  442.50

0620 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  35.400  116.000  0.000  44.00  1,557.60

0625 06686101 000 PREFAB PAV MRK TY C (Y) (4") (SLD) LF  14.160  22.000  0.000  22.00  311.52

0630 06726009 000 REFL PAV MRKR TY II-A-A EA  11.800  14.000  0.000  14.00  165.20

0635 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  17.700  88.000  0.000  88.00  1,557.60

0640 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.590  22.000  0.000  22.00  12.98
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 06786008 000 PAV SURF PREP FOR MRK (24") LF  3.540  116.000  0.000  116.00  410.64

0650 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  42,250.000  1.000  0.000  1.00  42,250.00

0655 06826003 000 VEH SIG SEC (12")LED(YEL) EA  442.750  4.000  0.000  4.00  1,771.00

0660 06826005 000 VEH SIG SEC (12")LED(RED) EA  437.000  8.000  0.000  8.00  3,496.00

0665 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  625.600  2.000  0.000  2.00  1,251.20

0670 06826033 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA  195.500  12.000  0.000  12.00  2,346.00

0675 06846030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.190  171.000  0.000  171.00  374.49

0680 06846035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  3.340  573.000  0.000  573.00  1,913.82

0685 06866063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  47,648.400  1.000  0.000  1.00  47,648.40

0690 06876001 000 PED POLE ASSEMBLY EA  1,380.000  1.000  0.000  1.00  1,380.00

0695 06886001 000 PED DETECT PUSH BUTTON (APS) EA  902.750  2.000  0.000  2.00  1,805.50

0700 06886003 000 PED DETECTOR CONTROLLER UNIT EA  5,175.000  2.000  0.000  2.00  10,350.00

0705 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  51.000  0.000  32.00  3,200.00

0720 63676002 000 INSTALLATION OF CELLULAR MODEM EA  431.250  1.000  0.000  1.00  431.25

Category Subtotal $228,571.56

008702059C 87-2-59PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  64.000  0.000  0.000  0.00

0105 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  64.000  0.000  0.000  0.00

0125 05316016 000 CURB RAMPS (TY 21) EA  2,400.000  19.000  0.000  0.000  0.00

0230 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  29.500  153.000  0.000  0.000  0.00

0325 61856005 002 TMA (MOBILE OPERATION) DAY  350.000  51.000  0.000  0.000  0.00

0340 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0342 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,010.000  0.000  0.000  0.00

0343 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0344 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0345 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0346 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0347 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0348 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

105203032C 1052-3-32PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0540 05316016 000 CURB RAMPS (TY 21) EA  2,400.000  11.000  0.000  0.000  0.00

0710 61856002 002 TMA (STATIONARY) DAY  300.000  102.000  0.000  0.000  0.00

0715 61856005 002 TMA (MOBILE OPERATION) DAY  350.000  51.000  0.000  0.000  0.00

0730 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00
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0731 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0732 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0733 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $514,035.39
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046015 000 SY  52.000REMOVING CONC (SIDEWALKS)  45.330  2,357.16 10.00

01046032 000 SY  52.000REMOVING CONC (WHEELCHAIR RAMP)  25.000  1,300.00 25.00

01346008 000 CY  30.000BACKFILL (TY A OR B)  20.000  600.00 20.00

04166030 000 LF  828.000DRILL SHAFT (TRF SIG POLE) (24 IN)  6.000  4,968.00 6.00

04166032 000 LF  339.250DRILL SHAFT (TRF SIG POLE) (36 IN)  28.000  9,499.00 28.00

04166034 000 LF  843.700DRILL SHAFT (TRF SIG POLE) (48 IN)  22.000  18,561.40 22.00

04506047 LF  211.740RAIL (HANDRAIL)(TY A)  100.000  21,173.50 0.00

CO #1 Pedestrian Handrails

04646003 001 LF  105.000RC PIPE (CL III)(18 IN)  60.000  6,300.00 60.00

04676358 000 EA  2,500.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  6.000  15,000.00 6.00

05006001 000 LS  40,000.000MOBILIZATION  0.900  36,000.00 1.00

05026001 008 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  9,000.00 6.00

05066038 005 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  48.000  192.00 64.00

05066039 005 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  48.000  96.00 64.00

05066041 005 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  70.000  560.00 40.00

05066043 005 LF  3.000BIODEG EROSN CONT LOGS (REMOVE)  70.000  210.00 40.00

05296002 000 LF  28.000CONC CURB (TY II)  807.000  22,596.00 627.00

05296008 000 LF  40.000CONC CURB & GUTTER (TY II)  45.000  1,800.00 48.00

05316002 000 SY  85.000CONC SIDEWALKS (5")  294.440  25,027.40 240.00

05316018 000 SY  275.000CURB RAMPS (TY 1)  32.330  8,890.75 40.00

05366002 000 SY  100.000CONC MEDIAN  291.000  29,100.00 294.00

06186046 000 LF  14.160CONDT (PVC) (SCH 80) (2")  114.000  1,614.24 114.00

06186047 000 LF  35.400CONDT (PVC) (SCH 80) (2") (BORE)  158.000  5,593.20 158.00

06186053 000 LF  29.500CONDT (PVC) (SCH 80) (3")  24.000  708.00 10.00

06186054 000 LF  47.200CONDT (PVC) (SCH 80) (3") (BORE)  236.000  11,139.20 250.00

06206008 000 LF  2.120ELEC CONDR (NO.8) INSULATED  367.000  778.04 367.00

06206009 000 LF  2.240ELEC CONDR (NO.6) BARE  72.000  161.28 72.00

06206010 000 LF  2.600ELEC CONDR (NO.6) INSULATED  144.000  374.40 144.00

06216002 000 LF  2.710TRAY CABLE (3 CONDR) (12 AWG)  420.000  1,138.20 420.00

06246010 000 EA  1,569.400GROUND BOX TY D (162922)W/APRON  6.000  9,416.40 6.00

06286143 000 EA  7,670.000ELC SRV TY D 120/240 060(NS)SS(E)GC(U)  2.000  15,340.00 2.00

06446027 000 EA  855.500IN SM RD SN SUP&AM TYS80(1)SA(P)  8.000  6,844.00 8.00

06446030 000 EA  961.700IN SM RD SN SUP&AM TYS80(1)SA(T)  8.000  7,693.60 6.00

06446076 000 EA  147.500REMOVE SM RD SN SUP&AM  7.000  1,032.50 6.00

06686076 000 LF  35.400PREFAB PAV MRK TY C (W) (24") (SLD)  228.000  8,071.20 300.00

06686077 000 EA  472.000PREFAB PAV MRK TY C (W) (ARROW)  2.000  944.00 2.00

06686085 000 EA  472.000PREFAB PAV MRK TY C (W) (WORD)  2.000  944.00 2.00

06686101 000 LF  14.160PREFAB PAV MRK TY C (Y) (4") (SLD)  64.000  906.24 64.00

06726009 000 EA  11.800REFL PAV MRKR TY II-A-A  42.000  495.60 42.00

06776001 000 LF  5.900ELIM EXT PAV MRK & MRKS (4")  20.000  118.00 20.00

06776005 000 LF  17.700ELIM EXT PAV MRK & MRKS (12")  88.000  1,557.60 88.00

06776008 000 EA  236.000ELIM EXT PAV MRK & MRKS (ARROW)  4.000  944.00 4.00

06786001 000 LF  0.590PAV SURF PREP FOR MRK (4")  64.000  37.76 64.00
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06786008 000 LF  3.540PAV SURF PREP FOR MRK (24")  300.000  1,062.00 300.00

06786009 000 EA  59.000PAV SURF PREP FOR MRK (ARROW)  2.000  118.00 2.00

06786016 000 EA  59.000PAV SURF PREP FOR MRK (WORD)  2.000  118.00 2.00

06806002 006 EA  42,250.000INSTALL HWY TRF SIG (ISOLATED)  2.000  84,500.00 2.00

06826003 000 EA  442.750VEH SIG SEC (12")LED(YEL)  8.000  3,542.00 8.00

06826005 000 EA  437.000VEH SIG SEC (12")LED(RED)  10.000  4,370.00 16.00

06826018 000 EA  625.600PED SIG SEC (LED)(COUNTDOWN)  4.000  2,502.40 4.00

06826033 000 EA  195.500BACK PLATE (12")(1 SEC)(VENTED)ALUM  24.000  4,692.00 24.00

06846030 000 LF  2.190TRF SIG CBL (TY A)(14 AWG)(4 CONDR)  392.000  858.48 392.00

06846035 000 LF  3.340TRF SIG CBL (TY A)(14 AWG)(9 CONDR)  1,386.000  4,629.24 1,386.00

06866029 000 EA  11,787.500INS TRF SIG PL AM (S)1 ARM(28')  1.000  11,787.50 1.00

06866031 000 EA  13,971.200INS TRF SIG PL AM(S)1 ARM(28')LUM  1.000  13,971.20 1.00

06866063 000 EA  47,648.400INS TRF SIG PL AM(S)1 ARM(60')LUM  1.000  47,648.40 1.00

06876001 000 EA  1,380.000PED POLE ASSEMBLY  1.000  1,380.00 1.00

06886001 000 EA  902.750PED DETECT PUSH BUTTON (APS)  4.000  3,611.00 4.00

06886003 000 EA  5,175.000PED DETECTOR CONTROLLER UNIT  4.000  20,700.00 4.00

60016001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  42.000  4,200.00 102.00

61856002 002 DAY  300.000TMA (STATIONARY)  18.000  5,400.00 102.00

63676002 000 EA  431.250INSTALLATION OF CELLULAR MODEM  2.000  862.50 2.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  9,000.000  9,000.00 1,000.00

$514,035.39TOTAL ITEM EARNINGS TO DATE


