
 597,354.71

008802062CONTRACT ID:

PROJECT: BR 2025(159)

CONTRACT:

10243008

PROJECTED AMOUNT: $31,574,353.17

CONTRACTOR:

HIGHWAY: US 59

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HUNTER INDUSTRIES, LTD.

Nicholas K. Novosad, P.E.

GOLIAD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0019

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/01/2024

ESTIMATE PAID:

 229
-6.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/21/2025

$32,171,707.88

CONTRACT:

05/29/2026

AWARD AMOUNT: $31,574,353.16

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 38.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 57.39

$548,176.21 $17,915,115.05 $18,463,291.26 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$109,635.23 $3,583,022.95 $3,692,658.18 

$438,540.98 $14,332,092.10 $14,770,633.08 

$548,176.21 $18,463,291.26 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $17,915,115.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 223

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/21/2025

12/21/2024

 579

 0

 579

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  19  12

SATURDAY 5

SUNDAY 5

TOO WET 2

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 TOO WET

06/16/2026  1 TOO WET

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2025(159) 008802062PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0165 04237001 RETAINING WALL (MSE)000 SF  76.000 $66,120.00 870.000  37,008.09 37,558.00

0170 04237012 RETAINING WALL (TEMP WALL)000 SF  18.000 $14,112.00 784.000  31,262.56 37,530.00

0195 04647005 RC PIPE (CL III)(24 IN)000 LF  332.560 $138,344.96 416.000  672.00 146.00

0200 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  7,917.720 $7,917.72 1.000  2.00 2.00

0235 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,777.860 $5,777.86 1.000  17.00 35.00

0495 96017001 MATERIAL ON HAND DOL  1.000 $278,500.31 278,500.310  877,397.40 1,000.00

0499 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $965.02 965.020  34,656.33 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 160890008802213 [US 59 @ SAN ANTONIO RIVER]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0535 04007010 CEM STABIL BKFL000 CY  213.840 $36,438.34 170.400  272.80 241.00

$548,176.21TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008802062PROJECT CONTROLBR 2025(159)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  63,296.000  35.000  0.000  31.50  1,993,824.00

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  14.000  1,030.000  0.000  1,000.00  14,000.00

0067 01047006 REMOV CONC (RIPRAP) SY  33.980  0.000  314.000  222.43  7,558.21

0130 03057001 000 SALV, HAUL & STKPL RECLM ASPH PAV CY  17.500  2,771.000  0.000  4.18  73.20

0160 04037001 000 TEMPORARY SPL SHORING SF  58.590  26,629.000  0.000  28,594.50  1,675,351.77

0165 04237001 000 RETAINING WALL (MSE) SF  76.000  37,558.000  0.000  37,008.09  2,812,614.84

0170 04237012 000 RETAINING WALL (TEMP WALL) SF  18.000  30,055.000  7,475.000  31,262.56  562,726.08

0175 04327001 000 RIPRAP (CONC)(4 IN) CY  2,015.960  10.000  0.000  3.20  6,451.07

0195 04647005 000 RC PIPE (CL III)(24 IN) LF  332.560  146.000  0.000  672.00  223,480.32

0200 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  7,917.720  2.000  0.000  2.00  15,835.44

0205 04967004 000 REMOV STR (SET) EA  1,374.510  4.000  0.000  4.00  5,498.04

0210 04967007 000 REMOV STR (PIPE) LF  64.780  89.000  0.000  64.00  4,145.92

0220 04967028 000 REMOVE STR (BOLLARD) EA  250.000  16.000  0.000  16.00  4,000.00

0230 05007001 000 MOBILIZATION LS  2,978,461.770  1.000  0.000  0.90  2,680,615.60

0235 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,777.860  35.000  0.000  17.00  98,223.62

0237 05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,932.340  0.000  2.000  2.00  15,864.68

0238 05057001 TMA (STATIONARY) DAY  498.440  0.000  50.000  4.00  1,993.76

0240 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  54.630  473.000  0.000  144.00  7,866.72

0245 05067011 000 ROCK FILTER DAMS (REMOVE) LF  19.870  473.000  0.000  102.00  2,026.74

0250 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  44.770  340.000  0.000  2,328.08  104,228.10

0260 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.450  24,812.000  0.000  9,076.00  31,312.20

0285 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  30.000  7,360.000  0.000  5,490.00  164,700.00

0290 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  12.000  3,002.000  0.000  60.00  720.00

0325 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  500.000  0.000  500.00  1,500.00

0340 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  243.710  4.000  0.000  4.00  974.84

0345 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,100.000  13.000  0.000  2.00  2,200.00

0360 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,850.000  8.000  0.000  8.00  70,800.00

0365 05507016 000 GATE (REMOVE) EA  781.990  1.000  0.000  1.00  781.99

0366 05527001 WIRE FENCE (TY A) LF  21.210  0.000  210.000  210.00  4,454.10

0367 05527011 WIRE FENCE (REMOVE) LF  5.050  0.000  210.000  210.00  1,060.50

0370 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF  40.000  3,005.000  0.000  2,748.50  109,940.00

0395 06447073 000 REMOVE SM RD SN SUP&AM EA  125.000  8.000  0.000  7.00  875.00

0430 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.480  20,924.000  0.000  9,620.00  4,617.60

0480 06777001 000 ELIM EXT PM & MRKS (4") LF  0.400  14,766.000  0.000  4,972.00  1,988.80

0495 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  877,397.40  877,397.40

0499 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  34,656.33  34,656.33

0505 50297001 BIRD EXCLUSION METHOD SF  4.080  0.000  32,000.000  32,000.00  130,560.00

0507 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  171,439.160  0.000  1.000  1.00  171,439.16

Spectrum Delay Cost (DOL=LS)

0508 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  13,197.610  0.000  1.000  1.00  13,197.61

CCA Repair Third Party Damages

0509 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  13,314.280  0.000  1.000  1.00  13,314.28

CCA Repair #2 Third Party Damage
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0510 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  13,055.910  0.000  1.000  1.00  13,055.91

CCA Repair #3 Third Party Damages

0525 50337001 FURNISH AND INSTALL FTB LF  94.572  0.000  150.000  150.00  14,185.80

San Antonio River Floating Turbidity Barriers

Category Subtotal $11,900,109.63

002 BRIDGE: 160890008802213 [US 59 @ SAN ANTONIO RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0535 04007010 000 CEM STABIL BKFL CY  213.840  241.000  0.000  272.80  58,335.56

0540 04057003 000 FOUNDATON LOADTEST(D4945)(DRILLD SHAFT) EA  38,267.900  1.000  0.000  1.00  38,267.90

0545 04167006 000 DRILL SHAFT (36 IN) LF  339.800  1,323.000  0.000  881.60  299,567.69

0550 04167008 000 DRILL SHAFT (48 IN) LF  493.540  1,950.000  0.000  1,300.00  641,602.00

0555 04167010 000 DRILL SHAFT (60 IN) LF  704.800  1,320.000  0.000  880.00  620,224.00

0560 04207012 000 CL C CONC (ABUT) CY  2,000.000  89.600  0.000  45.56  91,120.00

0565 04207022 000 CL C CONC (CAP) CY  1,500.000  289.000  0.000  160.53  240,796.50

0570 04207038 000 CL C CONC (COLUMN) CY  1,500.000  246.200  0.000  162.48  243,720.00

0575 04207067 000 CL C CONC (MISC) CY  2,000.000  199.600  0.000  62.70  125,400.00

0580 04207071 000 CL F CONC (CAP) CY  1,800.000  62.000  0.000  34.31  61,754.40

0590 04257005 000 PRESTR CONC GIRDER (TX54) LF  190.000  4,380.400  0.000  2,628.24  499,365.60

0595 04347026 000 ELASTOMERIC BEARING (E6) EA  3,500.000  10.000  0.000  6.00  21,000.00

0600 04347036 000 ELASTOMERIC BEARING (F6) EA  3,500.000  10.000  0.000  6.00  21,000.00

0605 04347045 000 SLIDING ELASTOMERIC BEARING (ES 5) EA  3,500.000  20.000  0.000  12.00  42,000.00

0610 04427001 000 STR STEEL (PLATE GIRDER) LB  2.860  2,058,000.000  0.000  1,194,961.00  3,417,588.46

0630 40037001 000 TIP TESTING(DRILL SHAFT) EA  8,839.970  24.000  0.000  16.00  141,439.52

Category Subtotal $6,563,181.63

008802062BR 2025(159)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01107001 000 EXCAV (ROADWAY) CY  35.000  4,611.190  0.000  0.000  0.00

0075 01327006 000 EMBANK (FNL)(DC)(TY C) CY  63.850  37,143.060  0.000  0.000  0.00

0080 01527004 000 ROAD GRADER WORK (DENS CONT) SY  12.000  2,500.000  0.000  0.000  0.00

0085 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.440  96,207.000  0.000  0.000  0.00

0090 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  0.410  48,104.000  0.000  0.000  0.00

0095 01647022 000 HYDRO MULCH SEED (TEMP_COOL) SY  0.410  48,104.000  0.000  0.000  0.00

0100 01667001 000 FERTILIZER AC  656.230  19.900  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  7.000  14,032.700  0.000  0.000  0.00

0110 01697043 000 SOIL RETENTION BLANKETS (CL 1) (TY B) SY  1.640  10,018.000  0.000  0.000  0.00

0115 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  118.660  3,517.000  0.000  0.000  0.00

0120 02757001 000 CEMENT TON  220.000  253.000  0.000  0.000  0.00

0125 02757017 000 CEMENT TREAT (SUBGRADE) (8") SY  4.800  14,068.000  0.000  0.000  0.00

0135 03107004 000 PRIME COAT (MC-30) GAL  9.100  3,517.000  0.000  0.000  0.00
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0140 03167016 000 ASPH (RC-250) GAL  7.900  3,517.000  0.000  0.000  0.00

0145 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON  147.700  3,660.000  0.000  0.000  0.00

0150 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  153.200  1,847.000  0.000  0.000  0.00

0155 03417082 000 TACK COAT GAL  3.780  1,007.000  0.000  0.000  0.00

0180 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,079.980  107.200  0.000  0.000  0.00

0185 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  289.810  452.000  0.000  0.000  0.00

0190 04507024 000 RAIL (TY SSTR) LF  70.180  1,262.000  0.000  0.000  0.00

0197 04657166 INL(CMP)(PAZD-CZ)(FG)(5FTX5FT-3FTX3FT) EA  14,306.250  0.000  0.000  0.000  0.00

Drainage Items and Quantities

0215 04967011 000 REMOV STR (BRIDGE 500 - 999 FT LENGTH) EA  325,000.000  1.000  0.000  0.000  0.00

0225 04967036 000 REMOV STR (SMALL) EA  3,909.960  1.000  0.000  0.000  0.00

0255 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  14.240  340.000  0.000  0.000  0.00

0265 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  24,812.000  0.000  0.000  0.00

0270 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  14.260  246.000  0.000  0.000  0.00

0275 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.560  246.000  0.000  0.000  0.00

0280 05087001 000 CONSTRUCTING DETOURS SY  89.600  3,794.000  0.000  0.000  0.00

0295 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  12.000  7,340.000  0.000  0.000  0.00

0297 05127071 PORT CTB (PINNING) EA  438.240  0.000  100.000  0.000  0.00

0300 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  99.340  300.000  0.000  0.000  0.00

0305 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  1.180  6,920.000  0.000  0.000  0.00

0310 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  1.410  1,536.000  0.000  0.000  0.00

0315 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.600  100.000  0.000  0.000  0.00

0320 05407037 000 TL-2 31" SHORT RADIUS (W/O DAT) EA  37,500.000  1.000  0.000  0.000  0.00

0330 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  275.000  4.000  0.000  0.000  0.00

0335 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,495.000  2.000  0.000  0.000  0.00

0350 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  950.000  8.000  0.000  0.000  0.00

0355 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  29,395.000  4.000  0.000  0.000  0.00

0375 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  875.000  2.000  0.000  0.000  0.00

0380 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,250.000  5.000  0.000  0.000  0.00

0385 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,150.000  2.000  0.000  0.000  0.00

0390 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,450.000  2.000  0.000  0.000  0.00

0400 06587014 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA  45.000  32.000  0.000  0.000  0.00

0405 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  28.000  5.000  0.000  0.000  0.00

0410 06587033 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA  45.000  12.000  0.000  0.000  0.00

0415 06587066 000 INSTL OM ASSM (OM-3L)(TWT)GND EA  550.000  2.000  0.000  0.000  0.00

0420 06587070 000 INSTL OM ASSM (OM-3R)(TWT)GND EA  550.000  2.000  0.000  0.000  0.00

0425 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.480  21,667.000  0.000  0.000  0.00

0435 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.100  38.000  0.000  0.000  0.00

0440 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.880  887.000  0.000  0.000  0.00

0445 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  1.250  9,100.000  0.000  0.000  0.00

0450 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.250  13,882.000  0.000  0.000  0.00

0455 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  2.000  150.000  0.000  0.000  0.00

0460 06687091 000 PREFAB PM TY C (W)(ARROW) EA  200.000  3.000  0.000  0.000  0.00

0465 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  3.000  0.000  0.000  0.00

0470 06727002 000 REFL PAV MRKR TY I-C EA  7.500  22.000  0.000  0.000  0.00

0475 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  593.000  0.000  0.000  0.00

0485 06777008 000 ELIM EXT PM & MRKS (24") LF  6.000  631.000  0.000  0.000  0.00

0496 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0497 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,005.000  0.000  0.000  0.00

0498 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0500 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0501 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00
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0502 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

0503 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0504 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

0506 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  6,256.950  0.000  1.000  0.000  0.00

Small Quantity Mobilization (DOL=EA)

0511 50337001 FURNISH AND INSTALL FTB LF  14,185.740  0.000  0.000  0.000  0.00

0530 50337001 FURNISH AND INSTALL FTB LF  14,185.740  0.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 160890008802213 [US 59 @ SAN ANTONIO RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0585 04227001 000 REINF CONC SLAB SF  42.000  83,160.000  0.000  0.000  0.00

0615 04507066 000 RAIL (TY SSTR)(MOD) LF  72.340  1,980.000  0.000  0.000  0.00

0620 04547005 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  300.000  332.000  0.000  0.000  0.00

0625 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  99.340  990.000  0.000  0.000  0.00

0640 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0641 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $18,463,291.26
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  63,296.000PREPARING ROW  31.500  1,993,824.00 35.00

01047005 000 LF  14.000REMOV CONC (MOWSTRIP)  1,000.000  14,000.00 1,030.00

01047006 SY  33.980REMOV CONC (RIPRAP)  222.431  7,558.21 0.00

03057001 000 CY  17.500SALV, HAUL & STKPL RECLM ASPH PAV  4.183  73.20 2,771.00

04007010 000 CY  213.840CEM STABIL BKFL  272.800  58,335.56 241.00

04037001 000 SF  58.590TEMPORARY SPL SHORING  28,594.500  1,675,351.77 26,629.00

04057003 000 EA  38,267.900FOUNDATON LOADTEST(D4945)(DRILLD SHAFT)  1.000  38,267.90 1.00

04167006 000 LF  339.800DRILL SHAFT (36 IN)  881.600  299,567.69 1,323.00

04167008 000 LF  493.540DRILL SHAFT (48 IN)  1,300.000  641,602.00 1,950.00

04167010 000 LF  704.800DRILL SHAFT (60 IN)  880.000  620,224.00 1,320.00

04207012 000 CY  2,000.000CL C CONC (ABUT)  45.560  91,120.00 89.60

04207022 000 CY  1,500.000CL C CONC (CAP)  160.531  240,796.50 289.00

04207038 000 CY  1,500.000CL C CONC (COLUMN)  162.480  243,720.00 246.20

04207067 000 CY  2,000.000CL C CONC (MISC)  62.700  125,400.00 199.60

04207071 000 CY  1,800.000CL F CONC (CAP)  34.308  61,754.40 62.00

04237001 000 SF  76.000RETAINING WALL (MSE)  37,008.090  2,812,614.84 37,558.00

04237012 000 SF  18.000RETAINING WALL (TEMP WALL)  31,262.560  562,726.08 30,055.00

04257005 000 LF  190.000PRESTR CONC GIRDER (TX54)  2,628.240  499,365.60 4,380.40

04327001 000 CY  2,015.960RIPRAP (CONC)(4 IN)  3.200  6,451.07 10.00

04347026 000 EA  3,500.000ELASTOMERIC BEARING (E6)  6.000  21,000.00 10.00

04347036 000 EA  3,500.000ELASTOMERIC BEARING (F6)  6.000  21,000.00 10.00

04347045 000 EA  3,500.000SLIDING ELASTOMERIC BEARING (ES 5)  12.000  42,000.00 20.00

04427001 000 LB  2.860STR STEEL (PLATE GIRDER)  1,194,961.000  3,417,588.46 2,058,000.00

04647005 000 LF  332.560RC PIPE (CL III)(24 IN)  672.000  223,480.32 146.00

04677328 000 EA  7,917.720SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  15,835.44 2.00

04967004 000 EA  1,374.510REMOV STR (SET)  4.000  5,498.04 4.00

04967007 000 LF  64.780REMOV STR (PIPE)  64.000  4,145.92 89.00

04967028 000 EA  250.000REMOVE STR (BOLLARD)  16.000  4,000.00 16.00

05007001 000 LS  2,978,461.770MOBILIZATION  0.900  2,680,615.60 1.00

05027001 000 MO  5,777.860BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  98,223.62 35.00

05037002 EA  7,932.340PORTABLE CHANGEABLE MESSAGE SIGN  2.000  15,864.68 0.00

05057001 DAY  498.440TMA (STATIONARY)  4.000  1,993.76 0.00

05067002 000 LF  54.630ROCK FILTER DAMS (INSTALL) (TY 2)  144.000  7,866.72 473.00

05067011 000 LF  19.870ROCK FILTER DAMS (REMOVE)  102.000  2,026.74 473.00

05067020 000 SY  44.770CONSTRUCTION EXITS (INSTALL) (TY 1)  2,328.079  104,228.10 340.00

05067039 000 LF  3.450TEMP SEDMT CONT FENCE (INSTALL)  9,076.000  31,312.20 24,812.00

05127001 000 LF  30.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  5,490.000  164,700.00 7,360.00

05127025 000 LF  12.000PORT CTB (MOVE)(SGL SLP)(TY 1)  60.000  720.00 3,002.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  500.000  1,500.00 500.00

05447003 000 EA  243.710GUARDRAIL END TREATMENT (REMOVE)  4.000  974.84 4.00

05457002 000 EA  1,100.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  2,200.00 13.00

05457014 000 EA  8,850.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  8.000  70,800.00 8.00

05507016 000 EA  781.990GATE (REMOVE)  1.000  781.99 1.00
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05527001 LF  21.210WIRE FENCE (TY A)  210.000  4,454.10 0.00

05527011 LF  5.050WIRE FENCE (REMOVE)  210.000  1,060.50 0.00

05567006 000 LF  40.000PIPE UNDERDRAINS (TY 6) (6")  2,748.500  109,940.00 3,005.00

06447073 000 EA  125.000REMOVE SM RD SN SUP&AM  7.000  875.00 8.00

06627097 000 LF  0.480WK ZN PAV MRK REMOV (Y)4"(SLD)  9,620.000  4,617.60 20,924.00

06777001 000 LF  0.400ELIM EXT PM & MRKS (4")  4,972.000  1,988.80 14,766.00

40037001 000 EA  8,839.970TIP TESTING(DRILL SHAFT)  16.000  141,439.52 24.00

50297001 SF  4.080BIRD EXCLUSION METHOD  32,000.000  130,560.00 0.00

50337001 LF  94.570FURNISH AND INSTALL FTB  150.000  14,185.80 0.00

96017001 DOL  1.000MATERIAL ON HAND  877,397.400  877,397.40 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  34,656.330  34,656.33 1.00

96087002 DOL  171,439.160UNIQUE CHANGE ORDER ITEM 2  1.000  171,439.16 0.00

96087003 DOL  13,197.610UNIQUE CHANGE ORDER ITEM 3  1.000  13,197.61 0.00

96087004 DOL  13,314.280UNIQUE CHANGE ORDER ITEM 4  1.000  13,314.28 0.00

96087005 DOL  13,055.910UNIQUE CHANGE ORDER ITEM 5  1.000  13,055.91 0.00

$18,463,291.26TOTAL ITEM EARNINGS TO DATE


