
 425,621.52

008805096CONTRACT ID:

PROJECT: F 2B23(079)

CONTRACT:

08233003

PROJECTED AMOUNT: $57,315,690.82

CONTRACTOR:

HIGHWAY: US 59

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HUNTER INDUSTRIES, LTD.

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0037

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/19/2023

08/02/2023

ESTIMATE PAID:

 369
-15.00  2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/20/2023

$57,741,312.34

CONTRACT:

09/01/2026

AWARD AMOUNT: $55,933,077.81

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.93

$10.00 $56,543,830.44 $56,543,840.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10.00 $56,543,830.44 $56,543,840.44 

$0.00 $0.00 $0.00 

$10.00 $56,543,840.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $56,543,830.44 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 354

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/20/2023

12/18/2023

 354

 2

 356

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2B23(079) 008805096PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0460 05126001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)000 LF  90.000 $47,610.00 529.000  6,919.00 7,090.00

1551 96016001 MATERIAL ON HAND DOL  1.000 -$47,600.00-47,600.000  0.00 1.00

$10.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008805096PROJECT CONTROLF 2B23(079)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  2,125.000  557.000  0.000  557.00  1,183,625.00

0061 01036001 DISPOSAL OF WATER WELLS EA  675.190  0.000  3.000  3.00  2,025.57

Added by CO#3; Disposal of Water Wells

0065 01046001 000 REMOVING CONC (PAV) SY  31.500  2,145.000  0.000  1,476.00  46,494.00

0070 01046009 000 REMOVING CONC (RIPRAP) SY  21.010  3,861.600  0.000  3,533.60  74,240.94

0075 01046017 000 REMOVING CONC (DRIVEWAYS) SY  24.500  832.000  0.000  1,649.00  40,400.50

0080 01046021 000 REMOVING CONC (CURB) LF  14.000  574.000  0.000  488.00  6,832.00

0085 01046023 000 REMOVING CONC (CTB) LF  31.500  850.000  0.000  650.00  20,475.00

0090 01056026 000 REMOVE STAB BASE & ASPH PAV (13"-18") SY  13.140  4,339.000  0.000  3,056.00  40,155.84

0095 01056069 000 REMOVING STAB BASE & ASPH PAV (4" - 6") SY  6.930  3,452.000  0.000  3,452.00  23,922.36

0100 01056122 000 REMOVE TRT BASE & ASPH PAV (20"-30") SY  21.040  59,175.000  0.000  56,882.00  1,196,797.28

0105 01106001 000 EXCAVATION (ROADWAY) CY  11.800  178,500.000  0.000  179,205.00  2,114,619.00

0110 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  12.150  413,803.000  0.000  409,863.00  4,979,835.45

0115 01346004 000 BACKFILL (TY A OR B) STA  184.000  40.000  0.000  40.00  7,360.00

0125 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  1.990  45,041.000  0.000  45,041.00  89,631.59

0135 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.230  686,025.000  0.000  337,524.00  77,630.52

0140 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.150  171,512.000  0.000  111,432.00  16,714.80

0145 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.150  171,512.000  0.000  460,936.00  69,140.40

0155 01696002 000 SOIL RETENTION BLANKETS (CL 1) (TY B) SY  1.430  13,336.000  0.000  2,000.00  2,860.00

0160 02476057 003 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  104.140  52,182.000  0.000  52,809.00  5,499,529.26

0165 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  275.000  1,597.000  0.000  2,515.16  691,669.00

0170 02606073 000 LIME TRT (SUBGRADE)(8") SY  3.000  100,337.000  0.000  159,702.19  479,106.57

0175 02756001 000 CEMENT TON  275.000  959.000  0.000  403.67  111,009.25

0180 02756011 000 CEMENT TREAT(EXIST MATL)(8") SY  3.000  100,337.000  0.000  32,061.43  96,184.29

0185 03106009 000 PRIME COAT (MC-30) GAL  6.460  34,879.000  0.000  31,625.00  204,297.50

0190 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  172.410  1,341.000  0.000  1,309.00  225,684.69

0195 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  5.360  59,297.000  0.000  49,375.00  264,650.00

0200 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  3.660  4,157.000  0.000  1,735.00  6,350.10

0205 03546045 000 PLANE ASPH CONC PAV (2") SY  3.660  3,402.000  0.000  19,552.60  71,562.52

0210 04006005 000 CEM STABIL BKFL CY  200.000  3,695.000  0.000  3,998.80  799,760.00

0215 04006006 000 CUT & RESTORING PAV SY  280.000  1,815.000  0.000  1,815.40  508,312.00

0220 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  200.000  545.000  0.000  500.75  100,150.00

0225 04026001 000 TRENCH EXCAVATION PROTECTION LF  15.000  3,845.000  0.000  3,845.00  57,675.00

0230 04036001 000 TEMPORARY SPL SHORING SF  70.000  1,500.000  0.000  1,500.00  105,000.00

0235 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  150.140  309.000  0.000  309.00  46,393.26

0240 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  225.220  336.000  0.000  440.00  99,096.80

0241 04206066 CL C CONC (RAIL FOUNDATION) CY  1,000.000  0.000  235.900  244.40  244,400.00

Added by CO#3; Traffic Rail Foundation

0245 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  48.000  0.000  82.05  49,230.00

0250 04326002 000 RIPRAP (CONC)(5 IN) CY  650.000  21.000  0.000  28.00  18,200.00

0255 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  180.000  111.000  114.000  303.00  54,540.00

0260 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  448.000  14.000  284.90  142,450.00

0270 04506016 001 RAIL (TY T552) LF  160.000  360.000  0.000  861.00  137,760.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0275 04506023 001 RAIL (TY SSTR) LF  150.000  425.000  420.000  845.00  126,750.00

0280 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  400.000  134.000  0.000  134.00  53,600.00

0285 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  525.000  408.000  0.000  408.00  214,200.00

0290 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  675.000  1,425.000  0.000  1,425.00  961,875.00

0295 04626058 002 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF  800.000  220.000  0.000  220.00  176,000.00

0300 04646003 001 RC PIPE (CL III)(18 IN) LF  100.000  48.000  0.000  112.00  11,200.00

0305 04646005 001 RC PIPE (CL III)(24 IN) LF  120.000  6,004.000  0.000  5,903.00  708,360.00

0315 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  8,250.000  10.000  0.000  6.00  49,500.00

0320 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  9,000.000  7.000  0.000  8.00  72,000.00

0325 04656146 001 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  10,000.000  58.000  0.000  57.00  570,000.00

0330 04676139 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C) EA  5,000.000  2.000  0.000  2.00  10,000.00

0335 04676141 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (C) EA  8,000.000  2.000  0.000  2.00  16,000.00

0340 04676167 000 SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1) (C) EA  7,500.000  4.000  0.000  4.00  30,000.00

0345 04676214 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1) (C) EA  10,000.000  6.000  0.000  6.00  60,000.00

0350 04676245 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1) (C) EA  10,000.000  2.000  0.000  2.00  20,000.00

0355 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  2,800.000  1.000  0.000  1.00  2,800.00

0360 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,800.000  2.000  0.000  2.00  5,600.00

0365 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  3,000.000  1.000  0.000  1.00  3,000.00

0370 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  4,000.000  7.000  0.000  9.00  36,000.00

0375 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,000.000  71.000  0.000  71.00  284,000.00

0380 04766002 000 JACK BOR OR TUN PIPE(12 IN)(STL CASING) LF  232.290  680.000  0.000  680.00  157,957.20

0385 04796006 000 ADJUSTING INLET (CAP) EA  2,500.000  12.000  0.000  10.00  25,000.00

0390 04966002 000 REMOV STR (INLET) EA  1,000.000  5.000  0.000  6.00  6,000.00

0395 04966007 000 REMOV STR (PIPE) LF  20.000  3,511.000  0.000  2,547.00  50,940.00

0400 04966008 000 REMOV STR (BOX CULVERT) LF  20.000  1,104.000  0.000  296.00  5,920.00

0405 05006001 000 MOBILIZATION LS  5,591,617.330  1.000  0.000  0.90  5,032,455.60

0410 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,550.000  24.000  0.000  24.00  301,200.00

0415 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  49.250  878.000  0.000  488.50  24,058.63

0425 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  48.130  440.000  0.000  200.00  9,626.00

0430 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  14.120  440.000  0.000  200.00  2,824.00

0435 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  8.150  3,586.000  0.000  5,281.00  43,040.15

0440 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.470  3,586.000  0.000  5,281.00  7,763.07

0455 05086001 000 CONSTRUCTING DETOURS SY  72.800  1,920.000  0.000  1,895.50  137,992.40

0460 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  90.000  7,090.000  0.000  6,919.00  622,710.00

0465 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  125.000  140.000  0.000  80.00  10,000.00

0470 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  75.000  120.000  0.000  150.00  11,250.00

0475 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  12.500  4,200.000  0.000  4,950.00  61,875.00

0480 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  12.500  7,090.000  0.000  6,880.00  86,000.00

0485 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  75.000  140.000  0.000  40.00  3,000.00

0490 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  100.000  120.000  0.000  80.00  8,000.00

0495 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  125.000  7,866.000  5.000  7,674.00  959,250.00

0500 05306004 000 DRIVEWAYS (CONC) SY  115.000  794.000  0.000  794.00  91,310.00

0505 05306005 000 DRIVEWAYS (ACP) SY  55.200  2,647.000  0.000  3,022.25  166,828.20

0510 05306006 000 DRIVEWAYS (SURF TREAT) SY  41.400  6,297.000  0.000  4,165.00  172,431.00

0515 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.200  79,705.000  0.000  71,496.00  14,299.20

0516 05406001 MTL W-BEAM GD FEN (TIM POST) LF  36.320  0.000  237.500  238.00  8,644.16

Added by CO#3; Install MBGF
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0517 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,624.740  0.000  1.000  1.00  2,624.74

Added by CO#3; Install DAT

0520 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.010  300.000  200.000  570.00  2,285.70

0525 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  275.610  4.000  0.000  4.00  1,102.44

0530 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  19.750  8,806.000  0.000  6,888.00  136,038.00

0535 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  3,375.000  5.000  0.000  4.00  13,500.00

0540 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.610  4.000  1.000  5.00  1,378.05

0541 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  3,738.260  0.000  1.000  1.00  3,738.26

Added by CO#3; Install MBGF

0545 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,152.550  8.000  0.000  9.00  10,372.95

0550 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  927.050  14.000  0.000  14.00  12,978.70

0556 05456013 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  26,509.590  0.000  11.000  11.00  291,605.49

Added by Change Order #4

0560 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,669.200  13.000  0.000  13.00  112,699.60

0565 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  406.010  1.000  0.000  1.00  406.01

0570 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  126.880  8.000  0.000  8.00  1,015.04

0575 05606008 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  152.250  2.000  0.000  2.00  304.50

0580 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  450.430  34.000  0.000  35.00  15,765.05

0585 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,000.960  4.000  0.000  4.00  4,003.84

0590 06106284 000 IN RD IL (TY SA) 50T-4 (400W EQ) LED EA  5,205.000  42.000  0.000  42.00  218,610.00

0595 06186023 000 CONDT (PVC) (SCH 40) (2") LF  8.510  12,225.000  0.000  13,685.00  116,459.35

0600 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  15.010  1,840.000  0.000  2,100.00  31,521.00

0605 06186064 000 CONDT (RM) (1") LF  20.020  120.000  0.000  120.00  2,402.40

0610 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  15,065.000  0.000  18,540.00  37,080.00

0615 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.100  30,310.000  0.000  35,840.00  75,264.00

0620 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,101.060  36.000  0.000  36.00  39,638.16

0625 06286045 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  8,007.690  5.000  0.000  6.00  48,046.14

0630 06286307 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(O) EA  4,504.330  2.000  0.000  2.00  9,008.66

0635 06366001 001 ALUMINUM SIGNS (TY A) SF  25.020  24.000  0.000  24.00  600.48

0640 06366002 001 ALUMINUM SIGNS (TY G) SF  28.030  2,242.500  0.000  2,339.89  65,587.11

0645 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  558.270  7.000  0.000  7.00  3,907.89

0650 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  598.870  5.000  0.000  5.00  2,994.35

0655 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  685.140  17.000  5.000  18.00  12,332.52

0660 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  761.270  3.000  0.000  2.00  1,522.54

0665 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  812.020  11.000  0.000  13.00  10,556.26

0670 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  989.650  22.000  0.000  20.00  19,793.00

0675 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,015.030  8.000  0.000  8.00  8,120.24

0680 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  340.030  43.000  4.000  46.00  15,641.38

0685 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  431.390  18.000  1.000  18.78  8,101.50

0690 06446076 000 REMOVE SM RD SN SUP&AM EA  50.750  134.000  0.000  134.00  6,800.50

0695 06446078 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  40.600  1.000  0.000  1.00  40.60

0700 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  5.000  11,144.730  0.000  11,144.43  55,722.15

0705 06476003 000 REMOVE LRSA EA  1,501.440  11.000  0.000  11.00  16,515.84

0720 06586027 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI) EA  26.390  66.000  0.000  111.00  2,929.29

0725 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  58.870  30.000  0.000  32.00  1,883.84

0730 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  58.870  31.000  0.000  34.00  2,001.58

0735 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  58.870  35.000  0.000  35.00  2,060.45
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0740 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.320  69,300.000  0.000  14,980.00  4,793.60

0745 06626006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.320  1,000.000  0.000  1,080.00  345.60

0750 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.320  98,000.000  0.000  75,134.00  24,042.88

0755 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  16.000  22.000  0.000  14.00  224.00

0760 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.320  85,600.000  0.000  63,353.00  20,272.96

0765 06626052 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  3.850  1,035.000  0.000  1,354.00  5,212.90

0770 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.750  13,500.000  0.000  3,401.00  2,550.75

0775 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.320  21,500.000  0.000  33,348.00  10,671.36

0780 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.320  13,100.000  0.000  33,392.00  10,685.44

0785 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  1,000.000  0.000  1,536.00  2,503.68

0790 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.630  1,000.000  0.000  156.00  254.28

0795 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.660  1,790.000  150.000  1,909.00  1,259.94

0800 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.840  343.000  0.000  153.00  128.52

0805 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.840  13,550.000  0.000  20,916.00  17,569.44

0830 06686074 000 PREFAB PAV MRK TY C (W) (12") (SLD) LF  8.000  2,306.000  140.000  1,908.00  15,264.00

0835 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  16.000  555.000  0.000  252.00  4,032.00

0840 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  18.000  0.000  31.00  6,200.00

0845 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  325.000  4.000  0.000  4.00  1,300.00

0850 06686080 000 PREFAB PAV MRK TY C (W) (UTURN ARROW) EA  350.000  4.000  0.000  6.00  2,100.00

0855 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  475.000  10.000  2.000  12.00  5,700.00

0860 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  275.000  22.000  0.000  29.00  7,975.00

0865 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  18.000  4.000  4.000  12.00  216.00

0870 06686106 000 PREFAB PAV MRK TY C (Y) (12") (SLD) LF  7.000  6,270.000 -400.000  3,995.00  27,965.00

0875 06726007 000 REFL PAV MRKR TY I-C EA  3.850  376.000  0.000  10.00  38.50

0880 06726009 000 REFL PAV MRKR TY II-A-A EA  3.850  681.000  54.000  500.00  1,925.00

0885 06726010 000 REFL PAV MRKR TY II-C-R EA  3.850  1,442.000  51.000  1,565.00  6,025.25

0890 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.400  22,440.000  0.000  4,128.00  1,651.20

0895 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.550  15,900.000  0.000  940.00  517.00

0900 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  10.000  80.000  0.000  1,275.00  12,750.00

0905 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  25.000  30.000  0.000  36.00  900.00

0910 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  100.000  1.000  0.000  2.00  200.00

0915 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  100.000  1.000  0.000  2.00  200.00

0935 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  5,963.680  2.000  0.000  2.00  11,927.36

0940 06856006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  850.520  2.000  0.000  2.00  1,701.04

0945 07306107 000 FULL - WIDTH MOWING CYC  3,600.000  12.000  0.000  1.50  5,400.00

0950 30766006 000 D-GR HMA TY-B PG70-22 TON  121.200  38,204.000  0.000  52,052.37  6,308,747.24

0955 30766040 000 D-GR HMA TY-D PG70-22 TON  128.900  9,279.000  0.000  12,233.03  1,576,837.58

0960 30766050 000 D-GR HMA TY-D SAC-B PG76-22 TON  132.200  48,645.000  0.000  39,197.05  5,181,850.03

0965 30766066 000 TACK COAT GAL  4.760  89,050.000  0.000  89,050.00  423,878.00

0970 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  6.000  0.000  6.00  60,000.00

0975 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  8,000.000  2.000  0.000  2.00  16,000.00

0980 61856002 002 TMA (STATIONARY) DAY  500.000  50.000  0.000  32.00  16,000.00

0985 61856005 002 TMA (MOBILE OPERATION) DAY  900.000  50.000  0.000  6.00  5,400.00

0990 64396006 000 HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL LF  0.660  17,975.000  0.000  17,990.00  11,873.40

0995 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  0.660  86,895.000  0.000  92,321.00  60,931.86

1000 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  0.660  86,230.000  460.000  93,169.00  61,491.54

1005 70496042 000 CASING STEEL (12IN) LF  475.000  425.000  0.000  425.00  201,875.00

1010 70496055 000 JCK TUN BOR OR AUG WTR MAIN (PVC) (6IN) LF  160.270  730.000  0.000  735.00  117,798.45
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001 ROADWAYCATEGORY DESCRIPTION
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CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE
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1015 70496117 000 REMOVE WATER METER AND VAULT EA  25,000.000  1.000  0.000  1.00  25,000.00

1020 70496139 000 WET CONNECTION (6IN) EA  15,000.000  1.000  0.000  1.00  15,000.00

1025 70496195 000 WATER METER BOX EA  9,500.000  1.000  0.000  1.00  9,500.00

1030 70496390 000 ABAND/FILL EXIST 6" WATER PIPE LF  183.330  539.000  0.000  539.00  98,814.87

1035 70496398 000 GATE VALVE (6") EA  6,000.000  1.000  0.000  1.00  6,000.00

1552 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  39,438.60  39,438.60

1554 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  380,000.000  0.000  177,795.23  177,795.23

1556 03416060 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  380,000.000  0.000 -83,447.15 -83,447.15

1557 05856002 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  380,000.000  0.000  22,092.00  22,092.00

1561 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  100,000.000  0.000  109,618.63  109,618.63

1585 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  59,604.030  0.000  1.000  1.00  59,604.03

Added by CO#6:Culvert R Repairs

1586 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  2,216.580  0.000  1.000  1.00  2,216.58

Added by CO#6: Patching Drop Inlet Culvert R

1587 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  9,029.270  0.000  1.000  1.00  9,029.27

Added by CO#6: Drain Slots on SSCB

1588 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  8,668.400  0.000  1.000  1.00  8,668.40

Added by CO#6: Culvert P Cleanout

Category Subtotal $47,618,505.96

002 BRIDGE: 132350008805212 [US 59 & US 77 NB @ BU 59 & UPRR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1085 04006005 000 CEM STABIL BKFL CY  200.000  284.000  0.000  284.00  56,800.00

1090 04166001 000 DRILL SHAFT (18 IN) LF  215.200  190.000  0.000  190.00  40,888.00

1095 04166005 000 DRILL SHAFT (42 IN) LF  339.680  1,015.000  0.000  1,015.00  344,775.20

1100 04206013 001 CL C CONC (ABUT) CY  1,500.000  77.300  0.000  77.30  115,950.00

1105 04206029 001 CL C CONC (CAP) CY  1,200.000  97.200  0.000  97.20  116,640.00

1110 04206037 001 CL C CONC (COLUMN) CY  1,200.000  103.700  0.000  103.70  124,440.00

1115 04226001 000 REINF CONC SLAB SF  28.000  24,780.000  0.000  24,780.00  693,840.00

1120 04256040 001 PRESTR CONC GIRDER (TX62) LF  200.000  2,937.420  0.000  2,937.42  587,484.00

1125 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  443.000  0.000  445.83  267,498.00

1130 04506023 001 RAIL (TY SSTR) LF  150.000  1,250.000  0.000  1,250.00  187,500.00

1135 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  250.000  129.000  0.000  129.00  32,250.00

1140 05506008 000 CHAIN LINK FENCE (INSTALL) (8') LF  83.180  208.000  0.000  208.00  17,301.44

Category Subtotal $2,585,366.64

003 BRIDGE: 132350235001018 [US 77 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1190 04006005 000 CEM STABIL BKFL CY  200.000  4,859.000  0.000  4,859.00  971,800.00

1195 04326002 000 RIPRAP (CONC)(5 IN) CY  650.000  19.000  0.000  19.00  12,350.00

1200 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  180.000  172.000  0.000  172.00  30,960.00

1205 04626054 002 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  775.000  2,449.000  0.000  2,483.00  1,924,325.00

1210 04646005 001 RC PIPE (CL III)(24 IN) LF  120.000  66.000  0.000  65.00  7,800.00

1215 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  8,250.000  1.000  0.000  1.00  8,250.00
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003 BRIDGE: 132350235001018 [US 77 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1220 04676212 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C) EA  6,500.000  10.000  0.000  10.00  65,000.00

1225 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,000.000  1.000  0.000  1.00  4,000.00

Category Subtotal $3,024,485.00

004 BRIDGE: 132350235001020 [US 77 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1275 04006005 000 CEM STABIL BKFL CY  200.000  843.000  0.000  843.00  168,600.00

1280 04026001 000 TRENCH EXCAVATION PROTECTION LF  15.000  208.000  0.000  208.00  3,120.00

1285 04326002 000 RIPRAP (CONC)(5 IN) CY  650.000  31.000  0.000  36.00  23,400.00

1290 04626070 002 CONC BOX CULV (9 FT X 7 FT)(EXTEND) LF  1,100.000  486.000  0.000  486.00  534,600.00

1295 04646005 001 RC PIPE (CL III)(24 IN) LF  120.000  50.000  0.000  50.00  6,000.00

1300 04676311 000 SET (TY I)(S= 9 FT)(HW= 8 FT)(4:1) (C) EA  28,000.000  4.000  0.000  4.00  112,000.00

1305 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,000.000  2.000  0.000  2.00  8,000.00

Category Subtotal $855,720.00

005 BRIDGE: 132350235001021 [US 77 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1355 04006005 000 CEM STABIL BKFL CY  200.000  354.000  0.000  354.00  70,800.00

1360 04326002 000 RIPRAP (CONC)(5 IN) CY  650.000  11.000  0.000  11.00  7,150.00

1365 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  180.000  12.000  0.000  12.00  2,160.00

1370 04626054 002 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  775.000  452.000  0.000  452.00  350,300.00

1375 04646005 001 RC PIPE (CL III)(24 IN) LF  120.000  76.000  0.000  76.00  9,120.00

1380 04676214 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1) (C) EA  10,000.000  4.000  0.000  4.00  40,000.00

1385 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,000.000  2.000  0.000  2.00  8,000.00

Category Subtotal $487,530.00

006 BRIDGE: 132350235001024 [US 77 E FRTG RD @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1435 04006005 000 CEM STABIL BKFL CY  200.000  263.000  0.000  263.00  52,600.00

1440 04326002 000 RIPRAP (CONC)(5 IN) CY  650.000  25.000  0.000  16.00  10,400.00

1445 04626054 002 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  775.000  30.000  0.000  150.00  116,250.00

1450 04676214 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1) (C) EA  10,000.000  5.000  0.000  5.00  50,000.00

Category Subtotal $229,250.00

007 BRIDGE: 132350235001214 [US 77 NB @ DRY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1500 04006005 000 CEM STABIL BKFL CY  200.000  246.000  0.000  246.00  49,200.00

1505 04166001 000 DRILL SHAFT (18 IN) LF  215.200  190.000  0.000  190.00  40,888.00

1510 04166004 000 DRILL SHAFT (36 IN) LF  245.140  1,210.000  0.000  1,210.00  296,619.40

1515 04206013 001 CL C CONC (ABUT) CY  1,500.000  73.600  0.000  73.60  110,400.00
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007 BRIDGE: 132350235001214 [US 77 NB @ DRY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1520 04206029 001 CL C CONC (CAP) CY  1,200.000  49.200  0.000  49.20  59,040.00

1525 04206037 001 CL C CONC (COLUMN) CY  1,200.000  25.100  0.000  25.10  30,120.00

1530 04226001 000 REINF CONC SLAB SF  28.000  14,016.000  0.000  14,016.00  392,448.00

1535 04256037 001 PRESTR CONC GIRDER (TX40) LF  170.000  1,876.130  0.000  1,876.13  318,942.10

1540 04326002 000 RIPRAP (CONC)(5 IN) CY  650.000  250.000  0.000  250.00  162,500.00

1545 04506023 001 RAIL (TY SSTR) LF  150.000  599.100  0.000  600.00  90,000.00

1550 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  250.000  108.000  0.000  108.00  27,000.00

Category Subtotal $1,577,157.50

008 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1566 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  12,765.48  12,765.48

1567 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  57,600.000  0.000  153,059.86  153,059.86

Category Subtotal $165,825.34

008805096F 2B23(079)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 01506002 000 BLADING HR  168.000  278.000  0.000  0.000  0.00

0130 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.420  1,100.000  0.000  0.000  0.00

0136 01646033 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.260  0.000  0.000  0.000  0.00

Added by CO#9: Price Adjustment

0150 01686001 000 VEGETATIVE WATERING MG  24.500  6,329.000  0.000  0.000  0.00

0265 04506014 001 RAIL (TY T551) LF  160.000  480.000  0.000  0.000  0.00

0310 04656002 001 MANH (COMPL)(PRM)(48IN) EA  8,000.000  2.000  0.000  0.000  0.00

0347 04676212 SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C) EA  6,500.000  0.000  0.000  0.000  0.00

Added by CO#7: Culvert M

0420 05066011 005 ROCK FILTER DAMS (REMOVE) LF  14.520  878.000  0.000  0.000  0.00

0445 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.330  1,628.000  0.000  0.000  0.00

0450 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.470  1,628.000  0.000  0.000  0.00

0555 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  26,909.590  11.000 -11.000  0.000  0.00

0710 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  25.380  29.000  0.000  0.000  0.00

0715 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  25.380  101.000  0.000  0.000  0.00

0810 06666138 007 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.840  3,620.000  0.000  0.000  0.00

0815 06666225 007 PAVEMENT SEALER 6" LF  0.260  4,220.000  0.000  0.000  0.00

0820 06666237 007 PAVEMENT SEALER (LNDP ARROW) EA  135.000  1.000  0.000  0.000  0.00

0825 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  0.880  1,000.000  0.000  0.000  0.00

0920 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.100  4,220.000  0.000  0.000  0.00

0925 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  50.000  1.000  0.000  0.000  0.00

0930 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  10.000  28.000  0.000  0.000  0.00

1551 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1553 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00



CONTRACT ID 008805096 CONTRACTOR'S ESTIMATE PACKAGE Page 11 of 16ESTIMATE 0037

1558 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  25,000.000  0.000  0.000  0.00

1559 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  25,000.000  0.000  0.000  0.00

1562 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1563 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1589 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  25,440.000  0.000  0.000  0.000  0.00

Added by CO#7: Luminaires at Old Goliad Rd

1590 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  13,998.600  0.000  0.000  0.000  0.00

Added by CO#7: CCA Transitions

1591 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  34,130.210  0.000  0.000  0.000  0.00

Added by CO#7: Bridge Joints

1593 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  2,083.850  0.000  0.000  0.000  0.00

Added by CO#7: MBGF Traffic Control Bent 5

1594 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  12,765.480  0.000  0.000  0.000  0.00

Added by CO#8: CCA SLED Replacement

1595 96086011 UNIQUE CHANGE ORDER ITEM 11 DOL  25,839.520  0.000  0.000  0.000  0.00

Added by CO#8: Driveway N5 Culvert

1596 96086012 UNIQUE CHANGE ORDER ITEM 12 DOL  2,408.850  0.000  0.000  0.000  0.00

Added by CO#8: Lonestar Dr. Remob

1597 96086013 UNIQUE CHANGE ORDER ITEM 13 DOL  10,108.540  0.000  0.000  0.000  0.00

Added by CO#9: STA 85+50 Junction Box

 0.00Category Subtotal
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1564 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

1568 96056001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

1569 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

1571 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1572 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1573 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

1574 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  1.000  0.000  0.000  0.00

1576 96046005 CONTRACTOR FORCE ACCOUNT 5 DOL  1.000  1.000  0.000  0.000  0.00

1577 96046006 CONTRACTOR FORCE ACCOUNT 6 DOL  1.000  1.000  0.000  0.000  0.00

1578 96046007 CONTRACTOR FORCE ACCOUNT 7 DOL  1.000  1.000  0.000  0.000  0.00

1579 96046008 CONTRACTOR FORCE ACCOUNT 8 DOL  1.000  1.000  0.000  0.000  0.00

1581 96046009 CONTRACTOR FORCE ACCOUNT 9 DOL  1.000  1.000  0.000  0.000  0.00

1582 96046010 CONTRACTOR FORCE ACCOUNT 10 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $56,543,840.44
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01006002 000 STA  2,125.000PREPARING ROW  557.000  1,183,625.00 557.00

01036001 EA  675.190DISPOSAL OF WATER WELLS  3.000  2,025.57 0.00

Added by CO#3; Disposal of Water Wells

01046001 000 SY  31.500REMOVING CONC (PAV)  1,476.000  46,494.00 2,145.00

01046009 000 SY  21.010REMOVING CONC (RIPRAP)  3,533.600  74,240.94 3,861.60

01046017 000 SY  24.500REMOVING CONC (DRIVEWAYS)  1,649.000  40,400.50 832.00

01046021 000 LF  14.000REMOVING CONC (CURB)  488.000  6,832.00 574.00

01046023 000 LF  31.500REMOVING CONC (CTB)  650.000  20,475.00 850.00

01056026 000 SY  13.140REMOVE STAB BASE & ASPH PAV (13"-18")  3,056.000  40,155.84 4,339.00

01056069 000 SY  6.930REMOVING STAB BASE & ASPH PAV (4" - 6")  3,452.000  23,922.36 3,452.00

01056122 000 SY  21.040REMOVE TRT BASE & ASPH PAV (20"-30")  56,882.000  1,196,797.28 59,175.00

01106001 000 CY  11.800EXCAVATION (ROADWAY)  179,205.000  2,114,619.00 178,500.00

01326006 000 CY  12.150EMBANKMENT (FINAL)(DENS CONT)(TY C)  409,863.000  4,979,835.45 413,803.00

01346004 000 STA  184.000BACKFILL (TY A OR B)  40.000  7,360.00 40.00

01606003 000 SY  1.990FURNISHING AND PLACING TOPSOIL (4")  45,041.000  89,631.59 45,041.00

01646033 000 SY  0.230DRILL SEEDING (PERM) (RURAL) (SANDY)  337,524.000  77,630.52 686,025.00

01646041 000 SY  0.150DRILL SEEDING (TEMP) (WARM)  111,432.000  16,714.80 171,512.00

01646043 000 SY  0.150DRILL SEEDING (TEMP) (COOL)  460,936.000  69,140.40 171,512.00

01696002 000 SY  1.430SOIL RETENTION BLANKETS (CL 1) (TY B)  2,000.000  2,860.00 13,336.00

02476057 003 CY  104.140FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  52,809.000  5,499,529.26 52,182.00

02606012 000 TON  275.000LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  2,515.160  691,669.00 1,597.00

02606073 000 SY  3.000LIME TRT (SUBGRADE)(8")  159,702.190  479,106.57 100,337.00

02756001 000 TON  275.000CEMENT  403.670  111,009.25 959.00

02756011 000 SY  3.000CEMENT TREAT(EXIST MATL)(8")  32,061.430  96,184.29 100,337.00

03106009 000 GAL  6.460PRIME COAT (MC-30)  31,625.000  204,297.50 34,879.00

03166224 002 CY  172.410AGGR(TY-PB GR-4 SAC-B)  1,309.000  225,684.69 1,341.00

03166400 002 GAL  5.360ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  49,375.000  264,650.00 59,297.00

03416059 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  177,795.230  177,795.23 380,000.00

03416060 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT -83,447.150 -83,447.15 380,000.00

03546021 000 SY  3.660PLANE ASPH CONC PAV(0" TO 2")  1,735.000  6,350.10 4,157.00

03546045 000 SY  3.660PLANE ASPH CONC PAV (2")  19,552.600  71,562.52 3,402.00

04006005 000 CY  200.000CEM STABIL BKFL  10,847.800  2,169,560.00 10,544.00

04006006 000 SY  280.000CUT & RESTORING PAV  1,815.400  508,312.00 1,815.00

04006009 000 CY  200.000CEMENT STAB BACKFILL (INLET OR MH)  500.750  100,150.00 545.00

04026001 000 LF  15.000TRENCH EXCAVATION PROTECTION  4,053.000  60,795.00 4,053.00

04036001 000 SF  70.000TEMPORARY SPL SHORING  1,500.000  105,000.00 1,500.00

04166001 000 LF  215.200DRILL SHAFT (18 IN)  380.000  81,776.00 380.00

04166004 000 LF  245.140DRILL SHAFT (36 IN)  1,210.000  296,619.40 1,210.00

04166005 000 LF  339.680DRILL SHAFT (42 IN)  1,015.000  344,775.20 1,015.00

04166018 000 LF  150.140DRILL SHAFT (SIGN MTS) (24 IN)  309.000  46,393.26 309.00

04166029 000 LF  225.220DRILL SHAFT (RDWY ILL POLE) (30 IN)  440.000  99,096.80 336.00

04206013 001 CY  1,500.000CL C CONC (ABUT)  150.900  226,350.00 150.90

04206029 001 CY  1,200.000CL C CONC (CAP)  146.400  175,680.00 146.40
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04206037 001 CY  1,200.000CL C CONC (COLUMN)  128.800  154,560.00 128.80

04206066 CY  1,000.000CL C CONC (RAIL FOUNDATION)  244.400  244,400.00 0.00

Added by CO#3; Traffic Rail Foundation

04226001 000 SF  28.000REINF CONC SLAB  38,796.000  1,086,288.00 38,796.00

04256037 001 LF  170.000PRESTR CONC GIRDER (TX40)  1,876.130  318,942.10 1,876.13

04256040 001 LF  200.000PRESTR CONC GIRDER (TX62)  2,937.420  587,484.00 2,937.42

04326001 000 CY  600.000RIPRAP (CONC)(4 IN)  527.880  316,728.00 491.00

04326002 000 CY  650.000RIPRAP (CONC)(5 IN)  360.000  234,000.00 357.00

04326031 000 CY  180.000RIPRAP (STONE PROTECTION)(12 IN)  487.000  87,660.00 295.00

04326045 000 CY  500.000RIPRAP (MOW STRIP)(4 IN)  284.900  142,450.00 448.00

04506016 001 LF  160.000RAIL (TY T552)  861.000  137,760.00 360.00

04506023 001 LF  150.000RAIL (TY SSTR)  2,695.000  404,250.00 2,274.10

04546018 000 LF  250.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  237.000  59,250.00 237.00

04626003 002 LF  400.000CONC BOX CULV (4 FT X 2 FT)  134.000  53,600.00 134.00

04626006 002 LF  525.000CONC BOX CULV (5 FT X 2 FT)  408.000  214,200.00 408.00

04626011 002 LF  675.000CONC BOX CULV (6 FT X 4 FT)  1,425.000  961,875.00 1,425.00

04626054 002 LF  775.000CONC BOX CULV (6 FT X 3 FT)(EXTEND)  3,085.000  2,390,875.00 2,931.00

04626058 002 LF  800.000CONC BOX CULV (7 FT X 3 FT)(EXTEND)  220.000  176,000.00 220.00

04626070 002 LF  1,100.000CONC BOX CULV (9 FT X 7 FT)(EXTEND)  486.000  534,600.00 486.00

04646003 001 LF  100.000RC PIPE (CL III)(18 IN)  112.000  11,200.00 48.00

04646005 001 LF  120.000RC PIPE (CL III)(24 IN)  6,094.000  731,280.00 6,196.00

04656126 001 EA  8,250.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  7.000  57,750.00 11.00

04656128 001 EA  9,000.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  8.000  72,000.00 7.00

04656146 001 EA  10,000.000INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT)  57.000  570,000.00 58.00

04676139 000 EA  5,000.000SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C)  2.000  10,000.00 2.00

04676141 000 EA  8,000.000SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (C)  2.000  16,000.00 2.00

04676167 000 EA  7,500.000SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1) (C)  4.000  30,000.00 4.00

04676212 000 EA  6,500.000SET (TY I)(S= 6 FT)(HW= 4 FT)(4:1) (C)  10.000  65,000.00 10.00

04676214 000 EA  10,000.000SET (TY I)(S= 6 FT)(HW= 4 FT)(6:1) (C)  15.000  150,000.00 15.00

04676245 000 EA  10,000.000SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1) (C)  2.000  20,000.00 2.00

04676311 000 EA  28,000.000SET (TY I)(S= 9 FT)(HW= 8 FT)(4:1) (C)  4.000  112,000.00 4.00

04676362 000 EA  2,800.000SET (TY II) (18 IN) (RCP) (6: 1) (C)  1.000  2,800.00 1.00

04676363 000 EA  2,800.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  5,600.00 2.00

04676390 000 EA  3,000.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  1.000  3,000.00 1.00

04676394 000 EA  4,000.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  9.000  36,000.00 7.00

04676395 000 EA  4,000.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  76.000  304,000.00 76.00

04766002 000 LF  232.290JACK BOR OR TUN PIPE(12 IN)(STL CASING)  680.000  157,957.20 680.00

04796006 000 EA  2,500.000ADJUSTING INLET (CAP)  10.000  25,000.00 12.00

04966002 000 EA  1,000.000REMOV STR (INLET)  6.000  6,000.00 5.00

04966007 000 LF  20.000REMOV STR (PIPE)  2,547.000  50,940.00 3,511.00

04966008 000 LF  20.000REMOV STR (BOX CULVERT)  296.000  5,920.00 1,104.00

05006001 000 LS  5,591,617.330MOBILIZATION  0.900  5,032,455.60 1.00

05026001 008 MO  12,550.000BARRICADES, SIGNS AND TRAFFIC HANDLING  24.000  301,200.00 24.00

05066001 005 LF  49.250ROCK FILTER DAMS (INSTALL) (TY 1)  488.500  24,058.63 878.00

05066020 005 SY  48.130CONSTRUCTION EXITS (INSTALL) (TY 1)  200.000  9,626.00 440.00

05066024 005 SY  14.120CONSTRUCTION EXITS (REMOVE)  200.000  2,824.00 440.00

05066038 005 LF  8.150TEMP SEDMT CONT FENCE (INSTALL)  5,281.000  43,040.15 3,586.00

05066039 005 LF  1.470TEMP SEDMT CONT FENCE (REMOVE)  5,281.000  7,763.07 3,586.00

05086001 000 SY  72.800CONSTRUCTING DETOURS  1,895.500  137,992.40 1,920.00
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05126001 000 LF  90.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  6,919.000  622,710.00 7,090.00

05126009 000 LF  125.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  80.000  10,000.00 140.00

05126010 000 LF  75.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  150.000  11,250.00 120.00

05126025 000 LF  12.500PORT CTB (MOVE)(SGL SLP)(TY 1)  4,950.000  61,875.00 4,200.00

05126037 000 LF  12.500PORT CTB (STKPL)(SGL SLP)(TY 1)  6,880.000  86,000.00 7,090.00

05126057 000 LF  75.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  40.000  3,000.00 140.00

05126058 000 LF  100.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  80.000  8,000.00 120.00

05146001 000 LF  125.000PERM CTB (SGL SLOPE) (TY 1) (42 )  7,674.000  959,250.00 7,866.00

05306004 000 SY  115.000DRIVEWAYS (CONC)  794.000  91,310.00 794.00

05306005 000 SY  55.200DRIVEWAYS (ACP)  3,022.250  166,828.20 2,647.00

05306006 000 SY  41.400DRIVEWAYS (SURF TREAT)  4,165.000  172,431.00 6,297.00

05336001 000 LF  0.200RUMBLE STRIPS (SHOULDER)  71,496.000  14,299.20 79,705.00

05406001 LF  36.320MTL W-BEAM GD FEN (TIM POST)  238.000  8,644.16 0.00

Added by CO#3; Install MBGF

05406016 EA  2,624.740DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  2,624.74 0.00

Added by CO#3; Install DAT

05426001 000 LF  4.010REMOVE METAL BEAM GUARD FENCE  570.000  2,285.70 300.00

05426004 000 EA  275.610RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,102.44 4.00

05436002 000 LF  19.750CABLE BARRIER SYSTEM (TL-4)  6,888.000  136,038.00 8,806.00

05436020 000 EA  3,375.000CABLE BARRIER TERMINAL SECTION (TL-4)  4.000  13,500.00 5.00

05446001 EA  3,738.260GUARDRAIL END TREATMENT (INSTALL)  1.000  3,738.26 0.00

Added by CO#3; Install MBGF

05446003 000 EA  275.610GUARDRAIL END TREATMENT (REMOVE)  5.000  1,378.05 4.00

05456003 000 EA  1,152.550CRASH CUSH ATTEN (MOVE & RESET)  9.000  10,372.95 8.00

05456005 000 EA  927.050CRASH CUSH ATTEN (REMOVE)  14.000  12,978.70 14.00

05456013 EA  26,509.590CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)  11.000  291,605.49 0.00

Added by Change Order #4

05456019 000 EA  8,669.200CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  13.000  112,699.60 13.00

05506008 000 LF  83.180CHAIN LINK FENCE (INSTALL) (8')  208.000  17,301.44 208.00

05606003 000 EA  406.010MAILBOX INSTALL-M (TWG-POST) TY 1  1.000  406.01 1.00

05606007 000 EA  126.880MAILBOX INSTALL-S (WC-POST) TY 3  8.000  1,015.04 8.00

05606008 000 EA  152.250MAILBOX INSTALL-D (WC-POST) TY 3  2.000  304.50 2.00

05856002 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 341)  22,092.000  22,092.00 380,000.00

06106009 000 EA  450.430REMOVE RD IL ASM (TRANS-BASE)  35.000  15,765.05 34.00

06106104 000 EA  1,000.960IN RD IL (U/P) (TY 1) (150W EQ) LED  4.000  4,003.84 4.00

06106284 000 EA  5,205.000IN RD IL (TY SA) 50T-4 (400W EQ) LED  42.000  218,610.00 42.00

06186023 000 LF  8.510CONDT (PVC) (SCH 40) (2")  13,685.000  116,459.35 12,225.00

06186024 000 LF  15.010CONDT (PVC) (SCH 40) (2") (BORE)  2,100.000  31,521.00 1,840.00

06186064 000 LF  20.020CONDT (RM) (1")  120.000  2,402.40 120.00

06206007 000 LF  2.000ELEC CONDR (NO.8) BARE  18,540.000  37,080.00 15,065.00

06206008 000 LF  2.100ELEC CONDR (NO.8) INSULATED  35,840.000  75,264.00 30,310.00

06246002 000 EA  1,101.060GROUND BOX TY A (122311)W/APRON  36.000  39,638.16 36.00

06286045 000 EA  8,007.690ELC SRV TY A 240/480 060(NS)SS(E)SP(O)  6.000  48,046.14 5.00

06286307 000 EA  4,504.330ELC SRV TY T 120/240 000(NS)GS(N)SP(O)  2.000  9,008.66 2.00

06366001 001 SF  25.020ALUMINUM SIGNS (TY A)  24.000  600.48 24.00

06366002 001 SF  28.030ALUMINUM SIGNS (TY G)  2,339.890  65,587.11 2,242.50

06446001 000 EA  558.270IN SM RD SN SUP&AM TY10BWG(1)SA(P)  7.000  3,907.89 7.00

06446002 000 EA  598.870IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  5.000  2,994.35 5.00

06446004 000 EA  685.140IN SM RD SN SUP&AM TY10BWG(1)SA(T)  18.000  12,332.52 17.00
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06446027 000 EA  761.270IN SM RD SN SUP&AM TYS80(1)SA(P)  2.000  1,522.54 3.00

06446028 000 EA  812.020IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  13.000  10,556.26 11.00

06446030 000 EA  989.650IN SM RD SN SUP&AM TYS80(1)SA(T)  20.000  19,793.00 22.00

06446036 000 EA  1,015.030IN SM RD SN SUP&AM TYS80(1)SA(U-BM)  8.000  8,120.24 8.00

06446060 000 EA  340.030IN SM RD SN SUP&AM TYTWT(1)WS(P)  46.000  15,641.38 43.00

06446061 000 EA  431.390IN SM RD SN SUP&AM TYTWT(1)WS(T)  18.780  8,101.50 18.00

06446076 000 EA  50.750REMOVE SM RD SN SUP&AM  134.000  6,800.50 134.00

06446078 000 EA  40.600REMOVE SM RD SN SUP&AM (SIGN ONLY)  1.000  40.60 1.00

06476001 000 LB  5.000INSTALL LRSS (STRUCT STEEL)  11,144.430  55,722.15 11,144.73

06476003 000 EA  1,501.440REMOVE LRSA  11.000  16,515.84 11.00

06586027 000 EA  26.390INSTL DEL ASSM (D-SY)SZ (BRF)CTB (BI)  111.000  2,929.29 66.00

06586080 000 EA  58.870INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND  32.000  1,883.84 30.00

06586092 000 EA  58.870INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND  34.000  2,001.58 31.00

06586099 000 EA  58.870INSTL OM ASSM (OM-2Z)(WFLX)GND  35.000  2,060.45 35.00

06626005 000 LF  0.320WK ZN PAV MRK NON-REMOV (W)6"(BRK)  14,980.000  4,793.60 69,300.00

06626006 000 LF  0.320WK ZN PAV MRK NON-REMOV (W)6"(DOT)  1,080.000  345.60 1,000.00

06626008 000 LF  0.320WK ZN PAV MRK NON-REMOV (W)6"(SLD)  75,134.000  24,042.88 98,000.00

06626016 000 LF  16.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  14.000  224.00 22.00

06626037 000 LF  0.320WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  63,353.000  20,272.96 85,600.00

06626052 000 EA  3.850WK ZN PAV MRK REMOV (REFL) TY II-C-R  1,354.000  5,212.90 1,035.00

06626064 000 LF  0.750WK ZN PAV MRK REMOV (W)6"(BRK)  3,401.000  2,550.75 13,500.00

06626067 000 LF  0.320WK ZN PAV MRK REMOV (W)6"(SLD)  33,348.000  10,671.36 21,500.00

06626098 000 LF  0.320WK ZN PAV MRK REMOV (Y)6"(SLD)  33,392.000  10,685.44 13,100.00

06626109 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  1,536.000  2,503.68 1,000.00

06626110 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y  156.000  254.28 1,000.00

06666018 007 LF  0.660REFL PAV MRK TY I (W)6"(DOT)(100MIL)  1,909.000  1,259.94 1,790.00

06666030 007 LF  0.840REFL PAV MRK TY I (W)8"(DOT)(100MIL)  153.000  128.52 343.00

06666036 007 LF  0.840REFL PAV MRK TY I (W)8"(SLD)(100MIL)  20,916.000  17,569.44 13,550.00

06686074 000 LF  8.000PREFAB PAV MRK TY C (W) (12") (SLD)  1,908.000  15,264.00 2,306.00

06686076 000 LF  16.000PREFAB PAV MRK TY C (W) (24") (SLD)  252.000  4,032.00 555.00

06686077 000 EA  200.000PREFAB PAV MRK TY C (W) (ARROW)  31.000  6,200.00 18.00

06686078 000 EA  325.000PREFAB PAV MRK TY C (W) (DBL ARROW)  4.000  1,300.00 4.00

06686080 000 EA  350.000PREFAB PAV MRK TY C (W) (UTURN ARROW)  6.000  2,100.00 4.00

06686083 000 EA  475.000PREFAB PAV MRK TY C (W) (LNDP ARROW)  12.000  5,700.00 10.00

06686085 000 EA  275.000PREFAB PAV MRK TY C (W) (WORD)  29.000  7,975.00 22.00

06686092 000 EA  18.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  12.000  216.00 4.00

06686106 000 LF  7.000PREFAB PAV MRK TY C (Y) (12") (SLD)  3,995.000  27,965.00 6,270.00

06726007 000 EA  3.850REFL PAV MRKR TY I-C  10.000  38.50 376.00

06726009 000 EA  3.850REFL PAV MRKR TY II-A-A  500.000  1,925.00 681.00

06726010 000 EA  3.850REFL PAV MRKR TY II-C-R  1,565.000  6,025.25 1,442.00

06776001 000 LF  0.400ELIM EXT PAV MRK & MRKS (4")  4,128.000  1,651.20 22,440.00

06776002 000 LF  0.550ELIM EXT PAV MRK & MRKS (6")  940.000  517.00 15,900.00

06776003 000 LF  10.000ELIM EXT PAV MRK & MRKS (8")  1,275.000  12,750.00 80.00

06776007 000 LF  25.000ELIM EXT PAV MRK & MRKS (24")  36.000  900.00 30.00

06776008 000 EA  100.000ELIM EXT PAV MRK & MRKS (ARROW)  2.000  200.00 1.00

06776012 000 EA  100.000ELIM EXT PAV MRK & MRKS (WORD)  2.000  200.00 1.00

06856001 000 EA  5,963.680INSTALL RDSD FLASH BEACON ASSEMBLY  2.000  11,927.36 2.00

06856006 000 EA  850.520REMOV RDSD FLSH BCN AM (SOLAR PWRD)  2.000  1,701.04 2.00

07306107 000 CYC  3,600.000FULL - WIDTH MOWING  1.500  5,400.00 12.00
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30766006 000 TON  121.200D-GR HMA TY-B PG70-22  52,052.370  6,308,747.24 38,204.00

30766040 000 TON  128.900D-GR HMA TY-D PG70-22  12,233.030  1,576,837.58 9,279.00

30766050 000 TON  132.200D-GR HMA TY-D SAC-B PG76-22  39,197.050  5,181,850.03 48,645.00

30766066 000 GAL  4.760TACK COAT  89,050.000  423,878.00 89,050.00

60016002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  6.000  60,000.00 6.00

61586001 000 EA  8,000.000TMSP RADAR SPEED CONTROL MONITOR  2.000  16,000.00 2.00

61856002 002 DAY  500.000TMA (STATIONARY)  32.000  16,000.00 50.00

61856005 002 DAY  900.000TMA (MOBILE OPERATION)  6.000  5,400.00 50.00

64396006 000 LF  0.660HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL  17,990.000  11,873.40 17,975.00

64396008 000 LF  0.660HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  92,321.000  60,931.86 86,895.00

64396016 000 LF  0.660HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  93,169.000  61,491.54 86,230.00

70496042 000 LF  475.000CASING STEEL (12IN)  425.000  201,875.00 425.00

70496055 000 LF  160.270JCK TUN BOR OR AUG WTR MAIN (PVC) (6IN)  735.000  117,798.45 730.00

70496117 000 EA  25,000.000REMOVE WATER METER AND VAULT  1.000  25,000.00 1.00

70496139 000 EA  15,000.000WET CONNECTION (6IN)  1.000  15,000.00 1.00

70496195 000 EA  9,500.000WATER METER BOX  1.000  9,500.00 1.00

70496390 000 LF  183.330ABAND/FILL EXIST 6" WATER PIPE  539.000  98,814.87 539.00

70496398 000 EA  6,000.000GATE VALVE (6")  1.000  6,000.00 1.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  39,438.600  39,438.60 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  109,618.630  109,618.63 100,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  12,765.480  12,765.48 25,000.00

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  153,059.860  153,059.86 57,600.00

96086001 DOL  59,604.030UNIQUE CHANGE ORDER ITEM 1  1.000  59,604.03 0.00

Added by CO#6:Culvert R Repairs

96086002 DOL  2,216.580UNIQUE CHANGE ORDER ITEM 2  1.000  2,216.58 0.00

Added by CO#6: Patching Drop Inlet Culvert R

96086003 DOL  9,029.270UNIQUE CHANGE ORDER ITEM 3  1.000  9,029.27 0.00

Added by CO#6: Drain Slots on SSCB

96086004 DOL  8,668.400UNIQUE CHANGE ORDER ITEM 4  1.000  8,668.40 0.00

Added by CO#6: Culvert P Cleanout

$56,543,840.44TOTAL ITEM EARNINGS TO DATE


