
 3,052.50

008805110CONTRACT ID:

PROJECT: F 2024(584)

CONTRACT:

01243229

PROJECTED AMOUNT: $1,689,369.20

CONTRACTOR:

HIGHWAY: US 59

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TRAF-TEX, INC.

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0029

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/05/2024

01/05/2024

ESTIMATE PAID:

 73

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/03/2025

$1,692,421.70

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,666,764.20

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 97.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.86

$0.00 $1,605,393.97 $1,605,393.97 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,605,393.97 $1,605,393.97 

$0.00 $0.00 $0.00 

$0.00 $1,605,393.97 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,605,393.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 73

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/03/2025

05/05/2024

 75

 0

 75

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

AWAITING AE ACCEPTA 26

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING AE ACCEPTANCE

07/28/2026  1 AWAITING AE ACCEPTANCE

07/29/2026  1 AWAITING AE ACCEPTANCE

07/30/2026  1 AWAITING AE ACCEPTANCE

07/31/2026  1 AWAITING AE ACCEPTANCE

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 AWAITING AE ACCEPTANCE

08/20/2026  1 AWAITING AE ACCEPTANCE

08/21/2026  1 AWAITING AE ACCEPTANCE

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING AE ACCEPTANCE

08/25/2026  1 AWAITING AE ACCEPTANCE

08/26/2026  1 AWAITING AE ACCEPTANCE

08/27/2026  1 AWAITING AE ACCEPTANCE

08/28/2026  1 AWAITING AE ACCEPTANCE

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

008805110PROJECT CONTROLF 2024(584)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  223.000  250.000  0.000  50.00  11,150.00

0065 02476057 003 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  278.000  40.000  0.000  40.00  11,120.00

0070 04166026 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  1,040.000  276.000  0.000  276.00  287,040.00

0075 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  214.000  180.000  0.000  180.00  38,520.00

0080 04326006 000 RIPRAP (CONC)(CL B) CY  1,690.000  21.700  0.000  22.20  37,518.00

0085 05006001 008 MOBILIZATION LS  76,757.000  1.000  0.000  0.90  69,081.30

0090 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,605.000  5.000  0.000  5.00  18,025.00

0095 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.330  350.000  0.000  350.00  8,865.50

0100 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,491.000  2.000  0.000  2.00  8,982.00

0105 06106216 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  4,507.000  1.000  0.000  1.00  4,507.00

0110 06106288 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  5,195.000  17.000  0.000  17.00  88,315.00

0115 06136006 000 HI MST IL POLE (150 FT)(100 MPH) EA  65,866.000  6.000  0.000  6.00  395,196.00

0120 06146007 000 LED HI MST IL ASM (6 FIXT)(ASYM)(TY A) EA  36,704.000  6.000  0.000  6.00  220,224.00

0125 06186023 000 CONDT (PVC) (SCH 40) (2") LF  13.400  9,181.000  0.000  9,122.00  122,234.80

0130 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.730  1,794.000  0.000  1,819.00  37,707.87

0135 06206007 000 ELEC CONDR (NO.8) BARE LF  1.600  11,035.000  0.000  11,001.00  17,601.60

0140 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.680  17,584.000  0.000  17,238.00  28,959.84

0145 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,085.000  49.000  0.000  54.00  58,590.00

0150 06286002 000 REMOVE ELECTRICAL SERVICES EA  1,372.000  1.000  0.000  1.00  1,372.00

0155 06286009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  7,230.000  3.000  0.000  2.00  14,460.00

0160 06286045 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  8,823.000  2.000  0.000  3.00  26,469.00

0165 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  7,568.000  4.000  0.000  4.00  30,272.00

0170 06366001 001 ALUMINUM SIGNS (TY A) SF  25.770  112.000  0.000  112.00  2,886.24

0175 06846002 000 TRF SIG CBL (TY A)(10 AWG)(3 CONDR) LF  3.940  3,828.000  0.000  3,828.00  15,082.32

0180 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  5,552.000  7.000  0.000  7.50  41,640.00

0185 06856006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  487.000  6.000  0.000  6.00  2,922.00

0195 61856002 002 TMA (STATIONARY) DAY  240.000  30.000  0.000  15.00  3,600.00

630 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1,526.250  0.000  2.000  2.00  3,052.50

Electrical Service Modification

Category Subtotal $1,605,393.97

008805110F 2024(584)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,139.000  2.000  0.000  0.000  0.00

0196 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0197 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0198 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0199 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  9,800.000  0.000  0.000  0.00

0201 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  9,800.000  0.000  0.000  0.00
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0202 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,500.000  0.000  0.000  0.00

0203 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0204 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0206 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0207 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0208 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0209 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,605,393.97
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01326021 000 CY  223.000EMBANKMENT (VEHICLE)(ORD COMP)(TY C)  50.000  11,150.00 250.00

02476057 003 CY  278.000FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  40.000  11,120.00 40.00

04166026 000 LF  1,040.000DRILL SHAFT (HIGH MAST POLE) (60 IN)  276.000  287,040.00 276.00

04166029 000 LF  214.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  180.000  38,520.00 180.00

04326006 000 CY  1,690.000RIPRAP (CONC)(CL B)  22.200  37,518.00 21.70

05006001 008 LS  76,757.000MOBILIZATION  0.900  69,081.30 1.00

05026001 008 MO  3,605.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  18,025.00 5.00

05406001 001 LF  25.330MTL W-BEAM GD FEN (TIM POST)  350.000  8,865.50 350.00

05446001 000 EA  4,491.000GUARDRAIL END TREATMENT (INSTALL)  2.000  8,982.00 2.00

06106216 000 EA  4,507.000IN RD IL (TY SA) 40T-10 (250W EQ) LED  1.000  4,507.00 1.00

06106288 000 EA  5,195.000IN RD IL (TY SA) 50T-10 (400W EQ) LED  17.000  88,315.00 17.00

06136006 000 EA  65,866.000HI MST IL POLE (150 FT)(100 MPH)  6.000  395,196.00 6.00

06146007 000 EA  36,704.000LED HI MST IL ASM (6 FIXT)(ASYM)(TY A)  6.000  220,224.00 6.00

06186023 000 LF  13.400CONDT (PVC) (SCH 40) (2")  9,122.000  122,234.80 9,181.00

06186047 000 LF  20.730CONDT (PVC) (SCH 80) (2") (BORE)  1,819.000  37,707.87 1,794.00

06206007 000 LF  1.600ELEC CONDR (NO.8) BARE  11,001.000  17,601.60 11,035.00

06206008 000 LF  1.680ELEC CONDR (NO.8) INSULATED  17,238.000  28,959.84 17,584.00

06246002 000 EA  1,085.000GROUND BOX TY A (122311)W/APRON  54.000  58,590.00 49.00

06286002 000 EA  1,372.000REMOVE ELECTRICAL SERVICES  1.000  1,372.00 1.00

06286009 000 EA  7,230.000ELC SRV TY A 120/240 060(NS)SS(E)SP(O)  2.000  14,460.00 3.00

06286045 000 EA  8,823.000ELC SRV TY A 240/480 060(NS)SS(E)SP(O)  3.000  26,469.00 2.00

06286145 000 EA  7,568.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  4.000  30,272.00 4.00

06366001 001 SF  25.770ALUMINUM SIGNS (TY A)  112.000  2,886.24 112.00

06846002 000 LF  3.940TRF SIG CBL (TY A)(10 AWG)(3 CONDR)  3,828.000  15,082.32 3,828.00

06856001 000 EA  5,552.000INSTALL RDSD FLASH BEACON ASSEMBLY  7.500  41,640.00 7.00

06856006 000 EA  487.000REMOV RDSD FLSH BCN AM (SOLAR PWRD)  6.000  2,922.00 6.00

61856002 002 DAY  240.000TMA (STATIONARY)  15.000  3,600.00 30.00

96086001 DOL  1,526.250UNIQUE CHANGE ORDER ITEM 1  2.000  3,052.50 0.00

Electrical Service Modification

$1,605,393.97TOTAL ITEM EARNINGS TO DATE


