
008901099CONTRACT ID:

PROJECT: C 89-1-99

CONTRACT:

05243025

PROJECTED AMOUNT: $1,955,466.17

CONTRACTOR:

HIGHWAY: US 59

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

ALLSTATE SIGNAL & CONSTRUCTION, LLC

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0024

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2024

05/02/2024

ESTIMATE PAID:

 101

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/24/2025

$1,955,466.17

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,868,961.17

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.89

$61,046.76 $1,794,491.55 $1,855,538.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$61,046.76 $1,794,491.55 $1,855,538.31 

$0.00 $0.00 $0.00 

$61,046.76 $1,855,538.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,794,491.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 101

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/24/2025

12/23/2024

 117

 0

 117

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  6  31

OTHER - SEE RMRKS 20

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 89-1-99 008901099PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01506002 BLADING000 HR  263.970 $2,111.76 8.000  28.00 28.00

0070 02476366 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)005 CY  220.000 $10,560.00 48.000  96.00 96.00

0115 05066039 TEMP SEDMT CONT FENCE (REMOVE)002 LF  4.000 $4,000.00 1,000.000  1,000.00 900.00

0130 06186070 CONDT (RM) (2")000 LF  26.000 $6,240.00 240.000  1,080.00 1,080.00

0205 61236001 ETHERNET SWITCH (INSTALL ONLY)000 EA  500.000 $8,000.00 16.000  18.00 18.00

0220 62636002 BLUETOOTH DETECTION SYSTEM (INSTALL)000 EA  4,305.000 $30,135.00 7.000  7.00 7.00

$61,046.76TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008901099PROJECT CONTROLC 89-1-99

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01506002 000 BLADING HR  263.970  28.000  0.000  28.00  7,391.16

0070 02476366 005 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  220.000  96.000  0.000  96.00  21,120.00

0075 04166005 000 DRILL SHAFT (42 IN) LF  539.480  189.000  0.000  210.00  113,290.80

0080 04166006 000 DRILL SHAFT (48 IN) LF  551.360  270.000  0.000  300.00  165,408.00

0085 04326001 000 RIPRAP (CONC)(4 IN) CY  640.000  9.000  0.000  17.29  11,065.60

0090 05006001 008 MOBILIZATION LS  25,000.000  1.000  0.000  0.90  22,500.00

0095 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,945.000  8.000  0.000  8.00  15,560.00

0110 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  8.500  900.000  0.000  1,000.00  8,500.00

0115 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  900.000  0.000  1,000.00  4,000.00

0120 06186007 000 CONDT (HDPE) (2") (STL ENCSE) LF  50.000  1,120.000  0.000  920.00  46,000.00

0125 06186009 000 CONDT (HDPE) (3") LF  15.850  7,205.000  0.000  8,045.00  127,513.25

0130 06186070 000 CONDT (RM) (2") LF  26.000  1,080.000  0.000  1,080.00  28,080.00

0135 06206015 000 ELEC CONDR (NO.2) BARE LF  4.150  8,725.000  0.000  8,725.00  36,208.75

0140 06206016 000 ELEC CONDR (NO.2) INSULATED LF  4.250  19,205.000  0.000  18,435.00  78,348.75

0145 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,160.000  30.000  0.000  27.00  31,320.00

0150 06286250 000 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA  7,720.000  7.000  0.000  7.00  54,040.00

0155 06506021 000 INS OH SN SUP(25 FT BAL TEE) EA  46,150.000  9.000  0.000  9.00  415,350.00

0165 60076010 000 FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER) LF  4.850  2,180.000  0.000  2,320.00  11,252.00

0170 60076021 000 FIBER OPTIC SPLICE ENCLOSURE EA  2,505.000  19.000  0.000  19.00  47,595.00

0175 60076023 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,710.000  18.000  0.000  18.00  30,780.00

0180 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  9,637.000  9.000  0.000  9.00  86,733.00

0185 60106003 000 CCTV FIELD CONTROLLER EA  755.000  9.000  0.000  9.00  6,795.00

0190 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  13,205.000  9.000  0.000  9.00  118,845.00

0195 60646046 001 ITS POLE (55 FT)(90 MPH) EA  19,621.000  9.000  0.000  9.00  176,589.00

0200 60646080 001 ITS POLE MNT CAB (TY 2)(CONF 1) EA  5,445.000  9.000  0.000  9.00  49,005.00

0205 61236001 000 ETHERNET SWITCH (INSTALL ONLY) EA  500.000  18.000  0.000  18.00  9,000.00

0215 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,427.000  19.000  0.000  19.00  103,113.00

0220 62636002 000 BLUETOOTH DETECTION SYSTEM (INSTALL) EA  4,305.000  7.000  0.000  7.00  30,135.00

Category Subtotal $1,855,538.31

008901099C 89-1-99PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  1,750.000  3.000  0.000  0.000  0.00

0100 05066022 002 CONSTRUCTION EXITS (INSTALL) (TY 3) SY  39.000  546.000  0.000  0.000  0.00

0105 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  11.540  546.000  0.000  0.000  0.00

0160 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  235.000  21.000  0.000  0.000  0.00

0210 61856002 002 TMA (STATIONARY) DAY  229.000  21.000  0.000  0.000  0.00

0221 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0222 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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0223 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0224 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  7,500.000  0.000  0.000  0.00

0226 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  7,500.000  0.000  0.000  0.00

0227 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  70,000.000  0.000  0.000  0.00

0228 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0235 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  22,848.120  0.000  0.000  0.000  0.00

Demo & Relocation of DMS #3

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0229 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0231 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0232 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0233 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0234 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,855,538.31



CONTRACT ID 008901099 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 7ESTIMATE 0024

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01506002 000 HR  263.970BLADING  28.000  7,391.16 28.00

02476366 005 CY  220.000FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS)  96.000  21,120.00 96.00

04166005 000 LF  539.480DRILL SHAFT (42 IN)  210.000  113,290.80 189.00

04166006 000 LF  551.360DRILL SHAFT (48 IN)  300.000  165,408.00 270.00

04326001 000 CY  640.000RIPRAP (CONC)(4 IN)  17.290  11,065.60 9.00

05006001 008 LS  25,000.000MOBILIZATION  0.900  22,500.00 1.00

05026001 008 MO  1,945.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  15,560.00 8.00

05066038 002 LF  8.500TEMP SEDMT CONT FENCE (INSTALL)  1,000.000  8,500.00 900.00

05066039 002 LF  4.000TEMP SEDMT CONT FENCE (REMOVE)  1,000.000  4,000.00 900.00

06186007 000 LF  50.000CONDT (HDPE) (2") (STL ENCSE)  920.000  46,000.00 1,120.00

06186009 000 LF  15.850CONDT (HDPE) (3")  8,045.000  127,513.25 7,205.00

06186070 000 LF  26.000CONDT (RM) (2")  1,080.000  28,080.00 1,080.00

06206015 000 LF  4.150ELEC CONDR (NO.2) BARE  8,725.000  36,208.75 8,725.00

06206016 000 LF  4.250ELEC CONDR (NO.2) INSULATED  18,435.000  78,348.75 19,205.00

06246002 000 EA  1,160.000GROUND BOX TY A (122311)W/APRON  27.000  31,320.00 30.00

06286250 000 EA  7,720.000ELC SRV TY D 120/240 100(NS)SS(N)SP(O)  7.000  54,040.00 7.00

06506021 000 EA  46,150.000INS OH SN SUP(25 FT BAL TEE)  9.000  415,350.00 9.00

60076010 000 LF  4.850FIBER OPTIC CBL (SNGLE-MODE)(6 FIBER)  2,320.000  11,252.00 2,180.00

60076021 000 EA  2,505.000FIBER OPTIC SPLICE ENCLOSURE  19.000  47,595.00 19.00

60076023 000 EA  1,710.000FIBER OPTIC PATCH PANEL (12 POSITION)  18.000  30,780.00 18.00

60106002 000 EA  9,637.000CCTV FIELD EQUIPMENT (DIGITAL)  9.000  86,733.00 9.00

60106003 000 EA  755.000CCTV FIELD CONTROLLER  9.000  6,795.00 9.00

60286002 000 EA  13,205.000INSTALL DMS (FOUNDATION MTD CABINET)  9.000  118,845.00 9.00

60646046 001 EA  19,621.000ITS POLE (55 FT)(90 MPH)  9.000  176,589.00 9.00

60646080 001 EA  5,445.000ITS POLE MNT CAB (TY 2)(CONF 1)  9.000  49,005.00 9.00

61236001 000 EA  500.000ETHERNET SWITCH (INSTALL ONLY)  18.000  9,000.00 18.00

61866002 000 EA  5,427.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  19.000  103,113.00 19.00

62636002 000 EA  4,305.000BLUETOOTH DETECTION SYSTEM (INSTALL)  7.000  30,135.00 7.00

$1,855,538.31TOTAL ITEM EARNINGS TO DATE


