
 148,882.77

008903096CONTRACT ID:

PROJECT: C 89-3-96

CONTRACT:

02253027

PROJECTED AMOUNT: $2,561,271.00

CONTRACTOR:

HIGHWAY: US 59

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

BEAR CREEK CONTRACTING, LLC

James Janak, P.E.

JACKSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/14/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/20/2025

02/06/2025

ESTIMATE PAID:

 116
 2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/18/2025

$2,710,153.77

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,550,268.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 68.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/05/2026

00/00/0000

 100.00

$8,020.98 $2,691,484.05 $2,699,505.03 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,020.98 $2,691,484.05 $2,699,505.03 

$0.00 $0.00 $0.00 

$8,020.98 $2,699,505.03 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,691,484.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 116

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/18/2025

08/18/2025

 167

 2

 169

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 14  0  14

AWAITING FINAL DOCU 8

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1
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WORK PERFORMED THIS PERIOD

C 89-3-96 008903096PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0230 05007001 MOBILIZATION000 LS  267,366.000 $8,020.98 0.030  1.00 1.00

$8,020.98TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008903096PROJECT CONTROLC 89-3-96

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,275.000  2.000  0.000  7.00  22,925.00

0065 01327017 000 EMBANK (VEH)(OC)(TY C) CY  59.000  2,247.000  639.000  2,886.00  170,274.00

0070 01507002 000 BLADING HR  447.000  36.000  0.000  10.41  4,653.27

0075 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  4.000  1,984.000  0.000  10,388.00  41,552.00

0080 01647005 000 BROADCAST SEED (TEMP_WARM) SY  5.000  496.000  0.000  496.00  2,480.00

0085 01647006 000 BROADCAST SEED (TEMP_COOL) SY  5.000  496.000  0.000  496.00  2,480.00

0095 02477196 000 FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS) CY  175.000  293.000  19.000  436.08  76,314.00

0100 03417046 000 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON  850.000  115.000  0.000  187.86  159,681.00

0102 03417082 TACK COAT GAL  6.990  0.000  600.000  900.00  6,291.00

Added By CO#1: FM822 at Beard Branch

0105 04007010 000 CEM STABIL BKFL CY  255.000  410.000 -127.200  282.80  72,114.00

0110 04037001 000 TEMPORARY SPL SHORING SF  23.000  1,096.000  0.000  2,479.00  57,017.00

0115 04327001 000 RIPRAP (CONC)(4 IN) CY  1,133.000  5.000  0.000  13.60  15,408.80

0120 04327002 000 RIPRAP (CONC)(5 IN) CY  580.000  81.000  0.000  87.98  51,030.72

0125 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  306.000  433.000  0.000  447.08  136,806.48

0130 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  293.000  149.000  0.000  171.00  50,103.00

0135 04627063 000 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  907.000  15.000  0.000  15.00  13,605.00

0140 04627064 000 CONC BOX CULV (5 FT X 5 FT)(EXTEND) LF  939.000  16.000  0.000  16.00  15,024.00

0145 04627070 000 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF  872.000  39.500  0.000  39.50  34,444.00

0150 04627071 000 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF  1,052.000  30.000  0.000  30.00  31,560.00

0155 04647005 000 RC PIPE (CL III)(24 IN) LF  124.000  33.000  0.000  33.00  4,092.00

0160 04647007 000 RC PIPE (CL III)(30 IN) LF  193.000  16.000  0.000  32.00  6,176.00

0170 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  12,919.000  1.000  0.000  1.00  12,919.00

0175 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  13,452.000  2.000  0.000  2.00  26,904.00

0180 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  12,613.000  1.000  0.000  1.00  12,613.00

0185 04677098 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1)(P) EA  14,336.000  2.000  0.000  2.00  28,672.00

0190 04677156 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(6:1)(P) EA  17,757.000  2.000  0.000  2.00  35,514.00

0195 04677300 000 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA  1,687.000  4.000  0.000  4.00  6,748.00

0200 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,710.000  2.000  0.000  2.00  3,420.00

0205 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,925.000  6.000  0.000  6.00  11,550.00

0210 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,720.000  32.000  0.000  32.00  119,040.00

0215 04677368 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  4,823.000  6.000  0.000  8.00  38,584.00

0220 04677372 000 SET (TY II) (36 IN) (TP) (6: 1) (P) EA  4,782.000  2.000  0.000  2.00  9,564.00

0225 04687008 000 THERMOPLASTIC PIPE (HDPE) (24") LF  89.000  32.000  0.000  64.00  5,696.00

0230 05007001 000 MOBILIZATION LS  267,366.000  1.000  0.000  1.00  267,366.00

0235 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,466.000  11.000  0.000  11.00  60,126.00

0240 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  3,404.000  2.000  0.000  2.00  6,808.00

0245 05057001 000 TMA (STATIONARY) DAY  980.000  30.000  0.000  59.00  57,820.00

0250 05057003 000 TMA (MOBILE OPERATION) DAY  1,242.000  2.000  0.000  2.00  2,484.00

0255 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.000  585.000  0.000  657.00  4,599.00

0260 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  585.000  0.000  657.00  2,628.00

0280 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  42.000  1,475.000 -37.500  1,437.50  60,375.00

0290 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  142.000  100.000  0.000  100.00  14,200.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,717.000  11.000  1.000  12.00  56,604.00

0315 05527003 000 WIRE FENCE (TY C) LF  44.000  116.000  0.000  116.00  5,104.00

0320 05527011 000 WIRE FENCE (REMOVE) LF  19.000  116.000  0.000  116.00  2,204.00

0330 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  44.000  32.000  0.000  68.00  2,992.00

0335 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  262.000  8.000  0.000  8.00  2,096.00

0360 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  5.000  1,480.000  0.000  1,566.00  7,830.00

0370 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  9.000  242.000  0.000  90.00  810.00

0375 50357001 000 REMOVE AND REPLACE WOOD FENCE LF  73.000  74.000  0.000  74.00  5,402.00

0914 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  3,000.000  0.000  2,837.99  2,837.99

0930 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  19,220.270  0.000  1.000  1.00  19,220.27

Added by CO#2: Riprap at Keller Ck

098 03417004 D-GR HMA TY-B PG64-22 (LEVEL-UP) TON  245.870  0.000  634.020  634.02  155,886.50

Added By CO#1: FM 822 at Beard Branch

Category Subtotal $2,022,648.03

002 BRIDGE: 131210144401002 [FM 822 @ BEARD BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 04627069 000 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  486.000  184.000  0.000  184.00  89,424.00

0430 04667149 000 WINGWALL (FW - 0) (HW=7 FT) EA  12,206.000  2.000  0.000  2.00  24,412.00

Category Subtotal $113,836.00

003 BRIDGE: 131210144401004 [FM 822 @ KELLER BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0480 04627093 000 CONC BOX CULV (10 FT X 10 FT)(EXTEND) LF  1,000.000  148.000  0.000  148.00  148,000.00

0485 04667167 000 WINGWALL (FW - S) (HW=11 FT) EA  55,341.000  2.000  0.000  2.00  110,682.00

Category Subtotal $258,682.00

004 BRIDGE: 132350084001012 [FM 444 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0535 04627091 000 CONC BOX CULV (10 FT X 8 FT)(EXTEND) LF  1,213.000  99.000  0.000  99.00  120,087.00

0540 04667165 000 WINGWALL (FW - S) (HW=9 FT) EA  24,683.000  2.000  0.000  2.00  49,366.00

Category Subtotal $169,453.00

051503062PROJECT CONTROLC 515-3-62

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0695 04007006 000 CUT & RESTORING PAV SY  366.000  31.000  0.000  31.00  11,346.00

0700 04007010 000 CEM STABIL BKFL CY  255.000  17.000  0.000  17.00  4,335.00

0705 04647005 000 RC PIPE (CL III)(24 IN) LF  124.000  86.000  0.000  86.00  10,664.00

0710 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,401.000  6.000  0.000  6.00  14,406.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0715 04967036 000 REMOV STR (SMALL) EA  860.000  3.000  0.000  3.00  2,580.00

Category Subtotal $43,331.00

051505021PROJECT CONTROLC 515-5-21

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0820 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  4.000  56.000  0.000  56.00  224.00

0825 01647005 000 BROADCAST SEED (TEMP_WARM) SY  5.000  14.000  0.000  14.00  70.00

0830 01647006 000 BROADCAST SEED (TEMP_COOL) SY  5.000  14.000  0.000  14.00  70.00

0840 04007008 000 CUT & RESTORE ASPH PAVING SY  392.000  13.000  0.000  20.00  7,840.00

0845 04007010 000 CEM STABIL BKFL CY  255.000  27.000  8.600  35.60  9,078.00

0855 04627002 000 CONC BOX CULV (3 FT X 3 FT) LF  445.000  44.000  0.000  44.00  19,580.00

0860 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  796.000  8.500  0.000  8.50  6,766.00

0865 04647003 000 RC PIPE (CL III)(18 IN) LF  106.000  32.000  0.000  32.00  3,392.00

0870 04647009 000 RC PIPE (CL III)(36 IN) LF  223.000  12.000  0.000  24.00  5,352.00

0875 04657283 000 JUNCT BOX (COMPL)(JB)(4FT X 4FT)(FTW) EA  6,890.000  1.000  0.000  1.00  6,890.00

0880 04657285 000 JUNCT BOX (COMPL)(JB)(5FT X 4FT)(FTW) EA  7,542.000  1.000  0.000  1.00  7,542.00

0885 04677073 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1)(C) EA  14,225.000  1.000  0.000  1.00  14,225.00

0890 04677367 000 SET (TY II) (36 IN) (RCP) (6: 1) (C) EA  4,782.000  1.000  0.000  1.00  4,782.00

0905 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  262.000  2.000  0.000  2.00  524.00

0910 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  9.000  580.000  0.000  580.00  5,220.00

Category Subtotal $91,555.00

008903096C 89-3-96PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01687001 000 VEGETATIVE WATERING TGL  30.000  20.000  0.000  0.000  0.00

0165 04647009 000 RC PIPE (CL III)(36 IN) LF  223.000  12.000  0.000  0.000  0.00

0265 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  1,200.000  11.000  0.000  0.000  0.00

0270 05127005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  91.000  360.000  0.000  0.000  0.00

0275 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  17.000  360.000  0.000  0.000  0.00

0285 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,852.000  1.000 -1.000  0.000  0.00

0295 05407039 000 TL-3 31" SHORT RADIUS (COMPLETE) EA  42,491.000  1.000 -1.000  0.000  0.00

0305 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,429.000  8.000  0.000  0.000  0.00

0310 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  13,422.000  8.000  0.000  0.000  0.00

0325 06587017 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BR) EA  29.000  20.000  0.000  0.000  0.00

0340 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  6.000  2,590.000  0.000  0.000  0.00

0345 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  61.000  44.000  0.000  0.000  0.00

0350 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  6.000  1,480.000  0.000  0.000  0.00

0355 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  5.000  1,480.000  0.000  0.000  0.00

0365 06777001 000 ELIM EXT PM & MRKS (4") LF  10.000  1,380.000  0.000  0.000  0.00

0911 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00
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0912 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0913 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0916 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  3,000.000  0.000  0.000  0.00

0917 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  3,000.000  0.000  0.000  0.00

0918 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0919 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0921 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

0922 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

051505021C 515-5-21PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0815 01507002 000 BLADING HR  447.000  4.000  0.000  0.000  0.00

0835 01687001 000 VEGETATIVE WATERING TGL  30.000  1.000  0.000  0.000  0.00

0850 04327002 000 RIPRAP (CONC)(5 IN) CY  580.000  1.000  0.000  0.000  0.00

0895 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.000  50.000  0.000  0.000  0.00

0900 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  4.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,699,505.03
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  3,275.000PREPARING ROW  7.000  22,925.00 2.00

01327017 000 CY  59.000EMBANK (VEH)(OC)(TY C)  2,886.000  170,274.00 2,247.00

01507002 000 HR  447.000BLADING  10.410  4,653.27 36.00

01647001 000 SY  4.000BROADCAST SEED (PERM_RURAL_SAND)  10,444.000  41,776.00 2,040.00

01647005 000 SY  5.000BROADCAST SEED (TEMP_WARM)  510.000  2,550.00 510.00

01647006 000 SY  5.000BROADCAST SEED (TEMP_COOL)  510.000  2,550.00 510.00

02477196 000 CY  175.000FL BS (CMP IN PLC)(TY E GR 5)(FNAL POS)  436.080  76,314.00 293.00

03417004 TON  245.870D-GR HMA TY-B PG64-22 (LEVEL-UP)  634.020  155,886.50 0.00

Added By CO#1: FM 822 at Beard Branch

03417046 000 TON  850.000D-GR HMA TY-D PG64-22 (LEVEL-UP)  187.860  159,681.00 115.00

03417082 GAL  6.990TACK COAT  900.000  6,291.00 0.00

Added By CO#1: FM822 at Beard Branch

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  2,837.990  2,837.99 3,000.00

04007006 000 SY  366.000CUT & RESTORING PAV  31.000  11,346.00 31.00

04007008 000 SY  392.000CUT & RESTORE ASPH PAVING  20.000  7,840.00 13.00

04007010 000 CY  255.000CEM STABIL BKFL  335.400  85,527.00 454.00

04037001 000 SF  23.000TEMPORARY SPL SHORING  2,479.000  57,017.00 1,096.00

04327001 000 CY  1,133.000RIPRAP (CONC)(4 IN)  13.600  15,408.80 5.00

04327002 000 CY  580.000RIPRAP (CONC)(5 IN)  87.984  51,030.72 81.00

04327041 000 CY  306.000RIPRAP (STONE PROTECTION)(12 IN)  447.080  136,806.48 433.00

04327043 000 CY  293.000RIPRAP (STONE PROTECTION)(18 IN)  171.000  50,103.00 149.00

04627002 000 LF  445.000CONC BOX CULV (3 FT X 3 FT)  44.000  19,580.00 44.00

04627004 000 LF  796.000CONC BOX CULV (4 FT X 3 FT)  8.500  6,766.00 8.50

04627063 000 LF  907.000CONC BOX CULV (5 FT X 4 FT)(EXTEND)  15.000  13,605.00 15.00

04627064 000 LF  939.000CONC BOX CULV (5 FT X 5 FT)(EXTEND)  16.000  15,024.00 16.00

04627069 000 LF  486.000CONC BOX CULV (6 FT X 6 FT)(EXTEND)  184.000  89,424.00 184.00

04627070 000 LF  872.000CONC BOX CULV (7 FT X 3 FT)(EXTEND)  39.500  34,444.00 39.50

04627071 000 LF  1,052.000CONC BOX CULV (7 FT X 4 FT)(EXTEND)  30.000  31,560.00 30.00

04627091 000 LF  1,213.000CONC BOX CULV (10 FT X 8 FT)(EXTEND)  99.000  120,087.00 99.00

04627093 000 LF  1,000.000CONC BOX CULV (10 FT X 10 FT)(EXTEND)  148.000  148,000.00 148.00

04647003 000 LF  106.000RC PIPE (CL III)(18 IN)  32.000  3,392.00 32.00

04647005 000 LF  124.000RC PIPE (CL III)(24 IN)  119.000  14,756.00 119.00

04647007 000 LF  193.000RC PIPE (CL III)(30 IN)  32.000  6,176.00 16.00

04647009 000 LF  223.000RC PIPE (CL III)(36 IN)  24.000  5,352.00 12.00

04657283 000 EA  6,890.000JUNCT BOX (COMPL)(JB)(4FT X 4FT)(FTW)  1.000  6,890.00 1.00

04657285 000 EA  7,542.000JUNCT BOX (COMPL)(JB)(5FT X 4FT)(FTW)  1.000  7,542.00 1.00

04667149 000 EA  12,206.000WINGWALL (FW - 0) (HW=7 FT)  2.000  24,412.00 2.00

04667165 000 EA  24,683.000WINGWALL (FW - S) (HW=9 FT)  2.000  49,366.00 2.00

04667167 000 EA  55,341.000WINGWALL (FW - S) (HW=11 FT)  2.000  110,682.00 2.00

04667174 000 EA  12,919.000WINGWALL (PW - 1) (HW=4 FT)  1.000  12,919.00 1.00

04667175 000 EA  13,452.000WINGWALL (PW - 1) (HW=5 FT)  2.000  26,904.00 2.00

04667176 000 EA  12,613.000WINGWALL (PW - 1) (HW=6 FT)  1.000  12,613.00 1.00

04677073 000 EA  14,225.000SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1)(C)  1.000  14,225.00 1.00
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04677098 000 EA  14,336.000SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1)(P)  2.000  28,672.00 2.00

04677156 000 EA  17,757.000SET (TY I)(S= 7 FT)(HW= 4 FT)(6:1)(P)  2.000  35,514.00 2.00

04677300 000 EA  1,687.000SET (TY II) (15 IN) (RCP) (6: 1) (P)  4.000  6,748.00 4.00

04677306 000 EA  1,710.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  2.000  3,420.00 2.00

04677325 000 EA  1,925.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  6.000  11,550.00 6.00

04677328 000 EA  2,401.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  6.000  14,406.00 6.00

04677348 000 EA  3,720.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  32.000  119,040.00 32.00

04677367 000 EA  4,782.000SET (TY II) (36 IN) (RCP) (6: 1) (C)  1.000  4,782.00 1.00

04677368 000 EA  4,823.000SET (TY II) (36 IN) (RCP) (6: 1) (P)  8.000  38,584.00 6.00

04677372 000 EA  4,782.000SET (TY II) (36 IN) (TP) (6: 1) (P)  2.000  9,564.00 2.00

04687008 000 LF  89.000THERMOPLASTIC PIPE (HDPE) (24")  64.000  5,696.00 32.00

04967036 000 EA  860.000REMOV STR (SMALL)  3.000  2,580.00 3.00

05007001 000 LS  267,366.000MOBILIZATION  1.000  267,366.00 1.00

05027001 000 MO  5,466.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  60,126.00 11.00

05037002 000 EA  3,404.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  6,808.00 2.00

05057001 000 DAY  980.000TMA (STATIONARY)  59.000  57,820.00 30.00

05057003 000 DAY  1,242.000TMA (MOBILE OPERATION)  2.000  2,484.00 2.00

05067039 000 LF  7.000TEMP SEDMT CONT FENCE (INSTALL)  657.000  4,599.00 585.00

05067041 000 LF  4.000TEMP SEDMT CONT FENCE (REMOVE)  657.000  2,628.00 585.00

05407001 000 LF  42.000MTL W-BEAM GD FEN (TIM POST)  1,437.500  60,375.00 1,475.00

05407018 000 LF  142.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  100.000  14,200.00 100.00

05447001 000 EA  4,717.000GUARDRAIL END TREATMENT (INSTALL)  12.000  56,604.00 11.00

05527003 000 LF  44.000WIRE FENCE (TY C)  116.000  5,104.00 116.00

05527011 000 LF  19.000WIRE FENCE (REMOVE)  116.000  2,204.00 116.00

06587018 000 EA  44.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  68.000  2,992.00 32.00

06587056 000 EA  262.000INSTL OM ASSM (OM-2Y)(WC)GND  10.000  2,620.00 10.00

06667423 000 LF  5.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,566.000  7,830.00 1,480.00

07607001 000 LF  9.000DITCH CLEANING AND RESHAPING (FOOT)  670.000  6,030.00 822.00

50357001 000 LF  73.000REMOVE AND REPLACE WOOD FENCE  74.000  5,402.00 74.00

96087001 DOL  19,220.270UNIQUE CHANGE ORDER ITEM 1  1.000  19,220.27 0.00

Added by CO#2: Riprap at Keller Ck

$2,699,505.03TOTAL ITEM EARNINGS TO DATE


