
008905047CONTRACT ID:

PROJECT: C 89-5-47

CONTRACT:

12253018

PROJECTED AMOUNT: $9,639,387.82

CONTRACTOR:

HIGHWAY: US 59

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HUNTER INDUSTRIES, LTD.

James Janak, P.E.

JACKSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/02/2025

ESTIMATE PAID:

 76

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/06/2026

$9,639,387.82

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,131,385.82

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 56.30

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 84.19

$306,015.26 $7,809,761.75 $8,115,777.01 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$306,015.26 $7,809,761.75 $8,115,777.01 

$0.00 $0.00 $0.00 

$306,015.26 $8,115,777.01 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,809,761.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 76

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/06/2026

04/06/2026

 135

 0

 135

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  12  13

HOLIDAY 1

OTHER - SEE RMRKS 4

RAIN 2

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 RAIN

09/22/2026  1 RAIN

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 89-5-47 008905047PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01347002 BACKFILL (TY B)000 STA  114.800 $14,924.00 130.000  355.00 733.54

0080 03417058 D-GR HMA TY-D SAC-B PG76-22000 TON  103.460 $5,370.61 51.910  25,970.00 30,909.00

0085 03427001 PFC-C PG76-22 SAC-A000 TON  145.560 $138,666.28 952.640  20,371.38 19,475.00

0090 03427015 TACK COAT000 GAL  3.140 $1,884.00 600.000  12,325.00 19,767.00

0135 04387001 CLEANING AND SEALING EXISTING JOINTS000 LF  35.000 $56,539.00 1,615.400  3,332.40 3,332.40

0145 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  6,093.910 $6,093.91 1.000  6.00 9.00

0155 05057001 TMA (STATIONARY)000 DAY  81.190 $162.38 2.000  67.00 120.00

0160 05057003 TMA (MOBILE OPERATION)000 DAY  270.620 $1,082.48 4.000  8.00 30.00

0165 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  0.160 $9,749.76 60,936.000  117,843.00 146,708.00

0180 06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK)000 LF  0.200 $180.00 900.000  76,067.00 62,514.00

0190 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.200 $1,718.60 8,593.000  224,916.00 277,512.00

0215 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.200 $958.20 4,791.000  200,490.00 272,853.00

0305 96017001 MATERIAL ON HAND DOL  1.000 $55,485.46 55,485.460  55,485.46 1.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0335 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $13,200.58 13,200.580  130,746.43 130,500.00

$306,015.26TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008905047PROJECT CONTROLC 89-5-47

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347002 000 BACKFILL (TY B) STA  114.800  733.540  0.000  355.00  40,754.00

0070 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  128.600  2,916.000  0.000  2,518.00  323,814.80

0075 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  3.040  128,940.000  0.000  94,350.00  286,824.00

0080 03417058 000 D-GR HMA TY-D SAC-B PG76-22 TON  103.460  30,909.000  0.000  25,970.00  2,686,856.20

0085 03427001 000 PFC-C PG76-22 SAC-A TON  145.560  19,475.000  0.000  20,371.38  2,965,258.08

0090 03427015 000 TACK COAT GAL  3.140  19,767.000  0.000  12,325.00  38,700.50

0095 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  82.370  800.000  0.000  1,132.22  93,260.96

0105 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.110  99,798.000  0.000  95,567.00  106,079.37

0110 03547051 000 PLANE ASPH CONC PAV(2") SY  1.440  259,841.000  0.000  259,040.30  373,018.03

0115 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  1.160  33,704.000  0.000  33,704.00  39,096.64

0125 03617040 000 FULL - DEPTH REPAIR CPJR (12") CY  875.000  120.000  0.000  5.33  4,665.50

0135 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  35.000  3,332.400  0.000  3,332.40  116,634.00

0140 05007001 000 MOBILIZATION LS  600,050.290  1.000  0.000  0.90  540,045.26

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,093.910  9.000  0.000  6.00  36,563.46

0150 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,600.620  4.000  0.000  4.00  18,402.48

0155 05057001 000 TMA (STATIONARY) DAY  81.190  120.000  0.000  67.00  5,439.73

0160 05057003 000 TMA (MOBILE OPERATION) DAY  270.620  30.000  0.000  8.00  2,164.96

0165 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.160  146,708.000  0.000  117,843.00  18,854.88

0180 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.200  62,514.000  0.000  76,067.00  15,213.40

0190 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  277,512.000  0.000  224,916.00  44,983.20

0195 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.450  5,160.000  0.000  1,968.00  885.60

0200 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.450  27,171.000  0.000  16,985.00  7,643.25

0210 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.500  1,125.000  0.000  750.00  375.00

0215 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.200  272,853.000  0.000  200,490.00  40,098.00

0225 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  0.900  1,720.000  0.000  894.00  804.60

0230 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.900  9,057.000  0.000  4,436.00  3,992.40

0245 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.750  18,338.000  0.000  9,280.00  6,960.00

0250 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.750  82,504.000  0.000  40,106.00  30,079.50

0255 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.750  375.000  0.000  300.00  225.00

0260 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.750  81,851.000  0.000  36,509.00  27,381.75

0300 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  2,976.870  4.000  0.000  2.00  5,953.74

0305 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  55,485.46  55,485.46

0315 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  96,000.000  0.000  29,216.60  29,216.60

0320 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  96,000.000  0.000  19,300.23  19,300.23

Category Subtotal $7,985,030.58

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0335 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  130,500.000  0.000  130,746.43  130,746.43

Category Subtotal $130,746.43
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008905047C 89-5-47PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01507002 000 BLADING HR  55.000  40.000  0.000  0.000  0.00

0100 03517032 000 FLEX PAV STR REPAIR(1.5" -3.5") SY  52.880  346.000  0.000  0.000  0.00

0120 03617003 000 FULL - DEPTH REPAIR CRCP (8") CY  1,220.000  92.000  0.000  0.000  0.00

0130 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  88.000  100.000  0.000  0.000  0.00

0170 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,500.000  2.000  0.000  0.000  0.00

0175 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  35,000.000  2.000  0.000  0.000  0.00

0185 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.500  945.000  0.000  0.000  0.00

0205 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  3.200  1,650.000  0.000  0.000  0.00

0220 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  0.700  316.000  0.000  0.000  0.00

0235 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.450  73,354.000  0.000  0.000  0.00

0240 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.450  73,354.000  0.000  0.000  0.00

0265 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  8.000  550.000  0.000  0.000  0.00

0270 06687091 000 PREFAB PM TY C (W)(ARROW) EA  350.000  2.000  0.000  0.000  0.00

0275 06687103 000 PREFAB PM TY C (W)(WORD) EA  400.000  1.000  0.000  0.000  0.00

0280 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  50.000  150.000  0.000  0.000  0.00

0285 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  60.000  0.000  0.000  0.00

0290 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  1,578.000  0.000  0.000  0.00

0295 06777002 000 ELIM EXT PM & MRKS (6") LF  0.350  146,708.000  0.000  0.000  0.00

0310 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0325 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  96,000.000  0.000  0.000  0.00

0330 05857002 RIDE PAYMENT ADJUSTMENT (ITEM 342) DOL  1.000  87,000.000  0.000  0.000  0.00

0340 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0345 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0350 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0355 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0360 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0365 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0370 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,115,777.01
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347002 000 STA  114.800BACKFILL (TY B)  355.000  40,754.00 733.54

03167211 000 CY  128.600AGGR (TY-PB, GR-4)(SAC-B)  2,518.000  323,814.80 2,916.00

03167264 000 GAL  3.040ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  94,350.000  286,824.00 128,940.00

03417058 000 TON  103.460D-GR HMA TY-D SAC-B PG76-22  25,970.000  2,686,856.20 30,909.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  19,300.230  19,300.23 96,000.00

03427001 000 TON  145.560PFC-C PG76-22 SAC-A  20,371.380  2,965,258.08 19,475.00

03427015 000 GAL  3.140TACK COAT  12,325.000  38,700.50 19,767.00

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  29,216.600  29,216.60 96,000.00

03517011 000 SY  82.370FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  1,132.220  93,260.96 800.00

03547032 000 SY  1.110PLANE ASPH CONC PAV(0" TO 2")  95,567.000  106,079.37 99,798.00

03547051 000 SY  1.440PLANE ASPH CONC PAV(2")  259,040.300  373,018.03 259,841.00

03547073 000 SY  1.160PLANE ASPH CONC PAV (0" TO 1.5")  33,704.000  39,096.64 33,704.00

03617040 000 CY  875.000FULL - DEPTH REPAIR CPJR (12")  5.332  4,665.50 120.00

04387001 000 LF  35.000CLEANING AND SEALING EXISTING JOINTS  3,332.400  116,634.00 3,332.40

05007001 000 LS  600,050.290MOBILIZATION  0.900  540,045.26 1.00

05027001 000 MO  6,093.910BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  36,563.46 9.00

05037002 000 EA  4,600.620PORTABLE CHANGEABLE MESSAGE SIGN  4.000  18,402.48 4.00

05057001 000 DAY  81.190TMA (STATIONARY)  67.000  5,439.73 120.00

05057003 000 DAY  270.620TMA (MOBILE OPERATION)  8.000  2,164.96 30.00

05337001 000 LF  0.160MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  117,843.000  18,854.88 146,708.00

06627005 000 LF  0.200WK ZN PAV MRK NON-REMOV (W)6"(BRK)  76,067.000  15,213.40 62,514.00

06627008 000 LF  0.200WK ZN PAV MRK NON-REMOV (W)6"(SLD)  224,916.000  44,983.20 277,512.00

06627010 000 LF  0.450WK ZN PAV MRK NON-REMOV (W)8"(DOT)  1,968.000  885.60 5,160.00

06627012 000 LF  0.450WK ZN PAV MRK NON-REMOV (W)8"(SLD)  16,985.000  7,643.25 27,171.00

06627036 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  750.000  375.00 1,125.00

06627038 000 LF  0.200WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  200,490.000  40,098.00 272,853.00

06667017 000 LF  0.900REFL PAV MRK TY I (W)8"(DOT)(090MIL)  894.000  804.60 1,720.00

06667023 000 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(090MIL)  4,436.000  3,992.40 9,057.00

06667290 000 LF  0.750TY I HIGH PERF PM (W)6"(BRK)(100MIL)  9,280.000  6,960.00 18,338.00

06667293 000 LF  0.750TY I HIGH PERF PM (W)6"(SLD)(100MIL)  40,106.000  30,079.50 82,504.00

06667302 000 LF  0.750TY I HIGH PERF PM (Y)6"(BRK)(100MIL)  300.000  225.00 375.00

06667305 000 LF  0.750TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  36,509.000  27,381.75 81,851.00

60257001 000 EA  2,976.870TMSP RADAR SPEED CONTROL MONITOR  2.000  5,953.74 4.00

96017001 DOL  1.000MATERIAL ON HAND  55,485.460  55,485.46 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  130,746.430  130,746.43 130,500.00

$8,115,777.01TOTAL ITEM EARNINGS TO DATE


