
 26,709.03

008910026CONTRACT ID:

PROJECT: F 2023(060)

CONTRACT:

10223208

PROJECTED AMOUNT: $1,947,292.42

CONTRACTOR:

HIGHWAY: SH 60

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

JAMES CONSTRUCTION GROUP, LLC

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/27/2022AWARD DATE:

ESTIMATE PERIOD:

0040

08/13/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/09/2022

10/07/2022

ESTIMATE PAID:

 327

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/06/2023

$1,974,001.45

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,891,288.41

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 545.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/15/2026

08/13/2026

 100.00

$14,807.24 $1,549,613.94 $1,564,421.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($222,144.00)($222,144.00)

$0.00 $0.00 $0.00 

$14,807.24 $1,771,757.94 $1,786,565.18 

$0.00 $0.00 $0.00 

$14,807.24 $1,786,565.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,771,757.94 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$222,144.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 267

 267

C. O. ADJUSTED DAYS:

 327

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 08/13/2026

12/06/2023

05/01/2023

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  0  19

AWAITING FINAL DOCU 13

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 3

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1
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WORK PERFORMED THIS PERIOD

F 2023(060) 008910026PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0357 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 -$26,709.03-26,709.030  0.00 1,000.00

0360 03416060 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $11,601.43 11,601.430  11,601.43 11,601.43

Added by CO #1SUPP DESCR

0780 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  15,107.600 $15,107.60 1.000  1.00 1.00

Added by CO #1: Raise Existing Headwall at Baughman SloughSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0367 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $14,807.24 14,807.240  23,730.85 1,500.00

$14,807.24TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008910026PROJECT CONTROLF 2023(060)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 01346004 000 BACKFILL (TY A OR B) STA  249.000  98.550  0.000  98.55  24,538.95

0080 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  143.000  356.000  0.000  351.00  50,193.00

0085 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  4.250  15,727.000  0.000  12,135.00  51,573.75

0090 03516008 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  82.000  2,000.000  0.000  2,078.21  170,413.22

0095 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  3.550  3,645.000  0.000  3,866.88  13,727.42

0100 03546045 000 PLANE ASPH CONC PAV (2") SY  2.000  22,078.000  0.000  22,991.16  45,982.32

0105 04206066 001 CL C CONC (RAIL FOUNDATION) CY  1,000.000  4.300  0.000  2.15  2,150.00

0110 04326002 000 RIPRAP (CONC)(5 IN) CY  780.000  8.400  0.000  9.34  7,285.20

0115 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  160.000  490.000  0.000  490.20  78,432.00

0125 04516007 000 RETROFIT RAIL (TY T223) LF  200.000  677.700  0.000  677.70  135,540.00

0130 04516019 000 RETROFIT RAIL (TY T631) LF  87.000  34.920  0.000  34.92  3,038.04

0135 05006001 000 MOBILIZATION LS  179,000.000  1.000  0.000  0.97  173,630.00

0140 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  21,800.000  4.000  0.000  4.00  87,200.00

0145 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  39.000  1,260.000  0.000  1,260.00  49,140.00

0150 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  19.000  2,010.000  0.000  2,010.00  38,190.00

0155 05126053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  17.000  1,260.000  0.000  1,260.00  21,420.00

0160 05306024 000 TURNOUTS (RAP) SY  8.500  1,188.000  0.000  929.86  7,903.81

0165 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  26.090  1,904.080  0.000  1,904.08  49,677.45

0170 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,012.300  2.000  0.000  2.00  4,024.60

0175 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  93.160  36.000  0.000  36.00  3,353.76

0180 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.600  2,025.000  0.000  2,025.00  3,240.00

0185 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  175.680  6.000  0.000  6.00  1,054.08

0190 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,114.280  10.000  0.000  10.00  31,142.80

0195 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  314.090  4.000  0.000  4.00  1,256.36

0200 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,597.070  10.000  0.000  10.00  15,970.70

0205 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  638.830  2.000  0.000  2.00  1,277.66

0210 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,677.390  2.000  0.000  2.00  17,354.78

0215 05606008 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  210.000  1.000  0.000  1.00  210.00

0220 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  21.000  82.000  0.000  82.00  1,722.00

0225 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.000  54.000  0.000  54.00  1,512.00

0230 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.290  39,420.000  0.000  18,681.00  5,417.49

0235 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.550  550.000  0.000  100.00  55.00

0245 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.000  124.000  0.000  67.00  201.00

0250 06626032 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.290  3,744.000  0.000  2,630.00  762.70

0255 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.290  14,152.000  0.000  11,625.00  3,371.25

0260 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.200  1,490.000  0.000  1,640.00  1,968.00

0265 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.080  275.000  0.000  350.00  378.00

0275 06666302 007 RE PM W/RET REQ TY I (W)4"(SLD)(090MIL) LF  0.620  18,404.000  0.000  18,404.00  11,410.48

0280 06666311 007 RE PM W/RET REQ TY I (Y)4"(BRK)(090MIL) LF  0.680  5,010.000  0.000  1,840.00  1,251.20

0285 06666314 007 RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL) LF  0.620  30,142.000  0.000  6,028.00  3,737.36

0295 06686075 000 PREFAB PAV MRK TY C (W) (18") (SLD) LF  12.000  80.000  0.000  94.00  1,128.00

0300 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  14.000  247.000  0.000  106.00  1,484.00

0305 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  220.000  36.000  0.000  1.00  220.00

0310 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  575.000  1.000  0.000  1.00  575.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0315 06726007 000 REFL PAV MRKR TY I-C EA  6.080  225.000  0.000  25.00  152.00

0320 06726009 000 REFL PAV MRKR TY II-A-A EA  6.080  811.000  0.000  175.00  1,064.00

0325 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  116.000  5,275.000  0.000  5,066.52  587,716.32

0335 61856002 002 TMA (STATIONARY) DAY  297.000  20.000  0.000  50.00  14,850.00

0340 61856005 002 TMA (MOBILE OPERATION) DAY  647.000  20.000  0.000  9.00  5,823.00

0360 03416060 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  11,601.430  11,601.43  11,601.43

Added by CO #1

0361 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  18,000.000  0.000  4,180.60  4,180.60

0362 05856002 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  18,000.000  0.000 -1,774.00 -1,774.00

0780 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  15,107.600  0.000  1.000  1.00  15,107.60

Added by CO #1: Raise Existing Headwall at Baughman Slough

Category Subtotal $1,762,834.33

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0367 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  23,730.85  23,730.85

Category Subtotal $23,730.85

008910026F 2023(060)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  15.500  595.000  0.000  0.000  0.00

0065 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  40.500  83.000  0.000  0.000  0.00

0075 01506002 000 BLADING HR  110.000  20.000  0.000  0.000  0.00

0120 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  1,360.000  2.000  0.000  0.000  0.00

0240 06626015 000 WK ZN PAV MRK NON-REMOV (W)18"(SLD) LF  2.000  80.000  0.000  0.000  0.00

0270 06666299 007 RE PM W/RET REQ TY I (W)4"(BRK)(090MIL) LF  0.680  4,213.000  0.000  0.000  0.00

0290 06686072 000 PREFAB PAV MRK TY C (W) (8") (SLD) LF  7.000  275.000  0.000  0.000  0.00

0330 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,600.000  4.000  0.000  0.000  0.00

0345 64396004 000 HPPM-RIB W/RET REQ TYI(W)4"(SLD)100MIL LF  0.820  19,710.000  0.000  0.000  0.00

0350 64396010 000 HPPM-RIB W/RET REQ TYI(Y)4"(BRK)100MIL LF  0.820  1,872.000  0.000  0.000  0.00

0355 64396012 000 HPPM-RIB W/RET REQ TYI(Y)4"(SLD)100MIL LF  0.820  7,076.000  0.000  0.000  0.00

0356 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0357 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0358 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0359 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  18,000.000  0.000  0.000  0.00

0363 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0364 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0366 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0368 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0369 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0771 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,786,565.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01346004 000 STA  249.000BACKFILL (TY A OR B)  98.550  24,538.95 98.55

03166249 002 CY  143.000AGGR(TY-PE GR-4 SAC-B)  351.000  50,193.00 356.00

03166400 002 GAL  4.250ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  12,135.000  51,573.75 15,727.00

03416059 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  4,180.600  4,180.60 18,000.00

03416060 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  11,601.430  11,601.43 0.00

Added by CO #1

03516008 000 SY  82.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  2,078.210  170,413.22 2,000.00

03546021 000 SY  3.550PLANE ASPH CONC PAV(0" TO 2")  3,866.880  13,727.42 3,645.00

03546045 000 SY  2.000PLANE ASPH CONC PAV (2")  22,991.160  45,982.32 22,078.00

04206066 001 CY  1,000.000CL C CONC (RAIL FOUNDATION)  2.150  2,150.00 4.30

04326002 000 CY  780.000RIPRAP (CONC)(5 IN)  9.340  7,285.20 8.40

04326033 000 CY  160.000RIPRAP (STONE PROTECTION)(18 IN)  490.200  78,432.00 490.00

04516007 000 LF  200.000RETROFIT RAIL (TY T223)  677.700  135,540.00 677.70

04516019 000 LF  87.000RETROFIT RAIL (TY T631)  34.920  3,038.04 34.92

05006001 000 LS  179,000.000MOBILIZATION  0.970  173,630.00 1.00

05026001 008 MO  21,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  87,200.00 4.00

05126005 000 LF  39.000PORT CTB (FUR & INST)(F-SHAPE)(TY 1)  1,260.000  49,140.00 1,260.00

05126029 000 LF  19.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  2,010.000  38,190.00 2,010.00

05126053 000 LF  17.000PORT CTB (REMOVE)(F-SHAPE)(TY 1)  1,260.000  21,420.00 1,260.00

05306024 000 SY  8.500TURNOUTS (RAP)  929.860  7,903.81 1,188.00

05406001 001 LF  26.090MTL W-BEAM GD FEN (TIM POST)  1,904.080  49,677.45 1,904.08

05406006 001 EA  2,012.300MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  4,024.60 2.00

05406020 001 LF  93.160MTL W - BEAM GD FEN (LOW FILL CULVERT)  36.000  3,353.76 36.00

05426001 000 LF  1.600REMOVE METAL BEAM GUARD FENCE  2,025.000  3,240.00 2,025.00

05426002 000 EA  175.680REMOVE TERMINAL ANCHOR SECTION  6.000  1,054.08 6.00

05446001 000 EA  3,114.280GUARDRAIL END TREATMENT (INSTALL)  10.000  31,142.80 10.00

05446003 000 EA  314.090GUARDRAIL END TREATMENT (REMOVE)  4.000  1,256.36 4.00

05456003 000 EA  1,597.070CRASH CUSH ATTEN (MOVE & RESET)  10.000  15,970.70 10.00

05456005 000 EA  638.830CRASH CUSH ATTEN (REMOVE)  2.000  1,277.66 2.00

05456019 000 EA  8,677.390CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  17,354.78 2.00

05606008 000 EA  210.000MAILBOX INSTALL-D (WC-POST) TY 3  1.000  210.00 1.00

05856002 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 341) -1,774.000 -1,774.00 18,000.00

06586014 000 EA  21.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  82.000  1,722.00 82.00

06586062 000 EA  28.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  54.000  1,512.00 54.00

06626004 000 LF  0.290WK ZN PAV MRK NON-REMOV (W)4"(SLD)  18,681.000  5,417.49 39,420.00

06626012 000 LF  0.550WK ZN PAV MRK NON-REMOV (W)8"(SLD)  100.000  55.00 550.00

06626016 000 LF  3.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  67.000  201.00 124.00

06626032 000 LF  0.290WK ZN PAV MRK NON-REMOV (Y)4"(BRK)  2,630.000  762.70 3,744.00

06626034 000 LF  0.290WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  11,625.000  3,371.25 14,152.00

06626111 000 EA  1.200WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,640.000  1,968.00 1,490.00

06666035 007 LF  1.080REFL PAV MRK TY I (W)8"(SLD)(090MIL)  350.000  378.00 275.00

06666302 007 LF  0.620RE PM W/RET REQ TY I (W)4"(SLD)(090MIL)  18,404.000  11,410.48 18,404.00

06666311 007 LF  0.680RE PM W/RET REQ TY I (Y)4"(BRK)(090MIL)  1,840.000  1,251.20 5,010.00
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06666314 007 LF  0.620RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL)  6,028.000  3,737.36 30,142.00

06686075 000 LF  12.000PREFAB PAV MRK TY C (W) (18") (SLD)  94.000  1,128.00 80.00

06686076 000 LF  14.000PREFAB PAV MRK TY C (W) (24") (SLD)  106.000  1,484.00 247.00

06686077 000 EA  220.000PREFAB PAV MRK TY C (W) (ARROW)  1.000  220.00 36.00

06686089 000 EA  575.000PREFAB PAV MRK TY C (W) (RR XING)  1.000  575.00 1.00

06726007 000 EA  6.080REFL PAV MRKR TY I-C  25.000  152.00 225.00

06726009 000 EA  6.080REFL PAV MRKR TY II-A-A  175.000  1,064.00 811.00

30766042 000 TON  116.000D-GR HMA TY-D SAC-B PG70-22  5,066.520  587,716.32 5,275.00

61856002 002 DAY  297.000TMA (STATIONARY)  50.000  14,850.00 20.00

61856005 002 DAY  647.000TMA (MOBILE OPERATION)  9.000  5,823.00 20.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  23,730.850  23,730.85 1,500.00

96086001 DOL  15,107.600UNIQUE CHANGE ORDER ITEM 1  1.000  15,107.60 0.00

Added by CO #1: Raise Existing Headwall at Baughman Slough

$1,786,565.18TOTAL ITEM EARNINGS TO DATE


