
008911009CONTRACT ID:

PROJECT: F 2025(222)

CONTRACT:

11243018

PROJECTED AMOUNT: $2,644,035.44

CONTRACTOR:

HIGHWAY: SL 521

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

THIRD COAST SERVICES LLC

James Janak, P.E.

JACKSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0015

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/19/2025

11/06/2024

ESTIMATE PAID:

 225

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/14/2025

$2,644,035.44

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,617,632.44

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 96.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.08

$37,875.15 $2,105,842.03 $2,143,717.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$37,875.15 $2,105,842.03 $2,143,717.18 

$0.00 $0.00 $0.00 

$37,875.15 $2,143,717.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,105,842.03 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 225

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/14/2025

06/17/2025

 233

 0

 233

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1



CONTRACT ID 008911009 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 9ESTIMATE 0015

WORK PERFORMED THIS PERIOD

F 2025(222) 008911009PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,431.270 $1,431.27 1.000  14.00 16.00

0135 05057001 TMA (STATIONARY)000 DAY  214.690 $1,073.45 5.000  44.00 360.00

0220 06447033 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT)000 EA  2,380.120 $2,380.12 1.000  1.00 1.00

0255 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  18.630 $33,925.23 1,821.000  1,821.00 2,929.00

0466 96017001 MATERIAL ON HAND DOL  1.000 -$934.92-934.920  15,598.84 1.00

$37,875.15TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008911009PROJECT CONTROLF 2025(222)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  58.230  94.000  0.000  5.90  343.56

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  34.940  12.000  0.000  36.10  1,261.33

0070 01047016 000 REMOV CONC (CURB) LF  23.290  132.000  0.000  129.80  3,023.04

0075 01047017 000 REMOV CONC (CURB & GUTTER) LF  69.880  128.000  0.000  34.00  2,375.92

0080 01057001 000 RMV (0"-4") TRT/UNTRT BASE & ASPH PAV SY  69.880  125.000  0.000  13.00  908.44

0105 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  234.740  323.000  0.000  323.00  75,821.02

0110 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  375.670  198.000  0.000  198.00  74,382.66

0120 05007001 000 MOBILIZATION LS  261,763.240  1.000  0.000  0.90  235,586.92

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,431.270  16.000  0.000  14.00  20,037.78

0135 05057001 000 TMA (STATIONARY) DAY  214.690  360.000  0.000  44.00  9,446.36

0140 05297009 000 CONC CURB & GUTTER (TY II) LF  93.170  226.000  0.000  55.80  5,198.89

0150 05317002 000 CONC SIDEWALKS (5") SY  256.220  50.500  0.000  16.40  4,202.01

0160 05317020 000 CURB RAMPS (TY 7) SY  640.550  161.800  0.000  207.20  132,721.97

0165 06187030 000 CONDT (PVC) (SCH 40) (2") LF  8.790  1,695.000  0.000  1,780.00  15,646.20

0170 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  17.850  2,935.000  0.000  2,440.00  43,554.00

0175 06187040 000 CONDT (PVC) (SCH 40) (4") LF  15.530  1,534.000  0.000  1,365.00  21,198.45

0180 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  20.390  2,435.000  0.000  1,860.00  37,925.40

0185 06207007 000 ELEC CONDR (NO.8) BARE LF  1.300  7,947.000  0.000  6,245.00  8,118.50

0190 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.370  14,818.000  0.000  19,478.00  26,684.86

0195 06207009 000 ELEC CONDR (NO.6) BARE LF  1.370  532.000  0.000  470.00  643.90

0200 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.690  1,054.000  0.000  940.00  1,588.60

0205 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,710.650  47.000  0.000  47.00  80,400.55

0210 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  7,073.330  6.000  0.000  6.00  42,439.98

0215 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,877.480  7.000  0.000  4.00  7,509.92

0220 06447033 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  2,380.120  1.000  0.000  1.00  2,380.12

0255 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  18.630  2,929.000  0.000  1,821.00  33,925.23

0295 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  22,049.140  4.000  0.000  3.00  66,147.42

0305 06827001 000 VEH SIG SEC (12")LED(GRN) EA  254.610  65.000  0.000  65.00  16,549.65

0310 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  254.610  20.000  0.000  20.00  5,092.20

0315 06827003 000 VEH SIG SEC (12")LED(YEL) EA  254.610  65.000  0.000  65.00  16,549.65

0320 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  254.610  25.000  0.000  25.00  6,365.25

0325 06827005 000 VEH SIG SEC (12")LED(RED) EA  254.610  65.000  0.000  65.00  16,549.65

0330 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  254.610  13.000  0.000  13.00  3,309.93

0335 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  713.180  50.000  0.000  36.00  25,674.48

0340 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  195.910  66.000  0.000  66.00  12,930.06

0345 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  207.650  5.000  0.000  5.00  1,038.25

0350 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  254.610  7.000  0.000  7.00  1,782.27

0360 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  1.580  13,398.000  0.000  13,300.00  21,014.00

0365 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  1.900  1,045.000  0.000  509.00  967.10

0370 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  4.480  6,534.000  0.000  8,439.00  37,806.72

0375 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  1.430  10,098.000  0.000  11,603.00  16,592.29

0380 06867031 000 INS TRF SIG PL AM(S)1 ARM(28`)LUM EA  12,467.720  2.000  0.000  2.00  24,935.44

0385 06867035 000 INS TRF SIG PL AM(S)1 ARM(32`)LUM EA  14,069.760  2.000  0.000  2.00  28,139.52

0390 06867037 000 INS TRF SIG PL AM(S)1 ARM(36`) EA  11,414.860  1.000  0.000  1.00  11,414.86
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 06867039 000 INS TRF SIG PL AM(S)1 ARM(36`)LUM EA  14,484.870  6.000  0.000  6.00  86,909.22

0400 06867043 000 INS TRF SIG PL AM(S)1 ARM(40`)LUM EA  15,213.880  6.000  0.000  6.00  91,283.28

0405 06867047 000 INS TRF SIG PL AM(S)1 ARM(44`)LUM EA  16,767.420  6.000  0.000  6.00  100,604.52

0410 06867055 000 INS TRF SIG PL AM(S)1 ARM(50`)LUM EA  30,918.060  4.000  0.000  4.00  123,672.24

0415 06867059 000 INS TRF SIG PL AM(S)1 ARM(55`)LUM EA  32,024.110  4.000  0.000  4.00  128,096.44

0420 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  32,908.220  1.000  0.000  1.00  32,908.22

0425 06877001 000 PED POLE ASSEMBLY EA  1,844.710  31.000  0.000  18.00  33,204.78

0430 06887001 000 PED DETECT PUSH BUTTON (APS) EA  661.870  50.000  0.000  34.00  22,503.58

0435 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,501.550  5.000  0.000  5.00  17,507.75

0440 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,309.620  6.000  0.000  6.00  55,857.72

0445 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  7,355.820  32.000  0.000  32.00  235,386.24

0466 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  15,598.84  15,598.84

Category Subtotal $2,143,717.18

008911009F 2025(222)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  116.460  11.000  0.000  0.000  0.00

0090 01057008 000 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  139.760  91.000  0.000  0.000  0.00

0095 01627008 000 ROLL SODDING SY  36.030  99.000  0.000  0.000  0.00

0100 03517013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(14") SY  349.390  129.000  0.000  0.000  0.00

0115 04327019 000 RIPRAP (STONE TY F)(GROUT)(6 IN) CY  1,048.170  3.000  0.000  0.000  0.00

0130 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,612.130  2.000  0.000  0.000  0.00

0145 05307006 000 DRIVEWAYS (CONC) SY  232.930  36.000  0.000  0.000  0.00

0155 05317015 000 CURB RAMPS (TY 1) SY  582.320  97.700  0.000  0.000  0.00

0225 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  932.920  5.000  0.000  0.000  0.00

0230 06447073 000 REMOVE SM RD SN SUP&AM EA  320.410  5.000  0.000  0.000  0.00

0235 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.760  215.000  0.000  0.000  0.00

0240 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.760  690.000  0.000  0.000  0.00

0245 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  4.660  215.000  0.000  0.000  0.00

0250 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  4.660  690.000  0.000  0.000  0.00

0260 06687091 000 PREFAB PM TY C (W)(ARROW) EA  524.080  2.000  0.000  0.000  0.00

0265 06687103 000 PREFAB PM TY C (W)(WORD) EA  524.080  2.000  0.000  0.000  0.00

0270 06727004 000 REFL PAV MRKR TY II-A-A EA  29.120  14.000  0.000  0.000  0.00

0275 06777001 000 ELIM EXT PM & MRKS (4") LF  3.490  70.000  0.000  0.000  0.00

0280 06777006 000 ELIM EXT PM & MRKS (12") LF  10.480  1,371.000  0.000  0.000  0.00

0285 06777008 000 ELIM EXT PM & MRKS (24") LF  20.960  131.000  0.000  0.000  0.00

0290 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  21,491.420  2.000  0.000  0.000  0.00

0300 06807004 000 REMOVING TRAFFIC SIGNALS EA  6,408.080  6.000  0.000  0.000  0.00

0355 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.380  290.000  0.000  0.000  0.00

0450 60437001 000 SPREAD SPECTRUM RADIO EA  2,152.080  3.000  0.000  0.000  0.00

0455 60437002 000 COAXIAL CABLE LF  2.660  540.000  0.000  0.000  0.00

0460 60437003 000 ANTENNA (UNI-DIRECTIONAL) EA  1,001.420  3.000  0.000  0.000  0.00

0465 60437004 000 ANTENNA(OMNI-DIRECTIONAL) EA  2,428.900  1.000  0.000  0.000  0.00
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0467 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0468 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0469 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  4,500.000  0.000  0.000  0.00

0471 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  4,500.000  0.000  0.000  0.00

0472 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  2,000.000  0.000  0.000  0.00

0473 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0474 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0476 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

0477 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  14,400.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,143,717.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  58.230REMOV CONC (PAV)  5.900  343.56 94.00

01047013 000 SY  34.940REMOV CONC (SIDEWALK, RAMP OR SUP)  36.100  1,261.33 12.00

01047016 000 LF  23.290REMOV CONC (CURB)  129.800  3,023.04 132.00

01047017 000 LF  69.880REMOV CONC (CURB & GUTTER)  34.000  2,375.92 128.00

01057001 000 SY  69.880RMV (0"-4") TRT/UNTRT BASE & ASPH PAV  13.000  908.44 125.00

04167044 000 LF  234.740DRILL SHAFT (TRF SIG POLE) (36 IN)  323.000  75,821.02 323.00

04167046 000 LF  375.670DRILL SHAFT (TRF SIG POLE) (48 IN)  198.000  74,382.66 198.00

05007001 000 LS  261,763.240MOBILIZATION  0.900  235,586.92 1.00

05027001 000 MO  1,431.270BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  20,037.78 16.00

05057001 000 DAY  214.690TMA (STATIONARY)  44.000  9,446.36 360.00

05297009 000 LF  93.170CONC CURB & GUTTER (TY II)  55.800  5,198.89 226.00

05317002 000 SY  256.220CONC SIDEWALKS (5")  16.400  4,202.01 50.50

05317020 000 SY  640.550CURB RAMPS (TY 7)  207.200  132,721.97 161.80

06187030 000 LF  8.790CONDT (PVC) (SCH 40) (2")  1,780.000  15,646.20 1,695.00

06187031 000 LF  17.850CONDT (PVC) (SCH 40) (2") (BORE)  2,440.000  43,554.00 2,935.00

06187040 000 LF  15.530CONDT (PVC) (SCH 40) (4")  1,365.000  21,198.45 1,534.00

06187041 000 LF  20.390CONDT (PVC) (SCH 40) (4") (BORE)  1,860.000  37,925.40 2,435.00

06207007 000 LF  1.300ELEC CONDR (NO.8) BARE  6,245.000  8,118.50 7,947.00

06207008 000 LF  1.370ELEC CONDR (NO.8) INSULATED  19,478.000  26,684.86 14,818.00

06207009 000 LF  1.370ELEC CONDR (NO.6) BARE  470.000  643.90 532.00

06207010 000 LF  1.690ELEC CONDR (NO.6) INSULATED  940.000  1,588.60 1,054.00

06247008 000 EA  1,710.650GROUND BOX TY D (162922)W/APRON  47.000  80,400.55 47.00

06287147 000 EA  7,073.330ELC SRV TY D 120/240 060(NS)SS(E)PS(U)  6.000  42,439.98 6.00

06447032 000 EA  1,877.480IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  4.000  7,509.92 7.00

06447033 000 EA  2,380.120IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT)  1.000  2,380.12 1.00

06687089 000 LF  18.630PREFAB PM TY C (W)(24")(SLD)  1,821.000  33,925.23 2,929.00

06807003 000 EA  22,049.140INSTALL HWY TRF SIG (SYSTEM)  3.000  66,147.42 4.00

06827001 000 EA  254.610VEH SIG SEC (12")LED(GRN)  65.000  16,549.65 65.00

06827002 000 EA  254.610VEH SIG SEC (12")LED(GRN ARW)  20.000  5,092.20 20.00

06827003 000 EA  254.610VEH SIG SEC (12")LED(YEL)  65.000  16,549.65 65.00

06827004 000 EA  254.610VEH SIG SEC (12")LED(YEL ARW)  25.000  6,365.25 25.00

06827005 000 EA  254.610VEH SIG SEC (12")LED(RED)  65.000  16,549.65 65.00

06827006 000 EA  254.610VEH SIG SEC (12")LED(RED ARW)  13.000  3,309.93 13.00

06827018 000 EA  713.180PED SIG SEC (LED)(COUNTDOWN)  36.000  25,674.48 50.00

06827042 000 EA  195.910BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  66.000  12,930.06 66.00

06827043 000 EA  207.650BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  5.000  1,038.25 5.00

06827044 000 EA  254.610BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  7.000  1,782.27 7.00

06847031 000 LF  1.580TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  13,300.000  21,014.00 13,398.00

06847033 000 LF  1.900TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  509.000  967.10 1,045.00

06847046 000 LF  4.480TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  8,439.000  37,806.72 6,534.00

06847079 000 LF  1.430TRF SIG CBL (TY C)(12 AWG)(2 CONDR)  11,603.000  16,592.29 10,098.00

06867031 000 EA  12,467.720INS TRF SIG PL AM(S)1 ARM(28`)LUM  2.000  24,935.44 2.00

06867035 000 EA  14,069.760INS TRF SIG PL AM(S)1 ARM(32`)LUM  2.000  28,139.52 2.00
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06867037 000 EA  11,414.860INS TRF SIG PL AM(S)1 ARM(36`)  1.000  11,414.86 1.00

06867039 000 EA  14,484.870INS TRF SIG PL AM(S)1 ARM(36`)LUM  6.000  86,909.22 6.00

06867043 000 EA  15,213.880INS TRF SIG PL AM(S)1 ARM(40`)LUM  6.000  91,283.28 6.00

06867047 000 EA  16,767.420INS TRF SIG PL AM(S)1 ARM(44`)LUM  6.000  100,604.52 6.00

06867055 000 EA  30,918.060INS TRF SIG PL AM(S)1 ARM(50`)LUM  4.000  123,672.24 4.00

06867059 000 EA  32,024.110INS TRF SIG PL AM(S)1 ARM(55`)LUM  4.000  128,096.44 4.00

06867063 000 EA  32,908.220INS TRF SIG PL AM(S)1 ARM(60')LUM  1.000  32,908.22 1.00

06877001 000 EA  1,844.710PED POLE ASSEMBLY  18.000  33,204.78 31.00

06887001 000 EA  661.870PED DETECT PUSH BUTTON (APS)  34.000  22,503.58 50.00

06887003 000 EA  3,501.550PED DETECTOR CONTROLLER UNIT  5.000  17,507.75 5.00

60077001 000 EA  9,309.620BBU SYSTEM (EXTERNAL BATTERY CABINET)  6.000  55,857.72 6.00

60087001 000 EA  7,355.820RVDS (PRESENCE DETECTION ONLY)  32.000  235,386.24 32.00

96017001 DOL  1.000MATERIAL ON HAND  15,598.840  15,598.84 1.00

$2,143,717.18TOTAL ITEM EARNINGS TO DATE


