
008912007CONTRACT ID:

PROJECT: F 2026(036)

CONTRACT:

10253023

PROJECTED AMOUNT: $1,973,039.31

CONTRACTOR:

HIGHWAY: SL 522

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

THIRD COAST SERVICES LLC

James Janak, P.E.

JACKSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/24/2025

10/08/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,973,039.31

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,945,236.31

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 10.30

$0.00 $203,135.58 $203,135.58 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $203,135.58 $203,135.58 

$0.00 $0.00 $0.00 

$0.00 $203,135.58 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $203,135.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 210

 0

 210

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

OTHER - SEE RMRKS 26

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

008912007PROJECT CONTROLF 2026(036)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0130 05007001 000 MOBILIZATION LS  194,523.630  1.000  0.000  0.07  12,644.04

0960 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  190,491.54  190,491.54

Category Subtotal $203,135.58

008912007F 2026(036)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  57.400  66.000  0.000  0.000  0.00

0065 01047015 000 REMOV CONC (CURB RAMP) SY  57.400  34.000  0.000  0.000  0.00

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  28.700  311.000  0.000  0.000  0.00

0075 01047046 000 REMOV CONC (MISC) SY  103.330  138.000  0.000  0.000  0.00

0080 01057091 000 RMV (12") TRT/UNTRT BASE & ASPH PAV CY  86.100  110.000  0.000  0.000  0.00

0085 01627002 000 BLOCK SODDING SY  115.780  28.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  1,646.880  0.080  0.000  0.000  0.00

0095 03417001 000 D-GR HMA TY-B PG64-22 TON  361.640  386.000  0.000  0.000  0.00

0100 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  453.480  67.000  0.000  0.000  0.00

0105 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.880  45.000  0.000  0.000  0.00

0110 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  382.510  110.000  0.000  0.000  0.00

0115 04207067 000 CL C CONC (MISC) CY  34,441.750  0.200  0.000  0.000  0.00

0120 04327019 000 RIPRAP (STONE TY F)(GROUT)(6 IN) CY  861.040  8.000  0.000  0.000  0.00

0125 04797001 000 ADJUSTING MANHOLES EA  861.040  2.000  0.000  0.000  0.00

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,063.740  15.000  0.000  0.000  0.00

0140 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  911.490  4.000  0.000  0.000  0.00

0145 05057001 000 TMA (STATIONARY) DAY  455.740  40.000  0.000  0.000  0.00

0150 05057003 000 TMA (MOBILE OPERATION) DAY  410.940  10.000  0.000  0.000  0.00

0155 05067035 000 SANDBAGS FOR EROSION CONTROL EA  35.680  30.000  0.000  0.000  0.00

0160 05297009 000 CONC CURB & GUTTER (TY II) LF  55.110  730.000  0.000  0.000  0.00

0165 05307006 000 DRIVEWAYS (CONC) SY  281.270  66.000  0.000  0.000  0.00

0170 05317002 000 CONC SIDEWALKS (5") SY  315.720  54.000  0.000  0.000  0.00

0175 05317015 000 CURB RAMPS (TY 1) SY  344.420  27.000  0.000  0.000  0.00

0180 05317016 000 CURB RAMPS (TY 2) SY  344.420  12.000  0.000  0.000  0.00

0185 05317020 000 CURB RAMPS (TY 7) SY  344.420  32.000  0.000  0.000  0.00

0190 06187030 000 CONDT (PVC) (SCH 40) (2") LF  12.600  160.000  0.000  0.000  0.00

0195 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  13.580  350.000  0.000  0.000  0.00

0200 06187040 000 CONDT (PVC) (SCH 40) (4") LF  17.520  235.000  0.000  0.000  0.00

0205 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  19.140  350.000  0.000  0.000  0.00

0210 06187054 000 CONDT (PVC) (SCH 80) (2") LF  13.660  6,420.000  0.000  0.000  0.00

0215 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  14.640  1,330.000  0.000  0.000  0.00

0220 06187064 000 CONDT (PVC) (SCH 80) (4") LF  24.030  160.000  0.000  0.000  0.00

0225 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  21.330  240.000  0.000  0.000  0.00
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0230 06207007 000 ELEC CONDR (NO.8) BARE LF  1.630  9,085.000  0.000  0.000  0.00

0235 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.970  5,310.000  0.000  0.000  0.00

0240 06207009 000 ELEC CONDR (NO.6) BARE LF  1.890  30.000  0.000  0.000  0.00

0245 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  55.000  0.000  0.000  0.00

0250 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,295.160  23.000  0.000  0.000  0.00

0255 06287002 000 REMOVE ELECTRICAL SERVICES EA  839.630  1.000  0.000  0.000  0.00

0260 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  8,647.640  2.000  0.000  0.000  0.00

0265 06367001 000 ALUMINUM SIGNS (TY A) SF  27.680  137.000  0.000  0.000  0.00

0270 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  27.700  32.000  0.000  0.000  0.00

0275 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  891.060  2.000  0.000  0.000  0.00

0280 06447073 000 REMOVE SM RD SN SUP&AM EA  107.970  2.000  0.000  0.000  0.00

0285 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  5.740  652.000  0.000  0.000  0.00

0290 06667175 000 RE PM TY II (W) 6" (SLD) LF  2.010  1,240.000  0.000  0.000  0.00

0295 06667179 000 RE PM TY II (W) 8" (SLD) LF  2.010  652.000  0.000  0.000  0.00

0300 06667213 000 RE PM TY II (Y) 6" (SLD) LF  2.010  3,225.000  0.000  0.000  0.00

0305 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.010  1,240.000  0.000  0.000  0.00

0310 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.010  3,225.000  0.000  0.000  0.00

0315 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.220  492.000  0.000  0.000  0.00

0320 06687091 000 PREFAB PM TY C (W)(ARROW) EA  315.720  5.000  0.000  0.000  0.00

0325 06687103 000 PREFAB PM TY C (W)(WORD) EA  373.120  5.000  0.000  0.000  0.00

0330 06727002 000 REFL PAV MRKR TY I-C EA  9.180  34.000  0.000  0.000  0.00

0335 06727004 000 REFL PAV MRKR TY II-A-A EA  9.180  152.000  0.000  0.000  0.00

0340 06807004 000 REMOVING TRAFFIC SIGNALS EA  3,358.540  3.000  0.000  0.000  0.00

0345 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  7,932.530  2.000  0.000  0.000  0.00

0350 06827001 000 VEH SIG SEC (12")LED(GRN) EA  295.810  21.000  0.000  0.000  0.00

0355 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  301.610  6.000  0.000  0.000  0.00

0360 06827003 000 VEH SIG SEC (12")LED(YEL) EA  295.810  21.000  0.000  0.000  0.00

0365 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  301.600  10.000  0.000  0.000  0.00

0370 06827005 000 VEH SIG SEC (12")LED(RED) EA  295.810  21.000  0.000  0.000  0.00

0375 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  301.610  6.000  0.000  0.000  0.00

0380 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  751.800  8.000  0.000  0.000  0.00

0385 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  148.540  23.000  0.000  0.000  0.00

0390 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  213.410  4.000  0.000  0.000  0.00

0395 06847030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.650  2,345.000  0.000  0.000  0.00

0400 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.830  4,120.000  0.000  0.000  0.00

0405 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.180  1,240.000  0.000  0.000  0.00

0410 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  7.440  525.000  0.000  0.000  0.00

0415 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  1.610  1,045.000  0.000  0.000  0.00

0420 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  5,233.930  2.000  0.000  0.000  0.00

0425 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  419.810  2.000  0.000  0.000  0.00

0430 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  15,491.660  1.000  0.000  0.000  0.00

0435 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  16,035.070  2.000  0.000  0.000  0.00

0440 06867055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  27,419.680  2.000  0.000  0.000  0.00

0445 06867067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  30,103.000  1.000  0.000  0.000  0.00

0450 06867251 000 INS TRF SIG PL AM(S)2 ARM(60-44')LUM EA  42,219.880  2.000  0.000  0.000  0.00

0455 06877001 000 PED POLE ASSEMBLY EA  1,829.580  7.000  0.000  0.000  0.00

0460 06887001 000 PED DETECT PUSH BUTTON (APS) EA  805.160  8.000  0.000  0.000  0.00

0465 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,239.250  1.000  0.000  0.000  0.00

0470 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  7,593.300  2.000  0.000  0.000  0.00

0475 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  8,962.370  10.000  0.000  0.000  0.00

0480 60187005 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  7,455.350  2.000  0.000  0.000  0.00

0485 60437001 000 SPREAD SPECTRUM RADIO EA  2,799.960  3.000  0.000  0.000  0.00
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0490 60437002 000 COAXIAL CABLE LF  3.970  1,015.000  0.000  0.000  0.00

0495 60437003 000 ANTENNA (UNI-DIRECTIONAL) EA  895.760  3.000  0.000  0.000  0.00

0965 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0970 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,100.000  0.000  0.000  0.00

0975 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,100.000  0.000  0.000  0.00

0980 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  5,100.000  0.000  0.000  0.00

0985 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  3,000.000  0.000  0.000  0.00

0990 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  3,000.000  0.000  0.000  0.00

1000 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

1005 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0995 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  4,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

1025 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

026902073C 269-2-73PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0650 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  172.210  10.000  0.000  0.000  0.00

0655 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  273.880  149.000  0.000  0.000  0.00

0660 05297009 000 CONC CURB & GUTTER (TY II) LF  55.110  52.000  0.000  0.000  0.00

0665 05317001 000 CONC SIDEWALKS (4") SY  315.720  36.000  0.000  0.000  0.00

0670 05317015 000 CURB RAMPS (TY 1) SY  344.420  63.000  0.000  0.000  0.00

0675 05317016 000 CURB RAMPS (TY 2) SY  344.420  21.000  0.000  0.000  0.00

0680 05317020 000 CURB RAMPS (TY 7) SY  344.420  15.000  0.000  0.000  0.00

0685 06187030 000 CONDT (PVC) (SCH 40) (2") LF  12.600  230.000  0.000  0.000  0.00

0690 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  13.580  555.000  0.000  0.000  0.00

0695 06187040 000 CONDT (PVC) (SCH 40) (4") LF  17.520  275.000  0.000  0.000  0.00

0700 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  19.140  555.000  0.000  0.000  0.00

0705 06207007 000 ELEC CONDR (NO.8) BARE LF  1.630  1,565.000  0.000  0.000  0.00

0710 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.970  1,440.000  0.000  0.000  0.00

0715 06207009 000 ELEC CONDR (NO.6) BARE LF  1.890  60.000  0.000  0.000  0.00

0720 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  105.000  0.000  0.000  0.00

0725 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,295.160  11.000  0.000  0.000  0.00

0730 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  8,919.910  3.000  0.000  0.000  0.00

0735 06367001 000 ALUMINUM SIGNS (TY A) SF  27.680  189.000  0.000  0.000  0.00

0740 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  631.390  1.000  0.000  0.000  0.00

0745 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  876.720  1.000  0.000  0.000  0.00

0750 06447073 000 REMOVE SM RD SN SUP&AM EA  107.970  4.000  0.000  0.000  0.00

0755 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  5.740  83.000  0.000  0.000  0.00



CONTRACT ID 008912007 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 9ESTIMATE 0007

0760 06667179 000 RE PM TY II (W) 8" (SLD) LF  2.010  83.000  0.000  0.000  0.00

0765 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.220  515.000  0.000  0.000  0.00

0770 06687091 000 PREFAB PM TY C (W)(ARROW) EA  315.720  2.000  0.000  0.000  0.00

0775 06687103 000 PREFAB PM TY C (W)(WORD) EA  373.120  2.000  0.000  0.000  0.00

0780 06727002 000 REFL PAV MRKR TY I-C EA  9.180  4.000  0.000  0.000  0.00

0785 06777006 000 ELIM EXT PM & MRKS (12") LF  17.220  112.000  0.000  0.000  0.00

0790 06777008 000 ELIM EXT PM & MRKS (24") LF  17.220  66.000  0.000  0.000  0.00

0795 06807004 000 REMOVING TRAFFIC SIGNALS EA  3,358.540  3.000  0.000  0.000  0.00

0800 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  7,932.530  3.000  0.000  0.000  0.00

0805 06827001 000 VEH SIG SEC (12")LED(GRN) EA  295.810  22.000  0.000  0.000  0.00

0810 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  301.610  4.000  0.000  0.000  0.00

0815 06827003 000 VEH SIG SEC (12")LED(YEL) EA  295.810  22.000  0.000  0.000  0.00

0820 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  301.600  8.000  0.000  0.000  0.00

0825 06827005 000 VEH SIG SEC (12")LED(RED) EA  295.810  22.000  0.000  0.000  0.00

0830 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  301.610  4.000  0.000  0.000  0.00

0835 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  751.800  12.000  0.000  0.000  0.00

0840 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  148.540  22.000  0.000  0.000  0.00

0845 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  213.410  4.000  0.000  0.000  0.00

0850 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.830  2,030.000  0.000  0.000  0.00

0855 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.180  240.000  0.000  0.000  0.00

0860 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  7.440  905.000  0.000  0.000  0.00

0865 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  1.610  1,080.000  0.000  0.000  0.00

0870 06867025 000 INS TRF SIG PL AM (S)1 ARM(24') EA  8,887.570  2.000  0.000  0.000  0.00

0875 06867027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  11,558.150  1.000  0.000  0.000  0.00

0880 06867029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  9,496.960  1.000  0.000  0.000  0.00

0885 06867031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  12,329.790  1.000  0.000  0.000  0.00

0890 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  12,989.080  2.000  0.000  0.000  0.00

0895 06867045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  13,912.460  1.000  0.000  0.000  0.00

0900 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  16,035.070  1.000  0.000  0.000  0.00

0905 06867309 000 INS TRF PL AM(1) ARM (44')(HINGED) EA  15,701.370  1.000  0.000  0.000  0.00

0910 06867315 000 INS TRF SIG PL AM(1)ARM(32') LUM (HNGD) EA  14,927.270  1.000  0.000  0.000  0.00

0915 06877001 000 PED POLE ASSEMBLY EA  1,829.580  7.000  0.000  0.000  0.00

0920 06887001 000 PED DETECT PUSH BUTTON (APS) EA  805.160  12.000  0.000  0.000  0.00

0925 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,239.250  2.000  0.000  0.000  0.00

0930 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  7,593.300  3.000  0.000  0.000  0.00

0935 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  8,962.370  11.000  0.000  0.000  0.00

0940 60187005 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  7,455.350  2.000  0.000  0.000  0.00

0945 60437001 000 SPREAD SPECTRUM RADIO EA  2,799.960  3.000  0.000  0.000  0.00

0950 60437002 000 COAXIAL CABLE LF  3.970  210.000  0.000  0.000  0.00

0955 60437003 000 ANTENNA (UNI-DIRECTIONAL) EA  895.760  3.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $203,135.58
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TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  194,523.630MOBILIZATION  0.065  12,644.04 1.00

96017001 DOL  1.000MATERIAL ON HAND  190,491.540  190,491.54 1.00

$203,135.58TOTAL ITEM EARNINGS TO DATE


