
008915018CONTRACT ID:

PROJECT: C 89-15-18

CONTRACT:

01253216

PROJECTED AMOUNT: $6,736,491.27

CONTRACTOR:

HIGHWAY: BU 59S

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

01/08/2025

ESTIMATE PAID:

 132

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/24/2025

$6,736,491.27

CONTRACT:

07/26/2026

AWARD AMOUNT: $6,366,588.27

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 112.82

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.40

($68,967.31)$6,068,449.54 $5,999,482.23 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($22,905.00)$0.00 ($22,905.00)

$0.00 $0.00 $0.00 

($46,062.31)$6,068,449.54 $6,022,387.23 

$0.00 $0.00 $0.00 

($46,062.31)$6,022,387.23 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $6,068,449.54 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$22,905.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 15

 15

C. O. ADJUSTED DAYS:

 132

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/24/2025

08/10/2025

 117

 0

 117

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 89-15-18 008915018PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 03167232 AGGR (TY-PE, GR-4)(SAC-B)000 CY  161.500 $2,907.00 18.000  2,026.76 1,982.00

0085 03167264 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)000 GAL  3.900 $2,340.00 600.000  105,000.00 87,610.00

0090 03417050 D-GR HMA TY-D SAC-B PG70-22000 TON  124.650 $32,220.78 258.490  30,999.16 30,342.00

0100 03547051 PLANE ASPH CONC PAV(2")000 SY  1.400 $1,705.75 1,218.390  264,368.28 257,677.00

0130 05057003 TMA (MOBILE OPERATION)000 DAY  75.000 $300.00 4.000  8.00 40.00

0265 06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL)000 LF  0.820 -$8,755.14-10,677.000  0.00 9,219.00

0270 06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL)000 LF  0.820 -$21,761.98-26,539.000  0.00 48,847.00

0275 06667302 TY I HIGH PERF PM (Y)6"(BRK)(100MIL)000 LF  0.820 -$6,464.88-7,884.000  0.00 11,963.00

0280 06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL)000 LF  0.820 -$48,553.84-59,212.000  0.00 68,422.00

-$46,062.31TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

008915018PROJECT CONTROLC 89-15-18

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  161.500  1,982.000  0.000  2,026.76  327,321.74

0085 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  3.900  87,610.000  0.000  105,000.00  409,500.00

0090 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  124.650  30,342.000  0.000  30,999.16  3,864,045.29

0095 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  74.000  2,000.000  0.000  3,195.64  236,477.36

0100 03547051 000 PLANE ASPH CONC PAV(2") SY  1.400  257,677.000  0.000  264,368.28  370,115.60

0105 03617056 000 FULL-DEPTH REPAIR CRCP (12")(SPL) CY  670.000  668.000  0.000  456.73  306,009.10

0110 05007001 000 MOBILIZATION LS  200,000.000  1.000  0.000  0.90  180,000.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,000.000  8.000  0.000  8.00  48,000.00

0125 05057001 000 TMA (STATIONARY) DAY  75.000  40.000  0.000  129.00  9,675.00

0130 05057003 000 TMA (MOBILE OPERATION) DAY  75.000  40.000  0.000  8.00  600.00

0195 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.260  27,657.000  0.000  22,603.00  5,876.78

0200 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.260  146,541.000  0.000  126,383.00  32,859.58

0210 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.360  2,922.000  0.000  2,422.00  871.92

0220 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.650  6,897.000  0.000  895.00  3,266.75

0230 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.260  35,889.000  0.000  30,397.00  7,903.22

0235 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.260  205,266.000  0.000  160,629.00  41,763.54

0245 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  3,226.000  0.000  763.00  763.00

0250 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  16,010.000  0.000  2,467.80  2,467.80

0285 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  9.150  110.000  0.000  144.00  1,317.60

0290 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  2,299.000  0.000  1,540.00  23,100.00

0295 06687091 000 PREFAB PM TY C (W)(ARROW) EA  235.000  5.000  0.000  7.00  1,645.00

0300 06687103 000 PREFAB PM TY C (W)(WORD) EA  245.000  7.000  0.000  7.00  1,715.00

0320 06727004 000 REFL PAV MRKR TY II-A-A EA  6.150  1,951.000  0.000  753.00  4,630.95

339 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  113,000.000  0.000  70,011.72  70,011.72

341 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  113,000.000  0.000  67,105.36  67,105.36

343 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,000.000  0.000  5,344.92  5,344.92

Category Subtotal $6,022,387.23

008915018C 89-15-18PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01327017 000 EMBANK (VEH)(OC)(TY C) CY  180.000  134.000  0.000  0.000  0.00

0065 01347002 000 BACKFILL (TY B) STA  206.000  225.690  0.000  0.000  0.00

0070 01507002 000 BLADING HR  150.000  30.000  0.000  0.000  0.00

0075 02477193 000 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  305.000  239.000  0.000  0.000  0.00

0120 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  13,000.000  4.000  0.000  0.000  0.00

0135 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  200.000  0.000  0.000  0.00

0140 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  200.000  0.000  0.000  0.00

0145 05307018 000 TURNOUTS (ACP) SY  88.000  440.000  0.000  0.000  0.00

0150 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  21.250  2,327.000  0.000  0.000  0.00
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0155 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,500.000  6.000  0.000  0.000  0.00

0160 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  75.320  148.000  0.000  0.000  0.00

0165 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.250  2,397.000  0.000  0.000  0.00

0170 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  150.000  8.000  0.000  0.000  0.00

0175 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,985.000  18.000  0.000  0.000  0.00

0180 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  180.000  10.000  0.000  0.000  0.00

0185 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  18.000  12.000  0.000  0.000  0.00

0190 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  32.000  80.000  0.000  0.000  0.00

0205 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.390  120.000  0.000  0.000  0.00

0215 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  2.000  330.000  0.000  0.000  0.00

0225 06627024 000 WK ZN PAV MRK NON-REMOV (W)(RR XING) EA  165.000  6.000  0.000  0.000  0.00

0240 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  3.650  270.000  0.000  0.000  0.00

0255 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.250  40.000  0.000  0.000  0.00

0260 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.150  974.000  0.000  0.000  0.00

0265 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.820  9,219.000  0.000  0.000  0.00

0270 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.820  48,847.000  0.000  0.000  0.00

0275 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.820  11,963.000  0.000  0.000  0.00

0280 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.820  68,422.000  0.000  0.000  0.00

0305 06687108 000 PREFAB PM TY C (W)(RR XING) EA  550.000  2.000  0.000  0.000  0.00

0310 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  15.000  140.000  0.000  0.000  0.00

0315 06727002 000 REFL PAV MRKR TY I-C EA  6.150  301.000  0.000  0.000  0.00

0325 06727006 000 REFL PAV MRKR TY II-C-R EA  6.150  16.000  0.000  0.000  0.00

0330 60397001 000 LONG CHANNEL MOUNT CURB SYS (INSTALL) LF  150.000  70.000  0.000  0.000  0.00

0335 60397003 000 LONG CHANNEL MOUNT CURB SYS (REMOVE) LF  7.000  70.000  0.000  0.000  0.00

336 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

337 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

338 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

342 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  113,000.000  0.000  0.000  0.00

344 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

346 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

347 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

348 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  14,400.000  0.000  0.000  0.00

349 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $6,022,387.23
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167232 000 CY  161.500AGGR (TY-PE, GR-4)(SAC-B)  2,026.760  327,321.74 1,982.00

03167264 000 GAL  3.900ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  105,000.000  409,500.00 87,610.00

03417050 000 TON  124.650D-GR HMA TY-D SAC-B PG70-22  30,999.160  3,864,045.29 30,342.00

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  67,105.360  67,105.36 113,000.00

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  70,011.720  70,011.72 113,000.00

03517007 000 SY  74.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  3,195.640  236,477.36 2,000.00

03547051 000 SY  1.400PLANE ASPH CONC PAV(2")  264,368.281  370,115.60 257,677.00

03617056 000 CY  670.000FULL-DEPTH REPAIR CRCP (12")(SPL)  456.730  306,009.10 668.00

05007001 000 LS  200,000.000MOBILIZATION  0.900  180,000.00 1.00

05027001 000 MO  6,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  48,000.00 8.00

05057001 000 DAY  75.000TMA (STATIONARY)  129.000  9,675.00 40.00

05057003 000 DAY  75.000TMA (MOBILE OPERATION)  8.000  600.00 40.00

06627005 000 LF  0.260WK ZN PAV MRK NON-REMOV (W)6"(BRK)  22,603.000  5,876.78 27,657.00

06627008 000 LF  0.260WK ZN PAV MRK NON-REMOV (W)6"(SLD)  126,383.000  32,859.58 146,541.00

06627012 000 LF  0.360WK ZN PAV MRK NON-REMOV (W)8"(SLD)  2,422.000  871.92 2,922.00

06627017 000 LF  3.650WK ZN PAV MRK NON-REMOV (W)24"(SLD)  895.000  3,266.75 6,897.00

06627036 000 LF  0.260WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  30,397.000  7,903.22 35,889.00

06627038 000 LF  0.260WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  160,629.000  41,763.54 205,266.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  763.000  763.00 3,226.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,467.800  2,467.80 16,010.00

06687087 000 LF  9.150PREFAB PM TY C (W)(12")(SLD)  144.000  1,317.60 110.00

06687089 000 LF  15.000PREFAB PM TY C (W)(24")(SLD)  1,540.000  23,100.00 2,299.00

06687091 000 EA  235.000PREFAB PM TY C (W)(ARROW)  7.000  1,645.00 5.00

06687103 000 EA  245.000PREFAB PM TY C (W)(WORD)  7.000  1,715.00 7.00

06727004 000 EA  6.150REFL PAV MRKR TY II-A-A  753.000  4,630.95 1,951.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  5,344.920  5,344.92 15,000.00

$6,022,387.23TOTAL ITEM EARNINGS TO DATE


