
 459,672.35

009005107CONTRACT ID:

PROJECT: BR 2024(779)

CONTRACT:

03243010

PROJECTED AMOUNT: $10,306,714.28

CONTRACTOR:

HIGHWAY: IH 40

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ALTUS CONSTRUCTION LLC

Clint Harms, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0026

06/18/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/25/2024

03/05/2024

ESTIMATE PAID:

 232
 50.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/05/2024

$10,766,386.63

CONTRACT:

05/28/2026

AWARD AMOUNT: $10,246,889.59

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/28/2026

00/00/0000

 100.00

$30,125.77 $11,277,790.70 $11,307,916.47 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$30,125.77 $11,277,790.70 $11,307,916.47 

$0.00 $0.00 $0.00 

$30,125.77 $11,307,916.47 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,277,790.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 232

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/05/2024

05/25/2024

 182

 50

 232

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  0  22

AWAITING FINAL DOCU 16

SATURDAY 3

SUNDAY 3

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

BR 2024(779) 009005107PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0220 05006001 MOBILIZATION000 LS  1,004,192.410 $30,125.77 0.030  1.00 1.00

$30,125.77TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

009005107PROJECT CONTROLBR 2024(779)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  29.600  900.000  0.000  900.00  26,640.00

0065 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  21.110  1,452.000  0.000  1,526.00  32,213.86

0070 01056036 000 REMOVING STAB BASE & ASPH PAV(15"-20") SY  10.160  697.000  0.000  697.00  7,081.52

0075 01106001 000 EXCAVATION (ROADWAY) CY  17.080  3,453.000  0.000  3,453.00  58,977.24

0080 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  9.050  15,770.000  0.000  15,769.29  142,712.08

0090 01646023 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) SY  0.630  27,860.000  0.000  55,720.00  35,103.60

0095 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  3.680  3,299.000  0.000  3,299.00  12,140.32

0100 02476258 005 FL BS (CMP IN PLC)(TY A OR B GR4)(12") SY  35.830  2,202.000  0.000  2,202.00  78,897.66

0105 03546002 000 PLAN & TEXT ASPH CONC PAV(0" TO 2") SY  7.430  6,250.000  0.000  7,951.45  59,079.27

0110 04006005 000 CEM STABIL BKFL CY  177.030  203.000  0.000  263.00  46,558.89

0115 04026001 000 TRENCH EXCAVATION PROTECTION LF  9.870  218.000  0.000  210.00  2,072.70

0120 04036001 000 TEMPORARY SPL SHORING SF  65.270  6,309.000  0.000  6,309.00  411,788.43

0125 04166002 000 DRILL SHAFT (24 IN) LF  571.960  12.000  0.000  12.00  6,863.52

0130 04206011 001 CL B CONC (FLUME) CY  986.540  19.000  0.000  19.00  18,744.26

0135 04206066 001 CL C CONC (RAIL FOUNDATION) CY  1,718.570  150.000  0.000  150.00  257,785.50

0140 04226013 000 BRIDGE SIDEWALK SF  37.600  3,253.000  0.000  3,253.00  122,312.80

0145 04236001 005 RETAINING WALL (MSE) SF  112.640  13,071.000  0.000  13,071.00  1,472,317.44

0150 04326001 000 RIPRAP (CONC)(4 IN) CY  749.770  5.000  0.000  5.00  3,748.85

0155 04326044 000 RIPRAP (CONC)(FLUME) CY  429.270  81.000  0.000  81.00  34,770.87

0160 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  914.850  51.000  0.000  51.00  46,657.35

0161 04326001 RIPRAP (CONC)(4 IN) CY  701.100  0.000  374.000  374.00  262,211.40

This is only for CO # 1

0165 04506023 001 RAIL (TY SSTR) LF  301.380  902.000  0.000  902.00  271,844.76

0170 04506030 001 RAIL (TY C221) LF  113.550  170.000  0.000  170.00  19,303.50

0175 04626045 002 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  690.580  9.000  0.000  9.00  6,215.22

0180 04646005 001 RC PIPE (CL III)(24 IN) LF  124.700  194.000  0.000  194.00  24,191.80

0185 04646007 001 RC PIPE (CL III)(30 IN) LF  170.470  8.000  0.000  8.00  1,363.76

0190 04656562 001 INL(CMP)(PAZD-CZ)(FG)(5FTX5FT-4FTX4FT) EA  12,141.540  3.000  0.000  3.00  36,424.62

0195 04676580 000 SET (REMOV & REINSTALL) EA  493.270  1.000  0.000  1.00  493.27

0200 04806001 000 CLEAN EXIST CULVERTS EA  2,565.000  2.000  0.000  2.00  5,130.00

0205 04966002 000 REMOV STR (INLET) EA  1,085.190  2.000  0.000  2.00  2,170.38

0210 04966007 000 REMOV STR (PIPE) LF  24.660  97.000  0.000  97.00  2,392.02

0215 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  253,993.110  1.000  0.000  1.00  253,993.11

0220 05006001 000 MOBILIZATION LS  1,004,192.410  1.000  0.000  1.00  1,004,192.41

0225 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,776.780  9.000  0.000  9.00  24,991.02

0226 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,776.780  0.000  2.000  2.00  5,553.56

This is only for CO # 1

0240 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.100  140.000  0.000  140.00  574.00

0250 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.810  140.000  0.000  300.00  2,043.00

0260 05086004 000 CONSTRUCTING DETOURS (TY 2) SY  32.530  32,789.000  0.000  34,377.00  1,118,283.81

0265 05126017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  35.190  600.000  0.000  4,170.00  146,742.30

0270 05126041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  38.000  600.000  0.000  4,170.00  158,460.00

0275 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  382.420  370.000  0.000  370.00  141,495.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 05296008 000 CONC CURB & GUTTER (TY II) LF  53.520  270.000  0.000  315.00  16,858.80

0285 05316003 000 CONC SIDEWALKS (6") SY  126.520  69.000  0.000  69.00  8,729.88

0290 05316015 000 CURB RAMPS (TY 20) EA  3,896.830  2.000  0.000  2.00  7,793.66

0295 05366002 000 CONC MEDIAN SY  147.980  58.000  0.000  73.00  10,802.54

0300 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  52.430  50.000  0.000  50.00  2,621.50

0305 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  4,327.950  2.000  0.000  2.00  8,655.90

0310 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.220  1,275.000  0.000  1,395.00  5,886.90

0315 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  562.990  2.000  0.000  2.00  1,125.98

0320 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  197.310  4.000  0.000  4.00  789.24

0325 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  562.990  2.000  0.000  2.00  1,125.98

0330 05436001 000 CABLE BARRIER SYSTEM (TL-3) LF  28.150  856.000  0.000  856.00  24,096.40

0335 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  3,518.660  1.000  0.000  2.00  7,037.32

0340 05436024 000 INSTALL SALVAGE CABLE BAR TERM SECTION EA  6,333.580  1.000  0.000  2.00  12,667.16

0345 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,961.310  2.000  0.000  2.00  9,922.62

0350 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  3,518.660  1.000  0.000  13.00  45,742.58

0355 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,436.880  3.000  0.000  13.00  109,679.44

0356 05456025 CRASH CUSHION ATTEN (INSTALL)(REACT)(N) EA  30,000.000  0.000  2.000  2.00  60,000.00

Added by CO # 1

0360 06106106 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  1,269.810  4.000  0.000  4.00  5,079.24

0365 06186046 000 CONDT (PVC) (SCH 80) (2") LF  18.600  220.000  0.000  1,203.00  22,375.80

0370 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  31.570  80.000  0.000  80.00  2,525.60

0375 06186062 000 CONDT (RM) (3/4") LF  29.770  220.000  0.000  220.00  6,549.40

0380 06206003 000 ELEC CONDR (NO.12) BARE LF  1.180  240.000  0.000  240.00  283.20

0385 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.460  480.000  0.000  480.00  700.80

0390 06206007 000 ELEC CONDR (NO.8) BARE LF  1.970  325.000  0.000  1,991.00  3,922.27

0395 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.970  650.000  0.000  1,633.00  3,217.01

0400 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,312.950  2.000  0.000  2.00  2,625.90

0405 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,383.790  1.000  0.000  1.00  1,383.79

0410 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,220.680  2.000  0.000  2.00  2,441.36

0415 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,632.390  1.000  0.000  1.00  1,632.39

0420 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,273.290  5.000  0.000  5.00  6,366.45

0425 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,585.040  5.000  0.000  5.00  7,925.20

0430 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,783.660  1.000  0.000  1.00  1,783.66

0435 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  4,618.320  2.000  0.000  2.00  9,236.64

0440 06446076 000 REMOVE SM RD SN SUP&AM EA  140.750  6.000  0.000  6.00  844.50

0445 06476002 000 RELOCATE LRSA EA  2,312.450  1.000  0.000  1.00  2,312.45

0455 06586071 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BI) EA  87.260  15.000  0.000  69.00  6,020.94

0465 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  526.150  2.000  0.000  2.00  1,052.30

0470 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  460.390  2.000  0.000  2.00  920.78

0475 06686033 000 PREFAB PAV MRK TY B (W)(18")(YLD TRI) EA  98.650  8.000  0.000  20.00  1,973.00

0480 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  26.310  62.000  0.000  420.00  11,050.20

0485 06726010 000 REFL PAV MRKR TY II-C-R EA  9.210  146.000  0.000  128.00  1,178.88

0495 06786004 000 PAV SURF PREP FOR MRK (8") LF  2.300  676.000  0.000  2,040.00  4,692.00

0500 30776058 000 SP MIXES SP-D SAC-A PG70-28 TON  341.380  865.000  0.000  908.25  310,058.39

0505 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  24,860.790  2.000  0.000  2.00  49,721.58

0510 60246008 000 HPPM W/RET REQ TY I(W)6"(BRK)(090MIL) LF  1.640  1,640.000  0.000  1,690.00  2,771.60

0515 60246011 000 HPPM W/RET REQ TY I(W)6"(SLD)(090MIL) LF  0.760  10,350.000  0.000  13,067.00  9,930.92

0520 60246012 000 HPPM W/RET REQ TY I(W)6"(SLD)(100MIL) LF  1.640  1,777.000  0.000  1,989.00  3,261.96
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0525 60246023 000 HPPM W/RET REQ TY I(Y)6"(SLD)(090MIL) LF  1.320  10,405.000  0.000  12,660.00  16,711.20

0530 61856002 002 TMA (STATIONARY) DAY  281.490  8.000  0.000  72.00  20,267.28

1055 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  99,818.440  0.000  1.000  1.00  99,818.44

Added by CO # 2 Force Account DOL Repair for 42 inch RCP

1060 96056002 RUC CREDIT OR DAMAGE DOL  50.000  220.000  0.000  73.00  3,650.00

Lane Rental - WB Single Lane Peak Hours

1065 96056003 RUC DAMAGE ONLY DOL -50.000  220.000  0.000  73.00 -3,650.00

Lane Rental - WB Single Lane Peak Hours

1070 96056002 RUC CREDIT OR DAMAGE DOL  200.000  50.000  0.000  4.00  800.00

Lane Rental - WB Single Lane Off Peak Hours

1075 96056003 RUC DAMAGE ONLY DOL -200.000  50.000  0.000  4.00 -800.00

Lane Rental - WB Single Lane Off Peak Hours

1080 96056002 RUC CREDIT OR DAMAGE DOL  600.000  44.000  0.000  23.00  13,800.00

Lane Rental - WB Multi Lane Peak Hours

1085 96056003 RUC DAMAGE ONLY DOL -600.000  44.000  0.000  23.00 -13,800.00

Lane Rental - WB Multi Lane Peak Hours

1090 96056002 RUC CREDIT OR DAMAGE DOL  1,200.000  13.000  0.000  23.00  27,600.00

Lane Rental - WB Multi Lane Off Peak Hours

1095 96056003 RUC DAMAGE ONLY DOL -1,200.000  13.000  0.000  23.00 -27,600.00

Lane Rental - WB Multi Lane Off Peak Hours

1100 96056002 RUC CREDIT OR DAMAGE DOL  50.000  220.000  0.000  64.00  3,200.00

Lane Rental - EB Single Lane Peak Hours

1105 96056003 RUC DAMAGE ONLY DOL -50.000  220.000  0.000  64.00 -3,200.00

Lane Rental - EB Single Lane Peak Hours

1110 96056002 RUC CREDIT OR DAMAGE DOL  200.000  50.000  0.000  4.00  800.00

Lane Rental - EB Single Lane Off Peak Hours

1115 96056003 RUC DAMAGE ONLY DOL -200.000  50.000  0.000  4.00 -800.00

Lane Rental - EB Single Lane Off Peak Hours

1120 96056002 RUC CREDIT OR DAMAGE DOL  600.000  44.000  0.000  23.00  13,800.00

Lane Rental - EB Multi Lane Peak Hours

1125 96056003 RUC DAMAGE ONLY DOL -600.000  44.000  0.000  23.00 -13,800.00

Lane Rental - EB Multi Lane Peak Hours

1130 96056002 RUC CREDIT OR DAMAGE DOL  1,200.000  13.000  0.000  7.00  8,400.00

Lane Rental - EB Multi Lane Off Peak Hours

1135 96056003 RUC DAMAGE ONLY DOL -1,200.000  13.000  0.000  7.00 -8,400.00

Lane Rental - EB Multi Lane Off Peak Hours

Category Subtotal $7,318,706.53

002 BRIDGE: 041880009005594 [IH 40 @ HOPE RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0585 04006005 000 CEM STABIL BKFL CY  177.030  422.000  0.000  482.00  85,328.46

0590 04166001 000 DRILL SHAFT (18 IN) LF  431.850  250.000  0.000  250.00  107,962.50

0595 04166004 000 DRILL SHAFT (36 IN) LF  524.880  1,397.000  0.000  1,397.00  733,257.36

0600 04166006 000 DRILL SHAFT (48 IN) LF  699.900  517.000  0.000  517.00  361,848.30

0605 04206013 001 CL C CONC (ABUT) CY  1,186.590  92.700  27.043  119.74  142,085.86

0610 04206029 001 CL C CONC (CAP) CY  3,057.220  51.800  0.000  51.80  158,364.00
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002 BRIDGE: 041880009005594 [IH 40 @ HOPE RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0615 04206037 001 CL C CONC (COLUMN) CY  1,296.360  84.300  0.000  84.30  109,283.15

0620 04226001 000 REINF CONC SLAB SF  30.540  19,994.000  0.000  19,994.00  610,616.76

0625 04226011 000 BRIDGE MEDIAN SF  9.570  1,251.000  0.000  1,251.00  11,972.07

0630 04226015 000 APPROACH SLAB CY  730.480  330.500  0.000  331.50  242,154.12

0635 04256024 001 PRESTR CONC BOX BEAM (5XB34) LF  576.050  2,157.690  0.000  2,157.69  1,242,937.32

0640 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  5.260  991.000  0.000  991.00  5,212.66

0645 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  22.160  341.000  0.000  341.00  7,556.56

0650 04506023 001 RAIL (TY SSTR) LF  301.380  209.600  0.000  209.60  63,169.25

0655 04506030 001 RAIL (TY C221) LF  113.550  211.000  0.000  211.00  23,959.05

0660 04546007 000 HEADER TYPE EXPANSION JOINT LF  107.000  232.000  0.000  232.00  24,824.00

0665 04606003 000 CMP (GAL STL 24 IN) LF  65.700  90.000  0.000  90.00  5,913.00

0670 04606006 000 CMP (GAL STL 42 IN) LF  146.810  155.000  0.000  155.00  22,755.55

0675 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  2,111.190  2.000  0.000  2.00  4,222.38

Category Subtotal $3,963,422.35

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1045 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  20,612.21  20,612.21

1050 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  5,175.38  5,175.38

Category Subtotal $25,787.59

009005107BR 2024(779)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01506002 000 BLADING HR  153.900  8.000  0.000  0.000  0.00

0230 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  31.570  156.000  0.000  0.000  0.00

0235 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  10.850  156.000  0.000  0.000  0.00

0245 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.990  140.000  0.000  0.000  0.00

0255 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.640  140.000  0.000  0.000  0.00

0450 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  60.420  6.000  0.000  0.000  0.00

0460 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  3.950  54.000  0.000  0.000  0.00

0490 06786002 000 PAV SURF PREP FOR MRK (6") LF  1.320  1,500.000  0.000  0.000  0.00

0535 61856003 002 TMA (MOBILE OPERATION) HR  73.990  40.000  0.000  0.000  0.00

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

1020 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  11,221.160  0.000  0.000  0.00

1025 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  18,603.500  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1040 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,307,916.47
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  29.600REMOVING CONC (RIPRAP)  900.000  26,640.00 900.00

01046054 000 LF  21.110REMOVING CONCRETE(MOW STRIP)  1,526.000  32,213.86 1,452.00

01056036 000 SY  10.160REMOVING STAB BASE & ASPH PAV(15"-20")  697.000  7,081.52 697.00

01106001 000 CY  17.080EXCAVATION (ROADWAY)  3,453.000  58,977.24 3,453.00

01326004 000 CY  9.050EMBANKMENT (FINAL)(DENS CONT)(TY B)  15,769.290  142,712.08 15,770.00

01646023 000 SY  0.630CELL FBR MLCH SEED(PERM)(RURAL)(CLAY)  55,720.000  35,103.60 27,860.00

01696001 000 SY  3.680SOIL RETENTION BLANKETS (CL 1) (TY A)  3,299.000  12,140.32 3,299.00

02476258 005 SY  35.830FL BS (CMP IN PLC)(TY A OR B GR4)(12")  2,202.000  78,897.66 2,202.00

03546002 000 SY  7.430PLAN & TEXT ASPH CONC PAV(0" TO 2")  7,951.450  59,079.27 6,250.00

04006005 000 CY  177.030CEM STABIL BKFL  745.000  131,887.35 625.00

04026001 000 LF  9.870TRENCH EXCAVATION PROTECTION  210.000  2,072.70 218.00

04036001 000 SF  65.270TEMPORARY SPL SHORING  6,309.000  411,788.43 6,309.00

04166001 000 LF  431.850DRILL SHAFT (18 IN)  250.000  107,962.50 250.00

04166002 000 LF  571.960DRILL SHAFT (24 IN)  12.000  6,863.52 12.00

04166004 000 LF  524.880DRILL SHAFT (36 IN)  1,397.000  733,257.36 1,397.00

04166006 000 LF  699.900DRILL SHAFT (48 IN)  517.000  361,848.30 517.00

04206011 001 CY  986.540CL B CONC (FLUME)  19.000  18,744.26 19.00

04206013 001 CY  1,186.590CL C CONC (ABUT)  119.743  142,085.86 92.70

04206029 001 CY  3,057.220CL C CONC (CAP)  51.800  158,364.00 51.80

04206037 001 CY  1,296.360CL C CONC (COLUMN)  84.300  109,283.15 84.30

04206066 001 CY  1,718.570CL C CONC (RAIL FOUNDATION)  150.000  257,785.50 150.00

04226001 000 SF  30.540REINF CONC SLAB  19,994.000  610,616.76 19,994.00

04226011 000 SF  9.570BRIDGE MEDIAN  1,251.000  11,972.07 1,251.00

04226013 000 SF  37.600BRIDGE SIDEWALK  3,253.000  122,312.80 3,253.00

04226015 000 CY  730.480APPROACH SLAB  331.500  242,154.12 330.50

04236001 005 SF  112.640RETAINING WALL (MSE)  13,071.000  1,472,317.44 13,071.00

04256024 001 LF  576.050PRESTR CONC BOX BEAM (5XB34)  2,157.690  1,242,937.32 2,157.69

04276007 003 SF  5.260EPOXY WATERPROOF FINISH (TY X)  991.000  5,212.66 991.00

04326001 CY  701.100RIPRAP (CONC)(4 IN)  374.000  262,211.40 5.00

This is only for CO # 1

04326001 000 CY  749.770RIPRAP (CONC)(4 IN)  5.000  3,748.85 5.00

04326044 000 CY  429.270RIPRAP (CONC)(FLUME)  81.000  34,770.87 81.00

04326045 000 CY  914.850RIPRAP (MOW STRIP)(4 IN)  51.000  46,657.35 51.00

04426007 001 LB  22.160STR STEEL (MISC NON - BRIDGE)  341.000  7,556.56 341.00

04506023 001 LF  301.380RAIL (TY SSTR)  1,111.600  335,014.01 1,111.60

04506030 001 LF  113.550RAIL (TY C221)  381.000  43,262.55 381.00

04546007 000 LF  107.000HEADER TYPE EXPANSION JOINT  232.000  24,824.00 232.00

04606003 000 LF  65.700CMP (GAL STL 24 IN)  90.000  5,913.00 90.00

04606006 000 LF  146.810CMP (GAL STL 42 IN)  155.000  22,755.55 155.00

04626045 002 LF  690.580CONC BOX CULV (3 FT X 2 FT)(EXTEND)  9.000  6,215.22 9.00

04646005 001 LF  124.700RC PIPE (CL III)(24 IN)  194.000  24,191.80 194.00

04646007 001 LF  170.470RC PIPE (CL III)(30 IN)  8.000  1,363.76 8.00

04656562 001 EA  12,141.540INL(CMP)(PAZD-CZ)(FG)(5FTX5FT-4FTX4FT)  3.000  36,424.62 3.00
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04676580 000 EA  493.270SET (REMOV & REINSTALL)  1.000  493.27 1.00

04806001 000 EA  2,565.000CLEAN EXIST CULVERTS  2.000  5,130.00 2.00

04966002 000 EA  1,085.190REMOV STR (INLET)  2.000  2,170.38 2.00

04966007 000 LF  24.660REMOV STR (PIPE)  97.000  2,392.02 97.00

04966010 000 EA  253,993.110REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  253,993.11 1.00

05006001 000 LS  1,004,192.410MOBILIZATION  1.000  1,004,192.41 1.00

05026001 008 MO  2,776.780BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  30,544.58 9.00

05066038 005 LF  4.100TEMP SEDMT CONT FENCE (INSTALL)  140.000  574.00 140.00

05066041 005 LF  6.810BIODEG EROSN CONT LOGS (INSTL) (12")  300.000  2,043.00 140.00

05086004 000 SY  32.530CONSTRUCTING DETOURS (TY 2)  34,377.000  1,118,283.81 32,789.00

05126017 000 LF  35.190PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  4,170.000  146,742.30 600.00

05126041 000 LF  38.000PORT CTB (STKPL)(F-SHAPE)(TY 1)  4,170.000  158,460.00 600.00

05146003 000 LF  382.420PERM CTB (SGL SLOPE) (TY 3) (42 )  370.000  141,495.40 370.00

05296008 000 LF  53.520CONC CURB & GUTTER (TY II)  315.000  16,858.80 270.00

05316003 000 SY  126.520CONC SIDEWALKS (6")  69.000  8,729.88 69.00

05316015 000 EA  3,896.830CURB RAMPS (TY 20)  2.000  7,793.66 2.00

05366002 000 SY  147.980CONC MEDIAN  73.000  10,802.54 58.00

05406002 001 LF  52.430MTL W-BEAM GD FEN (STEEL POST)  50.000  2,621.50 50.00

05406006 001 EA  4,327.950MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  8,655.90 2.00

05426001 000 LF  4.220REMOVE METAL BEAM GUARD FENCE  1,395.000  5,886.90 1,275.00

05426002 000 EA  562.990REMOVE TERMINAL ANCHOR SECTION  2.000  1,125.98 2.00

05426003 000 EA  197.310REMOVE DOWNSTREAM ANCHOR TERMINAL  4.000  789.24 4.00

05426004 000 EA  562.990RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  1,125.98 2.00

05436001 000 LF  28.150CABLE BARRIER SYSTEM (TL-3)  856.000  24,096.40 856.00

05436022 000 EA  3,518.660REMOVE CABLE BARRIER TERMINAL SECTION  2.000  7,037.32 1.00

05436024 000 EA  6,333.580INSTALL SALVAGE CABLE BAR TERM SECTION  2.000  12,667.16 1.00

05446001 000 EA  4,961.310GUARDRAIL END TREATMENT (INSTALL)  2.000  9,922.62 2.00

05456005 000 EA  3,518.660CRASH CUSH ATTEN (REMOVE)  13.000  45,742.58 1.00

05456019 000 EA  8,436.880CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  13.000  109,679.44 3.00

05456025 EA  30,000.000CRASH CUSHION ATTEN (INSTALL)(REACT)(N)  2.000  60,000.00 0.00

Added by CO # 1

06106106 000 EA  1,269.810IN RD IL (U/P) (TY 2) (150W EQ) LED  4.000  5,079.24 4.00

06186046 000 LF  18.600CONDT (PVC) (SCH 80) (2")  1,203.000  22,375.80 220.00

06186047 000 LF  31.570CONDT (PVC) (SCH 80) (2") (BORE)  80.000  2,525.60 80.00

06186062 000 LF  29.770CONDT (RM) (3/4")  220.000  6,549.40 220.00

06206003 000 LF  1.180ELEC CONDR (NO.12) BARE  240.000  283.20 240.00

06206004 000 LF  1.460ELEC CONDR (NO.12) INSULATED  480.000  700.80 480.00

06206007 000 LF  1.970ELEC CONDR (NO.8) BARE  1,991.000  3,922.27 325.00

06206008 000 LF  1.970ELEC CONDR (NO.8) INSULATED  1,633.000  3,217.01 650.00

06246002 000 EA  1,312.950GROUND BOX TY A (122311)W/APRON  2.000  2,625.90 2.00

06446001 000 EA  1,383.790IN SM RD SN SUP&AM TY10BWG(1)SA(P)  1.000  1,383.79 1.00

06446004 000 EA  1,220.680IN SM RD SN SUP&AM TY10BWG(1)SA(T)  2.000  2,441.36 2.00

06446007 000 EA  1,632.390IN SM RD SN SUP&AM TY10BWG(1)SA(U)  1.000  1,632.39 1.00

06446027 000 EA  1,273.290IN SM RD SN SUP&AM TYS80(1)SA(P)  5.000  6,366.45 5.00

06446030 000 EA  1,585.040IN SM RD SN SUP&AM TYS80(1)SA(T)  5.000  7,925.20 5.00

06446033 000 EA  1,783.660IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,783.66 1.00

06446064 000 EA  4,618.320IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)  2.000  9,236.64 2.00

06446076 000 EA  140.750REMOVE SM RD SN SUP&AM  6.000  844.50 6.00

06476002 000 EA  2,312.450RELOCATE LRSA  1.000  2,312.45 1.00
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06586071 000 EA  87.260INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BI)  69.000  6,020.94 15.00

06666063 007 EA  526.150REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  2.000  1,052.30 2.00

06666078 007 EA  460.390REFL PAV MRK TY I (W)(WORD)(100MIL)  2.000  920.78 2.00

06686033 000 EA  98.650PREFAB PAV MRK TY B (W)(18")(YLD TRI)  20.000  1,973.00 8.00

06686076 000 LF  26.310PREFAB PAV MRK TY C (W) (24") (SLD)  420.000  11,050.20 62.00

06726010 000 EA  9.210REFL PAV MRKR TY II-C-R  128.000  1,178.88 146.00

06786004 000 LF  2.300PAV SURF PREP FOR MRK (8")  2,040.000  4,692.00 676.00

30776058 000 TON  341.380SP MIXES SP-D SAC-A PG70-28  908.250  310,058.39 865.00

41716001 000 EA  2,111.190INSTALL BRIDGE IDENTIFICATION NUMBERS  2.000  4,222.38 2.00

60016002 000 EA  24,860.790PORTABLE CHANGEABLE MESSAGE SIGN  2.000  49,721.58 2.00

60246008 000 LF  1.640HPPM W/RET REQ TY I(W)6"(BRK)(090MIL)  1,690.000  2,771.60 1,640.00

60246011 000 LF  0.760HPPM W/RET REQ TY I(W)6"(SLD)(090MIL)  13,067.000  9,930.92 10,350.00

60246012 000 LF  1.640HPPM W/RET REQ TY I(W)6"(SLD)(100MIL)  1,989.000  3,261.96 1,777.00

60246023 000 LF  1.320HPPM W/RET REQ TY I(Y)6"(SLD)(090MIL)  12,660.000  16,711.20 10,405.00

61856002 002 DAY  281.490TMA (STATIONARY)  72.000  20,267.28 8.00

96056002 DOL  50.000RUC CREDIT OR DAMAGE  137.000  6,850.00 654.00

Lane Rental - WB Single Lane Peak Hours

96056002 DOL  200.000RUC CREDIT OR DAMAGE  8.000  1,600.00 654.00

Lane Rental - WB Single Lane Off Peak Hours

96056002 DOL  600.000RUC CREDIT OR DAMAGE  46.000  27,600.00 654.00

Lane Rental - WB Multi Lane Peak Hours

96056002 DOL  1,200.000RUC CREDIT OR DAMAGE  30.000  36,000.00 654.00

Lane Rental - WB Multi Lane Off Peak Hours

96056003 DOL -1,200.000RUC DAMAGE ONLY  30.000 -36,000.00 654.00

Lane Rental - WB Multi Lane Off Peak Hours

96056003 DOL -600.000RUC DAMAGE ONLY  46.000 -27,600.00 654.00

Lane Rental - WB Multi Lane Peak Hours

96056003 DOL -200.000RUC DAMAGE ONLY  8.000 -1,600.00 654.00

Lane Rental - WB Single Lane Off Peak Hours

96056003 DOL -50.000RUC DAMAGE ONLY  137.000 -6,850.00 654.00

Lane Rental - WB Single Lane Peak Hours

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  5,175.380  5,175.38 10,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  20,612.210  20,612.21 10,000.00

96086001 DOL  99,818.440UNIQUE CHANGE ORDER ITEM 1  1.000  99,818.44 0.00

$11,307,916.47TOTAL ITEM EARNINGS TO DATE


