
 276,880.36

009005108CONTRACT ID:

PROJECT: BR 2024(730)

CONTRACT:

02243011

PROJECTED AMOUNT: $9,821,206.40

CONTRACTOR:

HIGHWAY: IH 40

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

GILVIN-TERRILL, LTD.

Clint Harms, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0030

09/21/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/21/2024

02/01/2024

ESTIMATE PAID:

 289
-22.00  67.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/07/2024

$10,098,086.76

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,782,900.98

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/23/2026

00/00/0000

 100.00

$29,100.00 $10,152,010.59 $10,181,110.59 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 ($33,500.00)($33,500.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$29,100.00 $10,185,510.59 $10,214,610.59 

$0.00 $0.00 $0.00 

$29,100.00 $10,214,610.59 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,185,510.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 267

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/07/2024

04/21/2024

 200

 67

 267

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  0  19

AWAITING FINAL DOCU 13

HOLIDAY 1

SATURDAY 2

SUNDAY 2

WORK COMPL &  ACCE 1

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

BR 2024(730) 009005108PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 05006001 MOBILIZATION000 LS  970,000.000 $29,100.00 0.030  1.00 1.00

$29,100.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

009005108PROJECT CONTROLBR 2024(730)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  60.000  2,103.000  0.000  2,103.00  126,180.00

0065 01046027 000 REMOVING CONC (APPR SLAB) SY  115.000  131.000  0.000  131.00  15,065.00

0070 01106001 000 EXCAVATION (ROADWAY) CY  33.000  7,830.000  0.000  7,830.00  258,390.00

0075 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  33.000  21,887.000  0.000  21,887.02  722,271.66

0080 01346001 000 BACKFILL (TY A) STA  1,000.000  53.000  0.000  53.00  53,000.00

0085 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  5.000  10,007.000  0.000  10,007.00  50,035.00

0090 01646004 000 BROADCAST SEED (PERM) (RURAL) (CLAY) AC  645.000  9.000  0.000  9.00  5,805.00

0095 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  5.000  10,164.000  0.000  10,164.00  50,820.00

0100 02476472 005 FL BS(CMP IN PLC)(TY A,B OR D GR4)(12") SY  50.000  7,484.000  0.000  7,484.00  374,200.00

0105 03106009 000 PRIME COAT (MC-30) GAL  10.000  1,871.000  0.000  1,650.00  16,500.00

0110 03546002 000 PLAN & TEXT ASPH CONC PAV(0" TO 2") SY  7.000  4,299.000  0.000  4,299.00  30,093.00

0115 04206066 001 CL C CONC (RAIL FOUNDATION) CY  596.000  50.000  0.000  50.00  29,800.00

0120 04326001 000 RIPRAP (CONC)(4 IN) CY  656.000  9.000  12.500  21.50  14,104.00

0125 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  580.000  56.000  0.000  62.50  36,250.00

0130 04506023 001 RAIL (TY SSTR) LF  89.000  354.000  0.000  354.00  31,506.00

0135 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  310,000.000  1.000  0.000  1.00  310,000.00

0140 05006001 000 MOBILIZATION LS  970,000.000  1.000  0.000  1.00  970,000.00

0145 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  50,000.000  10.000  0.000  10.00  500,000.00

0150 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  75.000  156.000  0.000  156.00  11,700.00

0155 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  25.000  156.000  0.000  156.00  3,900.00

0160 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  4,100.000  0.000  4,742.00  23,710.00

0165 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  4,100.000  0.000  4,742.00  4,742.00

0170 05086001 000 CONSTRUCTING DETOURS SY  33.000  16,266.000  0.000  17,761.00  586,113.00

0175 05126017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  25.000  600.000  0.000  600.00  15,000.00

0180 05126041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  25.000  600.000  0.000  600.00  15,000.00

0185 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  720.000 -360.000  360.00  108,000.00

0190 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  33.500  300.000  0.000  300.00  10,050.00

0195 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,800.000  4.000  0.000  4.00  11,200.00

0200 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,425.000  2.000  0.000  2.00  2,850.00

0205 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  1,850.000  0.000  1,850.00  3,700.00

0210 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  200.000  4.000  0.000  4.00  800.00

0215 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  200.000  2.000  0.000  2.00  400.00

0220 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,350.000  6.000  0.000  6.00  20,100.00

0225 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  2.000  0.000  2.00  400.00

0230 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  4.000 -2.000  1.00  1,500.00

0235 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  15,000.000  8.000 -6.000  2.00  30,000.00

0237 05456026 CRASH CUSHION ATTEN (INSTALL) (QUAD)(N) EA  39,900.000  0.000  6.000  6.00  239,400.00

Added by CO # 2

0240 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,750.000  6.000  0.000  8.00  14,000.00

0245 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.000  16.000  0.000  32.00  1,280.00

0250 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  378.000  0.000  8.00  16.00

0255 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  25.000  34.000  0.000  68.00  1,700.00

0265 06726009 000 REFL PAV MRKR TY II-A-A EA  10.000  70.000  0.000  70.00  700.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0270 06786002 000 PAV SURF PREP FOR MRK (6") LF  1.000  2,160.000  0.000  1,200.00  1,200.00

0275 30776058 000 SP MIXES SP-D SAC-A PG70-28 TON  244.000  1,521.000  0.000  1,540.82  375,960.08

0280 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  18,500.000  2.000  0.000  2.00  37,000.00

0285 60246011 000 HPPM W/RET REQ TY I(W)6"(SLD)(090MIL) LF  1.000  4,746.000  0.000  4,478.00  4,478.00

0290 60246020 000 HPPM W/RET REQ TY I(Y)6"(BRK)(090MIL) LF  2.000  1,235.000  0.000  1,320.00  2,640.00

0295 60246023 000 HPPM W/RET REQ TY I(Y)6"(SLD)(090MIL) LF  1.000  5,302.000  0.000  6,084.00  6,084.00

0300 61856002 002 TMA (STATIONARY) DAY  550.000  20.000  0.000  129.00  70,950.00

0305 61856003 002 TMA (MOBILE OPERATION) HR  95.000  40.000  0.000  4.00  380.00

0306 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1,500.000  0.000  1.000  1.00  1,500.00

Added by CO # 1

0307 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  4,050.000  0.000  1.000  1.00  4,050.00

Added by CO # 2 Head Type Expansion Joint

0308 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  113,663.000  0.000  1.000  1.00  113,663.00

Added by CO#04, Additional Barricade Cost

1015 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  14,102.710  0.000  8,980.55  8,980.55

1100 96056002 RUC CREDIT OR DAMAGE DOL  50.000  220.000  0.000  60.00  3,000.00

Lane Rental - WB Single Lane Peak Hours

1105 96056003 RUC DAMAGE ONLY DOL -50.000  220.000  0.000  60.00 -3,000.00

Lane Rental - WB Single Lane Peak Hours

1120 96056002 RUC CREDIT OR DAMAGE DOL  400.000  80.000  0.000  80.00  32,000.00

Lane Rental - WB Multi Lane Peak Hours

1125 96056003 RUC DAMAGE ONLY DOL -400.000  80.000  0.000  82.00 -32,800.00

Lane Rental - WB Multi Lane Peak Hours

1130 96056002 RUC CREDIT OR DAMAGE DOL  800.000  22.000  0.000  6.00  4,800.00

Lane Rental - WB Multi Lane Off Peak Hours

1135 96056003 RUC DAMAGE ONLY DOL -800.000  22.000  0.000  6.00 -4,800.00

Lane Rental - WB Multi Lane Off Peak Hours

1140 96056002 RUC CREDIT OR DAMAGE DOL  50.000  160.000  0.000  75.00  3,750.00

Lane Rental - EB Single Lane Peak Hours

1145 96056003 RUC DAMAGE ONLY DOL -50.000  160.000  0.000  75.00 -3,750.00

Lane Rental - EBB Single Lane Peak Hours

1160 96056002 RUC CREDIT OR DAMAGE DOL  400.000  140.000  0.000  22.50  9,000.00

Lane Rental - EB Multi Lane Peak Hours

1165 96056003 RUC DAMAGE ONLY DOL -400.000  140.000  0.000  22.50 -9,000.00

Lane Rental - EB Multi Lane Peak Hours

1170 96056002 RUC CREDIT OR DAMAGE DOL  800.000  22.000  0.000  1.25  1,000.00

Lane Rental - EB Multi Lane Off Peak Hours

1175 96056003 RUC DAMAGE ONLY DOL -800.000  22.000  0.000  1.25 -1,000.00

Lane Rental - EB Multi Lane Off Peak Hours

1180 96056002 RUC CREDIT OR DAMAGE DOL  50.000  300.000  0.000  135.75  6,787.50

Lane Rental - NB FR Single Lane Peak Hours

1185 96056003 RUC DAMAGE ONLY DOL -50.000  300.000  0.000  135.75 -6,787.50

Lane Rental - NB FR Single Lane Peak Hours

1190 96056002 RUC CREDIT OR DAMAGE DOL  50.000  60.000  0.000  6.00  300.00

Lane Rental - NB FR Single Lane Off Peak Hours

1195 96056003 RUC DAMAGE ONLY DOL -50.000  60.000  0.000  6.00 -300.00

Lane Rental - NB FR Lane Off Peak Hours
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1200 96056002 RUC CREDIT OR DAMAGE DOL  100.000  100.000  0.000  64.50  6,450.00

Lane Rental - NB FR Multi Lane Peak Hours

1205 96056003 RUC DAMAGE ONLY DOL -100.000  100.000  0.000  64.50 -6,450.00

Lane Rental - NB FR Multi Lane Peak Hours

1210 96056002 RUC CREDIT OR DAMAGE DOL  200.000  30.000  0.000  7.00  1,400.00

Lane Rental - NB FR Multi Lane Off Peak Hours

1215 96056003 RUC DAMAGE ONLY DOL -200.000  30.000  0.000  7.00 -1,400.00

Lane Rental - NB FR Multi Lane Off Peak Hours

1220 96056002 RUC CREDIT OR DAMAGE DOL  50.000  220.000  0.000  67.50  3,375.00

Lane Rental - SB FR Single Lane Peak Hours

1225 96056003 RUC DAMAGE ONLY DOL -50.000  220.000  0.000  67.50 -3,375.00

Lane Rental - SB FR Single Lane Peak Hours

1230 96056002 RUC CREDIT OR DAMAGE DOL  50.000  60.000  0.000  1.50  75.00

Lane Rental - SB FR Single Lane Off Peak Hours

1235 96056003 RUC DAMAGE ONLY DOL -50.000  60.000  0.000  1.50 -75.00

Lane Rental - SB FR Single Lane Off Peak Hours

1240 96056002 RUC CREDIT OR DAMAGE DOL  100.000  160.000  0.000  56.00  5,600.00

Lane Rental - SB FR Multi Lane Peak Hours

1245 96056003 RUC DAMAGE ONLY DOL -100.000  160.000  0.000  56.00 -5,600.00

Lane Rental - SB FR Multi Lane Peak Hours

1250 96056002 RUC CREDIT OR DAMAGE DOL  200.000  33.000  0.000  7.50  1,500.00

Lane Rental - SB FR Multi Lane Off Peak Hours

1255 96056003 RUC DAMAGE ONLY DOL -200.000  33.000  0.000  7.50 -1,500.00

Lane Rental - SB FR Multi Lane Off Peak Hours

Category Subtotal $5,326,366.29

002 BRIDGE: 041880009005593 [IH 40@ ADKISSON RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0355 04006005 000 CEM STABIL BKFL CY  500.000  148.000  0.000  171.00  85,500.00

0360 04166001 000 DRILL SHAFT (18 IN) LF  250.000  188.000  0.000  188.00  47,000.00

0365 04166004 000 DRILL SHAFT (36 IN) LF  335.000  460.000  0.000  460.00  154,100.00

0370 04166006 000 DRILL SHAFT (48 IN) LF  440.000  1,292.000  0.000  1,292.00  568,480.00

0375 04206014 001 CL C CONC (ABUT)(HPC) CY  2,150.000  56.800  0.000  56.80  122,120.00

0380 04206030 001 CL C CONC (CAP)(HPC) CY  2,335.000  124.200  0.000  124.20  290,007.00

0385 04206038 001 CL C CONC (COLUMN)(HPC) CY  2,335.000  146.700  0.000  146.70  342,544.50

0390 04226001 000 REINF CONC SLAB SF  50.500  24,840.000  0.000  24,840.00  1,254,420.00

0395 04226015 000 APPROACH SLAB CY  2,000.000  96.600  0.000  96.60  193,200.00

0400 04256036 001 PRESTR CONC GIRDER (TX34) LF  352.000  3,219.490  0.000  3,219.49  1,133,260.48

0405 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  21.000  1,324.000  0.000  1,427.40  29,975.40

0410 04326001 000 RIPRAP (CONC)(4 IN) CY  656.000  597.000  169.310  766.31  502,699.36

0415 04506023 001 RAIL (TY SSTR) LF  89.000  1,132.000  0.000  1,132.00  100,748.00

0420 04546007 000 HEADER TYPE EXPANSION JOINT LF  250.000  190.000  0.000  190.00  47,500.00

0425 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  750.000  2.000  0.000  2.00  1,500.00

Category Subtotal $4,873,054.74

003 FORCE ACCOUNTCATEGORY DESCRIPTION
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003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1030 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  15,189.56  15,189.56

Category Subtotal $15,189.56

009005108BR 2024(730)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0260 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  100.000  8.000  0.000  0.000  0.00

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

1020 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  14,102.710  0.000  0.000  0.00

1110 96056002 RUC CREDIT OR DAMAGE DOL  200.000  60.000  0.000  0.000  0.00

Lane Rental - WB Single Lane Off Peak Hours

1115 96056003 RUC DAMAGE ONLY DOL -200.000  60.000  0.000  0.000  0.00

Lane Rental - WB Single Lane Off Peak Hours

1150 96056002 RUC CREDIT OR DAMAGE DOL  200.000  60.000  0.000  0.000  0.00

Lane Rental - EB Single Lane Off Peak Hours

1155 96056003 RUC DAMAGE ONLY DOL -200.000  60.000  0.000  0.000  0.00

Lane Rental - EB Single Lane Off Peak Hours

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1025 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

1035 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,214,610.59
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  60.000REMOVING CONC (RIPRAP)  2,103.000  126,180.00 2,103.00

01046027 000 SY  115.000REMOVING CONC (APPR SLAB)  131.000  15,065.00 131.00

01106001 000 CY  33.000EXCAVATION (ROADWAY)  7,830.000  258,390.00 7,830.00

01326004 000 CY  33.000EMBANKMENT (FINAL)(DENS CONT)(TY B)  21,887.020  722,271.66 21,887.00

01346001 000 STA  1,000.000BACKFILL (TY A)  53.000  53,000.00 53.00

01606003 000 SY  5.000FURNISHING AND PLACING TOPSOIL (4")  10,007.000  50,035.00 10,007.00

01646004 000 AC  645.000BROADCAST SEED (PERM) (RURAL) (CLAY)  9.000  5,805.00 9.00

01696001 000 SY  5.000SOIL RETENTION BLANKETS (CL 1) (TY A)  10,164.000  50,820.00 10,164.00

02476472 005 SY  50.000FL BS(CMP IN PLC)(TY A,B OR D GR4)(12")  7,484.000  374,200.00 7,484.00

03106009 000 GAL  10.000PRIME COAT (MC-30)  1,650.000  16,500.00 1,871.00

03546002 000 SY  7.000PLAN & TEXT ASPH CONC PAV(0" TO 2")  4,299.000  30,093.00 4,299.00

04006005 000 CY  500.000CEM STABIL BKFL  171.000  85,500.00 148.00

04166001 000 LF  250.000DRILL SHAFT (18 IN)  188.000  47,000.00 188.00

04166004 000 LF  335.000DRILL SHAFT (36 IN)  460.000  154,100.00 460.00

04166006 000 LF  440.000DRILL SHAFT (48 IN)  1,292.000  568,480.00 1,292.00

04206014 001 CY  2,150.000CL C CONC (ABUT)(HPC)  56.800  122,120.00 56.80

04206030 001 CY  2,335.000CL C CONC (CAP)(HPC)  124.200  290,007.00 124.20

04206038 001 CY  2,335.000CL C CONC (COLUMN)(HPC)  146.700  342,544.50 146.70

04206066 001 CY  596.000CL C CONC (RAIL FOUNDATION)  50.000  29,800.00 50.00

04226001 000 SF  50.500REINF CONC SLAB  24,840.000  1,254,420.00 24,840.00

04226015 000 CY  2,000.000APPROACH SLAB  96.600  193,200.00 96.60

04256036 001 LF  352.000PRESTR CONC GIRDER (TX34)  3,219.490  1,133,260.48 3,219.49

04276007 003 SF  21.000EPOXY WATERPROOF FINISH (TY X)  1,427.400  29,975.40 1,324.00

04326001 000 CY  656.000RIPRAP (CONC)(4 IN)  787.810  516,803.36 606.00

04326045 000 CY  580.000RIPRAP (MOW STRIP)(4 IN)  62.500  36,250.00 56.00

04506023 001 LF  89.000RAIL (TY SSTR)  1,486.000  132,254.00 1,486.00

04546007 000 LF  250.000HEADER TYPE EXPANSION JOINT  190.000  47,500.00 190.00

04966010 000 EA  310,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  310,000.00 1.00

05006001 000 LS  970,000.000MOBILIZATION  1.000  970,000.00 1.00

05026001 008 MO  50,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  500,000.00 10.00

05066020 005 SY  75.000CONSTRUCTION EXITS (INSTALL) (TY 1)  156.000  11,700.00 156.00

05066024 005 SY  25.000CONSTRUCTION EXITS (REMOVE)  156.000  3,900.00 156.00

05066038 005 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  4,742.000  23,710.00 4,100.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  4,742.000  4,742.00 4,100.00

05086001 000 SY  33.000CONSTRUCTING DETOURS  17,761.000  586,113.00 16,266.00

05126017 000 LF  25.000PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  600.000  15,000.00 600.00

05126041 000 LF  25.000PORT CTB (STKPL)(F-SHAPE)(TY 1)  600.000  15,000.00 600.00

05146003 000 LF  300.000PERM CTB (SGL SLOPE) (TY 3) (42 )  360.000  108,000.00 720.00

05406002 001 LF  33.500MTL W-BEAM GD FEN (STEEL POST)  300.000  10,050.00 300.00

05406006 001 EA  2,800.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  11,200.00 4.00

05406016 001 EA  1,425.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  2,850.00 2.00

05426001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  1,850.000  3,700.00 1,850.00

05426002 000 EA  200.000REMOVE TERMINAL ANCHOR SECTION  4.000  800.00 4.00
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05426003 000 EA  200.000REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  400.00 2.00

05446001 000 EA  3,350.000GUARDRAIL END TREATMENT (INSTALL)  6.000  20,100.00 6.00

05446003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  2.000  400.00 2.00

05456005 000 EA  1,500.000CRASH CUSH ATTEN (REMOVE)  1.000  1,500.00 4.00

05456019 000 EA  15,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  30,000.00 8.00

05456026 EA  39,900.000CRASH CUSHION ATTEN (INSTALL) (QUAD)(N)  6.000  239,400.00 0.00

06446004 000 EA  1,750.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  8.000  14,000.00 6.00

06586062 000 EA  40.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  32.000  1,280.00 16.00

06626111 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  8.000  16.00 378.00

06686076 000 LF  25.000PREFAB PAV MRK TY C (W) (24") (SLD)  68.000  1,700.00 34.00

06726009 000 EA  10.000REFL PAV MRKR TY II-A-A  70.000  700.00 70.00

06786002 000 LF  1.000PAV SURF PREP FOR MRK (6")  1,200.000  1,200.00 2,160.00

30776058 000 TON  244.000SP MIXES SP-D SAC-A PG70-28  1,540.820  375,960.08 1,521.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  8,980.550  8,980.55 14,102.71

41716001 000 EA  750.000INSTALL BRIDGE IDENTIFICATION NUMBERS  2.000  1,500.00 2.00

60016002 000 EA  18,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  37,000.00 2.00

60246011 000 LF  1.000HPPM W/RET REQ TY I(W)6"(SLD)(090MIL)  4,478.000  4,478.00 4,746.00

60246020 000 LF  2.000HPPM W/RET REQ TY I(Y)6"(BRK)(090MIL)  1,320.000  2,640.00 1,235.00

60246023 000 LF  1.000HPPM W/RET REQ TY I(Y)6"(SLD)(090MIL)  6,084.000  6,084.00 5,302.00

61856002 002 DAY  550.000TMA (STATIONARY)  129.000  70,950.00 20.00

61856003 002 HR  95.000TMA (MOBILE OPERATION)  4.000  380.00 40.00

96056002 DOL  50.000RUC CREDIT OR DAMAGE  345.750  17,287.50 1,607.00

Lane Rental - WB Single Lane Peak Hours

96056002 DOL  100.000RUC CREDIT OR DAMAGE  120.500  12,050.00 1,607.00

Lane Rental - NB FR Multi Lane Peak Hours

96056002 DOL  200.000RUC CREDIT OR DAMAGE  14.500  2,900.00 1,607.00

Lane Rental - NB FR Multi Lane Off Peak Hours

96056002 DOL  400.000RUC CREDIT OR DAMAGE  102.500  41,000.00 1,607.00

Lane Rental - WB Multi Lane Peak Hours

96056002 DOL  800.000RUC CREDIT OR DAMAGE  7.250  5,800.00 1,607.00

Lane Rental - EB Multi Lane Off Peak Hours

96056003 DOL -800.000RUC DAMAGE ONLY  7.250 -5,800.00 1,607.00

Lane Rental - EB Multi Lane Off Peak Hours

96056003 DOL -400.000RUC DAMAGE ONLY  104.500 -41,800.00 1,607.00

Lane Rental - EB Multi Lane Peak Hours

96056003 DOL -200.000RUC DAMAGE ONLY  14.500 -2,900.00 1,607.00

Lane Rental - NB FR Multi Lane Off Peak Hours

96056003 DOL -100.000RUC DAMAGE ONLY  120.500 -12,050.00 1,607.00

Lane Rental - NB FR Multi Lane Peak Hours

96056003 DOL -50.000RUC DAMAGE ONLY  345.750 -17,287.50 1,607.00

Lane Rental - WB Single Lane Peak Hours

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  15,189.560  15,189.56 5,000.00

96086001 DOL  1,500.000UNIQUE CHANGE ORDER ITEM 1  1.000  1,500.00 0.00

Added by CO # 1

96086002 DOL  4,050.000UNIQUE CHANGE ORDER ITEM 2  1.000  4,050.00 0.00

96086003 DOL  113,663.000UNIQUE CHANGE ORDER ITEM 3  1.000  113,663.00 0.00

Added by CO#04, Additional Barricade Cost

$10,214,610.59TOTAL ITEM EARNINGS TO DATE


