
 197,629.32

009005109CONTRACT ID:

PROJECT: STP 2025(139)HES

CONTRACT:

10243203

PROJECTED AMOUNT: $30,992,053.94

CONTRACTOR:

HIGHWAY: BI 40D

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

GILVIN-TERRILL, LTD.

Clint Harms, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/04/2024

10/02/2024

ESTIMATE PAID:

 365
 50.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/20/2025

$31,189,683.26

CONTRACT:

09/01/2026

AWARD AMOUNT: $30,982,053.94

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 62.09

$1,230,403.50 $18,136,618.64 $19,367,022.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,230,403.50 $18,136,618.64 $19,367,022.14 

$0.00 $0.00 $0.00 

$1,230,403.50 $19,367,022.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $18,136,618.64 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 009005109 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 11ESTIMATE 0021

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/20/2025

01/03/2025

 322

 50

 372

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  16  11

HOLIDAY 1

SATURDAY 3

SUNDAY 4

TOO WET 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1 TOO WET

09/24/2026  1 TOO WET

09/25/2026  1 TOO WET

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2025(139)HES 009005109PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01057039 RMV (19") TRT/UNTRT BASE & ASPH PAV000 SY  25.000 $76,075.00 3,043.000  12,306.00 13,353.00

0085 02477115 FL BS (CMP IN PLC)(TY A GR 4) (12")000 SY  50.000 $36,125.00 722.500  23,434.40 26,261.00

0090 02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY)000 TON  450.000 $7,944.75 17.655  326.01 307.00

0095 02607011 LIME TRT (EXIST MATL & NEW BASE)(8")000 SY  40.000 $57,800.00 1,445.000  23,897.90 26,261.00

0120 03447057 SP MIXES SP-D SAC-A PG70-28000 TON  180.000 $21,432.60 119.070  2,548.92 3,743.00

0162 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  90,000.000 $90,000.00 1.000  1.00 2.00

0185 05297009 CONC CURB & GUTTER (TY II)000 LF  40.000 $720.00 18.000  5,477.00 6,551.00

1400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000 $13,498.00 13,498.000  13,498.00 1,000.00

1405 96017001 MATERIAL ON HAND DOL  1.000 -$77,044.50-77,044.500  56,246.03 1,000.00

STP 2025(139)HES 009005110PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0395 05057001 TMA (STATIONARY)000 DAY  550.000 $13,750.00 25.000  419.00 200.00

F 2025(140) 009005112PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0645 03517002 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")000 SY  45.000 $844,196.85 18,759.930  21,173.93 23,656.00

STP 2B24(107)TP 009005113PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0935 04327001 RIPRAP (CONC)(4 IN)000 CY  650.000 $5,200.00 8.000  8.00 79.00

1075 05277001 COLORED TEXTURED CONC (4")000 SY  80.000 $35,847.20 448.090  3,821.30 4,490.00

1080 05297008 CONC CURB & GUTTER (TY I)000 LF  35.000 $51,800.00 1,480.000  5,446.00 5,312.00

1090 05307006 DRIVEWAYS (CONC)000 SY  135.000 $17,077.50 126.500  933.75 1,421.00

1110 05317002 CONC SIDEWALKS (5")000 SY  90.000 $28,781.10 319.790  30,348.06 34,571.00

1120 05317020 CURB RAMPS (TY 7)000 SY  200.000 $7,200.00 36.000  166.00 833.00

$1,230,403.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

009005109PROJECT CONTROLSTP 2025(139)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047017 000 REMOV CONC (CURB & GUTTER) LF  15.000  2,168.000  0.000  1,006.00  15,090.00

0065 01057039 000 RMV (19") TRT/UNTRT BASE & ASPH PAV SY  25.000  13,353.000  0.000  12,306.00  307,650.00

0070 01107001 000 EXCAV (ROADWAY) CY  50.000  9,498.000  0.000  9,870.75  493,537.50

0075 01327004 000 EMBANK (FNL)(DC)(TY B) CY  50.000  1,439.000  0.000  1,223.15  61,157.50

0085 02477115 000 FL BS (CMP IN PLC)(TY A GR 4) (12") SY  50.000  26,261.000  0.000  23,434.40  1,171,720.00

0090 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  450.000  307.000  0.000  326.01  146,702.25

0095 02607011 000 LIME TRT (EXIST MATL & NEW BASE)(8") SY  40.000  26,261.000  0.000  23,897.90  955,916.00

0100 03107004 000 PRIME COAT (MC-30) GAL  6.000  8,225.000 -898.000  2,850.00  17,100.00

0105 03167173 000 AGGR (TY-B, GR-4)(SAC-B) CY  249.960  299.000 -33.000  113.50  28,370.46

0110 03167263 000 ASPH (MULTI OPTION) GAL  6.000  12,501.000 -1,364.000  1,948.00  11,688.00

0115 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  175.000  4,826.000  0.000  3,145.80  550,515.00

0120 03447057 000 SP MIXES SP-D SAC-A PG70-28 TON  180.000  3,743.000  0.000  2,548.92  458,805.60

0130 03547054 000 PLANE ASPH CONC PAV(5") SY  10.000  3,047.000  0.000  2,446.30  24,463.00

0135 04017001 000 FLOWABLE BACKFILL CY  250.000  221.000  0.000  281.40  70,350.00

0140 04037001 000 TEMPORARY SPL SHORING SF  115.000  695.000  0.000  1,380.00  158,700.00

0150 04237015 000 RETAINING WALL (SPREAD FOOTING) SF  150.000  695.000  0.000  695.00  104,250.00

0155 05007001 000 MOBILIZATION LS  3,100,000.000  0.500  0.000  0.50  1,550,000.00

0160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  90,000.000  5.000  0.000  5.00  450,000.00

0162 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  90,000.000  0.000  2.000  1.00  90,000.00

Added by CO # 1 due to omissions and extra work

0165 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  65.000  30.000  0.000  30.00  1,950.00

0175 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  1,460.000  0.000  560.00  5,600.00

0185 05297009 000 CONC CURB & GUTTER (TY II) LF  40.000  6,551.000  0.000  5,477.00  219,080.00

1400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  13,498.00  13,498.00

1405 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  56,246.03  56,246.03

Category Subtotal $6,962,389.34

009005110PROJECT CONTROLSTP 2025(139)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 01507002 000 BLADING HR  200.000  166.000  0.000  117.10  23,420.00

0375 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  275.000  552.000  0.000  464.00  127,600.00

0385 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  90,000.000  2.000  0.000  2.00  180,000.00

0395 05057001 000 TMA (STATIONARY) DAY  550.000  200.000  0.000  419.00  230,450.00

0400 05057002 000 TMA (MOBILE OPERATION) HR  95.000  80.000  0.000  28.00  2,660.00

0420 06107012 000 REPLACE LUMINAIRE W/(250W EQ) LED EA  600.000  100.000  0.000  54.00  32,400.00

0430 06107128 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  6,500.000  11.000  0.000  11.00  71,500.00

0435 06107129 000 IN RD IL (TY SA) 40T-12-12(250W EQ)LED EA  7,500.000  39.000  0.000  29.00  217,500.00

0440 06187030 000 CONDT (PVC) (SCH 40) (2") LF  11.000  15,895.000  0.000  7,430.00  81,730.00

0445 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  15.000  3,965.000  0.000  3,096.00  46,440.00

Category Subtotal $1,013,700.00
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009005112PROJECT CONTROLF 2025(140)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0645 03517002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  45.000  23,656.000  0.000  21,173.93  952,826.85

0655 03607004 000 CONC PVMT (CRCP) (10") SY  155.000  2,641.000  0.000  2,651.58  410,994.90

0660 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  90,000.000  3.000  0.000  3.00  270,000.00

0665 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  7,862.000  0.000  1,735.00  8,675.00

0675 05367004 000 CONC DIRECTIONAL ISLAND SY  125.000  3,580.000  0.000  3,301.00  412,625.00

0680 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.400  29,956.000  0.000  81,350.00  32,540.00

0775 06777001 000 ELIM EXT PM & MRKS (4") LF  0.850  29,956.000  0.000  38,858.00  33,029.30

0785 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  6,931.250  8.000  0.000  6.00  41,587.50

Category Subtotal $2,162,278.55

009005113PROJECT CONTROLSTP 2B24(107)TP

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0885 01047011 000 REMOV CONC (DRIVEWAYS) SY  35.000  1,472.000  0.000  282.56  9,889.60

0890 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  35.000  1,130.000  0.000  394.00  13,790.00

0895 01107001 000 EXCAV (ROADWAY) CY  50.000  7,017.000  0.000  6,971.00  348,550.00

0900 01327004 000 EMBANK (FNL)(DC)(TY B) CY  50.000  7,447.000  0.000  6,329.95  316,497.50

0905 04007006 000 CUT & RESTORING PAV SY  375.000  274.000  0.000  359.50  134,812.50

0910 04017001 000 FLOWABLE BACKFILL CY  250.000  45.000  0.000  113.09  28,272.50

0915 04207006 000 CL A CONC (FLUME) CY  930.000  10.000  0.000  32.00  29,760.00

0920 04207052 000 CL C CONC (RAIL FOUNDATION) CY  800.000  168.000  0.000  19.25  15,400.00

0930 04237015 000 RETAINING WALL (SPREAD FOOTING) SF  150.000  6,136.000  263.000  6,134.15  920,122.50

0935 04327001 000 RIPRAP (CONC)(4 IN) CY  650.000  79.000  0.000  8.00  5,200.00

0940 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  48.000  0.000  14.70  8,820.00

0945 04507024 000 RAIL (TY SSTR) LF  100.000  925.000  0.000  267.00  26,700.00

0955 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  750.000  729.000  0.000  666.00  499,500.00

0960 04647003 000 RC PIPE (CL III)(18 IN) LF  90.000  467.000  0.000  479.00  43,110.00

0965 04647005 000 RC PIPE (CL III)(24 IN) LF  125.000  2,206.000  0.000  2,314.00  289,250.00

0970 04647007 000 RC PIPE (CL III)(30 IN) LF  170.000  84.000  0.000  84.00  14,280.00

0975 04647009 000 RC PIPE (CL III)(36 IN) LF  240.000  56.000  0.000  29.00  6,960.00

0980 04647011 000 RC PIPE (CL III)(48 IN) LF  365.000  22.000  0.000  22.00  8,030.00

0985 04647021 000 RC PIPE (CL IV)(24 IN) LF  155.000  1,404.000  0.000  1,177.00  182,435.00

0990 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  10,000.000  2.000  0.000  2.00  20,000.00

0995 04657038 000 INLET (COMPL)(PCU)(5FT)(LEFT) EA  13,500.000  1.000  0.000  1.00  13,500.00

1000 04657165 000 INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-4FTX4FT) EA  500.000  2.000  0.000  2.00  1,000.00

1005 04657336 000 INLET (COMP)(TY SIDEWALK BRIDGE) EA  15,000.000  1.000  0.000  1.00  15,000.00

1010 04667105 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  23,000.000  5.000  0.000  4.00  92,000.00

1015 04677024 000 SET (TY I) (48 IN) (4: 1) (C) EA  30,000.000  1.000  0.000  1.00  30,000.00

1020 04677070 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(P) EA  10,000.000  24.000  0.000  24.00  240,000.00

1025 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  3,000.000  13.000  0.000  4.00  12,000.00

1030 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  3,000.000  2.000  0.000  1.00  3,000.00

1035 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,000.000  55.000  0.000  51.75  155,250.00

1040 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  4,000.000  4.000  0.000  2.00  8,000.00

1045 04747005 000 SLOT DRAIN (GAL STL) (18 IN) LF  350.000  280.000  0.000  280.00  98,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1050 04967004 000 REMOV STR (SET) EA  1,200.000  67.000  0.000  54.00  64,800.00

1060 04967007 000 REMOV STR (PIPE) LF  25.000  1,308.000  0.000  1,137.00  28,425.00

1065 05007001 000 MOBILIZATION LS  3,100,000.000  0.500  0.000  0.40  1,240,000.00

1070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  90,000.000  9.000  0.000  9.00  810,000.00

1075 05277001 000 COLORED TEXTURED CONC (4") SY  80.000  4,490.000  0.000  3,821.30  305,704.00

1080 05297008 000 CONC CURB & GUTTER (TY I) LF  35.000  5,312.000  0.000  5,446.00  190,610.00

1090 05307006 000 DRIVEWAYS (CONC) SY  135.000  1,421.000  0.000  933.75  126,056.25

1110 05317002 000 CONC SIDEWALKS (5") SY  90.000  34,571.000  0.000  30,348.06  2,731,325.40

1120 05317020 000 CURB RAMPS (TY 7) SY  200.000  833.000  0.000  166.00  33,200.00

1135 05317025 000 CONC SIDEWALKS (SPECIAL) SY  150.000  1,248.000  0.000  729.36  109,404.00

Category Subtotal $9,228,654.25

009005109STP 2025(139)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01687001 000 VEGETATIVE WATERING TGL  45.000  2,572.000  0.000  0.000  0.00

0125 03447077 000 TACK COAT GAL  6.000  7,070.000  0.000  0.000  0.00

0145 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  250.000  56.000  0.000  0.000  0.00

0170 05067011 000 ROCK FILTER DAMS (REMOVE) LF  30.000  30.000  0.000  0.000  0.00

0180 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  1,460.000  0.000  0.000  0.00

0190 05307015 000 DRIVEWAYS (BASE) SY  90.000  886.000  0.000  0.000  0.00

0195 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  33.000  650.000  0.000  0.000  0.00

0200 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,600.000  3.000  0.000  0.000  0.00

0205 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  250.000  0.000  0.000  0.00

0210 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  600.000  2.000  0.000  0.000  0.00

0215 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,750.000  3.000  0.000  0.000  0.00

0220 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  250.000  4.000  0.000  0.000  0.00

0225 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  700.000  2.000  0.000  0.000  0.00

0230 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  900.000  2.000  0.000  0.000  0.00

0235 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  900.000  16.000  0.000  0.000  0.00

0240 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  33.000  0.000  0.000  0.00

0245 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  23.000  0.000  0.000  0.00

0250 06477002 000 RELOCATE LRSA EA  5,200.000  4.000  0.000  0.000  0.00

0255 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  42.000  19.000  0.000  0.000  0.00

0260 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  33.000  15.000  0.000  0.000  0.00

0265 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  75.000  1.000  0.000  0.000  0.00

0270 07307019 000 FULL - WIDTH MOWING CYC  12,791.660  6.000  0.000  0.000  0.00

1300 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1305 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1310 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1315 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1320 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

1395 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1410 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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1415 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1420 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1,000.000  0.000  0.000  0.00

1425 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

009005110STP 2025(139)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0380 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  703.000  0.000  0.000  0.00

0390 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  0.000  0.00

0405 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  16.000  12,026.000  0.000  0.000  0.00

0410 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  2,050.000  42.000  0.000  0.000  0.00

0415 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  2,100.000  19.000  0.000  0.000  0.00

0425 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,350.000  4.000  0.000  0.000  0.00

0450 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.000  535.000  0.000  0.000  0.00

0455 06187070 000 CONDT (RM) (3/4") LF  25.000  195.000  0.000  0.000  0.00

0460 06187090 000 CONDUIT (PREPARE) LF  1.500  175.000  0.000  0.000  0.00

0465 06207003 000 ELEC CONDR (NO.12) BARE LF  1.750  235.000  0.000  0.000  0.00

0470 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.750  470.000  0.000  0.000  0.00

0475 06207007 000 ELEC CONDR (NO.8) BARE LF  2.300  13,900.000  0.000  0.000  0.00

0480 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.350  27,820.000  0.000  0.000  0.00

0485 06207009 000 ELEC CONDR (NO.6) BARE LF  2.200  6,675.000  0.000  0.000  0.00

0490 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  13,580.000  0.000  0.000  0.00

0495 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,350.000  32.000  0.000  0.000  0.00

0500 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,500.000  1.000  0.000  0.000  0.00

0505 06247013 000 REMOVE GROUND BOX EA  600.000  1.000  0.000  0.000  0.00

0510 06247015 000 RETRO GROUND BOX (W/SECURE LID) EA  4,500.000  5.000  0.000  0.000  0.00

0515 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,500.000  3.000  0.000  0.000  0.00

0520 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  8,000.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

009005112F 2025(140)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0620 01347001 000 BACKFILL (TY A) STA  500.000  251.000  0.000  0.000  0.00

0625 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.150  153,727.000  0.000  0.000  0.00

0630 01647020 000 HYDRO MULCH SEED (PERM_URBAN_CLAY) SY  0.500  153,727.000  0.000  0.000  0.00

0635 03447057 000 SP MIXES SP-D SAC-A PG70-28 TON  180.000  32,530.000  0.000  0.000  0.00

0640 03447077 000 TACK COAT GAL  6.000  61,506.000  0.000  0.000  0.00

0650 03547054 000 PLANE ASPH CONC PAV(5") SY  10.000  11,025.000  0.000  0.000  0.00

0670 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  7,862.000  0.000  0.000  0.00

0685 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.000  963.000  0.000  0.000  0.00

0690 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.100  6,443.000  0.000  0.000  0.00

0695 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.100  9,852.000  0.000  0.000  0.00

0700 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  10.000  3,648.000  0.000  0.000  0.00
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0705 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  210.000  31.000  0.000  0.000  0.00

0710 06667044 000 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA  325.000  20.000  0.000  0.000  0.00

0715 06667050 000 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA  400.000  8.000  0.000  0.000  0.00

0720 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  310.000  35.000  0.000  0.000  0.00

0725 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  65.000  260.000  0.000  0.000  0.00

0730 06667116 000 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF  8.000  234.000  0.000  0.000  0.00

0735 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  0.660  55,954.000  0.000  0.000  0.00

0740 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  0.660  68,235.000  0.000  0.000  0.00

0745 06667301 000 TY I HIGH PERF PM (Y)6"(BRK)(090MIL) LF  0.750  5,047.000  0.000  0.000  0.00

0750 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  0.660  66,340.000  0.000  0.000  0.00

0755 06667346 000 PAVEMENT SLER 4" LF  0.500  21,520.000  0.000  0.000  0.00

0760 06727011 000 PLOWABLE REFL PAV MRKR TY I-C EA  55.000  133.000  0.000  0.000  0.00

0765 06727013 000 PLOWABLE REFL PAV MRKR TY II-A-A EA  75.000  30.000  0.000  0.000  0.00

0770 06727015 000 PLOWABLE REFL PAV MRKR TY II-C-R EA  55.000  679.000  0.000  0.000  0.00

0780 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.500  21,520.000  0.000  0.000  0.00

 0.00Category Subtotal

009005113STP 2B24(107)TPPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0925 04207067 000 CL C CONC (MISC) CY  2,100.000  2.000  0.000  0.000  0.00

0950 04507044 000 RAIL (TY PR11) LF  150.000  1,376.000  0.000  0.000  0.00

1055 04967005 000 REMOV STR (WINGWALL) EA  1,200.000  1.000  0.000  0.000  0.00

1085 05307002 000 INTERSECTIONS (ACP) SY  145.000  818.000  0.000  0.000  0.00

1095 05307010 000 DRIVEWAYS (ACP) SY  145.000  1,185.000  0.000  0.000  0.00

1100 05307015 000 DRIVEWAYS (BASE) SY  90.000  45.000  0.000  0.000  0.00

1105 05317001 000 CONC SIDEWALKS (4") SY  80.000  1,407.000  0.000  0.000  0.00

1115 05317018 000 CURB RAMPS (TY 5) SY  200.000  16.000  0.000  0.000  0.00

1125 05317021 000 CURB RAMPS (TY 10) SY  200.000  59.000  0.000  0.000  0.00

1130 05317024 000 CURB RAMPS (TY 22) SY  200.000  51.000  0.000  0.000  0.00

1140 06187054 000 CONDT (PVC) (SCH 80) (2") LF  13.000  485.000  0.000  0.000  0.00

1145 06187064 000 CONDT (PVC) (SCH 80) (4") LF  30.000  440.000  0.000  0.000  0.00

1150 06187090 000 CONDUIT (PREPARE) LF  1.500  1,645.000  0.000  0.000  0.00

1155 06207009 000 ELEC CONDR (NO.6) BARE LF  2.200  1,060.000  0.000  0.000  0.00

1160 06207011 000 ELEC CONDR (NO.4) BARE LF  3.100  405.000  0.000  0.000  0.00

1165 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.350  805.000  0.000  0.000  0.00

1170 06667295 000 TY I HIGH PERF PM (Y)4"(BRK)(090MIL) LF  1.100  21,520.000  0.000  0.000  0.00

1175 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  6,500.000  1.000  0.000  0.000  0.00

1180 06807004 000 REMOVING TRAFFIC SIGNALS EA  2,000.000  1.000  0.000  0.000  0.00

1185 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  800.000  10.000  0.000  0.000  0.00

1190 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.250  3,420.000  0.000  0.000  0.00

1195 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.500  3,885.000  0.000  0.000  0.00

1200 06877001 000 PED POLE ASSEMBLY EA  3,000.000  2.000  0.000  0.000  0.00

1205 06887001 000 PED DETECT PUSH BUTTON (APS) EA  900.000  10.000  0.000  0.000  0.00

1210 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,600.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $19,367,022.14



CONTRACT ID 009005109 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 11ESTIMATE 0021

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  35.000REMOV CONC (DRIVEWAYS)  282.560  9,889.60 1,472.00

01047013 000 SY  35.000REMOV CONC (SIDEWALK, RAMP OR SUP)  394.000  13,790.00 1,130.00

01047017 000 LF  15.000REMOV CONC (CURB & GUTTER)  1,006.000  15,090.00 2,168.00

01057039 000 SY  25.000RMV (19") TRT/UNTRT BASE & ASPH PAV  12,306.000  307,650.00 13,353.00

01107001 000 CY  50.000EXCAV (ROADWAY)  16,841.750  842,087.50 16,515.00

01327004 000 CY  50.000EMBANK (FNL)(DC)(TY B)  7,553.100  377,655.00 8,886.00

01507002 000 HR  200.000BLADING  117.100  23,420.00 166.00

02477115 000 SY  50.000FL BS (CMP IN PLC)(TY A GR 4) (12")  23,434.400  1,171,720.00 26,261.00

02607001 000 TON  450.000LIME (COM OR QK)(SLURRY) OR QK(DRY)  326.005  146,702.25 307.00

02607011 000 SY  40.000LIME TRT (EXIST MATL & NEW BASE)(8")  23,897.900  955,916.00 26,261.00

03107004 000 GAL  6.000PRIME COAT (MC-30)  2,850.000  17,100.00 8,225.00

03167173 000 CY  249.960AGGR (TY-B, GR-4)(SAC-B)  113.500  28,370.46 299.00

03167263 000 GAL  6.000ASPH (MULTI OPTION)  1,948.000  11,688.00 12,501.00

03417002 000 TON  175.000D-GR HMA TY-B SAC-B PG64-22  3,145.800  550,515.00 4,826.00

03447057 000 TON  180.000SP MIXES SP-D SAC-A PG70-28  2,548.920  458,805.60 3,743.00

03517002 000 SY  45.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  21,173.930  952,826.85 23,656.00

03547054 000 SY  10.000PLANE ASPH CONC PAV(5")  2,446.300  24,463.00 3,047.00

03607004 000 SY  155.000CONC PVMT (CRCP) (10")  2,651.580  410,994.90 2,641.00

04007006 000 SY  375.000CUT & RESTORING PAV  359.500  134,812.50 274.00

04017001 000 CY  250.000FLOWABLE BACKFILL  394.490  98,622.50 266.00

04037001 000 SF  115.000TEMPORARY SPL SHORING  1,380.000  158,700.00 695.00

04167040 000 LF  275.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  464.000  127,600.00 552.00

04207006 000 CY  930.000CL A CONC (FLUME)  32.000  29,760.00 10.00

04207052 000 CY  800.000CL C CONC (RAIL FOUNDATION)  19.250  15,400.00 168.00

04237015 000 SF  150.000RETAINING WALL (SPREAD FOOTING)  6,829.150  1,024,372.50 6,831.00

04327001 000 CY  650.000RIPRAP (CONC)(4 IN)  8.000  5,200.00 79.00

04327013 000 CY  600.000RIPRAP (MOW STRIP)(4 IN)  14.700  8,820.00 48.00

04507024 000 LF  100.000RAIL (TY SSTR)  267.000  26,700.00 925.00

04627003 000 LF  750.000CONC BOX CULV (4 FT X 2 FT)  666.000  499,500.00 729.00

04647003 000 LF  90.000RC PIPE (CL III)(18 IN)  479.000  43,110.00 467.00

04647005 000 LF  125.000RC PIPE (CL III)(24 IN)  2,314.000  289,250.00 2,206.00

04647007 000 LF  170.000RC PIPE (CL III)(30 IN)  84.000  14,280.00 84.00

04647009 000 LF  240.000RC PIPE (CL III)(36 IN)  29.000  6,960.00 56.00

04647011 000 LF  365.000RC PIPE (CL III)(48 IN)  22.000  8,030.00 22.00

04647021 000 LF  155.000RC PIPE (CL IV)(24 IN)  1,177.000  182,435.00 1,404.00

04657006 000 EA  10,000.000JCTBOX(COMPL)(PJB)(4FTX4FT)  2.000  20,000.00 2.00

04657038 000 EA  13,500.000INLET (COMPL)(PCU)(5FT)(LEFT)  1.000  13,500.00 1.00

04657165 000 EA  500.000INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-4FTX4FT)  2.000  1,000.00 2.00

04657336 000 EA  15,000.000INLET (COMP)(TY SIDEWALK BRIDGE)  1.000  15,000.00 1.00

04667105 000 EA  23,000.000HEADWALL (CH - PW - 0) (DIA= 36 IN)  4.000  92,000.00 5.00

04677024 000 EA  30,000.000SET (TY I) (48 IN) (4: 1) (C)  1.000  30,000.00 1.00

04677070 000 EA  10,000.000SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1)(P)  24.000  240,000.00 24.00

04677308 000 EA  3,000.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  4.000  12,000.00 13.00
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04677327 000 EA  3,000.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  1.000  3,000.00 2.00

04677328 000 EA  3,000.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  51.750  155,250.00 55.00

04677348 000 EA  4,000.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  2.000  8,000.00 4.00

04747005 000 LF  350.000SLOT DRAIN (GAL STL) (18 IN)  280.000  98,000.00 280.00

04967004 000 EA  1,200.000REMOV STR (SET)  54.000  64,800.00 67.00

04967007 000 LF  25.000REMOV STR (PIPE)  1,137.000  28,425.00 1,308.00

05007001 000 LS  3,100,000.000MOBILIZATION  0.900  2,790,000.00 1.00

05027001 000 MO  90,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  19.000  1,710,000.00 19.00

05027004 EA  90,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  90,000.00 0.00

05057001 000 DAY  550.000TMA (STATIONARY)  419.000  230,450.00 200.00

05057002 000 HR  95.000TMA (MOBILE OPERATION)  28.000  2,660.00 80.00

05067002 000 LF  65.000ROCK FILTER DAMS (INSTALL) (TY 2)  30.000  1,950.00 30.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  1,735.000  8,675.00 7,862.00

05067043 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (8")  560.000  5,600.00 1,460.00

05277001 000 SY  80.000COLORED TEXTURED CONC (4")  3,821.300  305,704.00 4,490.00

05297008 000 LF  35.000CONC CURB & GUTTER (TY I)  5,446.000  190,610.00 5,312.00

05297009 000 LF  40.000CONC CURB & GUTTER (TY II)  5,477.000  219,080.00 6,551.00

05307006 000 SY  135.000DRIVEWAYS (CONC)  933.750  126,056.25 1,421.00

05317002 000 SY  90.000CONC SIDEWALKS (5")  30,348.060  2,731,325.40 34,571.00

05317020 000 SY  200.000CURB RAMPS (TY 7)  166.000  33,200.00 833.00

05317025 000 SY  150.000CONC SIDEWALKS (SPECIAL)  729.360  109,404.00 1,248.00

05367004 000 SY  125.000CONC DIRECTIONAL ISLAND  3,301.000  412,625.00 3,580.00

06107012 000 EA  600.000REPLACE LUMINAIRE W/(250W EQ) LED  54.000  32,400.00 100.00

06107128 000 EA  6,500.000IN RD IL (TY SA) 40T-12 (250W EQ) LED  11.000  71,500.00 11.00

06107129 000 EA  7,500.000IN RD IL (TY SA) 40T-12-12(250W EQ)LED  29.000  217,500.00 39.00

06187030 000 LF  11.000CONDT (PVC) (SCH 40) (2")  7,430.000  81,730.00 15,895.00

06187031 000 LF  15.000CONDT (PVC) (SCH 40) (2") (BORE)  3,096.000  46,440.00 3,965.00

06627038 000 LF  0.400WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  81,350.000  32,540.00 29,956.00

06777001 000 LF  0.850ELIM EXT PM & MRKS (4")  38,858.000  33,029.30 29,956.00

07527003 000 AC  6,931.250TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  6.000  41,587.50 8.00

96017001 DOL  1.000MATERIAL ON HAND  56,246.030  56,246.03 1,000.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  13,498.000  13,498.00 1,000.00

$19,367,022.14TOTAL ITEM EARNINGS TO DATE


