
Contract ID: 009106061

Project: F 2026(770)

Highway:

District: DALLAS

Contract: 07263218 County: DALLAS

Award Amount: $5,963,494.65 Area Engineer: NATHAN PETTER

Projected Amount $6,245,914.65 Area Number: 055

Adj Projected Amount $0.00

Contractor: FOUTSCO PAVING COMPANY, LLC

Estimate Number: 0002 Letting Date: 07/02/2026

Estimate Paid: ü Award Date: 07/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 08/18/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 10/18/2026 Liquidated Damage Rate $1,527.00
Bid Days: 175

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 175
0

Days Charged to Date: 0 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:04:07 PM

Contract: 009106061 Payment Estimate: 0002 Page: 2 of 12



Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(770) Control 009106061

Category: 001 Description: Planing, Full Depth Concrete Repair, Overlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047016 0 REMOV CONC (CURB) LF $10.00 1,400.00 0.00 0.00 $0.00

0065 01627002 0 BLOCK SODDING SY $4.75 1,575.00 0.00 0.00 $0.00

0070 01687001 0 VEGETATIVE WATERING TGL $1.00 238.00 0.00 0.00 $0.00

0075 03477001 0 TOM-C PG76-22 SAC-A TON $190.00 9,476.00 0.00 0.00 $0.00

0080 03477011 0 TACK COAT GAL $0.10 28,465.00 0.00 0.00 $0.00

0085 03547075 0 PLANE ASPH CONC PAV(0" TO 2.25") SY $1.00 164,295.00 0.00 0.00 $0.00

0090 03617059 0 FULL-DEPTH REPAIR CPCD (8") SY $200.00 4,675.00 0.00 0.00 $0.00

0095 04797002 0 ADJUSTING INLETS EA $9,790.00 88.00 0.00 0.00 $0.00

0100 05007001 0 MOBILIZATION LS $540,000.00 1.00 0.00 0.00 $0.00

0105 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $37,700.00 11.00 0.00 0.00 $0.00

0110 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 2.00 0.00 0.00 $0.00

0115 05057001 0 TMA (STATIONARY) DAY $1.00 175.00 0.00 0.00 $0.00

0120 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 48.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(770) Control 009106061

Category: 001 Description: Planing, Full Depth Concrete Repair, Overlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.25 2,080.00 0.00 0.00 $0.00

0130 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.25 2,080.00 0.00 0.00 $0.00

0135 05297002 0 CONC CURB (TY II) LF $18.00 1,400.00 0.00 0.00 $0.00

0140 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.10 12,400.00 0.00 0.00 $0.00

0145 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $5.00 30.00 0.00 0.00 $0.00

0150 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $0.65 236.00 0.00 0.00 $0.00

0155 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.65 90.00 0.00 0.00 $0.00

0160 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.80 1,895.00 0.00 0.00 $0.00

0165 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.80 9,130.00 0.00 0.00 $0.00

0170 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.25 120.00 0.00 0.00 $0.00

0175 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $6.50 463.00 0.00 0.00 $0.00

0180 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.50 3,348.00 0.00 0.00 $0.00

0185 06667041 0 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA $140.00 15.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(770) Control 009106061

Category: 001 Description: Planing, Full Depth Concrete Repair, Overlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $140.00 44.00 0.00 0.00 $0.00

0195 06667065 0 REFL PAV MRK TY I (W)(WORD)(090MIL) EA $150.00 14.00 0.00 0.00 $0.00

0200 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $150.00 42.00 0.00 0.00 $0.00

0205 06667086 0 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA $65.00 14.00 0.00 0.00 $0.00

0210 06667113 0 REFL PAV MRK TY I (Y)8"(SLD)(090MIL) LF $0.80 150.00 0.00 0.00 $0.00

0215 06667122 0 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF $6.10 55.00 0.00 0.00 $0.00

0220 06667347 0 PAVEMENT SLER 6" LF $0.15 6,482.00 0.00 0.00 $0.00

0225 06667348 0 PAVEMENT SLER 8" LF $0.20 2,045.00 0.00 0.00 $0.00

0230 06667352 0 PAVEMENT SLER 24" LF $2.00 463.00 0.00 0.00 $0.00

0235 06667353 0 PAVEMENT SLER (ARROW) EA $40.00 15.00 0.00 0.00 $0.00

0240 06667354 0 PAVEMENT SLER (WORD) EA $50.00 14.00 0.00 0.00 $0.00

0245 06667365 0 PAVEMENT SLER (YLD TRI) EA $10.00 14.00 0.00 0.00 $0.00

0250 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.50 855.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:04:07 PM

Contract Line Items

Project: F 2026(770) Control 009106061

Category: 001 Description: Planing, Full Depth Concrete Repair, Overlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.55 22,205.00 0.00 0.00 $0.00

0260 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.45 1,705.00 0.00 0.00 $0.00

0265 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.51 44,410.00 0.00 0.00 $0.00

0270 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.45 1,780.00 0.00 0.00 $0.00

0275 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.51 44,410.00 0.00 0.00 $0.00

0280 06687115 0 PREFAB PM TY C (W)(BIKE SYMBOL) EA $175.00 6.00 0.00 0.00 $0.00

0285 06687116 0 PREFAB PM TY C (W)(BIKE WORD) EA $215.00 12.00 0.00 0.00 $0.00

0290 06727004 0 REFL PAV MRKR TY II-A-A EA $3.50 20.00 0.00 0.00 $0.00

0295 06727006 0 REFL PAV MRKR TY II-C-R EA $3.50 790.00 0.00 0.00 $0.00

0300 06777002 0 ELIM EXT PM & MRKS (6") LF $0.50 2,098.00 0.00 0.00 $0.00

0305 06777004 0 ELIM EXT PM & MRKS (8") LF $1.00 290.00 0.00 0.00 $0.00

0310 06777006 0 ELIM EXT PM & MRKS (12") LF $1.50 2,376.00 0.00 0.00 $0.00

0315 06777008 0 ELIM EXT PM & MRKS (24") LF $2.00 195.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:04:07 PM

Contract Line Items

Project: F 2026(770) Control 009106061

Category: 001 Description: Planing, Full Depth Concrete Repair, Overlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $30.00 2.00 0.00 0.00 $0.00

0325 06777015 0 ELIM EXT PM & MRKS (WORD) EA $40.00 1.00 0.00 0.00 $0.00

0330 07217001 0 FIBER REINFORCED POLYMER PATCHING MATLS LB $8.00 10,000.00 0.00 0.00 $0.00

0335 30007001 0 CAM PG76-22 SAC-B TON $185.00 5,206.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: F 2026(770) Control 009106061

Category: 002 Description: Planing, Full Depth Concrete Repair, Overlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0345 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00

POSITIVE

$0.00

0346 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00

NEGATIVE

$0.00

0347 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00

RECEIVED

$0.00

0348 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00

USED

$0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:04:07 PM

Contract Line Items

Project: F 2026(770) Control 009106061

Category: 002 Description: Planing, Full Depth Concrete Repair, Overlay and Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0349 96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 0.00

PAID BY THE HOUR

$0.00

0350 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 5,000.00 0.00 0.00 $0.00

0351 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 5,000.00 0.00 0.00

DO NOT HAVE POLCE REPORT-PD BY INVOICE

$0.00

0352 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 5,000.00 0.00 0.00

HAVE POLCE REPORT-PD BY INVOICE

$0.00

0353 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 125,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0354 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 25,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0355 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 125,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0356 95017002 RUC (CREDIT OR DAMAGE) DOL -$1,500.00 1.00 0.00 0.00

NON-FRWY LN CLOSURE ASS FEE: 1 LN CLOSED

$0.00

0357 95017002 RUC (CREDIT OR DAMAGE) DOL -$3,000.00 1.00 0.00 0.00

NON-FRWY LN COSURE ASS FEE: 2 LN CLOSED

$0.00

0358 95017002 RUC (CREDIT OR DAMAGE) DOL -$4,500.00 1.00 0.00 0.00

NON-FRWY LN CLOSURE ASS FEE: 3 LN CLOSED

$0.00

0359 50507001 DEWATERING REPORTS EA $60.00 22.00 0.00 0.00

PD 1 PER WK WHEN DEWATERING
NEEDED/REPORTED

$0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047016 REMOV CONC (CURB) LF $10.00 1,400.00 0.00 $0.00

01627002 BLOCK SODDING SY $4.75 1,575.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $1.00 238.00 0.00 $0.00

03477001 TOM-C PG76-22 SAC-A TON $190.00 9,476.00 0.00 $0.00

03477011 TACK COAT GAL $0.10 28,465.00 0.00 $0.00

03547075 PLANE ASPH CONC PAV(0" TO 2.25") SY $1.00 164,295.00 0.00 $0.00

03617059 FULL-DEPTH REPAIR CPCD (8") SY $200.00 4,675.00 0.00 $0.00

04797002 ADJUSTING INLETS EA $9,790.00 88.00 0.00 $0.00

05007001 MOBILIZATION LS $540,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $37,700.00 11.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,000.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 175.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 48.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $6.25 2,080.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.25 2,080.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $18.00 1,400.00 0.00 $0.00

05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL $1.00 5,000.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.10 12,400.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $5.00 30.00 0.00 $0.00

06667008 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $0.65 236.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.65 90.00 0.00 $0.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.80 1,895.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.80 9,130.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.25 120.00 0.00 $0.00

06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $6.50 463.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.50 3,348.00 0.00 $0.00

06667041 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA $140.00 15.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $140.00 44.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:04:07 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667065 REFL PAV MRK TY I (W)(WORD)(090MIL) EA $150.00 14.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $150.00 42.00 0.00 $0.00

06667086 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA $65.00 14.00 0.00 $0.00

06667113 REFL PAV MRK TY I (Y)8"(SLD)(090MIL) LF $0.80 150.00 0.00 $0.00

06667122 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF $6.10 55.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.15 6,482.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.20 2,045.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $2.00 463.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $40.00 15.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $50.00 14.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $10.00 14.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.50 855.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.55 22,205.00 0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.45 1,705.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.51 44,410.00 0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.45 1,780.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.51 44,410.00 0.00 $0.00

06687115 PREFAB PM TY C (W)(BIKE SYMBOL) EA $175.00 6.00 0.00 $0.00

06687116 PREFAB PM TY C (W)(BIKE WORD) EA $215.00 12.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $3.50 20.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $3.50 790.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.50 2,098.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $1.00 290.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $1.50 2,376.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $2.00 195.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $30.00 2.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $40.00 1.00 0.00 $0.00

07217001 FIBER REINFORCED POLYMER PATCHING MATLS LB $8.00 10,000.00 0.00 $0.00

30007001 CAM PG76-22 SAC-B TON $185.00 5,206.00 0.00 $0.00

50507001 DEWATERING REPORTS EA $60.00 22.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:04:07 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

95017002 RUC (CREDIT OR DAMAGE) DOL -$1,500.00 1.00 0.00 $0.00

95017002 RUC (CREDIT OR DAMAGE) DOL -$4,500.00 1.00 0.00 $0.00

95017002 RUC (CREDIT OR DAMAGE) DOL -$3,000.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 125,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 25,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 125,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 5,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 5,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 $0.00

Total Item Earnings To Date $0.00
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