
009106062CONTRACT ID:

PROJECT: STP 2026(473)HES

CONTRACT:

04263017

PROJECTED AMOUNT: $2,541,702.77

CONTRACTOR:

HIGHWAY: SH 289

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 063

SELECT MAINTENANCE, L.L.C.

Christopher Blain, P.E

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0001

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/17/2026

04/07/2026

06/17/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,541,702.77

CONTRACT:

AWARD AMOUNT: $2,525,602.77

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 200

 0

 200

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

TIME NOT STARTED 1

08/31/2026  1 TIME NOT STARTED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

009106062STP 2026(473)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  250,000.000  0.100  0.000  0.000  0.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,600.000  1.000  0.000  0.000  0.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  12.000  0.000  0.000  0.00

0075 05057001 000 TMA (STATIONARY) DAY  145.000  10.000  0.000  0.000  0.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  10.000  0.000  0.000  0.00

0085 06187090 000 CONDUIT (PREPARE) LF  1.000  250.000  0.000  0.000  0.00

0090 06827001 000 VEH SIG SEC (12")LED(GRN) EA  280.000  231.000  0.000  0.000  0.00

0095 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.000  65.000  0.000  0.000  0.00

0100 06827003 000 VEH SIG SEC (12")LED(YEL) EA  280.000  231.000  0.000  0.000  0.00

0105 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.000  67.000  0.000  0.000  0.00

0110 06827005 000 VEH SIG SEC (12")LED(RED) EA  280.000  230.000  0.000  0.000  0.00

0115 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.000  46.000  0.000  0.000  0.00

0120 06827035 000 LOUVER (12") (ADJUSTABLE) EA  350.000  53.000  0.000  0.000  0.00

0125 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  150.000  220.000  0.000  0.000  0.00

0130 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  215.000  24.000  0.000  0.000  0.00

0135 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  215.000  39.000  0.000  0.000  0.00

0140 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.200  760.000  0.000  0.000  0.00

0145 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.700  250.000  0.000  0.000  0.00

0150 60137006 000 GROUND BOX (PREPARE) EA  100.000  3.000  0.000  0.000  0.00

2851 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2852 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

2853 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

POS

2854 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

NEG

2855 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

2856 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

2857 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2858 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

2859 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

HAVE POLICE REPORT

2860 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

2861 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

2862 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00
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PD BY INVOICE

 0.00Category Subtotal

035305133STP 2026(473)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 01047001 000 REMOV CONC (PAV) SY  40.000  23.000  0.000  0.000  0.00

0305 01047008 000 REMOV CONC (MEDIANS) SY  40.000  151.000  0.000  0.000  0.00

0310 01047010 000 REMOV CONC (PAVERS) SY  80.000  22.000  0.000  0.000  0.00

0315 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  35.000  10.000  0.000  0.000  0.00

0320 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  25.000  394.000  0.000  0.000  0.00

0325 01107001 000 EXCAV (ROADWAY) CY  150.000  145.000  0.000  0.000  0.00

0330 02517051 000 REWORK BS MTL (TY C)(8")(ORD COMP) SY  41.000  25.000  0.000  0.000  0.00

0335 03607088 000 CONC PVMT (CPCD) (FAST TRK) (10.5") SY  350.000  25.000  0.000  0.000  0.00

0340 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  450.000  13.000  0.000  0.000  0.00

0345 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  550.000  44.000  0.000  0.000  0.00

0350 04207003 000 CL A CONC (MEDIAN) CY  1,000.000  4.600  0.000  0.000  0.00

0355 04237016 000 RETAINING WALL (CAST-IN-PLACE) SF  130.000  20.000  0.000  0.000  0.00

0360 04327001 000 RIPRAP (CONC)(4 IN) CY  2,000.000  1.900  0.000  0.000  0.00

0365 04797001 000 ADJUSTING MANHOLES EA  1,000.000  1.000  0.000  0.000  0.00

0370 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  600.000  3.000  0.000  0.000  0.00

0375 05007001 000 MOBILIZATION LS  250,000.000  0.200  0.000  0.000  0.00

0380 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,600.000  2.000  0.000  0.000  0.00

0385 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  12.000  0.000  0.000  0.00

0390 05057001 000 TMA (STATIONARY) DAY  145.000  40.000  0.000  0.000  0.00

0395 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  60.000  0.000  0.000  0.00

0400 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  60.000  0.000  0.000  0.00

0405 05297002 000 CONC CURB (TY II) LF  45.000  30.000  0.000  0.000  0.00

0410 05297009 000 CONC CURB & GUTTER (TY II) LF  55.000  263.000  0.000  0.000  0.00

0415 05317001 000 CONC SIDEWALKS (4") SY  110.000  89.000  0.000  0.000  0.00

0420 05317005 000 CURB RAMPS (TY 1) EA  2,500.000  1.000  0.000  0.000  0.00

0425 05317006 000 CURB RAMPS (TY 2) EA  2,500.000  4.000  0.000  0.000  0.00

0430 05317010 000 CURB RAMPS (TY 7) EA  2,500.000  2.000  0.000  0.000  0.00

0435 05317014 000 CURB RAMPS (TY 22) EA  3,900.000  2.000  0.000  0.000  0.00

0440 06187054 000 CONDT (PVC) (SCH 80) (2") LF  30.000  70.000  0.000  0.000  0.00

0445 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  45.000  55.000  0.000  0.000  0.00

0450 06187060 000 CONDT (PVC) (SCH 80) (3") LF  30.000  120.000  0.000  0.000  0.00

0455 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  45.000  760.000  0.000  0.000  0.00

0460 06187064 000 CONDT (PVC) (SCH 80) (4") LF  30.000  30.000  0.000  0.000  0.00

0465 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  45.000  495.000  0.000  0.000  0.00

0470 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  1,490.000  0.000  0.000  0.00

0475 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.400  150.000  0.000  0.000  0.00

0480 06237014 000 ITS GND BOX (POLY) TY 1 (243624)W/APRN EA  3,750.000  1.000  0.000  0.000  0.00

0485 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,500.000  2.000  0.000  0.000  0.00

0490 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,500.000  6.000  0.000  0.000  0.00

0495 06247013 000 REMOVE GROUND BOX EA  100.000  7.000  0.000  0.000  0.00

0500 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  24,000.000  1.000  0.000  0.000  0.00

0505 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  128.200  0.000  0.000  0.00
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0510 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,500.000  1.000  0.000  0.000  0.00

0515 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,500.000  1.000  0.000  0.000  0.00

0520 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  1,500.000  1.000  0.000  0.000  0.00

0525 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  1,500.000  1.000  0.000  0.000  0.00

0530 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,500.000  1.000  0.000  0.000  0.00

0535 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  3.000  0.000  0.000  0.00

0540 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.750  112.000  0.000  0.000  0.00

0545 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.350  32.000  0.000  0.000  0.00

0550 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.350  1,020.000  0.000  0.000  0.00

0555 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.550  823.000  0.000  0.000  0.00

0560 06667346 000 PAVEMENT SLER 4" LF  0.150  780.000  0.000  0.000  0.00

0565 06667347 000 PAVEMENT SLER 6" LF  0.170  3,082.000  0.000  0.000  0.00

0570 06667348 000 PAVEMENT SLER 8" LF  0.300  1,052.000  0.000  0.000  0.00

0575 06667352 000 PAVEMENT SLER 24" LF  0.900  823.000  0.000  0.000  0.00

0580 06667353 000 PAVEMENT SLER (ARROW) EA  15.000  15.000  0.000  0.000  0.00

0585 06667354 000 PAVEMENT SLER (WORD) EA  15.000  9.000  0.000  0.000  0.00

0590 06667356 000 PAVEMENT SLER (DBL ARROW) EA  25.000  3.000  0.000  0.000  0.00

0595 06667365 000 PAVEMENT SLER (YLD TRI) EA  7.500  22.000  0.000  0.000  0.00

0600 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  0.750  40.000  0.000  0.000  0.00

0605 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  0.750  25.000  0.000  0.000  0.00

0610 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.100  570.000  0.000  0.000  0.00

0615 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.950  1,440.000  0.000  0.000  0.00

0620 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.750  715.000  0.000  0.000  0.00

0625 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.950  960.000  0.000  0.000  0.00

0630 06687091 000 PREFAB PM TY C (W)(ARROW) EA  235.000  15.000  0.000  0.000  0.00

0635 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  385.000  3.000  0.000  0.000  0.00

0640 06687103 000 PREFAB PM TY C (W)(WORD) EA  255.000  9.000  0.000  0.000  0.00

0645 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  29.500  12.000  0.000  0.000  0.00

0650 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  35.000  10.000  0.000  0.000  0.00

0655 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  23.000  0.000  0.000  0.00

0660 06727006 000 REFL PAV MRKR TY II-C-R EA  3.750  246.000  0.000  0.000  0.00

0665 06777001 000 ELIM EXT PM & MRKS (4") LF  0.550  640.000  0.000  0.000  0.00

0670 06777002 000 ELIM EXT PM & MRKS (6") LF  0.550  3,157.000  0.000  0.000  0.00

0675 06777004 000 ELIM EXT PM & MRKS (8") LF  0.750  1,050.000  0.000  0.000  0.00

0680 06777006 000 ELIM EXT PM & MRKS (12") LF  1.500  654.000  0.000  0.000  0.00

0685 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  188.000  0.000  0.000  0.00

0690 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  55.000  13.000  0.000  0.000  0.00

0695 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  75.000  2.000  0.000  0.000  0.00

0700 06777015 000 ELIM EXT PM & MRKS (WORD) EA  55.000  8.000  0.000  0.000  0.00

0705 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.050  780.000  0.000  0.000  0.00

0710 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.050  3,082.000  0.000  0.000  0.00

0715 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.050  1,052.000  0.000  0.000  0.00

0720 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.200  823.000  0.000  0.000  0.00

0725 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  7.500  15.000  0.000  0.000  0.00

0730 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.500  3.000  0.000  0.000  0.00

0735 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  7.500  9.000  0.000  0.000  0.00

0740 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  4.000  12.000  0.000  0.000  0.00

0745 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  5.000  10.000  0.000  0.000  0.00

0750 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.200  269.000  0.000  0.000  0.00

0755 06807004 000 REMOVING TRAFFIC SIGNALS EA  5,500.000  1.000  0.000  0.000  0.00

0760 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  25,000.000  1.000  0.000  0.000  0.00

0765 06827001 000 VEH SIG SEC (12")LED(GRN) EA  280.000  14.000  0.000  0.000  0.00
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0770 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.000  5.000  0.000  0.000  0.00

0775 06827003 000 VEH SIG SEC (12")LED(YEL) EA  280.000  14.000  0.000  0.000  0.00

0780 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.000  5.000  0.000  0.000  0.00

0785 06827005 000 VEH SIG SEC (12")LED(RED) EA  280.000  14.000  0.000  0.000  0.00

0790 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.000  6.000  0.000  0.000  0.00

0795 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,000.000  6.000  0.000  0.000  0.00

0800 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  150.000  12.000  0.000  0.000  0.00

0805 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  215.000  3.000  0.000  0.000  0.00

0810 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  215.000  2.000  0.000  0.000  0.00

0815 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.200  590.000  0.000  0.000  0.00

0820 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.400  345.000  0.000  0.000  0.00

0825 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  4.200  210.000  0.000  0.000  0.00

0830 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.700  635.000  0.000  0.000  0.00

0835 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.800  1,075.000  0.000  0.000  0.00

0840 06867037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  12,000.000  1.000  0.000  0.000  0.00

0845 06867065 000 INS TRF SIG PL AM(S)1 ARM(65') EA  35,000.000  1.000  0.000  0.000  0.00

0850 06867277 000 INS TRF SIG PL AM(S)2 ARM(65-44') EA  38,000.000  1.000  0.000  0.000  0.00

0855 06877001 000 PED POLE ASSEMBLY EA  2,050.000  2.000  0.000  0.000  0.00

0860 06887001 000 PED DETECT PUSH BUTTON (APS) EA  850.000  6.000  0.000  0.000  0.00

0865 06887003 000 PED DETECTOR CONTROLLER UNIT EA  5,000.000  1.000  0.000  0.000  0.00

0870 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  750.000  4.000  0.000  0.000  0.00

0875 60087005 000 RVDS (ADVANCE DET)(INSTALL ONLY) EA  750.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0900 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

0901 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

HAVE POLICE REPORT

0902 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

0903 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0904 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PD BY INVOICE

 0.00Category Subtotal

091847444STP 2026(475)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1030 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  35.000  5.000  0.000  0.000  0.00

1035 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  25.000  60.000  0.000  0.000  0.00

1040 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  400.000  11.000  0.000  0.000  0.00

1045 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  450.000  39.000  0.000  0.000  0.00

1050 04207003 000 CL A CONC (MEDIAN) CY  1,000.000  1.000  0.000  0.000  0.00

1055 05007001 000 MOBILIZATION LS  250,000.000  0.200  0.000  0.000  0.00

1060 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,600.000  2.000  0.000  0.000  0.00
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1065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  12.000  0.000  0.000  0.00

1070 05057001 000 TMA (STATIONARY) DAY  145.000  40.000  0.000  0.000  0.00

1075 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  60.000  0.000  0.000  0.00

1080 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  60.000  0.000  0.000  0.00

1085 05297009 000 CONC CURB & GUTTER (TY II) LF  55.000  30.000  0.000  0.000  0.00

1090 05317001 000 CONC SIDEWALKS (4") SY  110.000  53.000  0.000  0.000  0.00

1095 05317008 000 CURB RAMPS (TY 5) EA  3,500.000  2.000  0.000  0.000  0.00

1100 06187054 000 CONDT (PVC) (SCH 80) (2") LF  30.000  150.000  0.000  0.000  0.00

1105 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  45.000  160.000  0.000  0.000  0.00

1110 06187060 000 CONDT (PVC) (SCH 80) (3") LF  30.000  155.000  0.000  0.000  0.00

1115 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  45.000  570.000  0.000  0.000  0.00

1120 06187064 000 CONDT (PVC) (SCH 80) (4") LF  30.000  80.000  0.000  0.000  0.00

1125 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  45.000  380.000  0.000  0.000  0.00

1130 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.500  240.000  0.000  0.000  0.00

1135 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.910  1,030.000  0.000  0.000  0.00

1140 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  975.000  0.000  0.000  0.00

1145 06207011 000 ELEC CONDR (NO.4) BARE LF  2.800  240.000  0.000  0.000  0.00

1150 06207012 000 ELEC CONDR (NO.4) INSULATED LF  2.800  480.000  0.000  0.000  0.00

1155 06237014 000 ITS GND BOX (POLY) TY 1 (243624)W/APRN EA  3,750.000  1.000  0.000  0.000  0.00

1160 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,500.000  2.000  0.000  0.000  0.00

1165 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,500.000  7.000  0.000  0.000  0.00

1170 06247013 000 REMOVE GROUND BOX EA  100.000  2.000  0.000  0.000  0.00

1175 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  24,000.000  1.000  0.000  0.000  0.00

1180 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  59.000  0.000  0.000  0.00

1185 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,500.000  1.000  0.000  0.000  0.00

1190 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  0.000  0.00

1195 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.250  144.000  0.000  0.000  0.00

1200 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.550  556.000  0.000  0.000  0.00

1205 06667346 000 PAVEMENT SLER 4" LF  0.150  750.000  0.000  0.000  0.00

1210 06667347 000 PAVEMENT SLER 6" LF  0.170  1,165.000  0.000  0.000  0.00

1215 06667351 000 PAVEMENT SLER 18" LF  0.510  144.000  0.000  0.000  0.00

1220 06667352 000 PAVEMENT SLER 24" LF  0.900  556.000  0.000  0.000  0.00

1225 06667353 000 PAVEMENT SLER (ARROW) EA  15.000  6.000  0.000  0.000  0.00

1230 06667365 000 PAVEMENT SLER (YLD TRI) EA  7.500  10.000  0.000  0.000  0.00

1235 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  0.750  350.000  0.000  0.000  0.00

1240 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.950  1,165.000  0.000  0.000  0.00

1245 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.750  400.000  0.000  0.000  0.00

1250 06687091 000 PREFAB PM TY C (W)(ARROW) EA  235.000  6.000  0.000  0.000  0.00

1255 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  29.500  10.000  0.000  0.000  0.00

1260 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  21.000  0.000  0.000  0.00

1265 06727006 000 REFL PAV MRKR TY II-C-R EA  3.750  160.000  0.000  0.000  0.00

1270 06777001 000 ELIM EXT PM & MRKS (4") LF  0.550  740.000  0.000  0.000  0.00

1275 06777002 000 ELIM EXT PM & MRKS (6") LF  0.550  981.000  0.000  0.000  0.00

1280 06777007 000 ELIM EXT PM & MRKS (18") LF  2.650  137.000  0.000  0.000  0.00

1285 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  440.000  0.000  0.000  0.00

1290 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.050  750.000  0.000  0.000  0.00

1295 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.050  1,165.000  0.000  0.000  0.00

1300 06787007 000 PAV SURF PREP FOR MRK (18") LF  0.150  144.000  0.000  0.000  0.00

1305 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.200  556.000  0.000  0.000  0.00

1310 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  7.500  6.000  0.000  0.000  0.00

1315 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  4.000  10.000  0.000  0.000  0.00

1320 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.200  181.000  0.000  0.000  0.00
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1325 06807004 000 REMOVING TRAFFIC SIGNALS EA  5,500.000  1.000  0.000  0.000  0.00

1330 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  25,000.000  1.000  0.000  0.000  0.00

1335 06827001 000 VEH SIG SEC (12")LED(GRN) EA  280.000  12.000  0.000  0.000  0.00

1340 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.000  4.000  0.000  0.000  0.00

1345 06827003 000 VEH SIG SEC (12")LED(YEL) EA  280.000  12.000  0.000  0.000  0.00

1350 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.000  8.000  0.000  0.000  0.00

1355 06827005 000 VEH SIG SEC (12")LED(RED) EA  280.000  12.000  0.000  0.000  0.00

1360 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.000  8.000  0.000  0.000  0.00

1365 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,000.000  8.000  0.000  0.000  0.00

1370 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  150.000  12.000  0.000  0.000  0.00

1375 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  215.000  4.000  0.000  0.000  0.00

1380 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.200  410.000  0.000  0.000  0.00

1385 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.400  215.000  0.000  0.000  0.00

1390 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  4.200  260.000  0.000  0.000  0.00

1395 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.700  560.000  0.000  0.000  0.00

1400 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.800  1,070.000  0.000  0.000  0.00

1405 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  13,500.000  1.000  0.000  0.000  0.00

1410 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  13,500.000  1.000  0.000  0.000  0.00

1415 06867049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  13,500.000  1.000  0.000  0.000  0.00

1420 06867051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  15,000.000  1.000  0.000  0.000  0.00

1425 06877001 000 PED POLE ASSEMBLY EA  2,050.000  2.000  0.000  0.000  0.00

1430 06887001 000 PED DETECT PUSH BUTTON (APS) EA  850.000  8.000  0.000  0.000  0.00

1435 06887003 000 PED DETECTOR CONTROLLER UNIT EA  5,000.000  1.000  0.000  0.000  0.00

1440 07527004 000 STUMP REMOVAL EA  1,500.000  1.000  0.000  0.000  0.00

1445 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  750.000  4.000  0.000  0.000  0.00

1450 60087005 000 RVDS (ADVANCE DET)(INSTALL ONLY) EA  750.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT
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1500 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

1501 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

HAVE POLICE REPORT

1502 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

1503 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1504 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PD BY INVOICE

 0.00Category Subtotal

091847446STP 2026(475)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY
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NBR
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PRICE
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QUANTITY

NET CO
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1605 01047008 000 REMOV CONC (MEDIANS) SY  40.000  35.000  0.000  0.000  0.00

1610 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  35.000  40.000  0.000  0.000  0.00

1615 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  25.000  120.000  0.000  0.000  0.00
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1620 01107001 000 EXCAV (ROADWAY) CY  150.000  30.000  0.000  0.000  0.00

1625 01627002 000 BLOCK SODDING SY  25.000  40.000  0.000  0.000  0.00

1630 01687001 000 VEGETATIVE WATERING TGL  300.000  4.000  0.000  0.000  0.00

1635 02517051 000 REWORK BS MTL (TY C)(8")(ORD COMP) SY  41.000  34.000  0.000  0.000  0.00

1640 03607076 000 CONC PVMT (CRCP)(FAST TRK) (12") SY  350.000  26.000  0.000  0.000  0.00

1645 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  400.000  11.000  0.000  0.000  0.00

1650 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  450.000  39.000  0.000  0.000  0.00

1655 04207003 000 CL A CONC (MEDIAN) CY  1,000.000  0.200  0.000  0.000  0.00

1660 04327001 000 RIPRAP (CONC)(4 IN) CY  2,000.000  0.450  0.000  0.000  0.00

1665 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  600.000  1.000  0.000  0.000  0.00

1670 05007001 000 MOBILIZATION LS  250,000.000  0.200  0.000  0.000  0.00

1675 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,600.000  2.000  0.000  0.000  0.00

1680 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  12.000  0.000  0.000  0.00

1685 05057001 000 TMA (STATIONARY) DAY  145.000  40.000  0.000  0.000  0.00

1690 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  60.000  0.000  0.000  0.00

1695 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  60.000  0.000  0.000  0.00

1700 05297002 000 CONC CURB (TY II) LF  45.000  50.000  0.000  0.000  0.00

1705 05297009 000 CONC CURB & GUTTER (TY II) LF  55.000  128.000  0.000  0.000  0.00

1710 05317001 000 CONC SIDEWALKS (4") SY  110.000  143.000  0.000  0.000  0.00

1715 05317007 000 CURB RAMPS (TY 3) EA  2,700.000  2.000  0.000  0.000  0.00

1720 05317008 000 CURB RAMPS (TY 5) EA  3,500.000  2.000  0.000  0.000  0.00

1725 05317009 000 CURB RAMPS (TY 6) EA  2,500.000  2.000  0.000  0.000  0.00

1730 05367006 000 CONC MEDIAN (MONO NOSE) SY  170.000  8.000  0.000  0.000  0.00

1735 06187054 000 CONDT (PVC) (SCH 80) (2") LF  30.000  105.000  0.000  0.000  0.00

1740 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  45.000  150.000  0.000  0.000  0.00

1745 06187060 000 CONDT (PVC) (SCH 80) (3") LF  30.000  180.000  0.000  0.000  0.00

1750 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  45.000  535.000  0.000  0.000  0.00

1755 06187064 000 CONDT (PVC) (SCH 80) (4") LF  30.000  55.000  0.000  0.000  0.00

1760 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  45.000  345.000  0.000  0.000  0.00

1765 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.500  80.000  0.000  0.000  0.00

1770 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.910  370.000  0.000  0.000  0.00

1775 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  1,130.000  0.000  0.000  0.00

1780 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.400  340.000  0.000  0.000  0.00

1785 06237014 000 ITS GND BOX (POLY) TY 1 (243624)W/APRN EA  3,750.000  1.000  0.000  0.000  0.00

1790 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,500.000  2.000  0.000  0.000  0.00

1795 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,500.000  7.000  0.000  0.000  0.00

1800 06247013 000 REMOVE GROUND BOX EA  100.000  6.000  0.000  0.000  0.00

1805 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  24,000.000  1.000  0.000  0.000  0.00

1810 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  87.000  0.000  0.000  0.00

1815 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.250  141.000  0.000  0.000  0.00

1820 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.550  534.000  0.000  0.000  0.00

1825 06667346 000 PAVEMENT SLER 4" LF  0.150  750.000  0.000  0.000  0.00

1830 06667347 000 PAVEMENT SLER 6" LF  0.170  1,275.000  0.000  0.000  0.00

1835 06667351 000 PAVEMENT SLER 18" LF  0.510  141.000  0.000  0.000  0.00

1840 06667352 000 PAVEMENT SLER 24" LF  0.900  534.000  0.000  0.000  0.00

1845 06667353 000 PAVEMENT SLER (ARROW) EA  15.000  6.000  0.000  0.000  0.00

1850 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  0.750  350.000  0.000  0.000  0.00

1855 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.950  1,275.000  0.000  0.000  0.00

1860 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.750  400.000  0.000  0.000  0.00

1865 06687091 000 PREFAB PM TY C (W)(ARROW) EA  235.000  6.000  0.000  0.000  0.00

1870 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  26.000  0.000  0.000  0.00

1875 06727006 000 REFL PAV MRKR TY II-C-R EA  3.750  191.000  0.000  0.000  0.00
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1880 06777001 000 ELIM EXT PM & MRKS (4") LF  0.550  760.000  0.000  0.000  0.00

1885 06777002 000 ELIM EXT PM & MRKS (6") LF  0.550  670.000  0.000  0.000  0.00

1890 06777007 000 ELIM EXT PM & MRKS (18") LF  2.650  24.000  0.000  0.000  0.00

1895 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.050  750.000  0.000  0.000  0.00

1900 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.050  1,275.000  0.000  0.000  0.00

1905 06787007 000 PAV SURF PREP FOR MRK (18") LF  0.150  141.000  0.000  0.000  0.00

1910 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.200  534.000  0.000  0.000  0.00

1915 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  7.500  6.000  0.000  0.000  0.00

1920 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.200  217.000  0.000  0.000  0.00

1925 06807004 000 REMOVING TRAFFIC SIGNALS EA  5,500.000  1.000  0.000  0.000  0.00

1930 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  25,000.000  1.000  0.000  0.000  0.00

1935 06827001 000 VEH SIG SEC (12")LED(GRN) EA  280.000  10.000  0.000  0.000  0.00

1940 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.000  4.000  0.000  0.000  0.00

1945 06827003 000 VEH SIG SEC (12")LED(YEL) EA  280.000  10.000  0.000  0.000  0.00

1950 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.000  8.000  0.000  0.000  0.00

1955 06827005 000 VEH SIG SEC (12")LED(RED) EA  280.000  10.000  0.000  0.000  0.00

1960 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.000  8.000  0.000  0.000  0.00

1965 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,000.000  8.000  0.000  0.000  0.00

1970 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  150.000  10.000  0.000  0.000  0.00

1975 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  215.000  4.000  0.000  0.000  0.00

1980 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.200  385.000  0.000  0.000  0.00

1985 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.400  240.000  0.000  0.000  0.00

1990 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  4.200  435.000  0.000  0.000  0.00

1995 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.700  505.000  0.000  0.000  0.00

2000 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.800  860.000  0.000  0.000  0.00

2005 06867033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  12,000.000  1.000  0.000  0.000  0.00

2010 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  13,500.000  1.000  0.000  0.000  0.00

2015 06867049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  13,500.000  2.000  0.000  0.000  0.00

2020 06877001 000 PED POLE ASSEMBLY EA  2,050.000  4.000  0.000  0.000  0.00

2025 06887001 000 PED DETECT PUSH BUTTON (APS) EA  850.000  8.000  0.000  0.000  0.00

2030 06887003 000 PED DETECTOR CONTROLLER UNIT EA  5,000.000  1.000  0.000  0.000  0.00

2035 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  750.000  4.000  0.000  0.000  0.00

2040 60087005 000 RVDS (ADVANCE DET)(INSTALL ONLY) EA  750.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT
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NBR
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($)
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2060 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

2061 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

HAVE POLICE REPORT

2062 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

2063 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

2064 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PD BY INVOICE

 0.00Category Subtotal

091847450STP 2026(475)HESGPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY
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NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE
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($)
SUPP DESCRIPTION

2195 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  35.000  14.000  0.000  0.000  0.00

2200 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  25.000  65.000  0.000  0.000  0.00

2205 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  400.000  22.000  0.000  0.000  0.00

2210 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  450.000  26.000  0.000  0.000  0.00

2215 04797009 000 ADJUSTING MANHOLES (UTILITY VALVE) EA  500.000  1.000  0.000  0.000  0.00

2220 05007001 000 MOBILIZATION LS  250,000.000  0.200  0.000  0.000  0.00

2225 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,600.000  2.000  0.000  0.000  0.00

2230 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  12.000  0.000  0.000  0.00

2235 05057001 000 TMA (STATIONARY) DAY  145.000  40.000  0.000  0.000  0.00

2240 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  60.000  0.000  0.000  0.00

2245 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  60.000  0.000  0.000  0.00

2250 05297002 000 CONC CURB (TY II) LF  45.000  65.000  0.000  0.000  0.00

2255 05297009 000 CONC CURB & GUTTER (TY II) LF  55.000  53.000  0.000  0.000  0.00

2260 05317001 000 CONC SIDEWALKS (4") SY  110.000  48.000  0.000  0.000  0.00

2265 05317008 000 CURB RAMPS (TY 5) EA  3,500.000  2.000  0.000  0.000  0.00

2270 06187054 000 CONDT (PVC) (SCH 80) (2") LF  30.000  120.000  0.000  0.000  0.00

2275 06187060 000 CONDT (PVC) (SCH 80) (3") LF  30.000  95.000  0.000  0.000  0.00

2280 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  45.000  525.000  0.000  0.000  0.00

2285 06187064 000 CONDT (PVC) (SCH 80) (4") LF  30.000  85.000  0.000  0.000  0.00

2290 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  45.000  345.000  0.000  0.000  0.00

2295 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.500  320.000  0.000  0.000  0.00

2300 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.910  1,040.000  0.000  0.000  0.00

2305 06207009 000 ELEC CONDR (NO.6) BARE LF  2.000  960.000  0.000  0.000  0.00

2310 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.400  200.000  0.000  0.000  0.00

2315 06237014 000 ITS GND BOX (POLY) TY 1 (243624)W/APRN EA  3,750.000  1.000  0.000  0.000  0.00

2320 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,500.000  2.000  0.000  0.000  0.00

2325 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,500.000  5.000  0.000  0.000  0.00

2330 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  24,000.000  1.000  0.000  0.000  0.00

2335 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  65.500  0.000  0.000  0.00

2340 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  0.000  0.00

2345 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.250  113.000  0.000  0.000  0.00

2350 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.550  396.000  0.000  0.000  0.00

2355 06667346 000 PAVEMENT SLER 4" LF  0.150  582.000  0.000  0.000  0.00

2360 06667347 000 PAVEMENT SLER 6" LF  0.170  1,050.000  0.000  0.000  0.00

2365 06667351 000 PAVEMENT SLER 18" LF  0.510  113.000  0.000  0.000  0.00

2370 06667352 000 PAVEMENT SLER 24" LF  0.900  396.000  0.000  0.000  0.00

2375 06667353 000 PAVEMENT SLER (ARROW) EA  15.000  6.000  0.000  0.000  0.00

2380 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  0.750  382.000  0.000  0.000  0.00

2385 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.950  1,050.000  0.000  0.000  0.00

2390 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  0.750  200.000  0.000  0.000  0.00

2395 06687091 000 PREFAB PM TY C (W)(ARROW) EA  235.000  6.000  0.000  0.000  0.00

2400 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  5.000  0.000  0.000  0.00

2405 06727006 000 REFL PAV MRKR TY II-C-R EA  3.750  189.000  0.000  0.000  0.00

2410 06777001 000 ELIM EXT PM & MRKS (4") LF  0.550  775.000  0.000  0.000  0.00

2415 06777002 000 ELIM EXT PM & MRKS (6") LF  0.550  1,035.000  0.000  0.000  0.00

2420 06777007 000 ELIM EXT PM & MRKS (18") LF  2.650  113.000  0.000  0.000  0.00

2425 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  351.000  0.000  0.000  0.00
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2430 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  55.000  6.000  0.000  0.000  0.00

2435 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.050  582.000  0.000  0.000  0.00

2440 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.050  1,050.000  0.000  0.000  0.00

2445 06787007 000 PAV SURF PREP FOR MRK (18") LF  0.150  113.000  0.000  0.000  0.00

2450 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.200  396.000  0.000  0.000  0.00

2455 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  7.500  6.000  0.000  0.000  0.00

2460 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.200  194.000  0.000  0.000  0.00

2465 06807004 000 REMOVING TRAFFIC SIGNALS EA  5,500.000  1.000  0.000  0.000  0.00

2470 06807005 000 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  25,000.000  1.000  0.000  0.000  0.00

2475 06827001 000 VEH SIG SEC (12")LED(GRN) EA  280.000  11.000  0.000  0.000  0.00

2480 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.000  3.000  0.000  0.000  0.00

2485 06827003 000 VEH SIG SEC (12")LED(YEL) EA  280.000  11.000  0.000  0.000  0.00

2490 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.000  6.000  0.000  0.000  0.00

2495 06827005 000 VEH SIG SEC (12")LED(RED) EA  280.000  12.000  0.000  0.000  0.00

2500 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.000  4.000  0.000  0.000  0.00

2505 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,000.000  8.000  0.000  0.000  0.00

2510 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  150.000  11.000  0.000  0.000  0.00

2515 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  215.000  1.000  0.000  0.000  0.00

2520 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  215.000  2.000  0.000  0.000  0.00

2525 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.200  520.000  0.000  0.000  0.00

2530 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.400  160.000  0.000  0.000  0.00

2535 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  6.700  445.000  0.000  0.000  0.00

2540 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.800  930.000  0.000  0.000  0.00

2545 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  13,500.000  2.000  0.000  0.000  0.00

2550 06867051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  15,000.000  2.000  0.000  0.000  0.00

2555 06887001 000 PED DETECT PUSH BUTTON (APS) EA  850.000  8.000  0.000  0.000  0.00

2560 06887003 000 PED DETECTOR CONTROLLER UNIT EA  5,000.000  1.000  0.000  0.000  0.00

2565 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  750.000  4.000  0.000  0.000  0.00

2570 60087005 000 RVDS (ADVANCE DET)(INSTALL ONLY) EA  750.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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2600 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

2601 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

HAVE POLICE REPORT

2602 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

2603 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

2604 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PD BY INVOICE

 0.00Category Subtotal

237401196STP 2026(473)HESPROJECT CONTROL
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2725 05007001 000 MOBILIZATION LS  250,000.000  0.100  0.000  0.000  0.00

2730 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,600.000  1.000  0.000  0.000  0.00

2735 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  12.000  0.000  0.000  0.00

2740 05057001 000 TMA (STATIONARY) DAY  145.000  10.000  0.000  0.000  0.00

2745 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  10.000  0.000  0.000  0.00

2750 06827001 000 VEH SIG SEC (12")LED(GRN) EA  280.000  211.000  0.000  0.000  0.00

2755 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.000  86.000  0.000  0.000  0.00

2760 06827003 000 VEH SIG SEC (12")LED(YEL) EA  280.000  274.000  0.000  0.000  0.00

2765 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.000  32.000  0.000  0.000  0.00

2770 06827005 000 VEH SIG SEC (12")LED(RED) EA  280.000  274.000  0.000  0.000  0.00

2775 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.000  20.000  0.000  0.000  0.00

2780 06827035 000 LOUVER (12") (ADJUSTABLE) EA  350.000  82.000  0.000  0.000  0.00

2785 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  150.000  307.000  0.000  0.000  0.00

2790 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  215.000  8.000  0.000  0.000  0.00

2795 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  215.000  22.000  0.000  0.000  0.00

2800 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.200  260.000  0.000  0.000  0.00

 0.00Category Subtotal
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2900 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

2901 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

HAVE POLICE REPORT

2902 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

2903 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

2904 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PD BY INVOICE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00



CONTRACT ID 009106062 CONTRACTOR'S ESTIMATE PACKAGE Page 15 of 15ESTIMATE 0001

CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


