
 164,230.90

009202138CONTRACT ID:

PROJECT: STP 2B24(163)VRU

CONTRACT:

06243025

PROJECTED AMOUNT: $2,999,928.77

CONTRACTOR:

HIGHWAY: SH 310

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

SELECT MAINTENANCE, L.L.C.

Nathan Petter, P.E.

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0014

01/26/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

06/05/2024

ESTIMATE PAID:

 152

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/03/2025

$3,164,159.67

CONTRACT:

12/30/2025

AWARD AMOUNT: $2,894,528.77

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 89.94

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.70

$0.00 $3,059,728.75 $3,059,728.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $3,059,728.75 $3,059,728.75 

$0.00 $0.00 $0.00 

$0.00 $3,059,728.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,059,728.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 152

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/03/2025

12/18/2024

 169

 0

 169

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  0  29

TIME SUSPENDED 29

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 TIME SUSPENDED

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 TIME SUSPENDED

01/04/2026  1 TIME SUSPENDED

01/05/2026  1 TIME SUSPENDED

01/06/2026  1 TIME SUSPENDED

01/07/2026  1 TIME SUSPENDED

01/08/2026  1 TIME SUSPENDED

01/09/2026  1 TIME SUSPENDED

01/10/2026  1 TIME SUSPENDED

01/11/2026  1 TIME SUSPENDED

01/12/2026  1 TIME SUSPENDED

01/13/2026  1 TIME SUSPENDED

01/14/2026  1 TIME SUSPENDED

01/15/2026  1 TIME SUSPENDED

01/16/2026  1 TIME SUSPENDED

01/17/2026  1 TIME SUSPENDED

01/18/2026  1 TIME SUSPENDED

01/19/2026  1 TIME SUSPENDED

01/20/2026  1 TIME SUSPENDED

01/21/2026  1 TIME SUSPENDED

01/22/2026  1 TIME SUSPENDED

01/23/2026  1 TIME SUSPENDED

01/24/2026  1 TIME SUSPENDED

01/25/2026  1 TIME SUSPENDED

01/26/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

009202138PROJECT CONTROLSTP 2B24(163)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  10,000.000  29.000  0.000  29.00  290,000.00

0065 01046001 000 REMOVING CONC (PAV) SY  12.000  10,500.000  0.000  11,213.90  134,566.80

0070 01046015 000 REMOVING CONC (SIDEWALKS) SY  30.000  225.000  0.000  211.00  6,330.00

0075 01046017 000 REMOVING CONC (DRIVEWAYS) SY  30.000  64.000  0.000  64.00  1,920.00

0080 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  6.500  4,406.000  0.000  4,479.00  29,113.50

0085 01056043 000 REMOVING STAB BASE & ASPH PAV (0-6") SY  5.700  14,053.000  0.000  14,535.39  82,851.72

0090 01106001 000 EXCAVATION (ROADWAY) CY  80.000  1,154.000  0.000  1,154.00  92,320.00

0095 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  50.250  2,555.000  0.000  2,555.00  128,388.75

0100 01616017 000 COMPOST MANUF TOPSOIL (4") SY  1.000  11,964.000  0.000  13,771.72  13,771.72

0105 01626002 000 BLOCK SODDING SY  7.480  11,964.000  0.000  13,771.72  103,012.46

0115 01686001 000 VEGETATIVE WATERING MG  20.000  3,559.000  0.000  667.20  13,344.00

0120 02476312 005 FL BS (CMP IN PLC)(TY D GR1-2)(8") SY  18.500  4,241.000  0.000  5,441.67  100,670.90

0125 02606006 000 LIME TRT (EXST MATL) (6") SY  7.000  4,241.000  0.000  4,825.33  33,777.31

0130 02606016 000 LIME (HYD, COM, OR QK(SLURRY)) TON  320.000  75.000  0.000  80.42  25,734.40

0140 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  350.000  26.000  0.000  26.00  9,100.00

0145 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  465.000  44.000  0.000  44.00  20,460.00

0150 05006001 000 MOBILIZATION LS  290,000.000  1.000  0.000  0.90  261,000.00

0155 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  30,500.000  11.000  0.000  11.00  335,500.00

0160 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  28.000  55.000  0.000  80.00  2,240.00

0165 05066011 005 ROCK FILTER DAMS (REMOVE) LF  15.000  55.000  0.000  80.00  1,200.00

0170 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  31.000  434.000  0.000  434.00  13,454.00

0175 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  14.000  434.000  0.000  434.00  6,076.00

0180 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.100  3,726.000  0.000  3,526.00  10,930.60

0185 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  3,726.000  0.000  3,526.00  3,526.00

0190 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  3.250  225.000  0.000  125.00  406.25

0195 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  225.000  0.000  125.00  125.00

0200 05296008 000 CONC CURB & GUTTER (TY II) LF  50.000  387.000  0.000  472.00  23,600.00

0206 05306005 DRIVEWAYS (ACP) SY  105.450  0.000  3,202.000  3,054.75  322,123.39

Added by CO #2; paid by SY

0210 05316001 000 CONC SIDEWALKS (4") SY  100.000  45.000  0.000  45.00  4,500.00

0215 05316008 000 CURB RAMPS (TY 5) EA  4,000.000  2.000  0.000  2.00  8,000.00

0220 05316010 000 CURB RAMPS (TY 7) EA  2,000.000  2.000  0.000  2.00  4,000.00

0225 05316017 000 CURB RAMPS (TY 22) EA  6,000.000  1.000  0.000  1.00  6,000.00

0230 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  518.000  0.000  518.00  5,180.00

0235 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  500.000  4.000  0.000  4.00  2,000.00

0240 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  500.000  4.000  0.000  4.00  2,000.00

0245 05606004 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  295.000  10.000  0.000  10.00  2,950.00

0250 05606005 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  355.000  2.000  0.000  2.00  710.00

0255 05606023 000 MAILBOX INSTALL-M (TWG-POST) TY 4 EA  669.000  1.000  0.000  1.00  669.00

0260 06186023 000 CONDT (PVC) (SCH 40) (2") LF  26.000  360.000  0.000  360.00  9,360.00

0265 06186029 000 CONDT (PVC) (SCH 40) (3") LF  26.000  80.000  0.000  80.00  2,080.00

0270 06186033 000 CONDT (PVC) (SCH 40) (4") LF  26.000  50.000  0.000  50.00  1,300.00

0275 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  52.000  520.000  0.000  520.00  27,040.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 06186046 000 CONDT (PVC) (SCH 80) (2") LF  26.000  30.000  0.000  30.00  780.00

0285 06206004 000 ELEC CONDR (NO.12) INSULATED LF  3.000  160.000  0.000  160.00  480.00

0290 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.200  440.000  0.000  550.00  1,210.00

0295 06206009 000 ELEC CONDR (NO.6) BARE LF  2.400  760.000  0.000  1,030.00  2,472.00

0300 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.700  630.000  0.000  555.00  1,498.50

0305 06246002 000 GROUND BOX TY A (122311)W/APRON EA  2,500.000  2.000  0.000  2.00  5,000.00

0310 06246008 000 GROUND BOX TY C (162911)W/APRON EA  3,000.000  4.000  0.000  4.00  12,000.00

0315 06286144 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  25,000.000  1.000  0.000  1.00  25,000.00

0320 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  775.000  2.000  0.000  2.00  1,550.00

0325 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,185.000  7.000  0.000  7.00  8,295.00

0330 06446015 000 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA  1,375.000  1.000  0.000  1.00  1,375.00

0335 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  665.000  1.000  0.000  1.00  665.00

0340 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  18.850  26.000  0.000  32.00  603.20

0345 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.000  1,699.000  0.000  1,720.00  5,160.00

0350 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  8.000  74.000  0.000  74.00  592.00

0355 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  14.750  584.000  0.000  775.00  11,431.25

0360 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  170.000  27.000  0.000  27.00  4,590.00

0365 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  240.000  14.000  0.000  14.00  3,360.00

0370 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  117.000  4.000  0.000  5.00  585.00

0375 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  1.000  1,621.000  0.000  1,644.00  1,644.00

0380 06666172 007 REFL PAV MRK TY II (W) 6" (DOT) LF  2.000  26.000  0.000  32.00  64.00

0385 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.750  5,857.000  0.000  5,948.00  4,461.00

0390 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  1.000  1,699.000  0.000  1,720.00  1,720.00

0395 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  3.000  74.000  0.000  74.00  222.00

0400 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  6.000  584.000  0.000  775.00  4,650.00

0405 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  120.000  27.000  0.000  27.00  3,240.00

0410 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  140.000  14.000  0.000  14.00  1,960.00

0415 06666198 007 REFL PAV MRK TY II (W) 18" (YLD TRI) EA  55.000  4.000  0.000  5.00  275.00

0420 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.750  6,561.000  0.000  6,561.00  4,920.75

0425 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.500  1,621.000  0.000  1,644.00  2,466.00

0430 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.000  5,857.000  0.000  5,948.00  5,948.00

0435 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.000  6,561.000  0.000  6,561.00  6,561.00

0440 06726007 000 REFL PAV MRKR TY I-C EA  7.250  167.000  0.000  186.00  1,348.50

0445 06726009 000 REFL PAV MRKR TY II-A-A EA  7.250  216.000  0.000  216.00  1,566.00

0450 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.510  12,770.000  0.000  12,770.00  6,512.70

0455 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.000  285.000  0.000  285.00  570.00

0460 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.000  93.000  0.000  93.00  372.00

0465 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.200  14,065.000  0.000  14,065.00  2,813.00

0470 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.500  1,699.000  0.000  1,720.00  860.00

0475 06786006 000 PAV SURF PREP FOR MRK (12") LF  1.000  74.000  0.000  74.00  74.00

0480 06786008 000 PAV SURF PREP FOR MRK (24") LF  3.000  584.000  0.000  775.00  2,325.00

0485 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  60.000  27.000  0.000  27.00  1,620.00

0490 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  75.000  14.000  0.000  14.00  1,050.00

0495 06786022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  40.000  4.000  0.000  5.00  200.00

0500 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  151,000.000  1.000  0.000  1.00  151,000.00

0505 06806004 006 REMOVING TRAFFIC SIGNALS EA  25,000.000  1.000  0.000  1.00  25,000.00

0510 06826001 000 VEH SIG SEC (12")LED(GRN) EA  300.000  11.000  0.000  11.00  3,300.00

0515 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.000  5.000  0.000  5.00  1,500.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0520 06826003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  11.000  0.000  11.00  3,300.00

0525 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.000  10.000  0.000  10.00  3,000.00

0530 06826005 000 VEH SIG SEC (12")LED(RED) EA  300.000  11.000  0.000  11.00  3,300.00

0535 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  300.000  10.000  0.000  10.00  3,000.00

0540 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,000.000  8.000  0.000  8.00  8,000.00

0545 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  215.000  11.000  0.000  11.00  2,365.00

0550 06826056 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  215.000  5.000  0.000  5.00  1,075.00

0555 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  4.700  479.000  0.000  489.00  2,298.30

0560 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.500  323.000  0.000  323.00  1,453.50

0565 06846036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  4.700  640.000  0.000  715.00  3,360.50

0570 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  4.700  640.000  0.000  750.00  3,525.00

0575 06846079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  3.100  1,320.000  0.000  1,350.00  4,185.00

0580 06866049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  16,000.000  1.000  0.000  1.00  16,000.00

0585 06866051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  17,000.000  1.000  0.000  1.00  17,000.00

0590 06866057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  30,000.000  1.000  0.000  1.00  30,000.00

0595 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  32,000.000  1.000  0.000  1.00  32,000.00

0600 06876001 000 PED POLE ASSEMBLY EA  2,500.000  4.000  0.000  4.00  10,000.00

0605 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,000.000  8.000  0.000  8.00  8,000.00

0610 06886003 000 PED DETECTOR CONTROLLER UNIT EA  5,000.000  2.000  0.000  2.00  10,000.00

0615 06906099 000 SALVAGE TRAFFIC SIGNAL EA  10,000.000  1.000  0.000  1.00  10,000.00

0620 30776001 000 SP MIXES SP-B PG64-22 TON  225.000  802.000  0.000  983.66  221,323.50

0625 30776023 000 SP MIXES SP-C SAC-B PG70-22 TON  225.000  394.000  0.000  454.57  102,278.25

0630 30776075 000 TACK COAT GAL  4.000  216.000  0.000  280.00  1,120.00

0635 61856002 002 TMA (STATIONARY) DAY  250.000  40.000  0.000  20.00  5,000.00

0640 61856003 002 TMA (MOBILE OPERATION) HR  65.100  96.000  0.000  5.00  325.50

0645 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,000.000  1.000  0.000  1.00  5,000.00

0650 62926003 000 RVDS(PRESENCE AND ADVANCE DET) EA  10,000.000  8.000  0.000  8.00  80,000.00

Category Subtotal $3,053,131.25

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0710 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  40,000.000  0.000  6,597.50  6,597.50

Category Subtotal $6,597.50

009202138STP 2B24(163)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0086 01056096 REMOV STAB BASE AND ASPH PAV (0"-12") SY  5.700  0.000  0.000  0.000  0.00

Added by CO #1, Paid by Sy

0110 01646051 000 DRILL SEED (TEMP)(WARM OR COOL) SY  0.350  11,964.000  0.000  0.000  0.00

0135 03106001 000 PRIME COAT (MULTI OPTION) GAL  12.000  729.000  0.000  0.000  0.00

0205 05306005 000 DRIVEWAYS (ACP) SY  115.000  1,508.000 -1,508.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0700 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

POSITIVE

0701 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

0702 96016001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

0703 96016001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

0704 96106001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

0705 96096002 DBE GOAL SHORTFALL DOL -1.000  100.000  0.000  0.000  0.00

0706 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  100.000  0.000  0.000  0.00

0707 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  100.000  0.000  0.000  0.00

0708 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  100.000  0.000  0.000  0.00

0709 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  100.000  0.000  0.000  0.00

0711 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  30,000.000  0.000  0.000  0.00

0712 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  0.000  0.00

PAID BY INVOICE

0713 95016003 RUC DAMAGE ONLY DOL -1,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE-1LANE PER HOUR

0714 95016003 RUC DAMAGE ONLY DOL -2,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE-2 LANE PER HOUR

0715 95016003 RUC DAMAGE ONLY DOL -3,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE-3 LANE PER HOUR

0716 95016003 RUC DAMAGE ONLY DOL -4,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE-4 LANE PER HOUR

0717 95016003 RUC DAMAGE ONLY DOL -5,000.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE-5+ LANE PER HOUR

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,059,728.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  10,000.000PREPARING ROW  29.000  290,000.00 29.00

01046001 000 SY  12.000REMOVING CONC (PAV)  11,213.900  134,566.80 10,500.00

01046015 000 SY  30.000REMOVING CONC (SIDEWALKS)  211.000  6,330.00 225.00

01046017 000 SY  30.000REMOVING CONC (DRIVEWAYS)  64.000  1,920.00 64.00

01046022 000 LF  6.500REMOVING CONC (CURB AND GUTTER)  4,479.000  29,113.50 4,406.00

01056043 000 SY  5.700REMOVING STAB BASE & ASPH PAV (0-6")  14,535.390  82,851.72 14,053.00

01106001 000 CY  80.000EXCAVATION (ROADWAY)  1,154.000  92,320.00 1,154.00

01326006 000 CY  50.250EMBANKMENT (FINAL)(DENS CONT)(TY C)  2,555.000  128,388.75 2,555.00

01616017 000 SY  1.000COMPOST MANUF TOPSOIL (4")  13,771.720  13,771.72 11,964.00

01626002 000 SY  7.480BLOCK SODDING  13,771.720  103,012.46 11,964.00

01686001 000 MG  20.000VEGETATIVE WATERING  667.200  13,344.00 3,559.00

02476312 005 SY  18.500FL BS (CMP IN PLC)(TY D GR1-2)(8")  5,441.670  100,670.90 4,241.00

02606006 000 SY  7.000LIME TRT (EXST MATL) (6")  4,825.330  33,777.31 4,241.00

02606016 000 TON  320.000LIME (HYD, COM, OR QK(SLURRY))  80.420  25,734.40 75.00

04166032 000 LF  350.000DRILL SHAFT (TRF SIG POLE) (36 IN)  26.000  9,100.00 26.00

04166034 000 LF  465.000DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  20,460.00 44.00

05006001 000 LS  290,000.000MOBILIZATION  0.900  261,000.00 1.00

05026001 008 MO  30,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  335,500.00 11.00

05066001 005 LF  28.000ROCK FILTER DAMS (INSTALL) (TY 1)  80.000  2,240.00 55.00

05066011 005 LF  15.000ROCK FILTER DAMS (REMOVE)  80.000  1,200.00 55.00

05066020 005 SY  31.000CONSTRUCTION EXITS (INSTALL) (TY 1)  434.000  13,454.00 434.00

05066024 005 SY  14.000CONSTRUCTION EXITS (REMOVE)  434.000  6,076.00 434.00

05066038 005 LF  3.100TEMP SEDMT CONT FENCE (INSTALL)  3,526.000  10,930.60 3,726.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  3,526.000  3,526.00 3,726.00

05066040 005 LF  3.250BIODEG EROSN CONT LOGS (INSTL) (8")  125.000  406.25 225.00

05066043 005 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  125.000  125.00 225.00

05296008 000 LF  50.000CONC CURB & GUTTER (TY II)  472.000  23,600.00 387.00

05306005 SY  105.450DRIVEWAYS (ACP)  3,054.750  322,123.39 0.00

Added by CO #2; paid by SY

05316001 000 SY  100.000CONC SIDEWALKS (4")  45.000  4,500.00 45.00

05316008 000 EA  4,000.000CURB RAMPS (TY 5)  2.000  8,000.00 2.00

05316010 000 EA  2,000.000CURB RAMPS (TY 7)  2.000  4,000.00 2.00

05316017 000 EA  6,000.000CURB RAMPS (TY 22)  1.000  6,000.00 1.00

05426001 000 LF  10.000REMOVE METAL BEAM GUARD FENCE  518.000  5,180.00 518.00

05426002 000 EA  500.000REMOVE TERMINAL ANCHOR SECTION  4.000  2,000.00 4.00

05446003 000 EA  500.000GUARDRAIL END TREATMENT (REMOVE)  4.000  2,000.00 4.00

05606004 000 EA  295.000MAILBOX INSTALL-S (TWG-POST) TY 2  10.000  2,950.00 10.00

05606005 000 EA  355.000MAILBOX INSTALL-D (TWG-POST) TY 2  2.000  710.00 2.00

05606023 000 EA  669.000MAILBOX INSTALL-M (TWG-POST) TY 4  1.000  669.00 1.00

06186023 000 LF  26.000CONDT (PVC) (SCH 40) (2")  360.000  9,360.00 360.00

06186029 000 LF  26.000CONDT (PVC) (SCH 40) (3")  80.000  2,080.00 80.00

06186033 000 LF  26.000CONDT (PVC) (SCH 40) (4")  50.000  1,300.00 50.00

06186034 000 LF  52.000CONDT (PVC) (SCH 40) (4") (BORE)  520.000  27,040.00 520.00
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06186046 000 LF  26.000CONDT (PVC) (SCH 80) (2")  30.000  780.00 30.00

06206004 000 LF  3.000ELEC CONDR (NO.12) INSULATED  160.000  480.00 160.00

06206008 000 LF  2.200ELEC CONDR (NO.8) INSULATED  550.000  1,210.00 440.00

06206009 000 LF  2.400ELEC CONDR (NO.6) BARE  1,030.000  2,472.00 760.00

06206010 000 LF  2.700ELEC CONDR (NO.6) INSULATED  555.000  1,498.50 630.00

06246002 000 EA  2,500.000GROUND BOX TY A (122311)W/APRON  2.000  5,000.00 2.00

06246008 000 EA  3,000.000GROUND BOX TY C (162911)W/APRON  4.000  12,000.00 4.00

06286144 000 EA  25,000.000ELC SRV TY D 120/240 060(NS)SS(E)PS(U)  1.000  25,000.00 1.00

06446004 000 EA  775.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  2.000  1,550.00 2.00

06446007 000 EA  1,185.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  7.000  8,295.00 7.00

06446015 000 EA  1,375.000IN SM RD SN SUP&AM TY10BWG(1)SB(U)  1.000  1,375.00 1.00

06446068 000 EA  665.000RELOCATE SM RD SN SUP&AM TY 10BWG  1.000  665.00 1.00

06666018 007 LF  18.850REFL PAV MRK TY I (W)6"(DOT)(100MIL)  32.000  603.20 26.00

06666036 007 LF  3.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,720.000  5,160.00 1,699.00

06666042 007 LF  8.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  74.000  592.00 74.00

06666048 007 LF  14.750REFL PAV MRK TY I (W)24"(SLD)(100MIL)  775.000  11,431.25 584.00

06666054 007 EA  170.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  27.000  4,590.00 27.00

06666078 007 EA  240.000REFL PAV MRK TY I (W)(WORD)(100MIL)  14.000  3,360.00 14.00

06666099 007 EA  117.000REF PAV MRK TY I(W)18"(YLD TRI)(100MIL)  5.000  585.00 4.00

06666171 007 LF  1.000REFL PAV MRK TY II (W) 6" (BRK)  1,644.000  1,644.00 1,621.00

06666172 007 LF  2.000REFL PAV MRK TY II (W) 6" (DOT)  32.000  64.00 26.00

06666174 007 LF  0.750REFL PAV MRK TY II (W) 6" (SLD)  5,948.000  4,461.00 5,857.00

06666178 007 LF  1.000REFL PAV MRK TY II (W) 8" (SLD)  1,720.000  1,720.00 1,699.00

06666180 007 LF  3.000REFL PAV MRK TY II (W) 12" (SLD)  74.000  222.00 74.00

06666182 007 LF  6.000REFL PAV MRK TY II (W) 24" (SLD)  775.000  4,650.00 584.00

06666184 007 EA  120.000REFL PAV MRK TY II (W) (ARROW)  27.000  3,240.00 27.00

06666192 007 EA  140.000REFL PAV MRK TY II (W) (WORD)  14.000  1,960.00 14.00

06666198 007 EA  55.000REFL PAV MRK TY II (W) 18" (YLD TRI)  5.000  275.00 4.00

06666210 007 LF  0.750REFL PAV MRK TY II (Y) 6" (SLD)  6,561.000  4,920.75 6,561.00

06666306 007 LF  1.500RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  1,644.000  2,466.00 1,621.00

06666309 007 LF  1.000RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  5,948.000  5,948.00 5,857.00

06666321 007 LF  1.000RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  6,561.000  6,561.00 6,561.00

06726007 000 EA  7.250REFL PAV MRKR TY I-C  186.000  1,348.50 167.00

06726009 000 EA  7.250REFL PAV MRKR TY II-A-A  216.000  1,566.00 216.00

06776001 000 LF  0.510ELIM EXT PAV MRK & MRKS (4")  12,770.000  6,512.70 12,770.00

06776005 000 LF  2.000ELIM EXT PAV MRK & MRKS (12")  285.000  570.00 285.00

06776007 000 LF  4.000ELIM EXT PAV MRK & MRKS (24")  93.000  372.00 93.00

06786002 000 LF  0.200PAV SURF PREP FOR MRK (6")  14,065.000  2,813.00 14,065.00

06786004 000 LF  0.500PAV SURF PREP FOR MRK (8")  1,720.000  860.00 1,699.00

06786006 000 LF  1.000PAV SURF PREP FOR MRK (12")  74.000  74.00 74.00

06786008 000 LF  3.000PAV SURF PREP FOR MRK (24")  775.000  2,325.00 584.00

06786009 000 EA  60.000PAV SURF PREP FOR MRK (ARROW)  27.000  1,620.00 27.00

06786016 000 EA  75.000PAV SURF PREP FOR MRK (WORD)  14.000  1,050.00 14.00

06786022 000 EA  40.000PAV SURF PREP FOR MRK (18")(YLD TRI)  5.000  200.00 4.00

06806002 006 EA  151,000.000INSTALL HWY TRF SIG (ISOLATED)  1.000  151,000.00 1.00

06806004 006 EA  25,000.000REMOVING TRAFFIC SIGNALS  1.000  25,000.00 1.00

06826001 000 EA  300.000VEH SIG SEC (12")LED(GRN)  11.000  3,300.00 11.00

06826002 000 EA  300.000VEH SIG SEC (12")LED(GRN ARW)  5.000  1,500.00 5.00

06826003 000 EA  300.000VEH SIG SEC (12")LED(YEL)  11.000  3,300.00 11.00



CONTRACT ID 009202138 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 10ESTIMATE 0014

06826004 000 EA  300.000VEH SIG SEC (12")LED(YEL ARW)  10.000  3,000.00 10.00

06826005 000 EA  300.000VEH SIG SEC (12")LED(RED)  11.000  3,300.00 11.00

06826006 000 EA  300.000VEH SIG SEC (12")LED(RED ARW)  10.000  3,000.00 10.00

06826018 000 EA  1,000.000PED SIG SEC (LED)(COUNTDOWN)  8.000  8,000.00 8.00

06826054 000 EA  215.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  11.000  2,365.00 11.00

06826056 000 EA  215.000BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  5.000  1,075.00 5.00

06846031 000 LF  4.700TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  489.000  2,298.30 479.00

06846033 000 LF  4.500TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  323.000  1,453.50 323.00

06846036 000 LF  4.700TRF SIG CBL (TY A)(14 AWG)(10 CONDR)  715.000  3,360.50 640.00

06846046 000 LF  4.700TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  750.000  3,525.00 640.00

06846079 000 LF  3.100TRF SIG CBL (TY C)(12 AWG)(2 CONDR)  1,350.000  4,185.00 1,320.00

06866049 000 EA  16,000.000INS TRF SIG PL AM(S)1 ARM(48')  1.000  16,000.00 1.00

06866051 000 EA  17,000.000INS TRF SIG PL AM(S)1 ARM(48')LUM  1.000  17,000.00 1.00

06866057 000 EA  30,000.000INS TRF SIG PL AM(S)1 ARM(55')  1.000  30,000.00 1.00

06866059 000 EA  32,000.000INS TRF SIG PL AM(S)1 ARM(55')LUM  1.000  32,000.00 1.00

06876001 000 EA  2,500.000PED POLE ASSEMBLY  4.000  10,000.00 4.00

06886001 000 EA  1,000.000PED DETECT PUSH BUTTON (APS)  8.000  8,000.00 8.00

06886003 000 EA  5,000.000PED DETECTOR CONTROLLER UNIT  2.000  10,000.00 2.00

06906099 000 EA  10,000.000SALVAGE TRAFFIC SIGNAL  1.000  10,000.00 1.00

30776001 000 TON  225.000SP MIXES SP-B PG64-22  983.660  221,323.50 802.00

30776023 000 TON  225.000SP MIXES SP-C SAC-B PG70-22  454.570  102,278.25 394.00

30776075 000 GAL  4.000TACK COAT  280.000  1,120.00 216.00

61856002 002 DAY  250.000TMA (STATIONARY)  20.000  5,000.00 40.00

61856003 002 HR  65.100TMA (MOBILE OPERATION)  5.000  325.50 96.00

61866002 000 EA  5,000.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  1.000  5,000.00 1.00

62926003 000 EA  10,000.000RVDS(PRESENCE AND ADVANCE DET)  8.000  80,000.00 8.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  6,597.500  6,597.50 40,000.00

$3,059,728.75TOTAL ITEM EARNINGS TO DATE


