
009208021CONTRACT ID:

PROJECT: STP 2026(226)VRU

CONTRACT:

01263026

PROJECTED AMOUNT: $1,204,586.04

CONTRACTOR:

HIGHWAY: BI 45G

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

GARRET SHIELDS INFRASTRUCTURE

Juan Paredes, P.E.

ELLIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2026

01/06/2026

ESTIMATE PAID:

 98
-3.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/27/2026

$1,204,586.04

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,134,486.04

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 197.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 88.75

$241,323.90 $782,226.58 $1,023,550.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($16,456.00)($29,040.00)($45,496.00)

$0.00 $0.00 $0.00 

$257,779.90 $811,266.58 $1,069,046.48 

$0.00 $0.00 $0.00 

$257,779.90 $1,069,046.48 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $811,266.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$45,496.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 47

 47

C. O. ADJUSTED DAYS:

 95

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/27/2026

04/26/2026

 48

 0

 48

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(226)VRU 009208021PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 01687001 VEGETATIVE WATERING000 TGL  100.000 $2,826.00 28.260  28.26 429.00

0120 05057001 TMA (STATIONARY)000 DAY  300.000 $4,800.00 16.000  90.00 60.00

0125 05057002 TMA (MOBILE OPERATION)000 HR  50.000 $600.00 12.000  56.00 24.00

0140 05277001 COLORED TEXTURED CONC (4")000 SY  120.000 $219,381.60 1,828.180  1,927.31 1,694.00

0165 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.950 $1,983.60 2,088.000  3,698.00 3,698.00

0175 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  9.000 $1,377.00 153.000  258.00 258.00

0180 06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL)000 EA  168.000 $3,024.00 18.000  32.00 32.00

0185 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL)000 EA  190.000 $3,420.00 18.000  32.00 32.00

0190 06667347 PAVEMENT SLER 6"000 LF  0.200 $4,743.20 23,716.000  23,716.00 23,716.00

0195 06667348 PAVEMENT SLER 8"000 LF  0.200 $417.60 2,088.000  3,698.00 3,698.00

0205 06667352 PAVEMENT SLER 24"000 LF  2.500 $382.50 153.000  258.00 258.00

0210 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.600 $894.00 1,490.000  3,990.00 3,990.00

0220 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.600 $3,146.40 5,244.000  14,732.00 14,732.00

0225 06727006 REFL PAV MRKR TY II-C-R000 EA  5.500 $2,260.50 411.000  411.00 379.00

0230 06777001 ELIM EXT PM & MRKS (4")000 LF  0.500 $4,929.50 9,859.000  22,491.00 33,563.00

0235 06777004 ELIM EXT PM & MRKS (8")000 LF  1.000 $330.00 330.000  330.00 330.00

0240 06777006 ELIM EXT PM & MRKS (12")000 LF  2.000 $540.00 270.000  270.00 270.00

0250 06777008 ELIM EXT PM & MRKS (24")000 LF  4.000 $1,024.00 256.000  256.00 256.00

0255 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  50.000 $800.00 16.000  16.00 31.00

0260 06777015 ELIM EXT PM & MRKS (WORD)000 EA  450.000 $900.00 2.000  2.00 3.00

$257,779.90TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

009208021PROJECT CONTROLSTP 2026(226)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  30.000  2,008.000  0.000  2,008.00  60,240.00

0065 01057025 000 RMV (5") TRT/UNTRT BASE & ASPH PAV SY  15.000  3,985.000  0.000  4,156.59  62,348.85

0070 01057030 000 RMV (10") TRT/UNTRT BASE & ASPH PAV SY  20.000  1,915.000  0.000  1,784.11  35,682.20

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  40.000  1,454.000  0.000  1,454.00  58,160.00

0080 01617002 000 COMPOST MANUF TOPSOIL (4") SY  5.000  2,878.000  0.000  2,942.01  14,710.05

0085 01627002 000 BLOCK SODDING SY  8.000  2,878.000  0.000  2,942.01  23,536.08

0090 01687001 000 VEGETATIVE WATERING TGL  100.000  429.000  0.000  28.26  2,826.00

0095 04327004 000 RIPRAP (CONC)(CL A) CY  600.000  72.000  0.000  47.57  28,542.00

0100 04797001 000 ADJUSTING MANHOLES EA  2,000.000  2.000  0.000  1.00  2,000.00

0105 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  0.90  90,000.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  3.000  0.000  3.00  15,000.00

0115 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  2.000  0.000  2.00  2,000.00

0120 05057001 000 TMA (STATIONARY) DAY  300.000  60.000  0.000  90.00  27,000.00

0125 05057002 000 TMA (MOBILE OPERATION) HR  50.000  24.000  0.000  56.00  2,800.00

0140 05277001 000 COLORED TEXTURED CONC (4") SY  120.000  1,694.000  0.000  1,927.31  231,277.20

0145 05297012 000 CONC CURB (DOWELED) LF  25.000  13,908.000  0.000  13,670.00  341,750.00

0150 05367006 000 CONC MEDIAN (MONO NOSE) SY  120.000  137.000  0.000  136.88  16,425.60

0165 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.950  3,698.000  0.000  3,698.00  3,513.10

0175 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  258.000  0.000  258.00  2,322.00

0180 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  168.000  32.000  0.000  32.00  5,376.00

0185 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  190.000  32.000  0.000  32.00  6,080.00

0190 06667347 000 PAVEMENT SLER 6" LF  0.200  23,716.000  0.000  23,716.00  4,743.20

0195 06667348 000 PAVEMENT SLER 8" LF  0.200  3,698.000  0.000  3,698.00  739.60

0205 06667352 000 PAVEMENT SLER 24" LF  2.500  258.000  0.000  258.00  645.00

0210 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.600  3,990.000  0.000  3,990.00  2,394.00

0215 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.600  4,994.000  0.000  4,994.00  2,996.40

0220 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  14,732.000  0.000  14,732.00  8,839.20

0225 06727006 000 REFL PAV MRKR TY II-C-R EA  5.500  379.000  0.000  411.00  2,260.50

0230 06777001 000 ELIM EXT PM & MRKS (4") LF  0.500  33,563.000  0.000  22,491.00  11,245.50

0235 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  330.000  0.000  330.00  330.00

0240 06777006 000 ELIM EXT PM & MRKS (12") LF  2.000  270.000  0.000  270.00  540.00

0250 06777008 000 ELIM EXT PM & MRKS (24") LF  4.000  256.000  0.000  256.00  1,024.00

0255 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  50.000  31.000  0.000  16.00  800.00

0260 06777015 000 ELIM EXT PM & MRKS (WORD) EA  450.000  3.000  0.000  2.00  900.00

Category Subtotal $1,069,046.48

009208021STP 2026(226)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0130 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  6.000  330.000  0.000  0.000  0.00
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0135 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  330.000  0.000  0.000  0.00

0155 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.250  3,990.000  0.000  0.000  0.00

0160 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.000  14,732.000  0.000  0.000  0.00

0170 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  6.880  108.000  0.000  0.000  0.00

0200 06667351 000 PAVEMENT SLER 18" LF  12.000  108.000  0.000  0.000  0.00

0245 06777007 000 ELIM EXT PM & MRKS (18") LF  12.500  120.000  0.000  0.000  0.00

0270 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

POSITIVE

0271 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

0272 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

0273 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

0274 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  5,000.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

0276 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  5,000.000  0.000  0.000  0.00

HAVE POLICE REPORT

0277 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  25,000.000  0.000  0.000  0.00

0278 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0279 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  0.000  0.00

PAID BY INVOICE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,069,046.48
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047001 000 SY  30.000REMOV CONC (PAV)  2,008.000  60,240.00 2,008.00

01057025 000 SY  15.000RMV (5") TRT/UNTRT BASE & ASPH PAV  4,156.590  62,348.85 3,985.00

01057030 000 SY  20.000RMV (10") TRT/UNTRT BASE & ASPH PAV  1,784.110  35,682.20 1,915.00

01327005 000 CY  40.000EMBANK (FNL)(OC)(TY C)  1,454.000  58,160.00 1,454.00

01617002 000 SY  5.000COMPOST MANUF TOPSOIL (4")  2,942.010  14,710.05 2,878.00

01627002 000 SY  8.000BLOCK SODDING  2,942.010  23,536.08 2,878.00

01687001 000 TGL  100.000VEGETATIVE WATERING  28.260  2,826.00 429.00

04327004 000 CY  600.000RIPRAP (CONC)(CL A)  47.570  28,542.00 72.00

04797001 000 EA  2,000.000ADJUSTING MANHOLES  1.000  2,000.00 2.00

05007001 000 LS  100,000.000MOBILIZATION  0.900  90,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  15,000.00 3.00

05037002 000 EA  1,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  2,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  90.000  27,000.00 60.00

05057002 000 HR  50.000TMA (MOBILE OPERATION)  56.000  2,800.00 24.00

05277001 000 SY  120.000COLORED TEXTURED CONC (4")  1,927.310  231,277.20 1,694.00

05297012 000 LF  25.000CONC CURB (DOWELED)  13,670.000  341,750.00 13,908.00

05367006 000 SY  120.000CONC MEDIAN (MONO NOSE)  136.880  16,425.60 137.00

06667024 000 LF  0.950REFL PAV MRK TY I (W)8"(SLD)(100MIL)  3,698.000  3,513.10 3,698.00

06667036 000 LF  9.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  258.000  2,322.00 258.00

06667042 000 EA  168.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  32.000  5,376.00 32.00

06667066 000 EA  190.000REFL PAV MRK TY I (W)(WORD)(100MIL)  32.000  6,080.00 32.00

06667347 000 LF  0.200PAVEMENT SLER 6"  23,716.000  4,743.20 23,716.00

06667348 000 LF  0.200PAVEMENT SLER 8"  3,698.000  739.60 3,698.00

06667352 000 LF  2.500PAVEMENT SLER 24"  258.000  645.00 258.00

06667408 000 LF  0.600REFL PAV MRK TY I (W)6"(BRK)(100MIL)  3,990.000  2,394.00 3,990.00

06667411 000 LF  0.600REFL PAV MRK TY I (W)6"(SLD)(100MIL)  4,994.000  2,996.40 4,994.00

06667423 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  14,732.000  8,839.20 14,732.00

06727006 000 EA  5.500REFL PAV MRKR TY II-C-R  411.000  2,260.50 379.00

06777001 000 LF  0.500ELIM EXT PM & MRKS (4")  22,491.000  11,245.50 33,563.00

06777004 000 LF  1.000ELIM EXT PM & MRKS (8")  330.000  330.00 330.00

06777006 000 LF  2.000ELIM EXT PM & MRKS (12")  270.000  540.00 270.00

06777008 000 LF  4.000ELIM EXT PM & MRKS (24")  256.000  1,024.00 256.00

06777009 000 EA  50.000ELIM EXT PM & MRKS (ARROW)  16.000  800.00 31.00

06777015 000 EA  450.000ELIM EXT PM & MRKS (WORD)  2.000  900.00 3.00

$1,069,046.48TOTAL ITEM EARNINGS TO DATE


