
Contract ID: 009402147

Project: F 2026(494)

Highway:

District: FORT WORTH

Contract: 04263214 County: TARRANT

Award Amount: $5,358,724.17 Area Engineer: DANIEL POOLE

Projected Amount $5,358,737.17 Area Number: 052

Adj Projected Amount $0.00

Contractor: EUROVIA ATLANTIC COAST LLC

Estimate Number: 0002 Letting Date: 04/08/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 05/19/2026

Estimate Type: Progress Work Begin Date: 06/24/2026

% Complete 15.19 Accepted Date:

% Time Used: 26.25

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $814,129.62 $35,000.00 $779,129.62

Participating $814,129.62 $35,000.00 $779,129.62

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $814,129.62 $35,000.00 $779,129.62

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/24/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/19/2026 Liquidated Damage Rate $1,527.00
Bid Days: 80

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 80
0

Days Charged to Date: 21 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 17

RAIN 2

SATURDAY 3

SUNDAY 4

TIME SUSPENDED 4

Total Period Days: 17 13 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 2

06/27/2026 2 ü SATURDAY

06/28/2026 2 ü SUNDAY

06/29/2026 2

06/30/2026 2 ü TIME SUSPENDED

07/01/2026 2

07/02/2026 2

07/03/2026 2 ü TIME SUSPENDED

07/04/2026 2 ü SATURDAY

07/05/2026 2 ü SUNDAY

07/06/2026 2 ü TIME SUSPENDED

07/07/2026 2

07/08/2026 2

07/09/2026 2

07/10/2026 2

07/11/2026 2

07/12/2026 2 ü SUNDAY
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:49 AM

07/13/2026 2 ü RAIN

07/14/2026 2 ü TIME SUSPENDED

07/15/2026 2

07/16/2026 2 ü RAIN

07/17/2026 2

07/18/2026 2

07/19/2026 2 ü SUNDAY

07/20/2026 2

07/21/2026 2

07/22/2026 2

07/23/2026 2

07/24/2026 2

07/25/2026 2 ü SATURDAY
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Worked Performed This Period

Project: F 2026(494) Control 009402147

Category: 001 Description: Mill and Overlay consisting of base repair, MBGF and pavement markings.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0110 05007001 000 MOBILIZATION LS $295,000.00 0.90 $265,500.00 1.00 0.90

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $35,500.00 1 $35,500.00 6.00 1.00

0120 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $17,500.00 2 $35,000.00 2.00 4.00

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 9375 $9,375.00 1.00 9,375.00

0135 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF $4.00 800 $3,200.00 780.00 800.00

0095 03547081 000 PLANE ASPH CONC PAV (2" TO 4 1/2") SY $2.77 152431.2720 $422,234.62 153,169.00 152,431.27

0125 05057001 000 TMA (STATIONARY) DAY $320.00 26 $8,320.00 160.00 26.00

Total Item Earnings This Estimate $779,129.
62

Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:49 AM

Contract: 009402147 Payment Estimate: 0002 Page: 4 of 13



Contract Line Items

Project: F 2026(494) Control 009402147

Category: 001 Description: Mill and Overlay consisting of base repair, MBGF and pavement markings.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $21.00 200.00 0.00 0.00 $0.00

0065 01327003 0 EMBANK (FNL)(OC)(TY B) CY $200.00 10.00 0.00 0.00 $0.00

0070 03167007 0 ASPH (AC-20-5TR) GAL $4.65 58,204.00 0.00 0.00 $0.00

0075 03167173 0 AGGR (TY-B, GR-4)(SAC-B) CY $186.00 1,392.00 0.00 0.00 $0.00

0080 03417046 0 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $112.00 4,404.00 0.00 0.00 $0.00

0085 03447024 0 SP MIXES SP-C SAC-A PG70-28 TON $131.00 22,018.00 0.00 0.00 $0.00

0090 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $105.00 756.00 0.00 0.00 $0.00

0095 03547081 0 PLANE ASPH CONC PAV (2" TO 4 1/2") SY $2.77 153,169.00 0.00 152,431.27 $422,234.62

0100 03617065 0 FULL-DEPTH REPAIR CRCP (8"-10") SY $203.00 504.00 0.00 0.00 $0.00

0105 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $794.00 31.00 0.00 0.00 $0.00

0110 05007001 0 MOBILIZATION LS $295,000.00 1.00 0.00 0.90 $265,500.00

0115 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $35,500.00 6.00 0.00 1.00 $35,500.00

0120 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $17,500.00 2.00 0.00 4.00 $70,000.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:49 AM

Contract Line Items

Project: F 2026(494) Control 009402147

Category: 001 Description: Mill and Overlay consisting of base repair, MBGF and pavement markings.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05057001 0 TMA (STATIONARY) DAY $320.00 160.00 0.00 26.00 $8,320.00

0130 05057003 0 TMA (MOBILE OPERATION) DAY $700.00 15.00 0.00 0.00 $0.00

0135 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $4.00 780.00 0.00 800.00 $3,200.00

0140 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 780.00 0.00 0.00 $0.00

0145 05297009 0 CONC CURB & GUTTER (TY II) LF $69.00 200.00 0.00 0.00 $0.00

0150 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $28.00 500.00 0.00 0.00 $0.00

0155 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,200.00 5.00 0.00 0.00 $0.00

0160 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,125.00 1.00 0.00 0.00 $0.00

0165 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $3.00 500.00 0.00 0.00 $0.00

0170 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $200.00 10.00 0.00 0.00 $0.00

0175 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,950.00 5.00 0.00 0.00 $0.00

0180 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.25 4,576.00 0.00 0.00 $0.00

0185 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.19 30,885.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:49 AM

Contract Line Items

Project: F 2026(494) Control 009402147

Category: 001 Description: Mill and Overlay consisting of base repair, MBGF and pavement markings.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.37 9,309.00 0.00 0.00 $0.00

0195 06627015 0 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF $1.00 46.00 0.00 0.00 $0.00

0200 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.00 1,336.00 0.00 0.00 $0.00

0205 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $25.00 98.00 0.00 0.00 $0.00

0210 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $28.00 98.00 0.00 0.00 $0.00

0215 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.20 30,100.00 0.00 0.00 $0.00

0220 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.65 4,576.00 0.00 0.00 $0.00

0225 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 171.00 0.00 0.00 $0.00

0230 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.79 9,566.00 0.00 0.00 $0.00

0235 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.00 47.00 0.00 0.00 $0.00

0240 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.29 1,350.00 0.00 0.00 $0.00

0245 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $145.00 98.00 0.00 0.00 $0.00

0250 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $150.00 98.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:49 AM

Contract Line Items

Project: F 2026(494) Control 009402147

Category: 001 Description: Mill and Overlay consisting of base repair, MBGF and pavement markings.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $2.75 577.00 0.00 0.00 $0.00

0260 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.52 15,400.00 0.00 0.00 $0.00

0265 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.51 31,197.00 0.00 0.00 $0.00

0270 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.51 30,406.00 0.00 0.00 $0.00

0275 06667347 0 PAVEMENT SLER 6" LF $0.11 61,603.00 0.00 0.00 $0.00

0280 06667348 0 PAVEMENT SLER 8" LF $0.15 9,566.00 0.00 0.00 $0.00

0285 06667350 0 PAVEMENT SLER 12" LF $0.50 47.00 0.00 0.00 $0.00

0290 06667352 0 PAVEMENT SLER 24" LF $0.60 1,350.00 0.00 0.00 $0.00

0295 06667353 0 PAVEMENT SLER (ARROW) EA $9.00 98.00 0.00 0.00 $0.00

0300 06667354 0 PAVEMENT SLER (WORD) EA $9.00 98.00 0.00 0.00 $0.00

0305 06727002 0 REFL PAV MRKR TY I-C EA $3.50 526.00 0.00 0.00 $0.00

0310 06727006 0 REFL PAV MRKR TY II-C-R EA $3.49 959.00 0.00 0.00 $0.00

0315 70417002 0 EXISTING MANHOLE ADJUSTMENTS EA $2,000.00 9.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:49 AM

Contract Line Items

Project: F 2026(494) Control 009402147

Category: 001 Description: Mill and Overlay consisting of base repair, MBGF and pavement markings.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00

0325 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00

0330 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00

0335 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 0.00 $0.00

0340 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1.00 0.00 0.00 $0.00

0345 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0350 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0355 96027002 PAYMENT ADJUSTMENT-NEG DOL $1.00 1.00 0.00 0.00 $0.00

0360 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 9,375.00 $9,375.00

0365 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0370 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0375 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0380 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:49 AM

Contract Line Items

Project: F 2026(494) Control 009402147

Category: 001 Description: Mill and Overlay consisting of base repair, MBGF and pavement markings.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $814,129.62

Total Item earnings this contract $814,129.62

Contract: 009402147 Payment Estimate: 0002 Page: 10 of 13



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $21.00 200.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $200.00 10.00 0.00 $0.00

03167007 ASPH (AC-20-5TR) GAL $4.65 58,204.00 0.00 $0.00

03167173 AGGR (TY-B, GR-4)(SAC-B) CY $186.00 1,392.00 0.00 $0.00

03417046 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON $112.00 4,404.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03447024 SP MIXES SP-C SAC-A PG70-28 TON $131.00 22,018.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 $0.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $105.00 756.00 0.00 $0.00

03547081 PLANE ASPH CONC PAV (2" TO 4 1/2") SY $2.77 153,169.00 152,431.27 $422,234.62

03617065 FULL-DEPTH REPAIR CRCP (8"-10") SY $203.00 504.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $794.00 31.00 0.00 $0.00

05007001 MOBILIZATION LS $295,000.00 1.00 0.90 $265,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $35,500.00 6.00 1.00 $35,500.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $17,500.00 2.00 4.00 $70,000.00

05057001 TMA (STATIONARY) DAY $320.00 160.00 26.00 $8,320.00

05057003 TMA (MOBILE OPERATION) DAY $700.00 15.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $4.00 780.00 800.00 $3,200.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 780.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $69.00 200.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $28.00 500.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,200.00 5.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,125.00 1.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $3.00 500.00 0.00 $0.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $200.00 10.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $2,950.00 5.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:49 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.25 4,576.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.19 30,885.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.37 9,309.00 0.00 $0.00

06627015 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF $1.00 46.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $2.00 1,336.00 0.00 $0.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $25.00 98.00 0.00 $0.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $28.00 98.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.20 30,100.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.65 4,576.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $1.00 171.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.79 9,566.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.00 47.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.29 1,350.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $145.00 98.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $150.00 98.00 0.00 $0.00

06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $2.75 577.00 0.00 $0.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.52 15,400.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.51 31,197.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.51 30,406.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.11 61,603.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.15 9,566.00 0.00 $0.00

06667350 PAVEMENT SLER 12" LF $0.50 47.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $0.60 1,350.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $9.00 98.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $9.00 98.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $3.50 526.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $3.49 959.00 0.00 $0.00

70417002 EXISTING MANHOLE ADJUSTMENTS EA $2,000.00 9.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/04/2026 10:37:49 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 9,375.00 $9,375.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $814,129.62
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