
 50,733.14

009606075CONTRACT ID:

PROJECT: F 2023(461)

CONTRACT:

02233205

PROJECTED AMOUNT: $12,924,549.60

CONTRACTOR:

HIGHWAY: US 80

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

EAST TEXAS BRIDGE, INC.

Kyle Dykes, P.E

GREGG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

02/23/2023AWARD DATE:

ESTIMATE PERIOD:

0032

11/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 03/23/2023

02/02/2023

ESTIMATE PAID:

 225
 5.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/25/2023

$12,975,282.74

CONTRACT:

10/29/2025

AWARD AMOUNT: $12,569,410.61

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 160.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.80

$30,270.00 $12,158,582.86 $12,188,852.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($111,945.00)($111,945.00)

$0.00 $0.00 $0.00 

$30,270.00 $12,270,527.86 $12,300,797.86 

$0.00 $0.00 $0.00 

$30,270.00 $12,300,797.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $12,270,527.86 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$111,945.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 85

 85

C. O. ADJUSTED DAYS:

 225

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/25/2023

04/22/2023

 135

 5

 140

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAIT FINAL ACCEPT 21

HOLIDAY 2

SATURDAY 4

SUNDAY 4

10/29/2025  1 AWAIT FINAL ACCEPT

10/30/2025  1 AWAIT FINAL ACCEPT

10/31/2025  1 AWAIT FINAL ACCEPT

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1 AWAIT FINAL ACCEPT

11/04/2025  1 AWAIT FINAL ACCEPT

11/05/2025  1 AWAIT FINAL ACCEPT

11/06/2025  1 AWAIT FINAL ACCEPT

11/07/2025  1 AWAIT FINAL ACCEPT

11/08/2025  1 SATURDAY

11/09/2025  1 SUNDAY

11/10/2025  1 AWAIT FINAL ACCEPT

11/11/2025  1 AWAIT FINAL ACCEPT

11/12/2025  1 AWAIT FINAL ACCEPT

11/13/2025  1 AWAIT FINAL ACCEPT

11/14/2025  1 AWAIT FINAL ACCEPT

11/15/2025  1 SATURDAY

11/16/2025  1 SUNDAY

11/17/2025  1 AWAIT FINAL ACCEPT

11/18/2025  1 AWAIT FINAL ACCEPT

11/19/2025  1 AWAIT FINAL ACCEPT

11/20/2025  1 AWAIT FINAL ACCEPT

11/21/2025  1 AWAIT FINAL ACCEPT

11/22/2025  1 SATURDAY

11/23/2025  1 SUNDAY

11/24/2025  1 AWAIT FINAL ACCEPT

11/25/2025  1 AWAIT FINAL ACCEPT

11/26/2025  1 AWAIT FINAL ACCEPT

11/27/2025  1 HOLIDAY

11/28/2025  1 HOLIDAY
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WORK PERFORMED THIS PERIOD

F 2023(461) 009606075PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY (FM 1845 to SH 300)

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0398 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000 $30,270.00 30,270.000  30,270.00 68,232.95

$30,270.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

009604069PROJECT CONTROLBR 2023(451)

001 ROADWAY (Lockerplant Rd)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0710 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  12.000  180.000  0.000  157.00  1,884.00

0745 03166406 002 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  4.750  22,897.000  0.000  20,280.00  96,330.00

0750 03166407 002 AGGR (TY-PD GR-3 OR TY-PL GR-3) CY  185.000  545.000  0.000  540.00  99,900.00

0755 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  65.000  100.000  0.000  133.33  8,666.45

0760 03546045 000 PLANE ASPH CONC PAV (2") SY  2.500  2,047.000  0.000  2,256.10  5,640.25

0765 03546057 000 PLANE ASPH CONC PAV (4") SY  4.000  54,518.000  0.000  48,739.86  194,959.44

0775 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  27.500  0.000  61.80  37,080.00

0780 04796002 000 ADJUSTING INLETS EA  2,500.000  5.000  0.000  2.00  5,000.00

0785 04966002 000 REMOV STR (INLET) EA  1,200.000  5.000  0.000  6.00  7,200.00

0790 05006001 000 MOBILIZATION LS  550,000.000  0.330  0.000  0.33  181,500.00

0840 05296008 000 CONC CURB & GUTTER (TY II) LF  50.000  180.000  0.000  120.00  6,000.00

0845 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  31.000  75.000  0.000  75.00  2,325.00

0850 05406022 001 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,250.000  4.000  0.000  4.00  9,000.00

0855 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.200  75.000  0.000  75.00  165.00

0860 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,050.000  4.000  0.000  4.00  12,200.00

0865 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  220.000  3.000  0.000  3.00  660.00

0870 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  18.000  0.000  18.00  540.00

0900 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.250  1,142.000  0.000  376.00  470.00

0905 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.250  1,600.000  0.000  756.00  945.00

0910 06626112 000 WK ZN PAV MRK SHT TERM RMV (W)(4") LF  1.350  3,392.000  0.000  1,508.00  2,035.80

0915 06626113 000 WK ZN PAV MRK SHT TERM RMV (Y)(4") LF  1.350  8,771.000  0.000  3,016.00  4,071.60

0920 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  220.000  0.000  210.00  231.00

0925 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  270.000  0.000  270.00  1,755.00

0945 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  220.000  23.000  0.000  23.00  5,060.00

0950 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  250.000  2.000  0.000  2.00  500.00

0955 06726007 000 REFL PAV MRKR TY I-C EA  3.850  199.000  0.000  199.00  766.15

0960 06726009 000 REFL PAV MRKR TY II-A-A EA  3.850  312.000  0.000  312.00  1,201.20

0965 30776011 000 SP MIXES SP-C PG64-22 TON  142.000  5,997.000  0.000  6,137.61  871,540.62

0970 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  148.000  6,222.000  0.000  6,174.29  913,794.92

0971 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  44,310.750  0.000  25,432.68  25,432.68

0972 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  23,021.400  0.000  17,321.38  17,321.38

0975 30776075 000 TACK COAT GAL  5.000  5,656.000  0.000  5,083.00  25,415.00

0990 61856002 002 TMA (STATIONARY) DAY  200.000  13.000  0.000  36.00  7,200.00

0995 61856005 002 TMA (MOBILE OPERATION) DAY  300.000  20.000  0.000  5.00  1,500.00

Category Subtotal $2,548,290.49

002 BRIDGE: 100930009604056 [US 80 @ LAKE DEVERNIA]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1045 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  60.000  0.000  60.00  12,000.00

1050 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  50.000  288.000  0.000  284.00  14,200.00

Category Subtotal $26,200.00
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009606075PROJECT CONTROLF 2023(461)

001 ROADWAY (FM 1845 to SH 300)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  12.000  540.000  0.000  486.00  5,832.00

0095 03166406 002 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  4.750  89,868.000  0.000  76,010.00  361,047.50

0100 03166407 002 AGGR (TY-PD GR-3 OR TY-PL GR-3) CY  185.000  2,140.000  0.000  2,136.00  395,160.00

0105 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  65.000  600.000  0.000  558.34  36,291.91

0110 03546045 000 PLANE ASPH CONC PAV (2") SY  2.500  75,413.000  0.000  85,783.92  214,459.82

0115 03546057 000 PLANE ASPH CONC PAV (4") SY  4.000  154,243.000  0.000  143,805.98  575,223.92

0125 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  29.400  0.000  9.00  5,400.00

0130 04796002 000 ADJUSTING INLETS EA  2,500.000  6.000  0.000  3.00  7,500.00

0140 05006001 000 MOBILIZATION LS  550,000.000  0.670  0.000  0.64  352,000.00

0145 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  8.000  0.000  8.00  80,000.00

0195 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  90.000  220.000  0.000  220.00  19,800.00

0200 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  120.000  40.000  0.000  40.00  4,800.00

0205 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  220.000  0.000  220.00  2,200.00

0210 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  10.000  40.000  0.000  40.00  400.00

0215 05126045 000 PORT CTB (STKPL)(LOW PROF)(TY 1) LF  15.000  220.000  0.000  220.00  3,300.00

0220 05126046 000 PORT CTB (STKPL)(LOW PROF)(TY 2) LF  15.000  40.000  0.000  40.00  600.00

0225 05296008 000 CONC CURB & GUTTER (TY II) LF  50.000  540.000  0.000  56.00  2,800.00

0230 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  31.000  250.000  0.000  250.00  7,750.00

0235 05406022 001 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,250.000  8.000  0.000  8.00  18,000.00

0240 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.200  300.000  0.000  400.00  880.00

0245 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,050.000  6.000  0.000  8.00  24,400.00

0250 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  220.000  4.000  0.000  8.00  1,760.00

0260 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  20.000  4.000  0.000  4.00  80.00

0265 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  26.000  0.000  26.00  780.00

0270 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.330  16,165.000  0.000  24,950.00  8,233.50

0275 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.550  3,934.000  0.000  3,876.00  2,131.80

0280 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.300  1,895.000  0.000  3,081.00  10,167.30

0285 06626032 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.330  10,871.000  0.000  10,820.00  3,570.60

0290 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.330  60,895.000  0.000  66,632.00  21,988.56

0300 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.250  4,677.000  0.000  1,522.00  1,902.50

0305 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.250  6,495.000  0.000  3,028.00  3,785.00

0310 06626112 000 WK ZN PAV MRK SHT TERM RMV (W)(4") LF  1.350  13,404.000  0.000  6,857.00  9,256.95

0315 06626113 000 WK ZN PAV MRK SHT TERM RMV (Y)(4") LF  1.350  38,886.000  0.000  10,364.00  13,991.40

0320 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  3,934.000  0.000  4,532.00  4,985.20

0325 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  2,696.000  0.000  1,975.00  12,837.50

0355 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  220.000  83.000  0.000  78.00  17,160.00

0360 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  250.000  37.000  0.000  29.00  7,250.00

0365 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  85.000  20.000  0.000  20.00  1,700.00

0375 06726007 000 REFL PAV MRKR TY I-C EA  3.850  1,067.000  0.000  1,127.00  4,338.95

0380 06726009 000 REFL PAV MRKR TY II-A-A EA  3.850  1,819.000  0.000  1,916.00  7,376.60

0385 30006001 000 CAM (ASPHALT) PG(70-22) TON  192.000  1,273.000  0.000  1,184.72  227,466.24

0390 30006004 000 CAM (AGGREGATE) TON  192.000  15,694.000  0.000  14,611.54  2,805,415.68

0395 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  148.000  25,262.000  0.000  25,593.62  3,787,855.76

0396 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  93,469.400  0.000  103,323.50  103,323.50

0397 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  93,469.400  0.000  70,283.93  70,283.93

0398 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  68,232.950  0.000  30,270.00  30,270.00
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001 ROADWAY (FM 1845 to SH 300)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 30776075 000 TACK COAT GAL  5.000  16,993.000  0.000  13,527.00  67,635.00

0410 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  3.000  0.000  3.00  45,000.00

0415 61856002 002 TMA (STATIONARY) DAY  200.000  58.000  0.000  91.00  18,200.00

0420 61856005 002 TMA (MOBILE OPERATION) DAY  300.000  40.000  0.000  12.00  3,600.00

Category Subtotal $9,410,191.12

002 BRIDGE: 100930009604061 [US 80 @ HAWKINS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0470 04206158 001 CL C CONC(PILE ENCASEMENT) LF  600.000  48.000  0.000  48.00  28,800.00

0480 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  1,400.000  8.000  0.000  29.60  41,440.00

0485 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  300.000  96.000  0.000  118.00  35,400.00

0490 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  50.000  288.000  0.000  288.00  14,400.00

0495 04516024 000 RETROFIT RAIL (TY SSTR) LF  175.000  260.000  0.000  260.00  45,500.00

Category Subtotal $165,540.00

003 BRIDGE: 100930009606053 [US 80 @ HARRIS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0545 04016001 000 FLOWABLE BACKFILL CY  300.000  10.000  0.000  5.00  1,500.00

0550 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  300.000  36.000  0.000  94.00  28,200.00

Category Subtotal $29,700.00

004 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0654 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  2,561.11  2,561.11

Category Subtotal $2,561.11

005 CHANGE ORDER ITEMSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0059 01046040 REMOVING CONC (PAVERS) SY  63.220  0.000  92.000  92.00  5,816.24

CO #1 - Removes Pavers to install planned guardfence.

0341 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.950  0.000  19,935.000  19,202.00  18,241.90

CO#1 - Adds 6" Striping

0342 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.900  0.000  18,399.000  18,392.00  16,552.80

CO#1 - Adds 6" Striping

0351 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.900  0.000  13,991.000  13,570.00  12,213.00

CO#1 - Adds 6" Striping

0352 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.900  0.000  73,656.000  72,768.00  65,491.20

CO#1 - Adds 6" Striping

Category Subtotal $118,315.14
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009604069BR 2023(451)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY (Lockerplant Rd)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0715 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  40.000  112.000  0.000  0.000  0.00

0720 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.200  1,223.000  0.000  0.000  0.00

0725 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.800  1,223.000  0.000  0.000  0.00

0730 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.800  612.000  0.000  0.000  0.00

0735 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.800  612.000  0.000  0.000  0.00

0740 01686001 000 VEGETATIVE WATERING MG  10.000  40.000  0.000  0.000  0.00

0770 03616060 000 FULL - DEPTH REPAIR CRCP (6") SY  185.000  200.000  0.000  0.000  0.00

0795 05066011 005 ROCK FILTER DAMS (REMOVE) LF  11.000  55.000  0.000  0.000  0.00

0800 05066029 005 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  40.000  33.000  0.000  0.000  0.00

0805 05066030 005 BACKHOE WORK (EROSION & SEDMT CONT) HR  125.000  17.000  0.000  0.000  0.00

0810 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.300  667.000  0.000  0.000  0.00

0815 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.800  667.000  0.000  0.000  0.00

0820 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  167.000  0.000  0.000  0.00

0825 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.650  167.000  0.000  0.000  0.00

0830 05066046 005 TRACKHOE WORK (EROSION & SEDMT CONT) HR  150.000  17.000  0.000  0.000  0.00

0835 05066053 005 ROCK FILTER DAMS (INSTALL) (TY 2) (6:1) LF  40.000  55.000  0.000  0.000  0.00

0875 06626001 000 WK ZN PAV MRK NON-REMOV (W)4"(BRK) LF  0.330  3,770.000  0.000  0.000  0.00

0880 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.550  220.000  0.000  0.000  0.00

0885 06626032 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.330  3,120.000  0.000  0.000  0.00

0890 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.330  12,761.000  0.000  0.000  0.00

0895 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.100  99.000  0.000  0.000  0.00

0930 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.700  3,770.000  0.000  0.000  0.00

0935 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.650  3,120.000  0.000  0.000  0.00

0940 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.650  12,761.000  0.000  0.000  0.00

0973 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  17,134.090  0.000  0.000  0.00

0980 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  14.000  0.000  0.000  0.00

0985 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 100930009604056 [US 80 @ LAKE DEVERNIA]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1055 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  1,500.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CHANGE ORDER ITEMS (Lockerplant Rd)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0370 06686102 PREFAB PAV MRK TY C (Y) (6") (BRK) LF  6.400  0.000  0.000  0.000  0.00

CO#1 - Removes 4" Striping

 0.00Category Subtotal
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009606075F 2023(461)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY (FM 1845 to SH 300)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  40.000  121.000  0.000  0.000  0.00

0070 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.200  1,322.000  0.000  0.000  0.00

0075 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.800  1,322.000  0.000  0.000  0.00

0080 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.800  661.000  0.000  0.000  0.00

0085 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.800  661.000  0.000  0.000  0.00

0090 01686001 000 VEGETATIVE WATERING MG  10.000  44.000  0.000  0.000  0.00

0120 03616060 000 FULL - DEPTH REPAIR CRCP (6") SY  185.000  300.000  0.000  0.000  0.00

0135 04966002 000 REMOV STR (INLET) EA  1,200.000  6.000  0.000  0.000  0.00

0150 05066011 005 ROCK FILTER DAMS (REMOVE) LF  11.000  105.000  0.000  0.000  0.00

0155 05066029 005 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  40.000  67.000  0.000  0.000  0.00

0160 05066030 005 BACKHOE WORK (EROSION & SEDMT CONT) HR  125.000  33.000  0.000  0.000  0.00

0165 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.300  1,333.000  0.000  0.000  0.00

0170 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.800  1,333.000  0.000  0.000  0.00

0175 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  333.000  0.000  0.000  0.00

0180 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.650  333.000  0.000  0.000  0.00

0185 05066046 005 TRACKHOE WORK (EROSION & SEDMT CONT) HR  150.000  33.000  0.000  0.000  0.00

0190 05066053 005 ROCK FILTER DAMS (INSTALL) (TY 2) (6:1) LF  40.000  105.000  0.000  0.000  0.00

0255 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  800.000  1.000  0.000  0.000  0.00

0295 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.100  1,886.000  0.000  0.000  0.00

0330 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.500  50.000  0.000  0.000  0.00

0335 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  0.700  16,165.000 -16,165.000  0.000  0.00

0340 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.650  18,399.000 -18,399.000  0.000  0.00

0345 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.650  10,871.000 -10,871.000  0.000  0.00

0350 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.650  60,895.000 -60,895.000  0.000  0.00

0370 06686101 000 PREFAB PAV MRK TY C (Y) (4") (SLD) LF  4.400  230.000 -230.000  0.000  0.00

0405 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  28.000  0.000  0.000  0.00

0600 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 100930009604061 [US 80 @ HAWKINS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0475 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  400.000  15.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0650 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0651 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0652 96066001 FORCE ACCOUNT ID 1 DOL  1.000  1.000  0.000  0.000  0.00

Guardrail Damage - (Participating)
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0653 96066002 FORCE ACCOUNT ID 2 DOL  1.000  1.000  0.000  0.000  0.00

Guardrail Damage (Non-participatng)

0655 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,500.000  0.000  0.000  0.00

0656 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,500.000  0.000  0.000  0.00

0657 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0660 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL -500.000  1.000  0.000  0.000  0.00

Lane Closure Penalty $500/Per 15 Min

 0.00Category Subtotal

005CATEGORY DESCRIPTION CHANGE ORDER ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0371 06686104 PREFAB PAV MRK TY C (Y) (6") (SLD) LF  6.400  0.000  230.000  0.000  0.00

CO#1 - Adds 6" Striping

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $12,300,797.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046022 000 LF  12.000REMOVING CONC (CURB AND GUTTER)  643.000  7,716.00 720.00

01046040 SY  63.220REMOVING CONC (PAVERS)  92.000  5,816.24 0.00

CO #1 - Removes Pavers to install planned guardfence.

03166406 002 GAL  4.750ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR)  96,290.000  457,377.50 112,765.00

03166407 002 CY  185.000AGGR (TY-PD GR-3 OR TY-PL GR-3)  2,676.000  495,060.00 2,685.00

03516002 000 SY  65.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  691.667  44,958.36 700.00

03546045 000 SY  2.500PLANE ASPH CONC PAV (2")  88,040.023  220,100.07 77,460.00

03546057 000 SY  4.000PLANE ASPH CONC PAV (4")  192,545.841  770,183.36 208,761.00

04016001 000 CY  300.000FLOWABLE BACKFILL  5.000  1,500.00 10.00

04206158 001 LF  600.000CL C CONC(PILE ENCASEMENT)  48.000  28,800.00 48.00

04296005 000 SF  1,400.000CONC STR REPAIR(DECK REP (FULL DEPTH))  29.600  41,440.00 8.00

04296007 000 SF  300.000CONC STR REPAIR (VERTICAL & OVERHEAD)  212.000  63,600.00 132.00

04326033 000 CY  200.000RIPRAP (STONE PROTECTION)(18 IN)  60.000  12,000.00 60.00

04326045 000 CY  600.000RIPRAP (MOW STRIP)(4 IN)  70.800  42,480.00 56.90

04386001 000 LF  50.000CLEANING AND SEALING EXISTING JOINTS  572.000  28,600.00 576.00

04516024 000 LF  175.000RETROFIT RAIL (TY SSTR)  260.000  45,500.00 260.00

04796002 000 EA  2,500.000ADJUSTING INLETS  5.000  12,500.00 11.00

04966002 000 EA  1,200.000REMOV STR (INLET)  6.000  7,200.00 5.00

05006001 000 LS  550,000.000MOBILIZATION  0.970  533,500.00 1.00

05026001 008 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  80,000.00 8.00

05126009 000 LF  90.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  220.000  19,800.00 220.00

05126010 000 LF  120.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  40.000  4,800.00 40.00

05126033 000 LF  10.000PORT CTB (MOVE)(LOW PROF)(TY 1)  220.000  2,200.00 220.00

05126034 000 LF  10.000PORT CTB (MOVE)(LOW PROF)(TY 2)  40.000  400.00 40.00

05126045 000 LF  15.000PORT CTB (STKPL)(LOW PROF)(TY 1)  220.000  3,300.00 220.00

05126046 000 LF  15.000PORT CTB (STKPL)(LOW PROF)(TY 2)  40.000  600.00 40.00

05296008 000 LF  50.000CONC CURB & GUTTER (TY II)  176.000  8,800.00 720.00

05406002 001 LF  31.000MTL W-BEAM GD FEN (STEEL POST)  325.000  10,075.00 325.00

05406022 001 EA  2,250.000MTL THRIE-BEAM GD FEN (STEEL POST)  12.000  27,000.00 12.00

05426001 000 LF  2.200REMOVE METAL BEAM GUARD FENCE  475.000  1,045.00 375.00

05446001 000 EA  3,050.000GUARDRAIL END TREATMENT (INSTALL)  12.000  36,600.00 10.00

05446003 000 EA  220.000GUARDRAIL END TREATMENT (REMOVE)  11.000  2,420.00 7.00

05856012 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3077)  30,270.000  30,270.00 68,232.95

06586013 000 EA  20.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  4.000  80.00 4.00

06586061 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  44.000  1,320.00 44.00

06626001 000 LF  0.330WK ZN PAV MRK NON-REMOV (W)4"(BRK)  24,950.000  8,233.50 16,165.00

06626012 000 LF  0.550WK ZN PAV MRK NON-REMOV (W)8"(SLD)  3,876.000  2,131.80 3,934.00

06626016 000 LF  3.300WK ZN PAV MRK NON-REMOV (W)24"(SLD)  3,081.000  10,167.30 1,895.00

06626032 000 LF  0.330WK ZN PAV MRK NON-REMOV (Y)4"(BRK)  10,820.000  3,570.60 10,871.00

06626034 000 LF  0.330WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  66,632.000  21,988.56 60,895.00

06626109 000 EA  1.250WK ZN PAV MRK SHT TERM (TAB)TY W  1,898.000  2,372.50 5,819.00

06626111 000 EA  1.250WK ZN PAV MRK SHT TERM (TAB)TY Y-2  3,784.000  4,730.00 8,095.00

06626112 000 LF  1.350WK ZN PAV MRK SHT TERM RMV (W)(4")  8,365.000  11,292.75 16,796.00
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06626113 000 LF  1.350WK ZN PAV MRK SHT TERM RMV (Y)(4")  13,380.000  18,063.00 47,657.00

06666036 007 LF  1.100REFL PAV MRK TY I (W)8"(SLD)(100MIL)  4,742.000  5,216.20 4,154.00

06666048 007 LF  6.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  2,245.000  14,592.50 2,966.00

06666306 LF  0.950RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  19,202.000  18,241.90 0.00

CO#1 - Adds 6" Striping

06666309 LF  0.900RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  18,392.000  16,552.80 0.00

CO#1 - Adds 6" Striping

06666318 LF  0.900RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  13,570.000  12,213.00 0.00

CO#1 - Adds 6" Striping

06666321 LF  0.900RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  72,768.000  65,491.20 0.00

CO#1 - Adds 6" Striping

06686077 000 EA  220.000PREFAB PAV MRK TY C (W) (ARROW)  101.000  22,220.00 106.00

06686085 000 EA  250.000PREFAB PAV MRK TY C (W) (WORD)  31.000  7,750.00 39.00

06686092 000 EA  85.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  20.000  1,700.00 20.00

06726007 000 EA  3.850REFL PAV MRKR TY I-C  1,326.000  5,105.10 1,266.00

06726009 000 EA  3.850REFL PAV MRKR TY II-A-A  2,228.000  8,577.80 2,131.00

30006001 000 TON  192.000CAM (ASPHALT) PG(70-22)  1,184.720  227,466.24 1,273.00

30006004 000 TON  192.000CAM (AGGREGATE)  14,611.540  2,805,415.68 15,694.00

30776011 000 TON  142.000SP MIXES SP-C PG64-22  6,137.610  871,540.62 5,997.00

30776022 000 TON  148.000SP MIXES SP-C SAC-A PG70-22  31,767.910  4,701,650.68 31,484.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  128,756.180  128,756.18 137,780.15

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  87,605.310  87,605.31 116,490.80

30776075 000 GAL  5.000TACK COAT  18,610.000  93,050.00 22,649.00

60016002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  45,000.00 3.00

61856002 002 DAY  200.000TMA (STATIONARY)  127.000  25,400.00 71.00

61856005 002 DAY  300.000TMA (MOBILE OPERATION)  17.000  5,100.00 60.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  2,561.110  2,561.11 10,000.00

$12,300,797.86TOTAL ITEM EARNINGS TO DATE


