
009803037CONTRACT ID:

PROJECT: F 2026(310)

CONTRACT:

02263210

PROJECTED AMOUNT: $6,793,698.54

CONTRACTOR:

HIGHWAY: SH 6

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

ZACK BURKETT CO.

Jared Groves, P.E.

FOARD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0005

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2026

02/05/2026

ESTIMATE PAID:

 24

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/27/2026

$6,793,698.54

CONTRACT:

08/01/2026

AWARD AMOUNT: $6,793,698.54

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 15.69

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 52.01

$3,525,843.63 $7,660.00 $3,533,503.63 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,525,843.63 $7,660.00 $3,533,503.63 

$0.00 $0.00 $0.00 

$3,525,843.63 $3,533,503.63 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,660.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 24

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/27/2026

03/12/2026

 153

 0

 153

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  19  12

RAIN 1

SATURDAY 5

SUNDAY 5

TOO WET 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1 TOO WET

08/27/2026  1 RAIN

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(310) 009803037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 03417053 D-GR HMA TY-D SAC-A PG70-28000 TON  113.500 $1,702,645.28 15,001.280  15,001.28 30,749.00

0081 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $15,416.75 15,416.750  15,416.75 32,901.43

0082 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $12,719.10 12,719.100  12,719.10 17,526.93

0085 03417055 D-GR HMA TY-D PG70-28 (LEVEL-UP)000 TON  114.250 $1,272,812.41 11,140.590  11,140.59 12,055.00

0090 03417082 TACK COAT000 GAL  4.500 $54,000.00 12,000.000  12,800.00 27,681.00

0095 03547066 PLANE CONC PAV(0" TO 2")000 SY  5.000 $9,310.00 1,862.000  1,862.00 1,778.00

0110 05007001 MOBILIZATION000 LS  291,540.000 $262,386.00 0.900  0.90 1.00

0115 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,860.000 $3,860.00 1.000  2.00 9.00

0120 05057001 TMA (STATIONARY)000 DAY  200.000 $2,600.00 13.000  14.00 105.00

0130 05067045 BIODEG EROSN CONT LOGS (INSTL) (18")000 LF  5.360 $23,155.20 4,320.000  4,320.00 4,320.00

STP 2026(311)HES 009804039PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0540 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL)000 LF  1.120 $109,074.56 97,388.000  97,388.00 129,570.00

0545 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL)000 LF  1.090 $41,721.93 38,277.000  38,277.00 33,910.00

0550 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL)000 LF  1.180 $16,142.40 13,680.000  13,680.00 13,602.00

$3,525,843.63TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

009803037PROJECT CONTROLF 2026(310)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 03417053 000 D-GR HMA TY-D SAC-A PG70-28 TON  113.500  30,749.000  0.000  15,001.28  1,702,645.28

0081 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  32,901.430  0.000  15,416.75  15,416.75

0082 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  17,526.930  0.000  12,719.10  12,719.10

0085 03417055 000 D-GR HMA TY-D PG70-28 (LEVEL-UP) TON  114.250  12,055.000  0.000  11,140.59  1,272,812.41

0090 03417082 000 TACK COAT GAL  4.500  27,681.000  0.000  12,800.00  57,600.00

0095 03547066 000 PLANE CONC PAV(0" TO 2") SY  5.000  1,778.000  0.000  1,862.00  9,310.00

0110 05007001 000 MOBILIZATION LS  291,540.000  1.000  0.000  0.90  262,386.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,860.000  9.000  0.000  2.00  7,720.00

0120 05057001 000 TMA (STATIONARY) DAY  200.000  105.000  0.000  14.00  2,800.00

0130 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.360  4,320.000  0.000  4,320.00  23,155.20

Category Subtotal $3,366,564.74

009804039PROJECT CONTROLSTP 2026(311)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.120  129,570.000  0.000  97,388.00  109,074.56

0545 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.090  33,910.000  0.000  38,277.00  41,721.93

0550 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  1.180  13,602.000  0.000  13,680.00  16,142.40

Category Subtotal $166,938.89

009803037F 2026(310)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347004 000 BACKFILL (TY A OR B) STA  313.000  615.000  0.000  0.000  0.00

0065 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  642.970  28.220  0.000  0.000  0.00

0070 01687001 000 VEGETATIVE WATERING TGL  30.000  2,298.700  0.000  0.000  0.00

0075 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  5.000  27,316.000  0.000  0.000  0.00

0083 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  91,632.020  0.000  0.000  0.00

0086 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  12,898.850  0.000  0.000  0.00

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  853.150  256.000  0.000  0.000  0.00

0105 04507020 000 RAIL (TY T631) LF  111.800  362.000  0.000  0.000  0.00

0125 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  38.000  0.000  0.000  0.00

0135 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.130  4,320.000  0.000  0.000  0.00

0140 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  0.010  3.000  0.000  0.000  0.00

0145 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  0.010  210.000  0.000  0.000  0.00

0150 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  0.010  720.000  0.000  0.000  0.00

0155 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  0.010  210.000  0.000  0.000  0.00

0160 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  34.020  3,300.000  0.000  0.000  0.00
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0165 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,942.520  4.000  0.000  0.000  0.00

0170 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,706.300  2.000  0.000  0.000  0.00

0175 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  123.750  46.000  0.000  0.000  0.00

0180 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,597.820  12.000  0.000  0.000  0.00

0185 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.410  2,825.000  0.000  0.000  0.00

0190 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  141.250  1.000  0.000  0.000  0.00

0195 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  141.250  4.000  0.000  0.000  0.00

0200 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,961.780  42.000  0.000  0.000  0.00

0205 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  141.250  39.000  0.000  0.000  0.00

0210 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  0.010  8.000  0.000  0.000  0.00

0215 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  0.010  2.000  0.000  0.000  0.00

0220 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  0.010  2.000  0.000  0.000  0.00

0225 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.680  72.000  0.000  0.000  0.00

0230 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.400  6,178.000  0.000  0.000  0.00

0235 06667171 000 RE PM TY II (W) 4" (SLD) LF  0.190  7,600.000  0.000  0.000  0.00

0240 06667184 000 RE PM TY II (W) 24" (SLD) LF  2.820  96.000  0.000  0.000  0.00

0245 06667210 000 RE PM TY II (Y) 4" (SLD) LF  0.190  13,120.000  0.000  0.000  0.00

0250 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.750  124,806.000  0.000  0.000  0.00

0255 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.810  11,776.000  0.000  0.000  0.00

0260 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.720  56,288.000  0.000  0.000  0.00

0265 06727004 000 REFL PAV MRKR TY II-A-A EA  4.820  1,264.000  0.000  0.000  0.00

0270 06727008 000 TRAFFIC BUTTON TY Y EA  4.690  656.000  0.000  0.000  0.00

0275 06777001 000 ELIM EXT PM & MRKS (4") LF  0.420  7,600.000  0.000  0.000  0.00

0280 06777008 000 ELIM EXT PM & MRKS (24") LF  3.260  96.000  0.000  0.000  0.00

0285 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0290 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0295 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  158,959.230  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

009803040STP 2026(311)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.250  112,708.000  0.000  0.000  0.00

0440 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.270  56,354.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $3,533,503.63
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03417053 000 TON  113.500D-GR HMA TY-D SAC-A PG70-28  15,001.280  1,702,645.28 30,749.00

03417055 000 TON  114.250D-GR HMA TY-D PG70-28 (LEVEL-UP)  11,140.590  1,272,812.41 12,055.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  15,416.750  15,416.75 32,901.43

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  12,719.100  12,719.10 17,526.93

03417082 000 GAL  4.500TACK COAT  12,800.000  57,600.00 27,681.00

03547066 000 SY  5.000PLANE CONC PAV(0" TO 2")  1,862.000  9,310.00 1,778.00

05007001 000 LS  291,540.000MOBILIZATION  0.900  262,386.00 1.00

05027001 000 MO  3,860.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  7,720.00 9.00

05057001 000 DAY  200.000TMA (STATIONARY)  14.000  2,800.00 105.00

05067045 000 LF  5.360BIODEG EROSN CONT LOGS (INSTL) (18")  4,320.000  23,155.20 4,320.00

06667266 000 LF  1.120RE PROFILE PM TY I(W)6"(SLD)(100MIL)  97,388.000  109,074.56 129,570.00

06667270 000 LF  1.090RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  38,277.000  41,721.93 33,910.00

06667274 000 LF  1.180RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  13,680.000  16,142.40 13,602.00

$3,533,503.63TOTAL ITEM EARNINGS TO DATE


