
 4,747.92

010003094CONTRACT ID:

PROJECT: STP 2B25(170)HES

CONTRACT:

12253229

PROJECTED AMOUNT: $183,257.74

CONTRACTOR:

HIGHWAY: US 181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HUNTER INDUSTRIES, LTD.

Jeb Smith, P.E.

WILSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/09/2026

12/03/2025

ESTIMATE PAID:

 5
 2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$188,005.66

CONTRACT:

09/01/2026

AWARD AMOUNT: $184,257.74

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 26.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $192,925.57 $192,925.57 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $192,925.57 $192,925.57 

$0.00 $0.00 $0.00 

$0.00 $192,925.57 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $192,925.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 5

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 17

 2

 19

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 21

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1 AWAIT FINAL ACCEPT

09/02/2026  1 AWAIT FINAL ACCEPT

09/03/2026  1 AWAIT FINAL ACCEPT

09/04/2026  1 AWAIT FINAL ACCEPT

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAIT FINAL ACCEPT

09/09/2026  1 AWAIT FINAL ACCEPT

09/10/2026  1 AWAIT FINAL ACCEPT

09/11/2026  1 AWAIT FINAL ACCEPT

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAIT FINAL ACCEPT

09/15/2026  1 AWAIT FINAL ACCEPT

09/16/2026  1 AWAIT FINAL ACCEPT

09/17/2026  1 AWAIT FINAL ACCEPT

09/18/2026  1 AWAIT FINAL ACCEPT

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAIT FINAL ACCEPT

09/22/2026  1 AWAIT FINAL ACCEPT

09/23/2026  1 AWAIT FINAL ACCEPT

09/24/2026  1 AWAIT FINAL ACCEPT

09/25/2026  1 AWAIT FINAL ACCEPT

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 AWAIT FINAL ACCEPT

09/29/2026  1 AWAIT FINAL ACCEPT

09/30/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

010003094PROJECT CONTROLSTP 2B25(170)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01057030 000 RMV (10") TRT/UNTRT BASE & ASPH PAV SY  11.000  366.000  0.000  366.00  4,026.00

0065 01107001 000 EXCAV (ROADWAY) CY  41.800  135.000  0.000  135.00  5,643.00

0070 01327008 000 EMBANK (FNL)(DC)(TY C1) CY  91.100  259.000  0.000  259.00  23,594.90

0075 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.320  1,691.000  0.000  1,691.17  2,232.34

0080 01627008 000 ROLL SODDING SY  4.770  1,691.000  0.000  1,691.17  8,066.88

0085 01687001 000 VEGETATIVE WATERING TGL  36.280  26.380  0.000  12.00  435.36

0090 01697011 000 SOIL RET BLKT(SL_MOD_SAND_SHORT_ROLL) SY  2.520  1,691.000  0.000  1,691.17  4,261.75

0100 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  88.000  567.000  0.000  642.96  56,580.48

0105 03447039 000 SP MIXES SP-C SAC-B PG76-22 (EXEMPT) TON  123.200  145.000  0.000  171.31  21,105.64

0110 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  12.310  93.000  0.000  93.00  1,144.83

0111 04327002 RIPRAP (CONC)(5 IN) CY  483.880  0.000  6.000  4.03  1,950.04

- added by CO#1

0115 04807001 000 CLEAN EXIST CULVERTS EA  1,000.000  1.000  0.000  1.00  1,000.00

0120 05007001 000 MOBILIZATION LS  18,151.000  1.000  0.000  0.90  16,335.90

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  2.000  0.000  2.00  5,000.00

0130 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  80.920  54.000  0.000  50.00  4,046.00

0135 05057001 000 TMA (STATIONARY) DAY  161.840  16.000  0.000  3.00  485.52

0140 05057003 000 TMA (MOBILE OPERATION) DAY  377.620  1.000  0.000  7.00  2,643.34

0145 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.840  78.000  0.000  81.00  3,308.04

0165 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.700  834.000  0.000  834.00  3,085.80

0170 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.280  834.000  0.000  834.00  1,067.52

0175 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  6.330  70.000  0.000  70.00  443.10

0180 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.090  70.000  0.000  70.00  146.30

0185 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  11.450  821.000  0.000  821.00  9,400.45

0190 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  350.000  1.000  0.000  1.00  350.00

0200 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.360  670.000  0.000  667.00  1,574.12

0205 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  15.750  12.000  0.000  12.00  189.00

0210 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  262.510  3.000  0.000  3.00  787.53

0215 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  288.760  3.000  0.000  3.00  866.28

0225 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.530  670.000  0.000  673.00  356.69

0245 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.470  821.000  0.000  865.00  406.55

0260 06667352 000 PAVEMENT SLER 24" LF  2.100  12.000  0.000  12.00  25.20

0265 06667353 000 PAVEMENT SLER (ARROW) EA  68.250  3.000  0.000  3.00  204.75

0270 06667354 000 PAVEMENT SLER (WORD) EA  78.750  3.000  0.000  3.00  236.25

0275 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.840  821.000  0.000  819.00  1,506.96

0290 06777008 000 ELIM EXT PM & MRKS (24") LF  2.100  12.000  0.000  12.00  25.20

0295 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  68.250  1.000  0.000  1.00  68.25

0300 06777015 000 ELIM EXT PM & MRKS (WORD) EA  78.750  1.000  0.000  1.00  78.75

0315 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.050  12.000  0.000  12.00  12.60

0320 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  15.750  3.000  0.000  3.00  47.25

0325 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  21.000  3.000  0.000  3.00  63.00

0335 30067001 000 UNDERSEAL COURSE GAL  3.850  252.000  0.000  252.00  970.20

0340 30077001 000 BONDING COURSE GAL  3.630  148.000  0.000  148.00  537.24
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Category Subtotal $184,309.01

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0415 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  8,616.56  8,616.56

Category Subtotal $8,616.56

010003094STP 2B25(170)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 01047006 REMOV CONC (RIPRAP) SY  43.920  0.000  42.000  0.000  0.00

- added by CO#1

0095 02167001 000 PROOF ROLLING HR  77.000  8.000  0.000  0.000  0.00

0150 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.740  78.000  0.000  0.000  0.00

0155 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  28.960  112.000  0.000  0.000  0.00

0160 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  14.850  112.000  0.000  0.000  0.00

0195 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.630  39.000  0.000  0.000  0.00

0220 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.580  39.000  0.000  0.000  0.00

0230 06667184 000 RE PM TY II (W) 24" (SLD) LF  2.100  12.000  0.000  0.000  0.00

0235 06667186 000 RE PM TY II (W) (ARROW) EA  68.250  3.000  0.000  0.000  0.00

0240 06667194 000 RE PM TY II (W) (WORD) EA  78.750  3.000  0.000  0.000  0.00

0250 06667347 000 PAVEMENT SLER 6" LF  0.470  821.000  0.000  0.000  0.00

0255 06667348 000 PAVEMENT SLER 8" LF  0.530  709.000  0.000  0.000  0.00

0280 06727006 000 REFL PAV MRKR TY II-C-R EA  21.000  34.000  0.000  0.000  0.00

0285 06777004 000 ELIM EXT PM & MRKS (8") LF  1.050  66.000  0.000  0.000  0.00

0305 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.260  821.000  0.000  0.000  0.00

0310 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.370  682.000  0.000  0.000  0.00

0330 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.160  682.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0410 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0420 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0425 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL -1.000  1,000.000  0.000  0.000  0.00

0435 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0440 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $192,925.57
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057030 000 SY  11.000RMV (10") TRT/UNTRT BASE & ASPH PAV  366.000  4,026.00 366.00

01107001 000 CY  41.800EXCAV (ROADWAY)  135.000  5,643.00 135.00

01327008 000 CY  91.100EMBANK (FNL)(DC)(TY C1)  259.000  23,594.90 259.00

01607002 000 SY  1.320FURN & PLACE TOPSOIL (4")  1,691.170  2,232.34 1,691.00

01627008 000 SY  4.770ROLL SODDING  1,691.170  8,066.88 1,691.00

01687001 000 TGL  36.280VEGETATIVE WATERING  12.000  435.36 26.38

01697011 000 SY  2.520SOIL RET BLKT(SL_MOD_SAND_SHORT_ROLL)  1,691.170  4,261.75 1,691.00

03417003 000 TON  88.000D-GR HMA TY-B PG64-22 (EXEMPT)  642.960  56,580.48 567.00

03447039 000 TON  123.200SP MIXES SP-C SAC-B PG76-22 (EXEMPT)  171.312  21,105.64 145.00

03547032 000 SY  12.310PLANE ASPH CONC PAV(0" TO 2")  93.000  1,144.83 93.00

04327002 CY  483.880RIPRAP (CONC)(5 IN)  4.030  1,950.04 0.00

04807001 000 EA  1,000.000CLEAN EXIST CULVERTS  1.000  1,000.00 1.00

05007001 000 LS  18,151.000MOBILIZATION  0.900  16,335.90 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  5,000.00 2.00

05037001 000 DAY  80.920PORTABLE CHANGEABLE MESSAGE SIGN  50.000  4,046.00 54.00

05057001 000 DAY  161.840TMA (STATIONARY)  3.000  485.52 16.00

05057003 000 DAY  377.620TMA (MOBILE OPERATION)  7.000  2,643.34 1.00

05067002 000 LF  40.840ROCK FILTER DAMS (INSTALL) (TY 2)  81.000  3,308.04 78.00

05067039 000 LF  3.700TEMP SEDMT CONT FENCE (INSTALL)  834.000  3,085.80 834.00

05067041 000 LF  1.280TEMP SEDMT CONT FENCE (REMOVE)  834.000  1,067.52 834.00

05067043 000 LF  6.330BIODEG EROSN CONT LOGS (INSTL) (8")  70.000  443.10 70.00

05067046 000 LF  2.090BIODEG EROSN CONT LOGS (REMOVE)  70.000  146.30 70.00

05337001 000 LF  11.450MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  821.000  9,400.45 821.00

06447065 000 EA  350.000RELOCATE SM RD SN SUP&AM TY 10BWG  1.000  350.00 1.00

06667024 000 LF  2.360REFL PAV MRK TY I (W)8"(SLD)(100MIL)  667.000  1,574.12 670.00

06667036 000 LF  15.750REFL PAV MRK TY I (W)24"(SLD)(100MIL)  12.000  189.00 12.00

06667042 000 EA  262.510REFL PAV MRK TY I (W)(ARROW)(100MIL)  3.000  787.53 3.00

06667066 000 EA  288.760REFL PAV MRK TY I (W)(WORD)(100MIL)  3.000  866.28 3.00

06667179 000 LF  0.530RE PM TY II (W) 8" (SLD)  673.000  356.69 670.00

06667213 000 LF  0.470RE PM TY II (Y) 6" (SLD)  865.000  406.55 821.00

06667352 000 LF  2.100PAVEMENT SLER 24"  12.000  25.20 12.00

06667353 000 EA  68.250PAVEMENT SLER (ARROW)  3.000  204.75 3.00

06667354 000 EA  78.750PAVEMENT SLER (WORD)  3.000  236.25 3.00

06667423 000 LF  1.840REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  819.000  1,506.96 821.00

06777008 000 LF  2.100ELIM EXT PM & MRKS (24")  12.000  25.20 12.00

06777009 000 EA  68.250ELIM EXT PM & MRKS (ARROW)  1.000  68.25 1.00

06777015 000 EA  78.750ELIM EXT PM & MRKS (WORD)  1.000  78.75 1.00

06787008 000 LF  1.050PAV SURF PREP FOR MRK (24")  12.000  12.60 12.00

06787009 000 EA  15.750PAV SURF PREP FOR MRK (ARROW)  3.000  47.25 3.00

06787016 000 EA  21.000PAV SURF PREP FOR MRK (WORD)  3.000  63.00 3.00

30067001 000 GAL  3.850UNDERSEAL COURSE  252.000  970.20 252.00

30077001 000 GAL  3.630BONDING COURSE  148.000  537.24 148.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  8,616.560  8,616.56 1,000.00
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$192,925.57TOTAL ITEM EARNINGS TO DATE


