
010008106CONTRACT ID:

PROJECT: STP 2026(216)HES

CONTRACT:

03263031

PROJECTED AMOUNT: $1,569,681.00

CONTRACTOR:

HIGHWAY: US 181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

MASSANA CONSTRUCTION INC.

Rene Zavala, Jr., P.E.

BEE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0002

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/23/2026

03/04/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,569,681.00

CONTRACT:

05/29/2026

AWARD AMOUNT: $1,569,681.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 2

TIME SUSPENDED 29

05/29/2026  1

05/30/2026  1 TIME SUSPENDED

05/31/2026  1 TIME SUSPENDED

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1

06/06/2026  1 TIME SUSPENDED

06/07/2026  1 TIME SUSPENDED

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 TIME SUSPENDED

06/14/2026  1 TIME SUSPENDED

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 TIME SUSPENDED

06/21/2026  1 TIME SUSPENDED

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 TIME SUSPENDED

06/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

010008106STP 2026(216)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01647042 000 DRILL SEED (PERM_RURAL_CLAY) AC  0.010  42.700  0.000  0.000  0.00

0065 01687001 000 VEGETATIVE WATERING TGL  0.010  3,333.800  0.000  0.000  0.00

0070 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  300.000  1,413.000  0.000  0.000  0.00

0075 05007001 000 MOBILIZATION LS  127,584.340  0.560  0.000  0.000  0.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,500.000  10.000  0.000  0.000  0.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  40.000  30.000  0.000  0.000  0.00

0090 05057003 000 TMA (MOBILE OPERATION) DAY  75.000  92.000  0.000  0.000  0.00

0095 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  40.000  0.000  0.000  0.00

0100 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.050  40.000  0.000  0.000  0.00

0105 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  9.800  180.000  0.000  0.000  0.00

0110 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.500  180.000  0.000  0.000  0.00

0115 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  10.000  30,522.000  0.000  0.000  0.00

0120 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  1,500.000  16.000  0.000  0.000  0.00

0130 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0131 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0132 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,002.000  0.000  0.000  0.00

0133 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0134 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

032601071STP 2026(216)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 01647042 000 DRILL SEED (PERM_RURAL_CLAY) AC  0.010  8.200  0.000  0.000  0.00

0280 01687001 000 VEGETATIVE WATERING TGL  0.010  636.000  0.000  0.000  0.00

0285 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  300.000  444.000  0.000  0.000  0.00

0290 05007001 000 MOBILIZATION LS  127,584.340  0.170  0.000  0.000  0.00

0295 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  40.000  15.000  0.000  0.000  0.00

0300 05057003 000 TMA (MOBILE OPERATION) DAY  75.000  29.000  0.000  0.000  0.00

0305 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  9.800  260.000  0.000  0.000  0.00

0310 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.500  260.000  0.000  0.000  0.00

0315 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  10.000  9,600.000  0.000  0.000  0.00

0320 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  1,500.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal

037104068STP 2026(216)HESPROJECT CONTROL



CONTRACT ID 010008106 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0002

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0420 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  0.010  20.500  0.000  0.000  0.00

0425 01687001 000 VEGETATIVE WATERING TGL  0.010  1,524.300  0.000  0.000  0.00

0430 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  300.000  646.000  0.000  0.000  0.00

0435 05007001 000 MOBILIZATION LS  127,584.340  0.270  0.000  0.000  0.00

0440 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  40.000  20.000  0.000  0.000  0.00

0445 05057003 000 TMA (MOBILE OPERATION) DAY  75.000  59.000  0.000  0.000  0.00

0450 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  220.000  0.000  0.000  0.00

0455 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.050  220.000  0.000  0.000  0.00

0460 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  9.800  20.000  0.000  0.000  0.00

0465 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.500  20.000  0.000  0.000  0.00

0470 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  10.000  13,955.000  0.000  0.000  0.00

0475 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  1,500.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


