
010103120CONTRACT ID:

PROJECT: STP 2B24(150)VRU

CONTRACT:

06243035

PROJECTED AMOUNT: $2,117,889.64

CONTRACTOR:

HIGHWAY: US 181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TRAF-TEX, INC.

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0021

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

06/05/2024

ESTIMATE PAID:

 200
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/29/2025

$2,117,889.64

CONTRACT:

05/29/2026

AWARD AMOUNT: $2,117,889.64

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.30

$5,949.68 $1,927,649.36 $1,933,599.04 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$594.96 $192,764.94 $193,359.90 

$5,354.72 $1,734,884.42 $1,740,239.14 

$5,949.68 $1,933,599.04 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,927,649.36 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 199

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/29/2025

11/02/2024

 200

 0

 200

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

TIME SUSPENDED 30

05/29/2026  1

05/30/2026  1 TIME SUSPENDED

05/31/2026  1 TIME SUSPENDED

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 TIME SUSPENDED

06/07/2026  1 TIME SUSPENDED

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 TIME SUSPENDED

06/14/2026  1 TIME SUSPENDED

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 TIME SUSPENDED

06/21/2026  1 TIME SUSPENDED

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 TIME SUSPENDED

06/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2B24(150)VRU 025401146PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0595 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  1,140.000 $1,140.00 1.000  2.00 2.00

0600 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  1,247.000 $1,247.00 1.000  1.00 1.00

0615 06686076 PREFAB PAV MRK TY C (W) (24") (SLD)000 LF  16.440 $2,318.04 141.000  141.00 225.00

0620 06686091 PREFAB PAV MRK TY C (W) (18")(YLD TRI)000 EA  46.700 $186.80 4.000  4.00 4.00

0625 06776001 ELIM EXT PAV MRK & MRKS (4")000 LF  2.700 $48.60 18.000  18.00 18.00

0630 06776007 ELIM EXT PAV MRK & MRKS (24")000 LF  6.700 $964.80 144.000  144.00 304.00

0635 06776018 ELIM EXT PAV MRK & MRKS (18")(YLD TRI)000 EA  11.110 $44.44 4.000  4.00 4.00

$5,949.68TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

010103120PROJECT CONTROLSTP 2B24(150)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046015 000 REMOVING CONC (SIDEWALKS) SY  206.000  17.000  0.000  20.00  4,120.00

0065 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,189.000  22.000  0.000  22.00  26,158.00

0070 05006001 000 MOBILIZATION LS  39,273.000  0.700  0.000  0.60  23,563.80

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,507.000  7.000  0.000  7.00  17,549.00

0080 05286006 000 REMOVE AND RELAY PAVERS SY  2,519.000  1.000  0.000  1.00  2,519.00

0085 05296001 000 CONC CURB (TY I) LF  139.000  18.000  0.000  18.00  2,502.00

0090 05316002 000 CONC SIDEWALKS (5") SY  284.000  7.000  0.000  26.90  7,639.60

0095 05316004 000 CURB RAMPS (TY 1) EA  5,400.000  30.000  0.000  30.00  162,000.00

0100 06186023 000 CONDT (PVC) (SCH 40) (2") LF  73.400  185.000  0.000  185.00  13,579.00

0105 06186029 000 CONDT (PVC) (SCH 40) (3") LF  92.000  275.000  0.000  275.00  25,300.00

0110 06186033 000 CONDT (PVC) (SCH 40) (4") LF  106.800  200.000  0.000  215.00  22,962.00

0115 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  71.700  755.000  0.000  755.00  54,133.50

0120 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.100  2,875.000  0.000  2,875.00  6,037.50

0125 06206009 000 ELEC CONDR (NO.6) BARE LF  2.000  185.000  0.000  185.00  370.00

0130 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.400  370.000  0.000  370.00  888.00

0135 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,187.000  29.000  0.000  29.00  34,423.00

0140 06246028 000 REMOVE GROUND BOX EA  227.000  29.000  0.000  29.00  6,583.00

0145 06286002 000 REMOVE ELECTRICAL SERVICES EA  1,056.500  7.000  0.000  7.00  7,395.50

0150 06286310 000 ELC SRV TY T 120/240 000(NS)GS(N)TS(O) EA  4,393.000  7.000  0.000  7.00  30,751.00

0155 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,140.000  1.000  0.000  1.00  1,140.00

0160 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,736.000  1.000  0.000  1.00  1,736.00

0165 06446076 000 REMOVE SM RD SN SUP&AM EA  334.000  2.000  0.000  3.00  1,002.00

0175 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  16.440  3,364.000  0.000  893.00  14,680.92

0185 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  6.700  3,859.000  0.000  2,185.00  14,639.50

0190 06806004 006 REMOVING TRAFFIC SIGNALS EA  5,127.000  7.000  0.000  7.00  35,889.00

0195 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  35,240.000  7.000  0.000  7.00  246,680.00

0200 06826001 000 VEH SIG SEC (12")LED(GRN) EA  267.000  56.000  0.000  56.00  14,952.00

0205 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.000  10.000  0.000  10.00  2,800.00

0210 06826003 000 VEH SIG SEC (12")LED(YEL) EA  271.000  56.000  0.000  56.00  15,176.00

0215 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  272.000  14.000  0.000  14.00  3,808.00

0220 06826005 000 VEH SIG SEC (12")LED(RED) EA  268.000  56.000  0.000  56.00  15,008.00

0225 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  271.000  6.000  0.000  6.00  1,626.00

0230 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  639.000  56.000  0.000  57.00  36,423.00

0235 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  189.000  52.000  0.000  52.00  9,828.00

0240 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  249.000  8.000  0.000  8.00  1,992.00

0245 06826056 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  263.000  2.000  0.000  2.00  526.00

0250 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.400  3,415.000  0.000  3,415.00  8,196.00

0255 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.840  2,965.000  0.000  2,965.00  8,420.60

0260 06846042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  4.920  3,110.000  0.000  3,110.00  15,301.20

0265 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.860  6,489.000  0.000  6,489.00  12,069.54

0270 06866055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  32,692.000  1.000  0.000  1.00  32,692.00

0275 06876001 000 PED POLE ASSEMBLY EA  2,284.000  23.000  0.000  23.00  52,532.00

0280 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,017.000  50.000  0.000  50.00  50,850.00

0285 06886003 000 PED DETECTOR CONTROLLER UNIT EA  2,544.000  5.000  0.000  5.00  12,720.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 06906036 000 INSTALL OF FND FOR GROUND MNT CABINETS EA  4,217.000  4.000  0.000  4.00  16,868.00

0295 06906097 000 REMOVE SPREAD SPECTRUM ANTENNA EA  688.500  2.000  0.000  2.00  1,377.00

0300 51146003 000 CONC SIDEWALKS (5")(HISTORIC AREAS) SY  945.000  5.000  0.000  5.00  4,725.00

0310 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  10,160.000  4.000  0.000  4.00  40,640.00

0315 60276003 000 CONDUIT (PREPARE) LF  5.800  1,820.000  0.000  30.00  174.00

0320 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  10,668.000  7.000  0.000  7.00  74,676.00

0325 61856002 002 TMA (STATIONARY) DAY  193.000  350.000  0.000  95.00  18,335.00

0330 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  6,570.000  16.000  0.000  16.00  105,120.00

0335 62926007 000 RELOCATE RVDS EA  351.000  1.000  0.000  1.00  351.00

Category Subtotal $1,321,427.66

025401146PROJECT CONTROLSTP 2B24(150)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 01046015 000 REMOVING CONC (SIDEWALKS) SY  206.000  4.000  0.000  4.00  824.00

0495 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  836.000  26.000  0.000  26.00  21,736.00

0500 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,189.000  22.000  0.000  22.00  26,158.00

0505 05006001 000 MOBILIZATION LS  39,273.000  0.300  0.000  0.30  11,781.90

0510 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,507.000  5.000  0.000  5.00  12,535.00

0515 05296001 000 CONC CURB (TY I) LF  139.000  15.000  0.000  18.00  2,502.00

0520 05316004 000 CURB RAMPS (TY 1) EA  5,400.000  3.000  0.000  3.00  16,200.00

0525 05316005 000 CURB RAMPS (TY 2) EA  5,967.000  1.000  0.000  1.00  5,967.00

0530 05316031 000 CURB RAMPS (TY 22) SY  2,875.000  1.000  0.000  1.00  2,875.00

0535 06186023 000 CONDT (PVC) (SCH 40) (2") LF  73.400  50.000  0.000  60.00  4,404.00

0540 06186029 000 CONDT (PVC) (SCH 40) (3") LF  92.000  150.000  0.000  170.00  15,640.00

0545 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  76.450  50.000  0.000  50.00  3,822.50

0550 06186033 000 CONDT (PVC) (SCH 40) (4") LF  106.800  30.000  0.000  50.00  5,340.00

0555 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  71.700  455.000  0.000  455.00  32,623.50

0560 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.100  1,555.000  0.000  1,555.00  3,265.50

0565 06206009 000 ELEC CONDR (NO.6) BARE LF  2.000  55.000  0.000  55.00  110.00

0570 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.400  110.000  0.000  110.00  264.00

0575 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,187.000  12.000  0.000  12.00  14,244.00

0580 06246028 000 REMOVE GROUND BOX EA  227.000  12.000  0.000  12.00  2,724.00

0585 06286002 000 REMOVE ELECTRICAL SERVICES EA  1,056.500  3.000  0.000  3.00  3,169.50

0590 06286310 000 ELC SRV TY T 120/240 000(NS)GS(N)TS(O) EA  4,393.000  3.000  0.000  3.00  13,179.00

0595 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,140.000  2.000  0.000  2.00  2,280.00

0600 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,247.000  1.000  0.000  1.00  1,247.00

0605 06446051 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,750.000  1.000  0.000  1.00  2,750.00

0610 06446076 000 REMOVE SM RD SN SUP&AM EA  334.000  4.000  0.000  4.00  1,336.00

0615 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  16.440  225.000  0.000  141.00  2,318.04

0620 06686091 000 PREFAB PAV MRK TY C (W) (18")(YLD TRI) EA  46.700  4.000  0.000  4.00  186.80

0625 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  2.700  18.000  0.000  18.00  48.60

0630 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  6.700  304.000  0.000  144.00  964.80

0635 06776018 000 ELIM EXT PAV MRK & MRKS (18")(YLD TRI) EA  11.110  4.000  0.000  4.00  44.44

0640 06806004 006 REMOVING TRAFFIC SIGNALS EA  5,127.000  3.000  0.000  3.00  15,381.00

0645 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  35,240.000  3.000  0.000  3.00  105,720.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0650 06826001 000 VEH SIG SEC (12")LED(GRN) EA  267.000  24.000  0.000  24.00  6,408.00

0655 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.000  7.000  0.000  7.00  1,960.00

0660 06826003 000 VEH SIG SEC (12")LED(YEL) EA  271.000  24.000  0.000  24.00  6,504.00

0665 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  272.000  12.000  0.000  12.00  3,264.00

0670 06826005 000 VEH SIG SEC (12")LED(RED) EA  268.000  24.000  0.000  24.00  6,432.00

0675 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  271.000  5.000  0.000  5.00  1,355.00

0680 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  639.000  20.000  0.000  20.00  12,780.00

0685 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  189.000  24.000  0.000  24.00  4,536.00

0690 06826055 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  249.000  7.000  0.000  7.00  1,743.00

0695 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.400  1,455.000  0.000  1,495.00  3,588.00

0700 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.840  1,215.000  0.000  1,215.00  3,450.60

0705 06846042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  4.920  1,025.000  0.000  1,025.00  5,043.00

0710 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.860  2,070.000  0.000  2,070.00  3,850.20

0715 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  13,859.000  1.000  0.000  1.00  13,859.00

0720 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  14,062.000  1.000  0.000  1.00  14,062.00

0725 06866267 000 INS TRF SIG PL AM(S)2 ARM(65-32')LUM EA  41,466.000  1.000  0.000  1.00  41,466.00

0730 06876001 000 PED POLE ASSEMBLY EA  2,284.000  11.000  0.000  11.00  25,124.00

0735 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,017.000  20.000  0.000  20.00  20,340.00

0740 06886003 000 PED DETECTOR CONTROLLER UNIT EA  2,544.000  3.000  0.000  3.00  7,632.00

0745 06906036 000 INSTALL OF FND FOR GROUND MNT CABINETS EA  4,217.000  1.000  0.000  1.00  4,217.00

0755 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  10,160.000  3.000  0.000  3.00  30,480.00

0760 60276003 000 CONDUIT (PREPARE) LF  5.800  330.000  0.000  330.00  1,914.00

0765 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  10,668.000  3.000  0.000  3.00  32,004.00

0770 61856002 002 TMA (STATIONARY) DAY  193.000  150.000  0.000  42.00  8,106.00

0775 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  6,570.000  3.000  0.000  3.00  19,710.00

0780 62926007 000 RELOCATE RVDS EA  351.000  2.000  0.000  2.00  702.00

Category Subtotal $612,171.38

010103120STP 2B24(150)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0170 06686072 000 PREFAB PAV MRK TY C (W) (8") (SLD) LF  10.900  8.000  0.000  0.000  0.00

0180 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  2.700  41.000  0.000  0.000  0.00

0305 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  119.000  350.000  0.000  0.000  0.00

0345 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0346 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0347 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,010.000  0.000  0.000  0.00

0348 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0349 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0350 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0351 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0352 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0353 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

025401146STP 2B24(150)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0750 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  119.000  150.000  0.000  0.000  0.00

0790 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0791 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0792 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0793 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,933,599.04
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046015 000 SY  206.000REMOVING CONC (SIDEWALKS)  24.000  4,944.00 21.00

04166032 000 LF  836.000DRILL SHAFT (TRF SIG POLE) (36 IN)  26.000  21,736.00 26.00

04166034 000 LF  1,189.000DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  52,316.00 44.00

05006001 000 LS  39,273.000MOBILIZATION  0.900  35,345.70 1.00

05026001 008 MO  2,507.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  30,084.00 12.00

05286006 000 SY  2,519.000REMOVE AND RELAY PAVERS  1.000  2,519.00 1.00

05296001 000 LF  139.000CONC CURB (TY I)  36.000  5,004.00 33.00

05316002 000 SY  284.000CONC SIDEWALKS (5")  26.900  7,639.60 7.00

05316004 000 EA  5,400.000CURB RAMPS (TY 1)  33.000  178,200.00 33.00

05316005 000 EA  5,967.000CURB RAMPS (TY 2)  1.000  5,967.00 1.00

05316031 000 SY  2,875.000CURB RAMPS (TY 22)  1.000  2,875.00 1.00

06186023 000 LF  73.400CONDT (PVC) (SCH 40) (2")  245.000  17,983.00 235.00

06186029 000 LF  92.000CONDT (PVC) (SCH 40) (3")  445.000  40,940.00 425.00

06186030 000 LF  76.450CONDT (PVC) (SCH 40) (3") (BORE)  50.000  3,822.50 50.00

06186033 000 LF  106.800CONDT (PVC) (SCH 40) (4")  265.000  28,302.00 230.00

06186034 000 LF  71.700CONDT (PVC) (SCH 40) (4") (BORE)  1,210.000  86,757.00 1,210.00

06206008 000 LF  2.100ELEC CONDR (NO.8) INSULATED  4,430.000  9,303.00 4,430.00

06206009 000 LF  2.000ELEC CONDR (NO.6) BARE  240.000  480.00 240.00

06206010 000 LF  2.400ELEC CONDR (NO.6) INSULATED  480.000  1,152.00 480.00

06246010 000 EA  1,187.000GROUND BOX TY D (162922)W/APRON  41.000  48,667.00 41.00

06246028 000 EA  227.000REMOVE GROUND BOX  41.000  9,307.00 41.00

06286002 000 EA  1,056.500REMOVE ELECTRICAL SERVICES  10.000  10,565.00 10.00

06286310 000 EA  4,393.000ELC SRV TY T 120/240 000(NS)GS(N)TS(O)  10.000  43,930.00 10.00

06446001 000 EA  1,140.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  3,420.00 3.00

06446004 000 EA  1,247.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  1,247.00 1.00

06446034 000 EA  1,736.000IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT)  1.000  1,736.00 1.00

06446051 000 EA  2,750.000IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL)  1.000  2,750.00 1.00

06446076 000 EA  334.000REMOVE SM RD SN SUP&AM  7.000  2,338.00 6.00

06686076 000 LF  16.440PREFAB PAV MRK TY C (W) (24") (SLD)  1,034.000  16,998.96 3,589.00

06686091 000 EA  46.700PREFAB PAV MRK TY C (W) (18")(YLD TRI)  4.000  186.80 4.00

06776001 000 LF  2.700ELIM EXT PAV MRK & MRKS (4")  18.000  48.60 18.00

06776007 000 LF  6.700ELIM EXT PAV MRK & MRKS (24")  2,329.000  15,604.30 4,163.00

06776018 000 EA  11.110ELIM EXT PAV MRK & MRKS (18")(YLD TRI)  4.000  44.44 4.00

06806004 006 EA  5,127.000REMOVING TRAFFIC SIGNALS  10.000  51,270.00 10.00

06806011 006 EA  35,240.000INSTALL HWY TRF SIG (UPGRADE)  10.000  352,400.00 10.00

06826001 000 EA  267.000VEH SIG SEC (12")LED(GRN)  80.000  21,360.00 80.00

06826002 000 EA  280.000VEH SIG SEC (12")LED(GRN ARW)  17.000  4,760.00 17.00

06826003 000 EA  271.000VEH SIG SEC (12")LED(YEL)  80.000  21,680.00 80.00

06826004 000 EA  272.000VEH SIG SEC (12")LED(YEL ARW)  26.000  7,072.00 26.00

06826005 000 EA  268.000VEH SIG SEC (12")LED(RED)  80.000  21,440.00 80.00

06826006 000 EA  271.000VEH SIG SEC (12")LED(RED ARW)  11.000  2,981.00 11.00

06826018 000 EA  639.000PED SIG SEC (LED)(COUNTDOWN)  77.000  49,203.00 76.00

06826054 000 EA  189.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  76.000  14,364.00 76.00
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06826055 000 EA  249.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  15.000  3,735.00 15.00

06826056 000 EA  263.000BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM  2.000  526.00 2.00

06846031 000 LF  2.400TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  4,910.000  11,784.00 4,870.00

06846033 000 LF  2.840TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  4,180.000  11,871.20 4,180.00

06846042 000 LF  4.920TRF SIG CBL (TY A)(14 AWG)(16 CONDR)  4,135.000  20,344.20 4,135.00

06846080 000 LF  1.860TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  8,559.000  15,919.74 8,559.00

06866043 000 EA  13,859.000INS TRF SIG PL AM(S)1 ARM(40')LUM  1.000  13,859.00 1.00

06866047 000 EA  14,062.000INS TRF SIG PL AM(S)1 ARM(44')LUM  1.000  14,062.00 1.00

06866055 000 EA  32,692.000INS TRF SIG PL AM(S)1 ARM(50')LUM  1.000  32,692.00 1.00

06866267 000 EA  41,466.000INS TRF SIG PL AM(S)2 ARM(65-32')LUM  1.000  41,466.00 1.00

06876001 000 EA  2,284.000PED POLE ASSEMBLY  34.000  77,656.00 34.00

06886001 000 EA  1,017.000PED DETECT PUSH BUTTON (APS)  70.000  71,190.00 70.00

06886003 000 EA  2,544.000PED DETECTOR CONTROLLER UNIT  8.000  20,352.00 8.00

06906036 000 EA  4,217.000INSTALL OF FND FOR GROUND MNT CABINETS  5.000  21,085.00 5.00

06906097 000 EA  688.500REMOVE SPREAD SPECTRUM ANTENNA  2.000  1,377.00 2.00

51146003 000 SY  945.000CONC SIDEWALKS (5")(HISTORIC AREAS)  5.000  4,725.00 5.00

60106002 000 EA  10,160.000CCTV FIELD EQUIPMENT (DIGITAL)  7.000  71,120.00 7.00

60276003 000 LF  5.800CONDUIT (PREPARE)  360.000  2,088.00 2,150.00

60586001 000 EA  10,668.000BBU SYSTEM (EXTERNAL BATT CABINET)  10.000  106,680.00 10.00

61856002 002 DAY  193.000TMA (STATIONARY)  137.000  26,441.00 500.00

62926001 000 EA  6,570.000RVDS(PRESENCE DETECTION ONLY)  19.000  124,830.00 19.00

62926007 000 EA  351.000RELOCATE RVDS  3.000  1,053.00 3.00

$1,933,599.04TOTAL ITEM EARNINGS TO DATE


