
010103127CONTRACT ID:

PROJECT: STP 2025(774)HES

CONTRACT:

05253032

PROJECTED AMOUNT: $584,654.00

CONTRACTOR:

HIGHWAY: US 181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

MASSANA CONSTRUCTION INC.

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0007

01/20/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/12/2025

05/01/2025

ESTIMATE PAID:

 11

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/20/2025

$584,654.00

CONTRACT:

12/29/2025

AWARD AMOUNT: $584,654.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 18.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

11/19/2025

00/00/0000

 100.00

$3,293.93 $518,107.91 $521,401.84 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$329.39 $51,810.77 $52,140.16 

$2,964.54 $466,297.14 $469,261.68 

$3,293.93 $521,401.84 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $518,107.91 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 11

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/20/2025

07/12/2025

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 17  0  17

AWAITING FINAL DOCU 16

OTHER - SEE RMRKS 1

12/29/2025  1 AWAITING FINAL DOCUMENTATION

12/30/2025  1 AWAITING FINAL DOCUMENTATION

12/31/2025  1 AWAITING FINAL DOCUMENTATION

01/01/2026  1 AWAITING FINAL DOCUMENTATION

01/02/2026  1 AWAITING FINAL DOCUMENTATION

01/03/2026  1 AWAITING FINAL DOCUMENTATION

01/04/2026  1 AWAITING FINAL DOCUMENTATION

01/05/2026  1 AWAITING FINAL DOCUMENTATION

01/06/2026  1 AWAITING FINAL DOCUMENTATION

01/07/2026  1 AWAITING FINAL DOCUMENTATION

01/08/2026  1 AWAITING FINAL DOCUMENTATION

01/09/2026  1 AWAITING FINAL DOCUMENTATION

01/10/2026  1 AWAITING FINAL DOCUMENTATION

01/11/2026  1 AWAITING FINAL DOCUMENTATION

01/12/2026  1 AWAITING FINAL DOCUMENTATION

01/13/2026  1 AWAITING FINAL DOCUMENTATION

01/14/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(774)HES 010103127PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007001 MOBILIZATION000 LS  109,797.750 $3,293.93 0.030  1.00 1.00

$3,293.93TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

010103127PROJECT CONTROLSTP 2025(774)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  325.000  620.000  0.000  591.28  192,164.71

0080 05007001 000 MOBILIZATION LS  109,797.750  1.000  0.000  1.00  109,797.75

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  11,500.000  3.000  0.000  3.00  34,500.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  45.000  60.000  0.000  48.00  2,160.00

0095 05057001 000 TMA (STATIONARY) DAY  12.190  60.000  0.000  31.00  377.89

0100 05057003 000 TMA (MOBILE OPERATION) DAY  12.190  60.000  0.000  6.00  73.14

0105 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.950  424.000  0.000  353.00  2,806.35

0110 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  424.000  0.000  353.00  706.00

0115 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  12.000  12,577.000  0.000  11,693.00  140,316.00

0120 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  2,750.000  14.000  0.000  14.00  38,500.00

Category Subtotal $521,401.84

010103127STP 2025(774)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01647042 000 DRILL SEED (PERM_RURAL_CLAY) AC  1,450.000  7.500  0.000  0.000  0.00

0065 01667002 000 FERTILIZER TON  1,275.000  1.350  0.000  0.000  0.00

0070 01687001 000 VEGETATIVE WATERING TGL  48.640  585.000  0.000  0.000  0.00

0130 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0131 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0132 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,002.000  0.000  0.000  0.00

0133 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0134 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $521,401.84
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327014 000 CY  325.000RIPRAP (MOW STRIP)(5 IN)  591.276  192,164.71 620.00

05007001 000 LS  109,797.750MOBILIZATION  1.000  109,797.75 1.00

05027001 000 MO  11,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  34,500.00 3.00

05037001 000 DAY  45.000PORTABLE CHANGEABLE MESSAGE SIGN  48.000  2,160.00 60.00

05057001 000 DAY  12.190TMA (STATIONARY)  31.000  377.89 60.00

05057003 000 DAY  12.190TMA (MOBILE OPERATION)  6.000  73.14 60.00

05067039 000 LF  7.950TEMP SEDMT CONT FENCE (INSTALL)  353.000  2,806.35 424.00

05067041 000 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  353.000  706.00 424.00

05437002 000 LF  12.000CABLE BARRIER SYSTEM (INSTALL)(TL-4)  11,693.000  140,316.00 12,577.00

05437018 000 EA  2,750.000CABLE BARRIER TERM SEC (INSTL)(TL-4)  14.000  38,500.00 14.00

$521,401.84TOTAL ITEM EARNINGS TO DATE


