
010104130CONTRACT ID:

PROJECT: BR 2026(158)

CONTRACT:

02263229

PROJECTED AMOUNT: $1,812,289.67

CONTRACTOR:

HIGHWAY: US 181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

LISKA CONSTRUCTION COMPANY, INC.

Rene Zavala, Jr., P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0003

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/24/2026

02/05/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,812,289.67

CONTRACT:

05/29/2026

AWARD AMOUNT: $1,812,289.67

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 4.72

$85,500.00 $0.00 $85,500.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,100.00 $0.00 $17,100.00 

$68,400.00 $0.00 $68,400.00 

$85,500.00 $85,500.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 117

 0

 117

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

RAIN 4

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 16

05/29/2026  1 TIME SUSPENDED

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 RAIN

06/17/2026  1 RAIN

06/18/2026  1 RAIN

06/19/2026  1 RAIN

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2026(158) 010104130PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0170 05007001 MOBILIZATION000 LS  129,000.000 $64,500.00 0.500  0.50 1.00

0180 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  10,500.000 $21,000.00 2.000  2.00 2.00

$85,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

010104130PROJECT CONTROLBR 2026(158)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0170 05007001 000 MOBILIZATION LS  129,000.000  1.000  0.000  0.50  64,500.00

0180 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,500.000  2.000  0.000  2.00  21,000.00

Category Subtotal $85,500.00

010104130BR 2026(158)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,000.000  5.000  0.000  0.000  0.00

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  3.700  2,317.000  0.000  0.000  0.00

0070 01057043 000 RMV (23") TRT/UNTRT BASE & ASPH PAV SY  6.000  2,248.000  0.000  0.000  0.00

0075 01107001 000 EXCAV (ROADWAY) CY  10.000  21.000  0.000  0.000  0.00

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  19.500  265.000  0.000  0.000  0.00

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.750  17,720.000  0.000  0.000  0.00

0090 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.350  17,720.000  0.000  0.000  0.00

0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.150  8,420.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  40.000  476.400  0.000  0.000  0.00

0105 02477348 000 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY  120.000  912.000  0.000  0.000  0.00

0110 02607005 000 LIME (COM OR QK)(SLURRY) TON  335.000  32.000  0.000  0.000  0.00

0115 02607006 000 LIME TRT (EXIST MATL)(6") SY  6.200  2,346.000  0.000  0.000  0.00

0120 03107004 000 PRIME COAT (MC-30) GAL  7.500  470.000  0.000  0.000  0.00

0125 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  632.000  18.000  0.000  0.000  0.00

0130 03167263 000 ASPH (MULTI OPTION) GAL  5.100  787.000  0.000  0.000  0.00

0135 03417014 000 D-GR HMA TY-B PG70-22 (EXEMPT) TON  167.000  640.000  0.000  0.000  0.00

0140 03417063 000 D-GR HMA TY-D SAC-B PG 76-22 (EXEMPT) TON  190.000  296.000  0.000  0.000  0.00

0145 03417082 000 TACK COAT GAL  4.200  460.000  0.000  0.000  0.00

0150 04327002 000 RIPRAP (CONC)(5 IN) CY  560.000  57.000  0.000  0.000  0.00

0155 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  535.000  92.300  0.000  0.000  0.00

0160 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  2,100.000  1.000  0.000  0.000  0.00

0165 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  27,500.000  1.000  0.000  0.000  0.00

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,350.000  8.000  0.000  0.000  0.00

0185 05057001 000 TMA (STATIONARY) DAY  200.000  60.000  0.000  0.000  0.00

0190 05057002 000 TMA (MOBILE OPERATION) HR  100.000  32.000  0.000  0.000  0.00

0195 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  50.000  80.000  0.000  0.000  0.00

0200 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  80.000  0.000  0.000  0.00

0205 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  160.000  0.000  0.000  0.00

0210 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  160.000  0.000  0.000  0.00

0215 05087001 000 CONSTRUCTING DETOURS SY  139.000  2,974.000  0.000  0.000  0.00

0220 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  3.600  2,514.000  0.000  0.000  0.00

0225 05337005 000 FILL MILLED ASPH RUMBLE STRIPS (SHLDR) LF  2.000  1,772.000  0.000  0.000  0.00

0230 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  34.500  300.000  0.000  0.000  0.00
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0235 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,475.000  2.000  0.000  0.000  0.00

0240 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  19.500  816.000  0.000  0.000  0.00

0245 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,385.000  1.000  0.000  0.000  0.00

0250 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  300.000  0.000  0.000  0.00

0255 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  500.000  1.000  0.000  0.000  0.00

0260 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  300.000  2.000  0.000  0.000  0.00

0265 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  25.000  1,947.000  0.000  0.000  0.00

0270 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  3,525.000  2.000  0.000  0.000  0.00

0275 05437037 000 CABLE BARRIER (REMOVE) LF  3.850  1,947.000  0.000  0.000  0.00

0280 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  500.000  1.000  0.000  0.000  0.00

0285 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,960.000  3.000  0.000  0.000  0.00

0290 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  3.000  0.000  0.000  0.00

0295 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,250.000  2.000  0.000  0.000  0.00

0300 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,500.000  2.000  0.000  0.000  0.00

0305 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  4.000  0.000  0.000  0.00

0310 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  50.000  3.000  0.000  0.000  0.00

0315 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  50.000  3.000  0.000  0.000  0.00

0320 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.500  7,831.000  0.000  0.000  0.00

0325 06627109 000 WK ZN PAV MRK REMOV (Y)6"(SLD W/MRKR) LF  0.500  7,636.000  0.000  0.000  0.00

0330 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.060  1,401.000  0.000  0.000  0.00

0335 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  19.500  72.000  0.000  0.000  0.00

0340 06667347 000 PAVEMENT SLER 6" LF  4.200  290.000  0.000  0.000  0.00

0345 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.320  2,150.000  0.000  0.000  0.00

0350 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.790  8,559.000  0.000  0.000  0.00

0355 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.790  8,339.000  0.000  0.000  0.00

0360 06687091 000 PREFAB PM TY C (W)(ARROW) EA  220.000  4.000  0.000  0.000  0.00

0365 06687103 000 PREFAB PM TY C (W)(WORD) EA  330.000  4.000  0.000  0.000  0.00

0370 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  27.500  14.000  0.000  0.000  0.00

0375 06727002 000 REFL PAV MRKR TY I-C EA  8.000  71.000  0.000  0.000  0.00

0380 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  109.000  0.000  0.000  0.00

0385 06777001 000 ELIM EXT PM & MRKS (4") LF  0.420  8,047.000  0.000  0.000  0.00

0390 06777004 000 ELIM EXT PM & MRKS (8") LF  0.780  810.000  0.000  0.000  0.00

0395 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  80.000  1.000  0.000  0.000  0.00

0400 06777015 000 ELIM EXT PM & MRKS (WORD) EA  80.000  1.000  0.000  0.000  0.00

0410 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0411 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0412 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,003.000  0.000  0.000  0.00

APSLD $1,529 per Working Day

0413 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0414 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0415 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

0416 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

PRODUCTION BONUS

0417 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PRODUCTION PENALTY

0418 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

PLACEMENT BONUS

0419 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PLACEMENT PENALTY

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 162050010104120 [US 181 SB @ MUSTANG MOTT DITCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0450 04007010 000 CEM STABIL BKFL CY  140.000  38.000  0.000  0.000  0.00

0455 04167004 000 DRILL SHAFT (24 IN) LF  180.000  588.000  0.000  0.000  0.00

0460 04207012 000 CL C CONC (ABUT) CY  1,000.000  26.600  0.000  0.000  0.00

0465 04207022 000 CL C CONC (CAP) CY  1,400.000  20.800  0.000  0.000  0.00

0470 04207038 000 CL C CONC (COLUMN) CY  1,300.000  7.000  0.000  0.000  0.00

0475 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  22.500  3,793.000  0.000  0.000  0.00

0480 04227013 000 APPROACH SLAB CY  615.000  64.400  0.000  0.000  0.00

0485 04257018 000 PRESTR CONC SLAB BEAM (4SB15) LF  223.000  265.500  0.000  0.000  0.00

0490 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  200.000  531.000  0.000  0.000  0.00

0495 04507008 000 RAIL (TY T223) LF  135.000  204.000  0.000  0.000  0.00

0500 04547003 000 ARMOR JOINT (SEALED) LF  150.000  76.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $85,500.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  129,000.000MOBILIZATION  0.500  64,500.00 1.00

05037002 000 EA  10,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  21,000.00 2.00

$85,500.00TOTAL ITEM EARNINGS TO DATE


