
-59.17

010201122CONTRACT ID:

PROJECT: STP 2B24(028)VRU

CONTRACT:

05243243

PROJECTED AMOUNT: $614,281.29

CONTRACTOR:

HIGHWAY: BS 44D

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

THIRD COAST SERVICES LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0018

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/19/2024

05/03/2024

ESTIMATE PAID:

 114

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/23/2025

$614,222.12

CONTRACT:

05/29/2026

AWARD AMOUNT: $614,281.28

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 134.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.61



0018Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$593,399.67 ITEM EARNINGS $588,055.21 $5,344.46 

$534,059.78 PARTICIPATING $4,810.01 

$59,339.89 NON-PARTICIPATING $534.45 

$0.00 $0.00 RETAINAGE

($17,922.00)LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$570,133.21 $575,477.67 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$529,249.77 

$58,805.44 

($17,922.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$16,616.35

$5,344.46 

($21,960.81)

$0.00

0017Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$21,960.81

$0.00 

($21,960.81)

$0.00

Note:  See Worked Performed Section for previous history.



0016Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $3,708.06 

PARTICIPATING $3,337.26 

NON-PARTICIPATING $370.80 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$21,960.81

$3,708.06 

($25,668.87)

$0.00

Note:  See Worked Performed Section for previous history.

0015Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $258.27 

PARTICIPATING $232.44 

NON-PARTICIPATING $25.83 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$25,668.87

$258.27 

($25,927.14)

$0.00

Note:  See Worked Performed Section for previous history.



0014Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $25,023.85 

PARTICIPATING $22,521.47 

NON-PARTICIPATING $2,502.38 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($2,472.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$25,927.14

$22,551.85 

($48,478.99)

$0.00

Note:  See Worked Performed Section for previous history.

0013Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$48,478.99

$0.00 

($48,478.99)

$0.00

Note:  See Worked Performed Section for previous history.



0012Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $37,723.00 

PARTICIPATING $33,950.69 

NON-PARTICIPATING $3,772.31 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($4,944.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$48,478.99

$32,779.00 

($81,257.99)

$0.00

Note:  See Worked Performed Section for previous history.

0011Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($70,751.99)

PARTICIPATING ($63,676.79)

NON-PARTICIPATING ($7,075.20)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($10,506.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($81,257.99)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 010201122 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 19ESTIMATE 0018

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$17,922.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 29

 29

C. O. ADJUSTED DAYS:

 114

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/23/2025

01/18/2024

 85

 0

 85

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 20

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

0018Estimate Number

PROJECT STP 2B24(028)VRU CONTROL 010201122

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $5,344.46 5,344.4600146  1.00  8,795.17

$5,344.46TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0016Estimate Number

PROJECT STP 2B24(028)VRU CONTROL 010201122

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $3,450.71 3,450.7100146  1.00  8,795.17

PROJECT STP 2B24(029)HES CONTROL 155803117

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

61856002 TMA (STATIONARY)002 DAY  257.350 $257.35 1.0000940  15.00  9.00

$3,708.06TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0015Estimate Number

PROJECT STP 2B24(029)HES CONTROL 032601068

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000 $258.27 258.2700549  258.27  258.27

CO #1 Replace Damage Flasher LED and Visor

$258.27TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0014Estimate Number

PROJECT STP 2B24(028)VRU CONTROL 010201122

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06206008 ELEC CONDR (NO.8) INSULATED000 LF  2.130 $9,041.85 4,245.0000110  4,110.00  4,245.00

PROJECT STP 2B24(029)HES CONTROL 032601068

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06206008 ELEC CONDR (NO.8) INSULATED000 LF  2.130 $3,195.00 1,500.0000490  1,500.00  1,500.00

60566001 PREFORMED IN-LANE(TRANS) RUMBLE STRIP000 LF  33.980 $2,718.40 80.0000530  80.00  80.00

61856002 TMA (STATIONARY)002 DAY  257.350 $1,029.40 4.0000535  7.00  4.00

PROJECT STP 2B24(029)HES CONTROL 155803111

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06206008 ELEC CONDR (NO.8) INSULATED000 LF  2.130 $3,578.40 1,680.0000680  1,560.00  1,680.00

60566001 PREFORMED IN-LANE(TRANS) RUMBLE STRIP000 LF  33.980 $2,718.40 80.0000735  80.00  80.00

PROJECT STP 2B24(029)HES CONTROL 155803117

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06206008 ELEC CONDR (NO.8) INSULATED000 LF  2.130 $8,179.20 3,840.0000890  3,720.00  3,840.00

PROJECT STP 2B24(029)HES CONTROL 333901014

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

60566001 PREFORMED IN-LANE(TRANS) RUMBLE STRIP000 LF  33.980 -$5,436.80-160.0001135  80.00  120.00

$25,023.85TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0012Estimate Number

PROJECT STP 2B24(029)HES CONTROL 032601068

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06366001 ALUMINUM SIGNS (TY A)001 SF  25.280 $429.76 17.0000495  67.00  67.00

06446027 IN SM RD SN SUP&AM TYS80(1)SA(P)000 EA  740.740 $3,703.70 5.0000500  5.00  5.00

06446028 IN SM RD SN SUP&AM TYS80(1)SA(P-BM)000 EA  958.300 $958.30 1.0000505  1.00  1.00

06446030 IN SM RD SN SUP&AM TYS80(1)SA(T)000 EA  1,020.470 $4,081.88 4.0000510  4.00  4.00

06446076 REMOVE SM RD SN SUP&AM000 EA  98.420 $590.52 6.0000515  6.00  6.00

PROJECT STP 2B24(029)HES CONTROL 155803111

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06366001 ALUMINUM SIGNS (TY A)001 SF  25.280 $429.76 17.0000695  67.00  67.00

06446027 IN SM RD SN SUP&AM TYS80(1)SA(P)000 EA  740.740 $740.74 1.0000700  1.00  1.00

06446028 IN SM RD SN SUP&AM TYS80(1)SA(P-BM)000 EA  958.300 $958.30 1.0000705  1.00  1.00

06446030 IN SM RD SN SUP&AM TYS80(1)SA(T)000 EA  1,020.470 $4,081.88 4.0000710  4.00  4.00

06446033 IN SM RD SN SUP&AM TYS80(1)SA(U)000 EA  1,186.220 $2,372.44 2.0000715  2.00  2.00

06446076 REMOVE SM RD SN SUP&AM000 EA  98.420 $393.68 4.0000720  4.00  4.00

PROJECT STP 2B24(029)HES CONTROL 155803117

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06366001 ALUMINUM SIGNS (TY A)001 SF  25.280 $207.30 8.2000905  110.50  110.50

06446027 IN SM RD SN SUP&AM TYS80(1)SA(P)000 EA  740.740 $2,962.96 4.0000910  4.00  4.00

06446030 IN SM RD SN SUP&AM TYS80(1)SA(T)000 EA  1,020.470 $4,081.88 4.0000915  4.00  4.00

06446036 IN SM RD SN SUP&AM TYS80(1)SA(U-BM)000 EA  1,403.790 $1,403.79 1.0000920  1.00  1.00

06446076 REMOVE SM RD SN SUP&AM000 EA  98.420 $393.68 4.0000925  4.00  4.00

PROJECT STP 2B24(029)HES CONTROL 333901014

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06366001 ALUMINUM SIGNS (TY A)001 SF  25.280 $644.64 25.5001100  125.50  125.50

06446027 IN SM RD SN SUP&AM TYS80(1)SA(P)000 EA  740.740 $1,481.48 2.0001105  2.00  2.00

06446028 IN SM RD SN SUP&AM TYS80(1)SA(P-BM)000 EA  958.300 $1,916.60 2.0001110  2.00  2.00

06446030 IN SM RD SN SUP&AM TYS80(1)SA(T)000 EA  1,020.470 $5,102.35 5.0001115  5.00  5.00

06446076 REMOVE SM RD SN SUP&AM000 EA  98.420 $787.36 8.0001120  8.00  8.00

$37,723.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0011Estimate Number

PROJECT STP 2B24(028)VRU CONTROL 010201122

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

61856002 TMA (STATIONARY)002 DAY  257.350 $1,029.40 4.0000130  12.00  12.00

96016001 MATERIAL ON HAND DOL  1.000 -$111,025.00-111,025.0000140  1,000.00  0.00

PROJECT STP 2B24(028)VRU CONTROL 018004163

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06206008 ELEC CONDR (NO.8) INSULATED000 LF  2.130 $10,287.90 4,830.0000330  4,785.00  4,830.00

PROJECT STP 2B24(029)HES CONTROL 032601068

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04326006 RIPRAP (CONC)(CL B)000 CY  518.010 $543.91 1.0500455  1.05  1.05

PROJECT STP 2B24(029)HES CONTROL 155803111

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04326006 RIPRAP (CONC)(CL B)000 CY  518.010 $543.91 1.0500640  1.05  1.05

PROJECT STP 2B24(029)HES CONTROL 155803117

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

04326006 RIPRAP (CONC)(CL B)000 CY  518.010 $1,087.82 2.1000845  2.10  2.10

PROJECT STP 2B24(029)HES CONTROL 333901014

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06206008 ELEC CONDR (NO.8) INSULATED000 LF  2.130 $11,565.90 5,430.0001085  4,965.00  5,430.00

06856004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)000 EA  5,699.770 $5,699.77 1.0001125  7.00  7.00

60566001 PREFORMED IN-LANE(TRANS) RUMBLE STRIP000 LF  33.980 $9,514.40 280.0001135  80.00  120.00

$-70,751.99TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

010201122PROJECT CONTROLSTP 2B24(028)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  187.690  60.000  0.000  60.00  11,261.40

0065 04326006 000 RIPRAP (CONC)(CL B) CY  518.010  2.100  0.000  2.10  1,087.82

0070 05006001 008 MOBILIZATION LS  62,408.780  0.150  0.000  0.15  9,361.32

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,336.330  1.000  0.000  1.00  3,336.33

0090 06106288 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  4,734.100  6.000  0.000  6.00  28,404.60

0095 06186023 000 CONDT (PVC) (SCH 40) (2") LF  5.690  925.000  0.000  925.00  5,263.25

0100 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  9.790  410.000  0.000  410.00  4,013.90

0105 06186053 000 CONDT (PVC) (SCH 80) (3") LF  16.120  15.000  0.000  15.00  241.80

0110 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.130  4,110.000  0.000  4,245.00  9,041.85

0115 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,002.300  1.000  0.000  1.00  1,002.30

0120 06286053 000 ELC SRV TY A 240/480 060(SS)SS(E)SF(U) EA  7,903.640  1.000  0.000  1.00  7,903.64

0130 61856002 002 TMA (STATIONARY) DAY  257.350  12.000  0.000  12.00  3,088.20

0146 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  8,795.17  8,795.17

Category Subtotal $92,801.58

018004163PROJECT CONTROLSTP 2B24(028)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  187.690  64.000  0.000  64.00  12,012.16

0290 04326006 000 RIPRAP (CONC)(CL B) CY  518.010  2.800  0.000  2.80  1,450.43

0295 05006001 008 MOBILIZATION LS  62,408.780  0.170  0.000  0.17  10,609.49

0300 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,336.330  1.000  0.000  1.00  3,336.33

0315 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,090.070  8.000  0.000  8.00  32,720.56

0320 06186023 000 CONDT (PVC) (SCH 40) (2") LF  5.690  940.000  0.000  940.00  5,348.60

0325 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  9.790  595.000  0.000  595.00  5,825.05

0330 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.130  4,785.000  0.000  4,830.00  10,287.90

0335 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,002.300  4.000  0.000  4.00  4,009.20

0340 06286051 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(O) EA  9,024.900  1.000  0.000  1.00  9,024.90

Category Subtotal $94,624.62

032601068PROJECT CONTROLSTP 2B24(029)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0450 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  187.690  24.000  0.000  24.00  4,504.56

0455 04326006 000 RIPRAP (CONC)(CL B) CY  518.010  1.050  0.000  1.05  543.91

0460 05006001 008 MOBILIZATION LS  62,408.780  0.090  0.000  0.09  5,616.79

0465 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,336.330  0.500  0.000  0.50  1,668.17

0480 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,090.070  3.000  0.000  3.00  12,270.21

0485 06186023 000 CONDT (PVC) (SCH 40) (2") LF  5.690  485.000  0.000  485.00  2,759.65
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.130  1,500.000  0.000  1,500.00  3,195.00

0495 06366001 001 ALUMINUM SIGNS (TY A) SF  25.280  67.000  0.000  67.00  1,693.76

0500 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  740.740  5.000  0.000  5.00  3,703.70

0505 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  958.300  1.000  0.000  1.00  958.30

0510 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,020.470  4.000  0.000  4.00  4,081.88

0515 06446076 000 REMOVE SM RD SN SUP&AM EA  98.420  6.000  0.000  6.00  590.52

0520 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,699.770  2.000  0.000  2.00  11,399.54

0530 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  33.980  80.000  0.000  80.00  2,718.40

0535 61856002 002 TMA (STATIONARY) DAY  257.350  7.000  0.000  4.00  1,029.40

0549 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  258.270  258.27  258.27

CO #1 Replace Damage Flasher LED and Visor

Category Subtotal $56,992.06

155803111PROJECT CONTROLSTP 2B24(029)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0635 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  187.690  24.000  0.000  24.00  4,504.56

0640 04326006 000 RIPRAP (CONC)(CL B) CY  518.010  1.050  0.000  1.05  543.91

0645 05006001 008 MOBILIZATION LS  62,408.780  0.110  0.000  0.11  6,864.97

0650 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,336.330  0.500  0.000  0.50  1,668.17

0665 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,090.070  3.000  0.000  3.00  12,270.21

0670 06186023 000 CONDT (PVC) (SCH 40) (2") LF  5.690  500.000  0.000  500.00  2,845.00

0675 06186053 000 CONDT (PVC) (SCH 80) (3") LF  16.120  15.000  0.000  15.00  241.80

0680 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.130  1,560.000  0.000  1,680.00  3,578.40

0685 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,002.300  1.000  0.000  1.00  1,002.31

0690 06286053 000 ELC SRV TY A 240/480 060(SS)SS(E)SF(U) EA  7,903.640  1.000  0.000  1.00  7,903.64

0695 06366001 001 ALUMINUM SIGNS (TY A) SF  25.280  67.000  0.000  67.00  1,693.76

0700 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  740.740  1.000  0.000  1.00  740.74

0705 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  958.300  1.000  0.000  1.00  958.30

0710 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,020.470  4.000  0.000  4.00  4,081.88

0715 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,186.220  2.000  0.000  2.00  2,372.44

0720 06446076 000 REMOVE SM RD SN SUP&AM EA  98.420  4.000  0.000  4.00  393.68

0725 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,699.770  2.000  0.000  2.00  11,399.54

0735 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  33.980  80.000  0.000  80.00  2,718.40

0740 61856002 002 TMA (STATIONARY) DAY  257.350  8.000  0.000  8.00  2,058.80

Category Subtotal $67,840.51

155803117PROJECT CONTROLSTP 2B24(029)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0840 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  187.690  48.000  0.000  48.00  9,009.12

0845 04326006 000 RIPRAP (CONC)(CL B) CY  518.010  2.100  0.000  2.10  1,087.82

0850 05006001 008 MOBILIZATION LS  62,408.780  0.210  0.000  0.21  13,105.84
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0855 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,336.330  1.000  0.000  1.00  3,336.33

0870 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,090.070  6.000  0.000  6.00  24,540.42

0875 06186023 000 CONDT (PVC) (SCH 40) (2") LF  5.690  825.000  0.000  825.00  4,694.25

0880 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  9.790  370.000  0.000  370.00  3,622.30

0885 06186053 000 CONDT (PVC) (SCH 80) (3") LF  16.120  20.000  0.000  20.00  322.40

0890 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.130  3,720.000  0.000  3,840.00  8,179.20

0895 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,002.300  2.000  0.000  2.00  2,004.60

0900 06286053 000 ELC SRV TY A 240/480 060(SS)SS(E)SF(U) EA  7,903.640  1.000  0.000  1.00  7,903.64

0905 06366001 001 ALUMINUM SIGNS (TY A) SF  25.280  110.500  0.000  110.50  2,793.44

0910 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  740.740  4.000  0.000  4.00  2,962.96

0915 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,020.470  4.000  0.000  4.00  4,081.88

0920 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,403.790  1.000  0.000  1.00  1,403.79

0925 06446076 000 REMOVE SM RD SN SUP&AM EA  98.420  4.000  0.000  4.00  393.68

0930 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,699.770  6.000  0.000  6.00  34,198.62

0940 61856002 002 TMA (STATIONARY) DAY  257.350  15.000  0.000  9.00  2,316.15

Category Subtotal $125,956.44

333901014PROJECT CONTROLSTP 2B24(029)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1040 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  187.690  70.000  0.000  70.00  13,138.30

1045 04326006 000 RIPRAP (CONC)(CL B) CY  518.010  2.450  0.000  2.45  1,269.12

1050 05006001 008 MOBILIZATION LS  62,408.780  0.270  0.000  0.17  10,609.49

1055 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,336.330  1.000  0.000  1.00  3,336.33

1070 06106288 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  4,734.100  7.000  0.000  7.00  33,138.70

1075 06186023 000 CONDT (PVC) (SCH 40) (2") LF  5.690  1,280.000  0.000  1,280.00  7,283.20

1080 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  9.790  315.000  0.000  315.00  3,083.85

1085 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.130  4,965.000  0.000  5,430.00  11,565.90

1090 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,002.300  5.000  0.000  5.00  5,011.50

1095 06286051 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(O) EA  9,024.900  1.000  0.000  1.00  9,024.90

1100 06366001 001 ALUMINUM SIGNS (TY A) SF  25.280  125.500  0.000  125.50  3,172.64

1105 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  740.740  2.000  0.000  2.00  1,481.48

1110 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  958.300  2.000  0.000  2.00  1,916.60

1115 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,020.470  5.000  0.000  5.00  5,102.35

1120 06446076 000 REMOVE SM RD SN SUP&AM EA  98.420  8.000  0.000  8.00  787.36

1125 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,699.770  7.000  0.000  7.00  39,898.39

1135 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  33.980  80.000  0.000  120.00  4,077.60

1140 61856002 002 TMA (STATIONARY) DAY  257.350  20.000  0.000  5.00  1,286.75

Category Subtotal $155,184.46

010201122STP 2B24(028)VRUPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.800  50.000  0.000  0.000  0.00

0085 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.600  50.000  0.000  0.000  0.00

0125 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  158.720  12.000  0.000  0.000  0.00

0140 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0141 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0142 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,026.000  0.000  0.000  0.00

0143 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0144 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0145 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0147 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0148 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

018004163STP 2B24(028)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.800  50.000  0.000  0.000  0.00

0310 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.600  50.000  0.000  0.000  0.00

0345 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  158.720  20.000  0.000  0.000  0.00

0350 61856002 002 TMA (STATIONARY) DAY  257.350  20.000  0.000  0.000  0.00

0360 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0361 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0362 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0363 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

032601068STP 2B24(029)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0470 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.800  25.000  0.000  0.000  0.00

0475 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.600  25.000  0.000  0.000  0.00

0525 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  158.720  7.000 -2.000  0.000  0.00

0545 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0546 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0547 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0548 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

155803111STP 2B24(029)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0655 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.800  25.000  0.000  0.000  0.00

0660 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.600  25.000  0.000  0.000  0.00

0730 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  158.720  8.000  0.000  0.000  0.00

0750 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0751 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0752 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0753 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

155803117STP 2B24(029)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0860 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.800  50.000  0.000  0.000  0.00

0865 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.600  50.000  0.000  0.000  0.00

0935 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  158.720  15.000  0.000  0.000  0.00

0950 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0951 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0952 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0953 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

333901014STP 2B24(029)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1060 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.800  50.000  0.000  0.000  0.00

1065 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.600  50.000  0.000  0.000  0.00

1130 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  158.720  20.000  0.000  0.000  0.00

1150 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1151 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1152 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1153 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $593,399.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166029 000 LF  187.690DRILL SHAFT (RDWY ILL POLE) (30 IN)  290.000  54,430.10 290.00

04326006 000 CY  518.010RIPRAP (CONC)(CL B)  11.550  5,983.01 11.55

05006001 008 LS  62,408.780MOBILIZATION  0.900  56,167.90 1.00

05026001 008 MO  3,336.330BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  16,681.66 5.00

06106214 000 EA  4,090.070IN RD IL (TY SA) 40T-8 (250W EQ) LED  20.000  81,801.40 20.00

06106288 000 EA  4,734.100IN RD IL (TY SA) 50T-10 (400W EQ) LED  13.000  61,543.30 13.00

06186023 000 LF  5.690CONDT (PVC) (SCH 40) (2")  4,955.000  28,193.95 4,955.00

06186047 000 LF  9.790CONDT (PVC) (SCH 80) (2") (BORE)  1,690.000  16,545.10 1,690.00

06186053 000 LF  16.120CONDT (PVC) (SCH 80) (3")  50.000  806.00 50.00

06206008 000 LF  2.130ELEC CONDR (NO.8) INSULATED  21,525.000  45,848.25 20,640.00

06246002 000 EA  1,002.300GROUND BOX TY A (122311)W/APRON  13.000  13,029.91 13.00

06286051 000 EA  9,024.900ELC SRV TY A 240/480 060(SS)SS(E)GC(O)  2.000  18,049.80 2.00

06286053 000 EA  7,903.640ELC SRV TY A 240/480 060(SS)SS(E)SF(U)  3.000  23,710.92 3.00

06366001 001 SF  25.280ALUMINUM SIGNS (TY A)  370.000  9,353.60 370.00

06446027 000 EA  740.740IN SM RD SN SUP&AM TYS80(1)SA(P)  12.000  8,888.88 12.00

06446028 000 EA  958.300IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  4.000  3,833.20 4.00

06446030 000 EA  1,020.470IN SM RD SN SUP&AM TYS80(1)SA(T)  17.000  17,347.99 17.00

06446033 000 EA  1,186.220IN SM RD SN SUP&AM TYS80(1)SA(U)  2.000  2,372.44 2.00

06446036 000 EA  1,403.790IN SM RD SN SUP&AM TYS80(1)SA(U-BM)  1.000  1,403.79 1.00

06446076 000 EA  98.420REMOVE SM RD SN SUP&AM  22.000  2,165.24 22.00

06856004 000 EA  5,699.770INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  17.000  96,896.09 17.00

60566001 000 LF  33.980PREFORMED IN-LANE(TRANS) RUMBLE STRIP  280.000  9,514.40 240.00

61856002 002 DAY  257.350TMA (STATIONARY)  38.000  9,779.30 62.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  8,795.170  8,795.17 1.00

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  258.270  258.27 0.00

CO #1 Replace Damage Flasher LED and Visor

$593,399.67TOTAL ITEM EARNINGS TO DATE


