
010201126CONTRACT ID:

PROJECT: STP 2025(775)HES

CONTRACT:

05253232

PROJECTED AMOUNT: $419,929.51

CONTRACTOR:

HIGHWAY: SH 44

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

THIRD COAST SERVICES LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0006

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/14/2026

05/02/2025

ESTIMATE PAID:

 5

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/08/2026

$419,929.51

CONTRACT:

05/29/2026

AWARD AMOUNT: $419,929.51

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 8.47

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 46.62

$68,913.92 $126,868.26 $195,782.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,891.38 $12,686.83 $19,578.21 

$62,022.54 $114,181.43 $176,203.97 

$68,913.92 $195,782.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $126,868.26 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 010201126 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0006

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 5

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/08/2026

00/00/0000

 59

 0

 59

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  5  26

OTHER - SEE RMRKS 1

RAIN 3

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 5

TOO WET 7

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 TIME SUSPENDED

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1 TOO WET

06/11/2026  1 TOO WET

06/12/2026  1 TOO WET

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1 RAIN

06/18/2026  1 TOO WET

06/19/2026  1 TOO WET

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TOO WET

06/23/2026  1 TOO WET

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2025(775)HES 010201126PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  41,992.950 $17,763.02 0.423  0.50 0.70

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,369.000 $3,369.00 1.000  1.00 3.00

0075 05057001 TMA (STATIONARY)000 DAY  391.750 $2,742.25 7.000  7.00 28.00

0190 96017001 MATERIAL ON HAND DOL  1.000 $45,039.65 45,039.650  168,674.45 1,000.00

$68,913.92TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

010201126PROJECT CONTROLSTP 2025(775)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  41,992.950  0.700  0.000  0.50  20,996.48

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,369.000  3.000  0.000  1.00  3,369.00

0075 05057001 000 TMA (STATIONARY) DAY  391.750  28.000  0.000  7.00  2,742.25

0190 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  168,674.45  168,674.45

Category Subtotal $195,782.18

010201126STP 2025(775)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  258.450  84.000  0.000  0.000  0.00

0080 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  17.480  10.000  0.000  0.000  0.00

0085 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  20.370  10.000  0.000  0.000  0.00

0090 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.770  20.000  0.000  0.000  0.00

0095 06367003 000 ALUMINUM SIGNS (TY O) SF  39.250  160.000  0.000  0.000  0.00

0100 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  33.470  234.375  0.000  0.000  0.00

0105 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  839.350  18.000  0.000  0.000  0.00

0110 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,036.820  4.000  0.000  0.000  0.00

0115 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  879.720  21.000  0.000  0.000  0.00

0120 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,098.380  2.000  0.000  0.000  0.00

0125 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,256.250  8.000  0.000  0.000  0.00

0130 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  1,152.110  2.000  0.000  0.000  0.00

0135 06447073 000 REMOVE SM RD SN SUP&AM EA  157.120  35.000  0.000  0.000  0.00

0140 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  261.870  2.000  0.000  0.000  0.00

0145 06587005 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BR) EA  86.020  43.000  0.000  0.000  0.00

0150 06587024 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND(BR) EA  84.880  44.000  0.000  0.000  0.00

0155 06587046 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND(BI) EA  86.020  18.000  0.000  0.000  0.00

0160 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  22.940  67.000  0.000  0.000  0.00

0165 06727006 000 REFL PAV MRKR TY II-C-R EA  9.020  308.000  0.000  0.000  0.00

0170 06877001 000 PED POLE ASSEMBLY EA  3,014.240  6.000  0.000  0.000  0.00

0175 60667001 000 LED ROADSIDE SIGN EA  5,611.150  4.000  0.000  0.000  0.00

0180 60877001 000 LED WWDS EA  47,847.260  2.000  0.000  0.000  0.00

0191 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0192 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,003.000  0.000  0.000  0.00

0193 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0194 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0195 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

061701212STP 2025(775)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0335 05007001 000 MOBILIZATION LS  41,992.950  0.300  0.000  0.000  0.00

0340 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,369.000  1.000  0.000  0.000  0.00

0345 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  258.450  34.000  0.000  0.000  0.00

0350 05057001 000 TMA (STATIONARY) DAY  391.750  15.000  0.000  0.000  0.00

0355 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  17.480  10.000  0.000  0.000  0.00

0360 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  20.370  10.000  0.000  0.000  0.00

0365 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.770  20.000  0.000  0.000  0.00

0370 06367003 000 ALUMINUM SIGNS (TY O) SF  39.250  96.000  0.000  0.000  0.00

0375 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  33.470  28.000  0.000  0.000  0.00

0380 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  839.350  7.000  0.000  0.000  0.00

0385 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  879.720  6.000  0.000  0.000  0.00

0390 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,098.380  3.000  0.000  0.000  0.00

0395 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,256.250  1.000  0.000  0.000  0.00

0400 06447073 000 REMOVE SM RD SN SUP&AM EA  157.120  5.000  0.000  0.000  0.00

0405 06587005 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BR) EA  86.020  21.000  0.000  0.000  0.00

0410 06587024 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND(BR) EA  84.880  23.000  0.000  0.000  0.00

0415 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  22.940  8.000  0.000  0.000  0.00

0420 06727006 000 REFL PAV MRKR TY II-C-R EA  9.020  112.000  0.000  0.000  0.00

0425 06877001 000 PED POLE ASSEMBLY EA  3,014.240  3.000  0.000  0.000  0.00

0430 60667001 000 LED ROADSIDE SIGN EA  5,611.150  2.000  0.000  0.000  0.00

0435 60877001 000 LED WWDS EA  47,847.260  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $195,782.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  41,992.950MOBILIZATION  0.500  20,996.48 0.70

05027001 000 MO  3,369.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  3,369.00 3.00

05057001 000 DAY  391.750TMA (STATIONARY)  7.000  2,742.25 28.00

96017001 DOL  1.000MATERIAL ON HAND  168,674.450  168,674.45 1,000.00

$195,782.18TOTAL ITEM EARNINGS TO DATE


