
010301046CONTRACT ID:

PROJECT: F 2B24(005)

CONTRACT:

02263027

PROJECTED AMOUNT: $1,834,496.90

CONTRACTOR:

HIGHWAY: SH 17

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

A. L. HELMCAMP, INC.

Nestor Mendoza Jr., P.E.

REEVES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0003

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/28/2026

02/04/2026

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,834,496.90

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,752,099.90

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.57

$2,417.25 $7,950.00 $10,367.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,417.25 $7,950.00 $10,367.25 

$0.00 $0.00 $0.00 

$2,417.25 $10,367.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,950.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

07/08/2026

 147

 0

 147

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

TIME SUSPENDED 28

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 TIME SUSPENDED

09/13/2026  1 TIME SUSPENDED

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 TIME SUSPENDED

09/20/2026  1 TIME SUSPENDED

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 TIME SUSPENDED

09/27/2026  1 TIME SUSPENDED

09/28/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2B24(005) 010301046PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0340 96017001 MATERIAL ON HAND000 DOL  1.000 $2,417.25 2,417.250  10,367.25 1,000.00

$2,417.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

010301046PROJECT CONTROLF 2B24(005)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0340 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  10,367.25  10,367.25

Category Subtotal $10,367.25

010301046F 2B24(005)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  45.000  424.000  0.000  0.000  0.00

0065 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  30.000  1,418.000  0.000  0.000  0.00

0070 01107001 000 EXCAV (ROADWAY) CY  12.000  1,883.000  0.000  0.000  0.00

0075 01327004 000 EMBANK (FNL)(DC)(TY B) CY  32.000  779.000  0.000  0.000  0.00

0080 01347002 000 BACKFILL (TY B) STA  300.000  61.790  0.000  0.000  0.00

0085 01507002 000 BLADING HR  250.000  20.000  0.000  0.000  0.00

0090 02167001 000 PROOF ROLLING HR  150.000  20.000  0.000  0.000  0.00

0095 02477092 000 FL BS (CMP IN PLC)(TY A GR 4) (10") SY  21.000  6,619.000  0.000  0.000  0.00

0100 03107001 000 PRIME COAT (AE-P) GAL  6.000  1,325.000  0.000  0.000  0.00

0105 03167007 000 ASPH (AC-20-5TR) GAL  4.750  5,030.000  0.000  0.000  0.00

0110 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  350.000  56.000  0.000  0.000  0.00

0115 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  350.000  76.000  0.000  0.000  0.00

0120 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  178.000  2,063.000  0.000  0.000  0.00

0121 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,315.000  0.000  0.000  0.00

0122 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  8,252.000  0.000  0.000  0.00

0123 05857004 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  2,280.000  0.000  0.000  0.00

0125 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  140.000  400.000  0.000  0.000  0.00

0130 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  560.000  128.000  0.000  0.000  0.00

0135 04327001 000 RIPRAP (CONC)(4 IN) CY  2,000.000  5.600  0.000  0.000  0.00

0140 05007001 000 MOBILIZATION LS  155,000.000  1.000  0.000  0.000  0.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  29,300.000  8.000  0.000  0.000  0.00

0150 05057001 000 TMA (STATIONARY) DAY  240.000  88.000  0.000  0.000  0.00

0155 05057003 000 TMA (MOBILE OPERATION) DAY  240.000  2.000  0.000  0.000  0.00

0160 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.500  6,205.000  0.000  0.000  0.00

0165 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  6,205.000  0.000  0.000  0.00

0170 05107002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  200.000  20.000  0.000  0.000  0.00

0175 05307006 000 DRIVEWAYS (CONC) SY  140.000  549.000  0.000  0.000  0.00

0180 06107142 000 IN RD IL (TY AL) 40T-10 (250W EQ) LED EA  9,000.000  16.000  0.000  0.000  0.00

0185 06187054 000 CONDT (PVC) (SCH 80) (2") LF  10.000  2,875.000  0.000  0.000  0.00

0190 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  23.000  255.000  0.000  0.000  0.00

0195 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  3,223.000  0.000  0.000  0.00

0200 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.100  6,980.000  0.000  0.000  0.00

0205 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,500.000  4.000  0.000  0.000  0.00

0210 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  13,000.000  1.000  0.000  0.000  0.00
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0215 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  800.000  12.000  0.000  0.000  0.00

0220 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  830.000  2.000  0.000  0.000  0.00

0225 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  940.000  4.000  0.000  0.000  0.00

0230 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,000.000  2.000  0.000  0.000  0.00

0235 06447073 000 REMOVE SM RD SN SUP&AM EA  120.000  6.000  0.000  0.000  0.00

0240 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.500  402.000  0.000  0.000  0.00

0245 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.750  14,250.000  0.000  0.000  0.00

0250 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  8.000  296.000  0.000  0.000  0.00

0255 06627098 000 WK ZN PAV MRK REMOV (Y)6"(BRK) LF  0.750  410.000  0.000  0.000  0.00

0260 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.750  15,890.000  0.000  0.000  0.00

0265 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.300  300.000  0.000  0.000  0.00

0270 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.300  200.000  0.000  0.000  0.00

0275 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.700  217.000  0.000  0.000  0.00

0280 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.700  1,250.000  0.000  0.000  0.00

0285 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  1.200  8,634.000  0.000  0.000  0.00

0290 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  1.200  10,126.000  0.000  0.000  0.00

0295 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  2.300  710.000  0.000  0.000  0.00

0300 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  24.000  44.000  0.000  0.000  0.00

0305 06687091 000 PREFAB PM TY C (W)(ARROW) EA  350.000  4.000  0.000  0.000  0.00

0310 06687103 000 PREFAB PM TY C (W)(WORD) EA  390.000  4.000  0.000  0.000  0.00

0315 06727002 000 REFL PAV MRKR TY I-C EA  6.000  64.000  0.000  0.000  0.00

0320 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  649.000  0.000  0.000  0.00

0325 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  8,458.000  0.000  0.000  0.00

0330 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  18,000.000  0.580  0.000  0.000  0.00

0335 60027001 000 SOLAR POWERED LED ROADSIDE SIGN EA  5,500.000  2.000  0.000  0.000  0.00

0345 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0350 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0355 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0360 96067014 000 FORCE ACCOUNT DOL  1.000  10,000.000  0.000  0.000  0.00

Public Utility FA

0365 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0370 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  0.000  0.00

0375 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,367.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96017001 000 DOL  1.000MATERIAL ON HAND  10,367.250  10,367.25 1,000.00

$10,367.25TOTAL ITEM EARNINGS TO DATE


