
010801030CONTRACT ID:

PROJECT: F 2026(119)

CONTRACT:

11253227

PROJECTED AMOUNT: $11,228,660.88

CONTRACTOR:

HIGHWAY: SH 19

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

BIG CREEK CONSTRUCTION, LTD.

Lance Pomykal, P.E.

VAN ZANDT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/09/2025

11/06/2025

ESTIMATE PAID:

 150

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/13/2026

$11,228,660.88

CONTRACT:

09/01/2026

AWARD AMOUNT: $11,187,837.88

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 54.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.58

$52,950.00 $2,706,710.00 $2,759,660.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$52,950.00 $2,706,710.00 $2,759,660.00 

$0.00 $0.00 $0.00 

$52,950.00 $2,759,660.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,706,710.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 150

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/13/2026

01/08/2026

 275

 0

 275

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  17  11

HOLIDAY 1

RAIN 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 1

09/01/2026  1

09/02/2026  1

09/03/2026  1 RAIN

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(119) 010801030PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0215 04037001 TEMPORARY SPL SHORING000 SF  50.000 $18,750.00 375.000  375.00 332.00

0340 04667183 WINGWALL (PW - 1) (HW=13 FT)000 EA  35,000.000 $35,000.00 1.000  1.00 1.00

0395 04677378 SET (TY II) (42 IN) (RCP) (4: 1) (C)000 EA  7,000.000 -$7,000.00-1.000  0.00 4.00

0420 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  9.00 17.00

0430 05057001 TMA (STATIONARY)000 DAY  100.000 $1,200.00 12.000  142.00 275.00

$52,950.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

010801030PROJECT CONTROLF 2026(119)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,500.000  395.900  0.000  395.90  593,850.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  891.000  0.000  144.00  3,600.00

0080 01107001 000 EXCAV (ROADWAY) CY  17.000  25,152.000  0.000  10,600.00  180,200.00

0085 01327006 000 EMBANK (FNL)(DC)(TY C) CY  17.000  9,579.000  0.000  3,353.00  57,001.00

0125 02477113 000 FL BS (CMP IN PLC)(TY A GR 1-2) (12") SY  35.000  19,692.000  0.000  2,794.00  97,790.00

0140 02757001 000 CEMENT TON  250.000  223.310  0.000  147.43  36,857.50

0145 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  5.000  12,406.000  0.000  5,119.00  25,595.00

0200 04007008 000 CUT & RESTORE ASPH PAVING SY  200.000  38.000  0.000  38.00  7,600.00

0205 04017001 000 FLOWABLE BACKFILL CY  350.000  10.000  0.000  46.29  16,201.50

0215 04037001 000 TEMPORARY SPL SHORING SF  50.000  332.000  0.000  375.00  18,750.00

0245 04627002 000 CONC BOX CULV (3 FT X 3 FT) LF  350.000  70.000  0.000  72.00  25,200.00

0250 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  650.000  8.000  0.000  14.00  9,100.00

0255 04627057 000 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  500.000  23.000  0.000  23.00  11,500.00

0260 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  600.000  16.000  0.000  16.00  9,600.00

0265 04627060 000 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  700.000  14.000  0.000  14.00  9,800.00

0270 04627069 000 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  1,000.000  12.000  0.000  12.00  12,000.00

0275 04647003 000 RC PIPE (CL III)(18 IN) LF  60.000  2,323.000  0.000  2,240.00  134,400.00

0280 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  8.000  0.000  20.00  2,000.00

0285 04647007 000 RC PIPE (CL III)(30 IN) LF  125.000  36.000  0.000  68.00  8,500.00

0290 04647009 000 RC PIPE (CL III)(36 IN) LF  150.000  70.000  0.000  52.00  7,800.00

0295 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  7,000.000  4.000  0.000  4.00  28,000.00

0300 04667105 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  8,000.000  1.000  0.000  1.00  8,000.00

0305 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  9,000.000  2.000  0.000  2.00  18,000.00

0310 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  10,000.000  4.000  0.000  4.00  40,000.00

0315 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  13,000.000  1.000  0.000  1.00  13,000.00

0320 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  14,000.000  1.000  0.000  1.00  14,000.00

0325 04667179 000 WINGWALL (PW - 1) (HW=9 FT) EA  20,000.000  2.000  0.000  2.00  40,000.00

0330 04667180 000 WINGWALL (PW - 1) (HW=10 FT) EA  22,000.000  1.000  0.000  1.00  22,000.00

0335 04667182 000 WINGWALL (PW - 1) (HW=12 FT) EA  30,000.000  1.000  0.000  1.00  30,000.00

0340 04667183 000 WINGWALL (PW - 1) (HW=13 FT) EA  35,000.000  1.000  0.000  1.00  35,000.00

0345 04677045 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C) EA  10,000.000  3.000  0.000  3.00  30,000.00

0350 04677049 000 SET (TY I)(S= 3 FT)(HW= 5 FT)(4:1)(C) EA  12,500.000  1.000  0.000  1.00  12,500.00

0355 04677053 000 SET (TY I)(S= 3 FT)(HW= 6 FT)(4:1)(C) EA  16,000.000  1.000  0.000  1.00  16,000.00

0360 04677076 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1)(C) EA  12,500.000  2.000  0.000  2.00  25,000.00

0365 04677080 000 SET (TY I)(S= 4 FT)(HW= 6 FT)(4:1)(C) EA  17,000.000  1.000  0.000  1.00  17,000.00

0370 04677083 000 SET (TY I)(S= 4 FT)(HW= 7 FT)(3:1)(C) EA  18,000.000  2.000  0.000  2.00  36,000.00

0375 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,000.000  112.000  0.000  110.00  110,000.00

0380 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,275.000  2.000  0.000  3.00  3,825.00

0385 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  1,700.000  2.000  0.000  4.00  6,800.00

0390 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  3,500.000  7.000  0.000  7.00  24,500.00

0405 04967008 000 REMOV STR (BOX CULVERT) LF  65.000  69.000  0.000  69.00  4,485.00

0410 04967037 000 REMOV STR (PIPE) EA  500.000  49.000  0.000  49.00  24,500.00

0415 05007001 000 MOBILIZATION LS  956,000.000  1.000  0.000  0.90  860,400.00

0420 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  17.000  0.000  9.00  45,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0430 05057001 000 TMA (STATIONARY) DAY  100.000  275.000  0.000  142.00  14,200.00

0465 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  2,235.000  0.000  1,121.00  5,605.00

0705 07307019 000 FULL - WIDTH MOWING CYC  5,000.000  4.000  0.000  1.00  5,000.00

0710 07347002 000 LITTER REMOVAL CYC  3,500.000  6.000  0.000  1.00  3,500.00

Category Subtotal $2,759,660.00

010801030F 2026(119)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  15.000  3,557.000  0.000  0.000  0.00

0075 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  8.000  12,574.000  0.000  0.000  0.00

0090 01347001 000 BACKFILL (TY A) STA  250.000  395.900  0.000  0.000  0.00

0095 01607002 000 FURN & PLACE TOPSOIL (4") SY  0.750  126,919.000  0.000  0.000  0.00

0100 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.160  63,463.000  0.000  0.000  0.00

0105 01647074 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.550  63,463.000  0.000  0.000  0.00

0110 01647075 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.550  63,463.000  0.000  0.000  0.00

0115 01647076 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.550  126,919.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  15.000  1,397.000  0.000  0.000  0.00

0130 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  325.000  223.310  0.000  0.000  0.00

0135 02607007 000 LIME TRT (EXIST MATL)(8") SY  5.000  12,406.000  0.000  0.000  0.00

0150 03147010 000 EMULS ASPH (EROSN CONT)(CSS-1) GAL  5.000  2,105.000  0.000  0.000  0.00

0155 03167068 000 ASPH (AC-20XP, AC-10-2TR, OR AC-20-5TR) GAL  3.750  87,545.000  0.000  0.000  0.00

0160 03167148 000 AGGR (TY-PD, GR-4)(SAC-A) CY  180.000  2,084.000  0.000  0.000  0.00

0165 03447001 000 SP MIXES SP-B PG64-22 TON  150.000  1,862.000  0.000  0.000  0.00

0170 03447019 000 SP MIXES SP-C PG70-22 TON  125.000  17,169.000  0.000  0.000  0.00

0175 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  130.000  7,323.000  0.000  0.000  0.00

0176 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0177 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0178 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  10,000.000  0.000  0.000  0.00

0180 03447077 000 TACK COAT GAL  3.500  23,364.000  0.000  0.000  0.00

0185 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  70.000  1,200.000  0.000  0.000  0.00

0190 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  90.000  3,500.000  0.000  0.000  0.00

0195 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  2.000  175,342.000  0.000  0.000  0.00

0210 04027001 000 TRENCH EXCAVATION PROTECTION LF  25.000  257.000  0.000  0.000  0.00

0220 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  650.000  367.000  0.000  0.000  0.00

0225 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  200.000  63.000  0.000  0.000  0.00

0230 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  175.000  451.110  0.000  0.000  0.00

0235 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  65.000  184.000  0.000  0.000  0.00

0240 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  65.000  20.000  0.000  0.000  0.00

0395 04677378 000 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  7,000.000  4.000  0.000  0.000  0.00

0397 04687001 THERMOPLASTIC PIPE (PP) (18") LF  1.000  2,323.000  0.000  0.000  0.00

0400 04807001 000 CLEAN EXIST CULVERTS EA  3,000.000  15.000  0.000  0.000  0.00

0425 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,500.000  2.000  0.000  0.000  0.00

0435 05057003 000 TMA (MOBILE OPERATION) DAY  125.000  275.000  0.000  0.000  0.00
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0440 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  35.000  620.000  0.000  0.000  0.00

0445 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.000  760.000  0.000  0.000  0.00

0450 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  1,380.000  0.000  0.000  0.00

0455 05067029 000 EARTHWORK (EROSN & SEDMT CONT, IN VEH) CY  25.000  1,000.000  0.000  0.000  0.00

0460 05067030 000 BACKHOE WORK (EROSION & SEDMT CONT) HR  100.000  150.000  0.000  0.000  0.00

0470 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,235.000  0.000  0.000  0.00

0475 05067051 000 TRACKHOE WORK (EROSION & SEDMT CONT) HR  100.000  150.000  0.000  0.000  0.00

0480 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  65.000  180.000  0.000  0.000  0.00

0485 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  50.000  180.000  0.000  0.000  0.00

0490 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  60.000  180.000  0.000  0.000  0.00

0495 05307002 000 INTERSECTIONS (ACP) SY  50.000  1,577.000  0.000  0.000  0.00

0500 05307007 000 DRIVEWAYS (CONC) (HES) SY  210.000  875.000  0.000  0.000  0.00

0505 05307010 000 DRIVEWAYS (ACP) SY  30.000  8,095.000  0.000  0.000  0.00

0510 05307018 000 TURNOUTS (ACP) SY  50.000  457.000  0.000  0.000  0.00

0515 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.250  57,490.000  0.000  0.000  0.00

0520 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.250  39,592.000  0.000  0.000  0.00

0525 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  1,725.000  0.000  0.000  0.00

0530 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  2,420.000  0.000  0.000  0.00

0535 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  36.000  0.000  0.000  0.00

0540 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  22.000  0.000  0.000  0.00

0545 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,500.000  4.000  0.000  0.000  0.00

0550 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  4.000  0.000  0.000  0.00

0555 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  8,500.000  4.000  0.000  0.000  0.00

0560 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  600.000  9.000  0.000  0.000  0.00

0565 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  250.000  49.000  0.000  0.000  0.00

0570 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  275.000  7.000  0.000  0.000  0.00

0575 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  63.000  0.000  0.000  0.00

0580 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  800.000  3.000  0.000  0.000  0.00

0585 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  66.000  0.000  0.000  0.00

0590 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  25.000  58.000  0.000  0.000  0.00

0595 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  80.000  50.000  0.000  0.000  0.00

0600 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.250  9,910.000  0.000  0.000  0.00

0605 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  158,862.000  0.000  0.000  0.00

0610 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  3.000  410.000  0.000  0.000  0.00

0615 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.200  156,272.000  0.000  0.000  0.00

0620 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  1,578.000  0.000  0.000  0.00

0625 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  3,968.000  0.000  0.000  0.00

0630 06627122 000 WK ZN PAV MRK SHT TERM RMV (W)(6") LF  1.000  4,733.000  0.000  0.000  0.00

0635 06627123 000 WK ZN PAV MRK SHT TERM RMV (Y)(6") LF  1.000  35,161.000  0.000  0.000  0.00

0640 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  205.000  0.000  0.000  0.00

0645 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  100.000  6.000  0.000  0.000  0.00

0650 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.310  4,955.000  0.000  0.000  0.00

0655 06667173 000 RE PM TY II (W) 6" (DOT) LF  1.000  680.000  0.000  0.000  0.00

0660 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.250  79,431.000  0.000  0.000  0.00

0665 06667177 000 RE PM TY II (W) 8" (DOT) LF  1.000  75.000  0.000  0.000  0.00

0670 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.310  1,620.000  0.000  0.000  0.00

0675 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.250  77,861.000  0.000  0.000  0.00

0680 06687023 000 PREFAB PM TY B (W)(ARROW) EA  250.000  4.000  0.000  0.000  0.00

0685 06687029 000 PREFAB PM TY B (W)(LN RDCT ARROW) EA  350.000  4.000  0.000  0.000  0.00

0690 06727001 000 REFL PAV MRKR TY I-A EA  5.500  64.000  0.000  0.000  0.00

0695 06727002 000 REFL PAV MRKR TY I-C EA  5.500  268.000  0.000  0.000  0.00

0700 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  993.000  0.000  0.000  0.00
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0715 07357060 000 DRIFTWOOD REMOVAL CY  250.000  20.000  0.000  0.000  0.00

0720 96017001 MATERIAL ON HAND DOL  1,000.000  1.000  0.000  0.000  0.00

0721 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0750 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0751 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0752 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0753 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0754 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0755 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -500.000  1.000  0.000  0.000  0.00

LANE CLOSURE FEE OFD $500 FOR EVERY 15 MIN

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,759,660.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,500.000PREPARING ROW  395.900  593,850.00 395.90

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  144.000  3,600.00 891.00

01107001 000 CY  17.000EXCAV (ROADWAY)  10,600.000  180,200.00 25,152.00

01327006 000 CY  17.000EMBANK (FNL)(DC)(TY C)  3,353.000  57,001.00 9,579.00

02477113 000 SY  35.000FL BS (CMP IN PLC)(TY A GR 1-2) (12")  2,794.000  97,790.00 19,692.00

02757001 000 TON  250.000CEMENT  147.430  36,857.50 223.31

02757003 000 SY  5.000CEMENT TRT (EXIST MATL)(8")  5,119.000  25,595.00 12,406.00

04007008 000 SY  200.000CUT & RESTORE ASPH PAVING  38.000  7,600.00 38.00

04017001 000 CY  350.000FLOWABLE BACKFILL  46.290  16,201.50 10.00

04037001 000 SF  50.000TEMPORARY SPL SHORING  375.000  18,750.00 332.00

04627002 000 LF  350.000CONC BOX CULV (3 FT X 3 FT)  72.000  25,200.00 70.00

04627056 000 LF  650.000CONC BOX CULV (3 FT X 2 FT)(EXTEND)  14.000  9,100.00 8.00

04627057 000 LF  500.000CONC BOX CULV (3 FT X 3 FT)(EXTEND)  23.000  11,500.00 23.00

04627059 000 LF  600.000CONC BOX CULV (4 FT X 3 FT)(EXTEND)  16.000  9,600.00 16.00

04627060 000 LF  700.000CONC BOX CULV (4 FT X 4 FT)(EXTEND)  14.000  9,800.00 14.00

04627069 000 LF  1,000.000CONC BOX CULV (6 FT X 6 FT)(EXTEND)  12.000  12,000.00 12.00

04647003 000 LF  60.000RC PIPE (CL III)(18 IN)  2,240.000  134,400.00 2,323.00

04647005 000 LF  100.000RC PIPE (CL III)(24 IN)  20.000  2,000.00 8.00

04647007 000 LF  125.000RC PIPE (CL III)(30 IN)  68.000  8,500.00 36.00

04647009 000 LF  150.000RC PIPE (CL III)(36 IN)  52.000  7,800.00 70.00

04667103 000 EA  7,000.000HEADWALL (CH - PW - 0) (DIA= 30 IN)  4.000  28,000.00 4.00

04667105 000 EA  8,000.000HEADWALL (CH - PW - 0) (DIA= 36 IN)  1.000  8,000.00 1.00

04667174 000 EA  9,000.000WINGWALL (PW - 1) (HW=4 FT)  2.000  18,000.00 2.00

04667175 000 EA  10,000.000WINGWALL (PW - 1) (HW=5 FT)  4.000  40,000.00 4.00

04667176 000 EA  13,000.000WINGWALL (PW - 1) (HW=6 FT)  1.000  13,000.00 1.00

04667177 000 EA  14,000.000WINGWALL (PW - 1) (HW=7 FT)  1.000  14,000.00 1.00

04667179 000 EA  20,000.000WINGWALL (PW - 1) (HW=9 FT)  2.000  40,000.00 2.00

04667180 000 EA  22,000.000WINGWALL (PW - 1) (HW=10 FT)  1.000  22,000.00 1.00

04667182 000 EA  30,000.000WINGWALL (PW - 1) (HW=12 FT)  1.000  30,000.00 1.00

04667183 000 EA  35,000.000WINGWALL (PW - 1) (HW=13 FT)  1.000  35,000.00 1.00

04677045 000 EA  10,000.000SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C)  3.000  30,000.00 3.00

04677049 000 EA  12,500.000SET (TY I)(S= 3 FT)(HW= 5 FT)(4:1)(C)  1.000  12,500.00 1.00

04677053 000 EA  16,000.000SET (TY I)(S= 3 FT)(HW= 6 FT)(4:1)(C)  1.000  16,000.00 1.00

04677076 000 EA  12,500.000SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1)(C)  2.000  25,000.00 2.00

04677080 000 EA  17,000.000SET (TY I)(S= 4 FT)(HW= 6 FT)(4:1)(C)  1.000  17,000.00 1.00

04677083 000 EA  18,000.000SET (TY I)(S= 4 FT)(HW= 7 FT)(3:1)(C)  2.000  36,000.00 2.00

04677308 000 EA  1,000.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  110.000  110,000.00 112.00

04677326 000 EA  1,275.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  3.000  3,825.00 2.00

04677346 000 EA  1,700.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  4.000  6,800.00 2.00

04677366 000 EA  3,500.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  7.000  24,500.00 7.00

04967008 000 LF  65.000REMOV STR (BOX CULVERT)  69.000  4,485.00 69.00

04967037 000 EA  500.000REMOV STR (PIPE)  49.000  24,500.00 49.00

05007001 000 LS  956,000.000MOBILIZATION  0.900  860,400.00 1.00
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05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  45,000.00 17.00

05057001 000 DAY  100.000TMA (STATIONARY)  142.000  14,200.00 275.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  1,121.000  5,605.00 2,235.00

07307019 000 CYC  5,000.000FULL - WIDTH MOWING  1.000  5,000.00 4.00

07347002 000 CYC  3,500.000LITTER REMOVAL  1.000  3,500.00 6.00

$2,759,660.00TOTAL ITEM EARNINGS TO DATE


