
010804040CONTRACT ID:

PROJECT: STP 2023(777)TAPS

CONTRACT:

06253217

PROJECTED AMOUNT: $1,489,625.46

CONTRACTOR:

HIGHWAY: BS 19J

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

SCOUT 5 CONSTRUCTION LLC

Danny Henderson, P.E.

HENDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0003

12/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/05/2025

ESTIMATE PAID:

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,489,625.46

CONTRACT:

11/29/2025

AWARD AMOUNT: $1,484,624.46

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 0.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.62

$0.00 $9,262.53 $9,262.53 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $9,262.53 $9,262.53 

$0.00 $0.00 $0.00 

$0.00 $9,262.53 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,262.53 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 0

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

10/06/2025

 149

 0

 149

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 19

11/29/2025  1 SATURDAY

11/30/2025  1 SUNDAY

12/01/2025  1 TIME SUSPENDED

12/02/2025  1 TIME SUSPENDED

12/03/2025  1 TIME SUSPENDED

12/04/2025  1 TIME SUSPENDED

12/05/2025  1 TIME SUSPENDED

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 TIME SUSPENDED

12/09/2025  1 TIME SUSPENDED

12/10/2025  1 TIME SUSPENDED

12/11/2025  1 TIME SUSPENDED

12/12/2025  1 TIME SUSPENDED

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 TIME SUSPENDED

12/16/2025  1 TIME SUSPENDED

12/17/2025  1 TIME SUSPENDED

12/18/2025  1 TIME SUSPENDED

12/19/2025  1 TIME SUSPENDED

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 TIME SUSPENDED

12/23/2025  1 TIME SUSPENDED

12/24/2025  1 TIME SUSPENDED

12/25/2025  1 HOLIDAY

12/26/2025  1 TIME SUSPENDED

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

010804040PROJECT CONTROLSTP 2023(777)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0380 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  9,262.53  9,262.53

Category Subtotal $9,262.53

010804040STP 2023(777)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007013 000 TREE PROTECTION (INSTALL) EA  500.000  5.000  0.000  0.000  0.00

0065 01007015 000 TREE PROTECTION (REMOVE) EA  100.000  5.000  0.000  0.000  0.00

0070 01047006 000 REMOV CONC (RIPRAP) SY  150.000  571.000  0.000  0.000  0.00

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  60.000  3,186.000  0.000  0.000  0.00

0080 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  100.000  80.000  0.000  0.000  0.00

0085 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  78.000  3,202.000  0.000  0.000  0.00

0090 01057046 000 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY  20.000  1,418.000  0.000  0.000  0.00

0095 01607002 000 FURN & PLACE TOPSOIL (4") SY  5.700  2,534.000  0.000  0.000  0.00

0100 01627002 000 BLOCK SODDING SY  23.600  2,534.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  20.000  27.900  0.000  0.000  0.00

0110 01947007 000 RDSIDE AMENITY (WHEEL STOP) EA  250.000  24.000  0.000  0.000  0.00

0115 04207067 000 CL C CONC (MISC) CY  358.000  11.000  0.000  0.000  0.00

0120 04327003 000 RIPRAP (CONC)(6 IN) CY  338.000  27.300  0.000  0.000  0.00

0125 04717003 000 GRATE & FRAME EA  1,000.000  45.000  0.000  0.000  0.00

0130 04797001 000 ADJUSTING MANHOLES EA  1,600.000  8.000  0.000  0.000  0.00

0135 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  1,300.000  23.000  0.000  0.000  0.00

0140 04967028 000 REMOVE STR (BOLLARD) EA  500.000  2.000  0.000  0.000  0.00

0145 05007001 000 MOBILIZATION LS  130,000.000  1.000  0.000  0.000  0.00

0150 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  9.000  0.000  0.000  0.00

0155 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  0.010  298.000  0.000  0.000  0.00

0160 05057001 000 TMA (STATIONARY) DAY  0.010  149.000  0.000  0.000  0.00

0165 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  2.000  0.000  0.000  0.00

0170 05067035 000 SANDBAGS FOR EROSION CONTROL EA  5.000  42.000  0.000  0.000  0.00

0175 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  2,000.000  0.000  0.000  0.00

0180 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  2,000.000  0.000  0.000  0.00

0185 05287001 000 LANDSCAPE PAVERS SY  80.000  418.000  0.000  0.000  0.00

0190 05297002 000 CONC CURB (TY II) LF  4.900  996.000  0.000  0.000  0.00

0195 05297008 000 CONC CURB & GUTTER (TY I) LF  21.380  127.000  0.000  0.000  0.00

0200 05297009 000 CONC CURB & GUTTER (TY II) LF  18.180  2,464.000  0.000  0.000  0.00

0205 05297018 000 CONC CURB & GUTTER (ARMOR CURB) LF  8.400  70.000  0.000  0.000  0.00

0210 05307006 000 DRIVEWAYS (CONC) SY  42.210  4,086.000  0.000  0.000  0.00

0215 05307010 000 DRIVEWAYS (ACP) SY  100.000  572.000  0.000  0.000  0.00

0220 05317001 000 CONC SIDEWALKS (4") SY  34.700  3,365.000  0.000  0.000  0.00

0225 05317015 000 CURB RAMPS (TY 1) SY  55.560  81.000  0.000  0.000  0.00
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0230 05317016 000 CURB RAMPS (TY 2) SY  57.920  27.000  0.000  0.000  0.00

0235 05317017 000 CURB RAMPS (TY 3) SY  55.160  227.000  0.000  0.000  0.00

0240 05317019 000 CURB RAMPS (TY 6) SY  55.200  71.000  0.000  0.000  0.00

0245 05317020 000 CURB RAMPS (TY 7) SY  56.460  38.000  0.000  0.000  0.00

0250 05317021 000 CURB RAMPS (TY 10) SY  55.860  35.000  0.000  0.000  0.00

0255 05317025 000 CONC SIDEWALKS (SPECIAL) SY  43.440  451.000  0.000  0.000  0.00

0260 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  250.000  4.000  0.000  0.000  0.00

0265 06187060 000 CONDT (PVC) (SCH 80) (3") LF  70.000  31.000  0.000  0.000  0.00

0270 06207009 000 ELEC CONDR (NO.6) BARE LF  10.000  61.000  0.000  0.000  0.00

0275 06247007 000 GROUND BOX TY D (162922) EA  3,450.000  3.000  0.000  0.000  0.00

0280 06247013 000 REMOVE GROUND BOX EA  1,000.000  1.000  0.000  0.000  0.00

0285 06367001 000 ALUMINUM SIGNS (TY A) SF  25.900  22.000  0.000  0.000  0.00

0290 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  60.000  15.000  0.000  0.000  0.00

0295 06447073 000 REMOVE SM RD SN SUP&AM EA  50.000  24.000  0.000  0.000  0.00

0300 06667175 000 RE PM TY II (W) 6" (SLD) LF  10.000  345.000  0.000  0.000  0.00

0305 06667184 000 RE PM TY II (W) 24" (SLD) LF  10.000  1,573.000  0.000  0.000  0.00

0310 06667347 000 PAVEMENT SLER 6" LF  10.000  163.000  0.000  0.000  0.00

0315 06667352 000 PAVEMENT SLER 24" LF  10.000  30.000  0.000  0.000  0.00

0320 06667353 000 PAVEMENT SLER (ARROW) EA  400.000  6.000  0.000  0.000  0.00

0325 06687091 000 PREFAB PM TY C (W)(ARROW) EA  400.000  6.000  0.000  0.000  0.00

0330 06777001 000 ELIM EXT PM & MRKS (4") LF  4.000  255.000  0.000  0.000  0.00

0335 06777006 000 ELIM EXT PM & MRKS (12") LF  10.000  95.000  0.000  0.000  0.00

0340 06777008 000 ELIM EXT PM & MRKS (24") LF  10.000  588.000  0.000  0.000  0.00

0345 06827036 000 VEH SIG SEC (12")(LED)(YEL)(SOLAR) EA  700.000  4.000  0.000  0.000  0.00

0350 06847028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  7.000  113.000  0.000  0.000  0.00

0355 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  12,000.000  2.000  0.000  0.000  0.00

0360 06877001 000 PED POLE ASSEMBLY EA  11,500.000  1.000  0.000  0.000  0.00

0365 06887002 000 PED DETECT PUSH BUTTON (STANDARD) EA  1,918.000  4.000  0.000  0.000  0.00

0370 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  470.000  2.000  0.000  0.000  0.00

0375 50317001 000 RETROFIT DET WARN SURF (SURF APPLIED) SF  300.000  45.000  0.000  0.000  0.00

0385 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0401 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0402 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0403 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,262.53
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96017001 DOL  1.000MATERIAL ON HAND  9,262.530  9,262.53 1,000.00

$9,262.53TOTAL ITEM EARNINGS TO DATE


